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How to complete this document? 

This document should be completed by National Designated Authorities (NDA) or focal points with support from 
their Delivery Partners where relevant. Once completed, this document should be submitted to the GCF by the 
NDA or focal point via the online submission system, accessible through the Country Portal of the GCF website. 

Please be concise. If you need to include any additional information, please attach it to the proposal. 

If the Delivery Partner implementing the Readiness support is not a GCF Accredited Entity for project Funding 
Proposals, please complete the Financial Management Capacity Assessment (FMCA) questionnaire and submit it 
prior to or with this Readiness proposal. The FMCA is available for download at the Library page of the GCF 
website. 

 

Where to get support? 

If you are not sure how to complete this document, or require support, please send an e-mail to 
countries@gcfund.org.  

You can also complete as much of this document as you can and then send it to countries@gcfund.org, copying 
both the Readiness Delivery Partner and the relevant GCF Regional Desks. Please refer to the Country Profiles 
page of the GCF website to identify the relevant GCF Country Dialogue Specialist and Regional Advisor.  

We will get back to you within five (5) working days to acknowledge receipt of your submission and discuss the 
way forward.  

 

Note: Environmental and Social Safeguards and Gender 
Throughout this document, when answering questions and providing details, please make sure to pay special 
attention to environmental, social and gender issues, particularly to the situation of vulnerable populations, 
including women and men. Please be specific about proposed actions to address these issues. Consult Annex 
IV of the Readiness Guidebook for more information. 
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1. SUMMARY  

1.1 Country submitting 
the proposal 

Country name: Argentina 

Name of institution representing 
NDA or Focal Point: 

Under-Secretariat of International 
Financial Relations and Development, 
Secretariat of Strategic Affairs of the 
Presidency of the Nation 

Name of contact person: Mr. Leandro Gorgal 

Contact person¶s position: 
National Director of Financing with 
International Credit Organizations 

Telephone number: +5411 4349 6836 

Email: leandro.gorgal@presidencia.gob.ar  

Full office address: 
Hipolito Yrigoyen 250, piso 10-Oficina 
1006, Argentina 

Additional email addresses that 
need to be copied on 
correspondences: 

ssrfid@presidencia.gob.ar 

federico.azpiroz@presidencia.gob.ar 

bcaffaro@mincyt.gob.ar 

cvera@mincyt.gob.ar  

1.2 Date of initial 
submission 

29 June 2021 

1.3 Last date of 
resubmission 

26 February 2022  Version number V.4      

1.4 Which institution 
will implement the 
Readiness and 
Preparatory Support 
project? 

☐ National designated authority 

☒ Accredited entity 

☐ Delivery partner 

 
Please provide contact information if the implementing partner is not the NDA/focal 
point 

Name of institution: Corporación Andina de Fomento ± CAF 

Name of official: Alejandro Miranda  

Position: Principal Executive 

Telephone number: +54 (11) 4318-6400 

Email: amiranda@caf.com 

Full office address: 

Avenida Eduardo Madero, N° 900, Edificio 
Catalinas Plaza, piso 15, C1106ACV 
Ciudad Autónoma de Buenos Aires, 
Argentina  
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Additional email addresses that 
need to be copied on 
correspondences: 

mcastillo@caf.com 

1.5 Title of the 
Readiness support 
proposal 

Innovation for climate resilience of Patagonian grasslands of Argentina: minimizing 
climate vulnerability of rural inhabitants, increasing capacities for range and soil 
regeneration, and conserving biodiversity 

1.6 Type of Readiness 
support sought 

Please select the relevant GCF Readiness objective(s) below (click on the box ± 
please refer to Annex I and II in the Guidebook): 
☒  I.    Capacity building  
☒  II.   Strategic frameworks 
☐  III.  Adaptation planning 
☒  IV.  Pipeline development 
☒  V.   Knowledge sharing and learning 

1.7 Brief summary of 
the request      

 

The Patagonian grasslands of Argentina, in the southern extreme of South 
America, cover a quarter of the countr\¶s territor\ and support the livelihoods of 
200,000 rural inhabitants. Increasing aridity is projected for most of the region in 
the coming decades due to climate change (increasing temperatures and declining 
precipitation, and a higher frequency of extreme events). Extensive livestock 
production, mainly of sheep but also goats and cattle, is the main economic activity 
of rural inhabitants. Most livestock operations are family-owned, with small herds 
and subsistence level operations that face increasing difficulties due to declining 
prices of products and inappropriate management, which has led to severe 
desertification and erosion of a significant proportion of land and that is expected 
to be exacerbated by climate change. Healthy grasslands, primarily through secure 
storage of carbon in soils, contribute to climate change mitigation and adaptation. 
Degraded grasslands, conversely, can become a greenhouse gas (GHG) source 
and the livelihoods and biodiversity they support can lose their abilities to adapt. 
Argentina has advanced in the implementation of many climate change mitigation 
and adaptation policies, but natural grasslands and the livelihoods they support 
have not been fully addressed in these advances. 
 
Based on above, a problem statement has been formulated to reflect the way in 
which the project will contribute to the overall resilience of the Patagonian      
grasslands: if the capacities of vulnerable rural groups for planning and 
implementing ecosystem-based practices are increased, national and provincial 
climate policy frameworks are fully aligned, and best regenerative practices and 
knowledge sharing are enhanced, then the overall resilience of the Patagonian 
region will be increased, because Whe  AUgenWina¶V gRYeUnmenW and Whe Uural people 
of Patagonia, including women and other vulnerable communities, will be able to 
design and implement a technically sound mitigation and adaptation strategy for 
resilient and low-emiVViRn managemenW Rf PaWagRnia¶V gUaVVlandV WhaW Zill 
conserve PaWagRnia¶V biRdiYeUViW\ and VXVWain Whe liYelihRRdV Rf iWV inhabiWanWV in a 
climate resilient manner. Nonetheless, to achieve this and to promote a more 
resilient and low-carbon development, the following barriers need to be addressed. 
 
● Lack of national alignment of NDCs and other components of climate strategies 

regarding adaptation and mitigation of Patagonian grasslands and shrubland 
and their dominant land uses and conservation challenges.  

● Insufficient consultation and engagement of small- and medium-scale rural 
producers, Mapuche and Tehuelche organizations, and representatives of other 
vulnerable groups such as women-led rural households in climate strategy 
decision-making. 

● Limited access to information on climate risks and on climate change mitigation 
and adaptation options by vulnerable rural groups in Patagonian grasslands. 

● Limited resources and technical capacity among vulnerable rural groups in 
Patagonia to gather, share, and utilize climate-relevant information affecting 
rural livelihoods and production systems and their vulnerabilities and risks and 
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scale up ecosystem-based adaptation and mitigation practices and tools that 
are applicable at local levels and benefit from appropriate fiscal and market 
incentives. 

● Lack of access to climate financing to deploy comprehensive adaptation and 
mitigation actions in the Patagonian grasslands. 

 
Based on the  previous barriers and to contribute to the problem statement, the 
main goal of this Readiness and support grant is to develop a strategy for 
community- and ecosystem-based mitigation and adaptation to climate change of 
the grasslands of Patagonia that improves the livelihoods and minimizes climate 
vulnerabilities of rural inhabitants, conserves and increases the resilience of the 
natural s\stems the\ depend upon and helps fulfill Argentina¶s commitment on 
climate change mitigation and adaptation. Moreover, through this readiness and 
grant support a more solid understanding of the vulnerability of the Patagonia 
region will be built to identify and promote adaptation and mitigation measures that 
respond to context-specific needs and support the transformation required to lower 
emissions, regenerate the landscape, and increase the resilience of the most-at 
risk communities. Additionally, this Readiness and support grant will perform a 
socio-economic study to map the conditions of ten vulnerable communities from 
different sub-regions of the Patagonia to gain a better comprehension of the 
livelihood conditions and provide recommendations to include non-traditional 
actors into existing market-based value chains. Furthermore, and using inputs from 
the previous analysis a strategy for low emission and resilient production of 
livestock, wildlife, and other products will be generated so that Argentina¶s 
government and the rural people of Patagonia, including women, indigenous 
groups, and small-scale livestock producers are able to design and implement a 
technically sound mitigation and adaptation strategy that fosters a management of 
Patagonia¶s grasslands that conserves biodiversit\ and sustains the livelihoods of 
their Inhabitants in a climate resilient manner. Finally, a technically sound concept 
note will be submitted to the GCF to scale up the results of this Readiness and 
support grant activities, access climate financing and deploy the necessary actions 
to address the barriers identified. It is important to note that the concept note will 
be elaborated using inputs from the project activities and will build upon the project 
results.  
 
To achieve the above, this project proposal has been structured through the 
following outcomes: 
 
Outcome 1.3: Relevant country stakeholders (which will include executing 
agencies, civil society organizations, and private sector) have established adequate 
capacity, systems, and networks to support the planning, programming, and 
implementation of GCF-funded activities.   
 
Outcome 2.2: GCF recipient countries have developed or enhanced strategic 
frameworks to address policy gaps, improve sectoral expertise, and enhance 
enabling environments for GCF programming in low-emission investment. 
 
Outcome 4.1: An increase in the number of quality project concept notes developed 
and submitted. 
 
Outcome 5.1: Best practices with respect to institutional capacity building and 
coordination, direct access, and pipeline development are developed and 
disseminated to strengthen engagement by NDAs, DAEs, and delivery partners 
with the GCF. 

 
In addition, this readiness proposal will: i) increase the capacities of vulnerable rural 
groups for planning and implementing ecosystem-based practices (like integrated 
production of livestock and wildlife management that regenerates grasslands and 
increases carbon sequestration), ii) support the alignment of national and provincial 
climate policy frameworks, and iii) enhance best regenerative practices and 
knowledge sharing, through the implementation of the outcomes above. 
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The number of direct beneficiaries in this Readiness and support grant is expected 
to reach in the short term 8,000-10,000 people of 10 vulnerable rural producer 
groups to be selected across the region. Vulnerable rural people in Patagonian 
grasslands, including women-led households, indigenous groups, and 
subsistence-level producers represent approximately 60% of the rural population 
(~120,000 people). Therefore, in the medium to long term, the implementation of 
the community- and ecosystem-based mitigation and adaptation to climate change 
strategy framed in this Readiness support is expected to benefit most of the 
120,000 vulnerable rural inhabitants of Patagonia plus thousands of urban 
inhabitants of Patagonian cities whose livelihoods and economies depend on a 
more climate-resilient production scheme in the Patagonian grasslands.   
 
In regard to the implementation, CAF-Latin American Development Bank- has been 
selected as the delivery partner for this Readiness and support grant based on its 
broad experience and knowledge in the: i) implementation of ecosystem-based 
adaptation projects in Latin America and ii) mainstreaming of climate change 
considerations into national, subnational and sectoral policies: 
 
Implementation of ecosystem-based adaptation projects in Latin America: 
CAF has a broad experience in the formulation and implementation of projects with 
ecosystem-based adaptation approaches. These projects, which have been mostly 
funded by the Global Environment Facility (GEF) and the Adaptation Fund (AF), 
have focused in areas such as: watershed management, sustainable livestock, 
land-use transformation, climate-smart agriculture and coastal management, 
amongst others to increase the resilience the socio-ecological systems in highly 
vulnerable regions. One of the most relevant experiences is the project ³Increasing 
adaptive capacity of local communities, ecosystems and hydroelectric systems in 
the Rio Blanco upper watershed (Toachi-Pilatón watershed) with a focus on 
ecos\stem and ecos\stem based adaptation´ which is aimed at reducing the 
impact of climate change on the hydrological cycle under integrated watershed 
management and to promote sustainable agricultural practices adapted to the new 
conditions of climate change and efficient technology in production processes 
supported by credit. This project which is currently being implemented in Ecuador 
and funded by the AF (2.4M) has three main components which share similarities 
with this Readiness and Support grant given its objective to promote active 
sustainable forest management and conservation technologies and farming 
practices to new climate change conditions. Additionally, the project is aimed at 
fostering an enabling environment to promote local financing and market based 
conditions that allow the deployment of smart-agricultural practices which is 
relevant to transform the current development pathway of the Patagonia region. 
Finally, the project seeks to strengthen local capacity and share lessons to ensure 
the sustainability of its results and promote a large-scale transformation in the 
watershed. A summarized list of project whose scope is relevant for this project are 
listed below: 
 
GEF-funded projects: 
1. https://www.thegef.org/project/andes-adaptation-impact-climate-change-

water-resources-project-aicca 
2. https://www.thegef.org/project/ecosystem-based-biodiversity-friendly-cattle-

production-framework-darien-region-panama 
3. https://www.thegef.org/project/amazon-sustainable-landscape-approach-

plurinational-system-protected-areas-and-strategic 
4. https://www.thegef.org/project/development-enabling-environment-

sustainable-businesses-based-native-biodiversity-ecuador 
5. https://www.thegef.org/project/effective-conservation-protected-areas-

galapagos-through-strengthening-control-and 
6. https://www.thegef.org/project/safeguarding-biodiversity-isla-del-coco-

national-park-enhancing-biosecurity 
7. https://www.thegef.org/project/preparing-ground-implementation-la-plata-

basin-strategic-action-program      
 

������������������������
	�����
�������	��	
	�	�	��	���	
�



 
 

Page 7 of 53  

AF-Funded projects: 
1. AYNINACUY: Strengthening the livelihoods of vulnerable highland 

communities in the provinces of Arequipa, Caylloma, Condesuyos, Castilla and 
La Union in the Region of Arequipa, Peru ± Adaptation Fund (adaptation-
fund.org)      

2. Increasing adaptive capacity of local communities, ecosystems and 
hydroelectric systems in the Río Blanco upper watershed (Toachi-Pilatón 
watershed) with a focus on Ecosystem and Community Based Adaptation and 
Integrated Adaptive Watershed Management ± Adaptation Fund (adaptation-
fund.org) 

3. Climate Change adaptation in vulnerable coastal cities and ecosystems of the 
Uruguay River (Argentina, Uruguay) ± Adaptation Fund (adaptation-fund.org) 
      

Mainstreaming of climate change considerations into national, subnational 
and sectoral policies: One of CAF´s mandate in terms of climate change planning 
is to promote the integration of climate change considerations into policy-making 
processes to accelerate changes that support the implementation of the Paris 
Agreement. This includes integrating mitigation and adaptation criteria into 
regulatory and planning frameworks at the national and subnational level. Recently, 
CAF completed the implementation of a GCF-Readiness funded project in Chile 
³Support for strengthening public private planning processes at the subnational 
level for the development of local countr\ programs´, which included: i) the 
development of four Climate Change Vulnerability assessments and Regional 
Climate Action Plans for the Atacama, O µHiggins, Los Rios and los Lagos Regions 
and ii) a methodology to replicate the development of Regional Action Plans on 
climate change in other regions of the country. It is important to note that this 
methodology is expected to be used by the government of Chile to replicate the 
results achieved in the framework of this Readiness and Support grant project. 
Additionally, the Climate Change Vulnerability assessments and Regional Climate 
Action Plans were delivered to the Government of Chile, represented by the 
Ministry of Finance and the Ministry of Environment, and Institutionalized as official 
planning instruments before the Regional Committees on Climate Change 
(CORECC) to mainstream climate change planning in other policy and planning 
instruments.  
 
Furthermore, it is important to mention that CAF and the NDA recognizes the fact 
that other local and regional organizations have advocated for a more sustainable 
and resilient management of the Patagonian grasslands and therefore these 
stakeholders will be mapped, and a capacity needs assessment will be performed 
to identify the main barriers and gaps that have limit a transformational change in 
the area. Additionally, at the concept note elaboration stage these stakeholders will 
be engaged to ensure that the proposed interventions are aligned with current 
efforts and initiatives and to identify potential partners for the preparation and 
implementation of a subsequent funding proposal. Finally, it is important to mention 
that through the different stock taking activities and the procurement of the three 
specialized professional firms, this project will attempt at bringing local knowledge 
from organizations and stakeholders to enrich the results and provide technical 
inputs from different sources. 
 
In addition and considering the importance of ensuring country ownership over the 
results of this Readiness and support grant, the Ministry of Science, Technology, 
and Innovation (MinCyT) will be asked by CAF and the NDA to support the 
development of all project deliverables by providing technical inputs given its 
expertise and experience in the Patagonian region. This will not only ensure 
appropriate participation of national actors and stakeholders but also an effective 
use of resources. Moreover, the MinCyT will participate in the monitoring process 
by helping CAF assess progress using indicators and updating the log-frame on a 
quarterly basis. Nonetheless, it is paramount to mention that the MinCyT will not 
receive funds or implement Readiness support. 
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1.8 Total requested 
amount and currency 

USD 399,901 1.9 Implementation 
period      24 months 

1.10 Is this request a multiple-year strategic 
Readiness implementation request? 

☐ Yes  
☒ No 
For more information on how a country may be eligible to 
access Readiness support through this modality, please refer 
to Annex IV of the Readiness Guidebook. 

1.11 Complementarity and coherence of 
existing readiness support  

☒ Yes  
☐ No 
● Advancing a regional approach to e-mobility in Latin 

America (Readiness 2019), GCF & UN-Environment, 
Active. Objective: Supporting fourteen Latin-American 
countries to identify and address the main barriers for 
electric mobility by providing the necessary assessments, 
capacities and financing alternatives. This readiness does 
not have any activity related to this Readiness proposal. 
 

● NDA strengthening and development of a country 
programme, GCF & FAO, Active. Objective: 
Strengthening the National Designated Authority (NDA) in 
Argentina and other relevant stakeholders¶ capacit\ in 
order to enable them to fulfill their roles, responsibilities, 
and functions and to establish a proper engagement with 
GCF. Activities related to this Readiness proposal: 

 

− The No-Objection Procedure defined by the NDA¶s 
Readiness will be an input for the development of a 
Concept Note. 

− Activity 2.1.2.c (assessment of both national and 
international possible climate financers, such as GCF, 
the Inter-American Development Bank (IDB) and the 
World Bank (WB) will be a key input for the 
development of a Concept Note under this proposal. 

 
● Readiness for the National Adaptation Plan Process, 

GCF & UNDP, Active. Objective: Facilitating the 
assessment and reduction of vulnerability to the adverse 
effects of climate change by integrating climate change 
adaptation into the country¶s comprehensive and resilient 
development strategies. Activities related to this 
Readiness Proposal: 
− The National Climate Change Cabinet-

NCCC defined adaptation policies for the short and 
medium term that are an input for this Readiness 
proposal. 

− The Sectoral and National Adaptation Plan (NAP) will 
be an input when analyzing national and subnational 
priorities regarding climate change. 

− The normative and legal framework for climate change 
adaptation (outcome 1.1 of UNDP¶s Readiness 
activities) will be an input to be considered for 
workshops, technical documents and activities of this 
Readiness proposal. 

− Outcome 3 of UNDP¶s Readiness activities (baseline 
definition; formulation of NAPs; implementation, 
monitoring and reviewing) will be a key input for this 
Readiness proposal. 
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− The NAP Readiness will raise awareness on 
adaptation potential and needs at national, sub-
national and local levels, as well as disseminate 
adaptation initiatives being carried out in the country 
and its respective impacts. 
 

● Promoting Financing for Climate Change in the 
Financial Sector of LAC (regional), GCF & ALIDE, 
Active. Objective: Increasing climate finance in financial 
institutions of six Latin-American countries to increase the 
number of institutions accredited by GCF. This readiness 
does not have any activity related to this Readiness 
proposal. 
 

● Increasing the health VecWoU¶V caSaciWieV and 
strengthening coordination on climate action in 
Argentina at national and subnational levels, GCF & 
WHO, Active. Objective: Strengthening institutional 
capacities, governance, and intersectoral coordination on 
climate change and health at the national and subnational 
levels. Activities related to this Readiness proposal: 

 

− The WHO supported activities will build long-term 
capacities for vector-borne disease monitoring and 
control, which will have a direct impact on the 
inhabitants of rural communities. 

− Outcome 1.3 of this proposal will help establish 
provincial climate change committees and action plans 
through whole-of-society consultations. One of the 
three participating regions will be Patagonia, for which 
findings of needs, vulnerabilities and capacities of the 
health system in the region will emerge and be 
addressed. 

− Outcome 5.1. will promote nation-wide (including 
Patagonia region) understanding about the health 
impacts of climate change while also developing and 
implementing plans and strategies to increase long-
term capacities of multiple audiences. 

 
● Argentina REDD-plus Results Based Program for 

results period 2014-20161. GCF & FAO. 
Objective:Established processes and mechanisms for 
results-based incentives for management of livestock 
production in forest biomes of Argentina through REDD+. 
The FAO initiative will establish indicators and 
mechanisms to compensate livestock producers for 
mitigation results in forests that can be applied to 
producers in Patagonian grasslands engaged with the 
Readiness proposal. 
 

● National Action Plan for Forests and Climate Change, 
PNUD & FAO, Active. Objective: Reducing emissions from 
deforestation and forest degradation, and conservation 
and sustainable management of forests in the 
enhancement of forest carbon stocks. This readiness will 
establish compensation mechanisms for landowners and 
producers who conserve and restore forests in Argentina 
and these mechanisms can be applied to regeneration of 
Patagonian grassland targeted in the present Readiness 
proposal. 

                                                 
1https://www.greenclimate.fund/sites/default/files/document/fp142-fao-argentina_0.pdf 
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● Regenerative Fund for Nature for Patagonian 
Grasslands2, Kering company, Conservation 
International, Wildlife Conservation Society, and Wildlife 
Friendly Enterprise Network. Active. Objective: promote 
regenerative grazing, climate resilience, and wildlife 
conservation in Patagonian grasslands. This project will 
establish baselines of grassland and soil health and 
provide certification and marketing incentives to help 
producers, including three vulnerable groups, regenerate 
grasslands and innovate with new products including 
wildlife products and tourism. Thus the project will 
complement and provide baseline information and testing 
of tools and incentives that can inform the Concept Note 
to be generated by this Readiness project. 

 
● Grassland Meats Program3, Birdlife International. Active. 

Objective: promote grassland and wildlife conservation in 
all major grasslands of Argentina by providing incentives 
to producers through certification and value-added 
marketing of livestock products. The market incentives 
generated by this program can inform the development of 
incentives for livestock producers in Patagonian 
grasslands, particularly involving regenerative and low-
emission meat production and marketing.      

 
2. SITUATION ANALYSIS  

Climate change context  
 
The Patagonia region of Argentina is located in the southernmost extreme of South America and consists of the 
provinces of Neuquén, Chubut, Santa Cruz, Rio Negro, and Tierra del Fuego. This region is one of the few 
continental areas around the world where climate models agree in projecting a declining trend in precipitation for 
the coming decades.4 Within Argentina, the vulnerability of the human population and biodiversity to climate 
change is particularly high in Patagonia, where the recent warming trend is clear, with an average temperature 
increase of 0.5 to 1 degree Celsius in the last 50 years.5 Average temperatures in Patagonia will continue to 
increase during the rest of this century (between 2.5 and 3 degrees more, depending on the model used) 6, and 
rainfall and snowfall will decline between 10% and 20% in most of the region, resulting in increasing 
aridity.7 These projections of temperature increase and precipitation reduction due to climate change will 
exacerbate water stress, degradation of meadows (locally called mallines) and retraction of bodies of water, 
which have already been observed in the Patagonian steppe and scrub.8 Moreover, due to its geographical 
position and variety of ecosystems, Argentina is particularly vulnerable to the negative effects of climate change. 
Figures 1 and 2 map the main impacts associated with climate change across different regions in the country 
and the most vulnerable areas. On one hand, according to figure 1, the main impacts expected to exacerbate in 
the country during the following decades due to rising temperatures and declining temperature are: i) Water 
stress, ii) High frequency of extreme precipitation and flooding, iii) Potential water crisis, iv) Setback of average 

                                                 
2https://www.kering.com/en/sustainability/safeguarding-the-planet/regenerative-fund-for-nature/regenerative-fund-for-nature-
selected-projects-for-2021/      
3 https://www.avesargentinas.org.ar/carne-del-pastizal. 
4Secretaría de Ambiente y Desarrollo Sustentable de la Nación, Tercera Comunicación Nacional Sobre Cambio Climático 
(Ciudad Autónoma de Buenos Aires: Secretaría de Ambiente y Desarrollo Sustentable de la Nación, 2015). 
5 Centro de Investigaciones del Mar \ la Atmysfera, ³Cambio climitico en Argentina; tendencias \ pro\ecciones´ in Tercera 
Comunicación Nacional Sobre Cambio Climático (Ciudad Autónoma de Buenos Aires: Secretaría de Ambiente y Desarrollo 
Sustentable de la Nación, 2015), p. 284. 
6 Ibid, p. 309. 
7 Ibid, p. 322. 
8 Natalia Pessacg, Silvia Flahert\, Silvina Solman, and Miguel Pascual, ³Climate Change in Northern Patagonia: Critical Decrease 
in Water Resources,´ Theoretical and Applied Climatology 140 (2020), p. 817. 
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flows in rivers of the La Plata Basin and v) Rising sea levels9. For example, glacier retreat along the Andes 
mountains in the Patagonia region and in central-western Argentina is causing significant changes in river flows 
and affecting the biodiversity and human activities that depend upon them. On the other hand, figure 2 shows 
the most vulnerable areas of the country in which the impacts of climate change are expected to exacerbate 
given their environmental and geographical conditions. For example, Patagonia is particularly vulnerable to water 
stress, flooding and rising sea levels given the presence of areas with fragile mountainous ecosystems, arid and 
semiarid areas, areas exposed to drought or deforestation and low-lying coastal areas. In terms of temperature, 
Argentina is expected to experience an average temperature increase throughout the country under two temporal 
horizons: near future (2015-2039; RCP 4.5) and distant future (2075-2099; RCP 8.5)10. This increase in the 
average temperature in the distant future is expected to accelerate desertification processes and soil degradation, 
particularly in areas such as Patagonia which is currently exposed to non-sustainable practices including 
extensive livestock and husbandry. 
 
In terms of precipitation, according to both the near future (2015-2039; RCP 4.5) and distant future (2075-2099; 
RCP 8.5) scenarios, there are projected changes between -10% and 10% in most of the country which is no 
significant given the error margin of the models used; however, for the Patagonia region precipitation is expected 
to decline up to 20%11. This variation coupled with an increase of an average temperature will likely intensify the 
impacts mapped in figure 1 and cause significant disruption in ecosystem functions and socioeconomic activities, 
especially in most arid and semiarid regions of western Argentina.  As shown in figure 3 in Patagonia, ca. 90% 
of the departments-except for the extreme northeast and southwest of the region- will be exposed to increasing 
temperatures and declining precipitation, with extreme water shortages projected for the northwest. This is 
expected to result in higher levels of water stress due to an increased aridity especially in the north, center, and 
west of the region.12,13Furthermore, a recent analysis conducted by the National Agricultural Technology Institute 
projects that by 2060 increased aridity will result in plant cover reductions ranging from 10 to 50% for most 
northern and central Patagonian grasslands (J. Gaitan et al. unpublished data) resulting in an accelerated 
desertification process. 
 
The global potential contribution of grasslands to climate change mitigation and adaptation has only recently been 
recognized. Globally, soil organic carbon represents the largest terrestrial carbon pool (about 1,500 GtC)14 and 
grasslands store roughly 90% of their carbon as soil organic carbon.15,16 Given that the soil layer is less 
susceptible to threats like fires, which are expected to become more frequent and extensive as the climate warms, 
grassland carbon can be a more secure deposit than forests.17 In South America, grasslands contain a carbon 
stock of about 26 GtC, which is roughly 15% of all terrestrial soil organic carbon stock in the continent.18 The 
grasslands and shrublands of Patagonia cover a quarter of Argentina¶s territor\, or 750,000 km2, and directly 
support the livelihoods of approximately 200,000 rural inhabitants from the island of Tierra del Fuego, on the 
southern end of the continent, to the central part of the country.19 

                                                 
9 Ministry of Environment and Sustainable Development of Argentina (2020), Second Nationally Determined Contribution of the 
Argentine Republic. Section 7 Second Adaptation Communication.  
https://www.argentina.gob.ar/ambiente/cambio-climatico/adaptacion. 
10 Ministry of Environment and Sustainable Development of Argentina (2015), Third National Communication. Available at: 
https://unfccc.int/resource/docs/natc/argnc3s.pdf 
11 Idem 
12 Ibid. 
13 Secretaria de Ambiente. op. cit. 
14 Jörn P.W. Scharlemann, Edmund V.J. Tanner, Roland Hiederer, and Valerie Kapos, ³Global Soil Carbon: Understanding and 
Managing the Largest Terrestrial Carbon Pool,´ Carbon Management 5 (2014), pp. 81±91. 
15 Samuel E]e, Sheila M. Palmer, and Pippa J. Chapman, ³Soil Organic Carbon Stock in Grasslands: Effects of Inorganic 
Fertilizers, Liming and Gra]ing in Different Climate Settings,´ Journal of Environmental Management 223 (2018), pp. 74±84. 
16 D. A. Bossio, S. C. Cook-Patton, P. W. Ellis, J. Fargione, J. Sanderman, P. Smith, S. Wood, R. J. Zomer, M. von Unger, I. M. 
Emmer, and B. W. Griscom, ³The Role of Soil Carbon in Natural Climate Solutions,´ Nature Sustainability 3 (2020), pp. 391-398. 
17 Pawlok Dass Benjamin Z. Houlton, Yingping Wang, and David Warlind, ³Grasslands Ma\ Be More Reliable Carbon Sinks Than 
Forests in California,´ Environmental Research Letters 13 (2018), p. 1. 
18 Monica Petri, Caterina Batello, Ricardo Villani, and Fredd\ Nachtergaele, ³Carbon status and carbon sequestration potential 
in the world¶s grasslands,´ in Grassland Carbon Sequestration: Management, Policy, and Economics (Rome: Food and 
Argriculture Organization of the United Nations, 2009), pp. 19-31. 
19 Instituto Nacional de Estadística y Censos, República Argentina, Censo Nacional de Población, Hogares y Viviendas 2010: 
Censo del Bicentenario (Ciudad Autónoma de Buenos Aires: Instituto Nacional de Estadística y Censos, 2015). 
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 1) Water stress due to increased 
temperature. 

 2) High frequency of extreme 
precipitation and flooding. 

 3) Potential water crisis. 

 4) Setback of average flows in rivers of 
the La Plata Basin. 

 5) Rising sea levels. 

 6) Glacier retreat. 

 

Figure 1: Map of the main impacts associated with climate change in the Republic of Argentina.  
 

 

 

 Areas with forest cover or exposed to forest degradation 

 Areas with fragile ecosystems 

 Areas with fragile mountainous ecosystems 

 Arid and semiarid areas 

 Areas exposed to drought or deforestation 

 Low-lying coastal areas 

 

Figure 2: Map of the most vulnerable areas in Argentina in which the impacts of climate change are expected to 
exacerbate given their environmental and geographical conditions.  
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Figure 3. Departments with projected precipitation reduction and temperature increase in an RCP 8.5 
emissions scenario by 2030.20 
 
While healthy natural grasslands can be important GHG reservoirs, degraded grasslands can rapidly lose their 
ability to contribute to climate change mitigation through poor grazing management, which also limits options for 
adaptation.21,22 Grazing studies in the region have shown that constant and high livestock stocking rates have led 
to the loss of cover and diversity of plant species and to the reduction of soil organic carbon and water infiltration 
and retention.23 Additionally, fixed and high stocking rates leave less fodder residue, reducing the contribution of 
organic matter to the soil in favorable years and increasing the vulnerability of plant production during periods of 
drought that will be more frequent.24,25,26 However, there are sustainable management alternatives for natural 
grasslands that can reverse these processes, greatly overcompensate for emissions associated with rural 
production, and store carbon in highly stable compounds in the soil.27,28 More broadly, such sustainable 
management can contribute globally to mitigation and adaptation to climate change.29.30 

 
In the last century, overgrazing associated with extensive livestock production, the main livelihood of the rural 
population, has led to the degradation of natural grasslands and soils in much of Patagonia, with 30% in a severe 
state of desertification.31 Mallines are key wetlands interspersed throughout the Patagonian steppe that cover 
only about 5% of the steppe area, support much of the biodiversity and productive activities and face severe 
degradation processes due to overgrazing and trampling of livestock due to inadequate management practices.32  

                                                 
20 Sistema de Mapas de Riesgo del Cambio Climitico (SIMARCC), ³Mapa de Riesgo: Reducciyn de Precipitaciyn \ Aumento de 
Temperatura,´ SIMARCC, 2020. https://simarcc.ambiente.gob.ar/mapa-riesgo 
21 E]e et. al., ³Soil Organic Carbon Stock in Grasslands.´ 
22 Richard T. Conant, Carlos E. P. Cerri, Brooke B. Osborne, and Keith Paustian, ³Grassland Management Impacts on Soil 
Carbon Stocks: A New S\nthesis,´ Ecological Applications 27 (2017), pp. 662±668. 
23 Pablo L. Peri, Yamina M. Rosas, Brenton Ladd, Santiago Toledo, Romina G. Lasagno, Guillermo Marttne] Pastur, ³Modelling 
Soil Carbon Content in South Patagonia and Evaluating Changes According to Climate, Vegetation, Desertification and Gra]ing,´ 
Sustainability 10 no. 2 (2018), pp. 1-14. 
24 Gabriel Oliva, Juan Gaitan and Daniela Ferrante, ³Humans Cause Deserts: Evidence of Irreversible Changes in Argentinian 
Patagonia Rangelands´ in The End of Desertification? (Berlin: Springer-Verlag, 2016). 
25 Tercera Comunicación Nacional Sobre Cambio Climático. 
26 ³Cambio climitico en Argentina; tendencias \ pro\ecciones.´ 
27 Peri et al., ³Modelling Soil Carbon Content in South Patagonia.´ 
28 Vincent Chaplot, Phesheya Dlamini, and Pauline Chivenge, ³Potential of Grassland Rehabilitation Through High Densit\-Short 
Duration Gra]ing to Sequester Atmospheric Carbon,´ Geoderma 271 (2016), pp. 10-17. 
29 Bossio et al., ³Soil Carbon in Natural Climate Solutions.´ 
30 Petri et al., ³Carbon Sequestration Potential in the World¶s Grasslands.´ 
31 Eli]abeth Ma]]onia and Mirian Va]que], ³Desertification in Patagonia,´ in Natural Hazards and Human-Exacerbated Disasters 
in Latin America, ed. Edgardo M. Latrubesse (Amsterdam: Elsevier, 2010), pp. 360-361. 
32 Laura Benzaquén, Daniel Blanco, Roberto Bo, Patricia Kandus, Guillermo Lingua, Priscilla Minotti, and Rubén Quintana, 
Regiones de Humedales de la Argentina (Ciudad Autónoma de Buenos Aires: Fundación para la Conservación y el Uso 
Sustentable de los Humedales, 2017). 
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The combined effects of desertification, changing markets for livestock products, and ongoing climate changes 
effects described above will increase the vulnerability of the ecosystems and the rural inhabitants of Patagonia, 
particularly the rural inhabitants who have preexisting disadvantages, like people who hold small parcels of land, 
indigenous Mapuche and Tehuelche people, and women-led households. 
 
Socioeconomic context of the Patagonian grasslands rural area 
 
Most of the 200,000 rural inhabitants of Patagonian grasslands, approximately, are particularly vulnerable to the 
effects of climate change, either because they belong to one or more disadvantaged groups or due to their land 
tenure situation. For example, the Mapuche people are the largest indigenous group in Argentina today, 
representing about 20% of the rural population of Patagonia.33,34 In the case of northwestern Patagonia, namely 
Neuquén, Rio Negro and Chubut provinces, 17%, 9%, and 15% of small farms are run by Mapuche families, 
respectively. This group has faced additional difficulties due to historic land losses, land tenure challenges, and 
social and economic discrimination.35,36 The second largest group of people in Patagonia that identify themselves 
as indigenous original people is the Tehuelche, who live primarily in Santa Cruz and Chubut provinces.37 
Moreover, rural women in Patagonia, as in the rest of the country, face additional difficulties to men, for example 
in the development and marketing of products and in their connectivity and access to credit and land tenure38. In 
Patagonia, more rural women are poor than in urban centers33. 
 
Except for relatively small land areas along the main rivers, where irrigation and agriculture production are 
possible, the almost exclusive means of subsistence of rural inhabitants of Patagonian grasslands is extensive 
livestock production based on rain- and snow-fed forage and, in the case of many mallines, on groundwater. Little 
supplemented feeding of livestock is used. The main type of livestock raised are sheep (currently around 6 million 
heads), followed by cattle (1 million) and goats (0.6 million).39 Sheep and goats are raised primarily for fiber and 
meat production. While most meat goes to internal markets, most fiber is exported.40,41 

 
There are approximately 14,000 livestock operations in Patagonia.42,43 The vast majority (ca. 94%) are family-
owned, with 60% of these raising small herds (<1,000 sheep or goats) and considered subsistence operations. 
Small- and medium-sized operations alike face severe and increasing economic difficulties due to declining wool 
prices, inappropriate management, and increasing aridity due to climate change. This situation has led to 
widespread degradation of ranges and soils and people leaving small- and medium-sized Patagonian farms in 
most provinces in recent decades.44  This decline includes abandonment of small farms, reduction in the number 
of family members who work on farms, and migration of young people to urban centers33 Due to the pattern of 
land tenure and dependence upon natural productivity of the range throughout this arid region, most of the rural 
population in Patagonia is highly vulnerable to the ongoing and projected trends in climate change and the 
vulnerabilities and risks associated with these trends (Figures 1 and 2). In addition, both small- and medium-sized 
farms predominantly occupy the drier areas with lower range productivity and smaller and sparser mallines 
throughout the region given the historic pattern of occupation of the land.45 Based on the sizes of the vulnerable 
groups mentioned above, at least 120,000 rural people, considering women, members of indigenous 

                                                 
33 Instituto Nacional de Estadtstica \ Censos, Rep~blica Argentina, ³Pueblos Originarios: Regiyn Patagonia´ in Censo Nacional 
de Población, Hogares y Viviendas 2010: Censo del Bicentenario (Ciudad Autónoma de Buenos Aires: Instituto Nacional de 
Estadística y Censos, 2015). 
34 In Argentina the Mapuche and most other indigenous groups, including the Tehuelche, use and prefer the Spanish term ³pueblo 
originario´ and usuall\ reject Spanish translations of the term ³indigenous´.  
35 Yanina Zarate, Lorena Mendicino, and Yanet Huinca, ³Regiyn Patagynica,´ in Regiones productivas de la Argentina (La Plata: 
Universidad Nacional de la Plata, 2014), pp. 48-49. 
36 Food and Agriculture Organization Argentina, Sujetos Sociales: Productores Agropecuarios, Población Rural y Pueblos 
Originarios de la Provincia de Río Negro (Organización de las Naciones Unidas para la Alimentación y la Agricultura, 2015), p. 
42. 
37 Instituto Nacional de Asuntos Indtgenas, ³Mapa de Pueblos Originarios,´ Secretarta de Derechos Humanos, Argentina, 
accessed June 16, 2021. https://www.argentina.gob.ar/derechoshumanos/inai/mapa. 
38 Ministerio del Interior y Transporte (2012). Documento País sobre Riesgo de Desastres en la Argentina.  
39 Instituto Nacional de Estadística y Censos, República Argentina, Censo Nacional Agropecuario 2018: Resultados Definitivos 
(Ciudad Autónoma de Buenos Aires: Instituto Nacional de Estadística y Censos, 2021), pp. 605-606. 
40 Zarate et.al., ³Regiyn Patagynica,´ p. 46. 
41 Andrps F. Cibils and Pablo R. Borrelli, ³Chapter 4: Grasslands of Patagonia,´ in Grasslands of the World (Rome: Food and 
Agriculture Organization of the United Nations, 2005), n.p. 
42 David L. Anderson, Griselda L. Bonvissuto, Miguel A. Brizuela, Guillermo Chiossone, Andrés F. Cibils, M. Silvia Cid, Israel 
Feldman, Roberto C. Fernández Grecco, Carlos Kunst, Martín Oesterheld, Gabriel E. Oliva, José M. Paruelo, H. Raúl Peinetti, 
and E. Sebastiin Villagra, ³Perspectives on Rangeland Management Education and Research in Argentina,´ Society for Range 
Management 33 (2011), p. 9. 
43 H. Méndez Casariego, Sistema de soporte de decisiones para la producción ganadera y forestal de la Provincia del Neuquén, 
(Bariloche: INTA), Comunicación Técnica No. DR 179. 
44 Ma]]onia et al., ³Desertification in Patagonia.´ 
45 Cibils et al., ³Grasslands of Patagonia.´ 
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communities, and subsistence-level producers are particularly susceptible to physical and socioeconomic threats 
associated with climate change. 
 
Additionally, there are growing business challenges for Patagonian grasslands associated with climate change. 
For example, dominant livestock products from Patagonia, especially sheep meat and wool, are currently under 
scrutiny for their carbon footprint. Sheep production in southern Patagonia has been estimated to have a carbon 
footprint of between 8 and 19 kg CO2-eq/kg of wool and 11 and 41 kg CO2-eq/kg of lamb meat, including energy 
inputs from processing and marketing, but predominantly due to on-farm primary production.46 This could result 
in short-term barriers to commercialization. Therefore, a more sustainable, climate-sensitive approach is needed 
to transform business as usual practices that can contribute to lowering GHG emissions and increase the 
adaptive capacity of rural communities. 
 
Policy and institutional context 
 
This section presents information on the institutions involved in developing the climate change mitigation and 
adaptation strategy in Argentina and promoting financial mechanisms for mitigation and adaptation. In the last 
few years, Argentina has advanced significantly in planning and implementing measures for climate change 
adaptation and mitigation. One of the greatest advances is the creation of Law No. 27,520 for Minimum Budgets 
for Global Climate Change Adaptation and Mitigation, which was approved on December 20, 2019, and its 
Reglamentary Decree No. 1030 on December 17, 2020. This law reaffirms and internally regulates the 
international commitments assumed by Argentina and strengthens the national climate policy and subnational 
planning. The Ministry of Environment and Sustainable Development (MayDS) is the national enforcement 
authority of the aforementioned law. 
 
Through the previously mentioned law, the National Cabinet for Climate Change (NCCC) was ratified as the 
national governing body that defines national climate policy. This coordination and participation workspace for 
the different stakeholders was created in 2016 by decree (891/16). The technical administrative coordination of 
the cabinet is carried out by the Secretariat of Climate Change, Sustainable Development and Innovation with 
the technical support of the National Directorate of Climate Change, created in 2015. This structure is intended 
to ensure the mainstreaming of climate change in long-term national policies. 
 
Since its creation in 2016, the NCCC has become a space for consensus at the highest political level in terms of 
climate policies. It has opened a space for synergies among the sectors, which has resulted in enhanced 
understanding and a more active participation in climate action. As a result, Argentina¶s National Determined 
Contributions (NDCs) were updated and revised through a participatory and high-level political validation process 
to agree on its measures.  
 
Currently, the NCCC is chaired by the Chief of the Cabinet of Ministers, who coordinates between the different 
areas of government of the National Public Administration the implementation of the National Plan for Adaptation 
and Mitigation of Climate Change. The Cabinet is made up of the highest authorities from the following 
government areas: Strategic Affairs, Environment, Energy, Mining, Production, Agriculture and Livestock, 
Industry, Transport, Social Development, Foreign Relations, Education, Sports, Health, Science and Technology, 
Interior, Public Works, Housing, Labour, Economy and Finance, and Security and Defence. 
 
The work of the Cabinet is based on different levels of government and with participatory instances where the 
annual work plan is discussed, and priorities are established. In December 2019, after the new government took 
office, the NCCC added the participation of the new Ministry of Women, Gender and Diversity, which works for 
the rights of women and minorities against all forms of inequality and violence to build a fairer society. With the 
addition of this new Ministry, the climate change agenda in Argentina will ensure that policies include an 
institutionalized and transversal perspective on gender and equality. By prioritizing the inclusion of rural women 
and specifically of women-led rural households in Patagonian grasslands among its target stakeholder groups, 
this Readiness proposal will contribute to expanding gender equity in climate relevant policies and actions. 
 
The NCCC is a key stakeholder in Climate Change actions as it has the following functions: 
1. Articulate participatory processes and synergies between the different areas of the national government, as 

well as between the national government and the provinces and the Autonomous City of Buenos Aires; and 
integrate mitigation and adaptation to climate change into the planning of the different sectors and/or systems. 

2. Propose a National Plan for Response to Climate Change as an input for the discussion of a broader national 
strategy.mitigation and adaptation, in accordance with national objectives and considering the impacts of 
climate change in vulnerable sectors. 

                                                 
46 Pablo Luis Peri, Yamina Micaela Rosas, Brenton Ladd, Ricardo Diaz-Delgado, ³Carbon Footprint of Lamb and Wool Production 
at Farm Gate and the Regional Scale in Southern Patagonia,´ Sustainability 12, no. 8 (2020), p. 3077. 
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3. Address the issues of existing and additional financing needed to develop the public policies that arise from 
the National Plan for Adaptation to Climate Change and Law No. 27,520 of Minimum Budget for Climate 
Change. 
 

The technical work of the NCCC is organized around sectoral working groups that cover twelve major sectors: (i) 
transport, (ii) energy, (iii) mining, (iv) production, (v) infrastructure, territorial development, and habitat (vi) health, 
(vii) education & culture, (viii) labor and equitable transition, (ix) climate finance, (x) agriculture, ranching, fishing, 
& forests, (xi) natural resources and ecosystems conservation, and (xii) circular economy. Cross-cutting issues, 
such as (a) risk and emergency management, (b) science & technology, (c) gender, (d) foreign affairs, and I socio 
environmental integrity are addressed in separate groups. Additionally, the work done at the NCCC is validated 
at multiple instances that include a general public consultation, sectoral ministerial focal points, and consultation 
with provincial governments through the Federal Environmental Council (COFEMA) climate change group. 
 
In the case of climate finance, the Climate Finance Roundtable is responsible for the development of the financing 
strategy to achieve the objectives of Law No. 27,520 and to fund climate change-related projects. It is its 
responsibility to strategically define the funding scheme for projects and policies that are developed within the 
NCCC. Since 2017, this roundtable has been coordinated by the National Director of Financing with International 
Credit Organizations, Under-Secretariat of International Financial Relations for Development, Secretariat of 
Strategic Affairs of the Presidency of the Nation, which acts as the National Designed Authority (NDA) to the 
GCF. 
 
Law No. 27,520 establishes minimum environmental protection budgets to ensure appropriate actions, 
instruments, and strategies for adaptation and mitigation of climate change in Argentina under article 41 of the 
National Constitution. All data and documentation related to and generated under its application is considered as 
environmental public information and is included in a National Climate Change Information System. This law calls 
for federal and provincial governments to promote processes of participation between and among stakeholders 
that lead to the definition of the best actions to adapt to and mitigate climate change.  
 
Having this legal framework in Argentina is a fundamental step forward in developing, coordinating, and 
implementing climate change policies in the country in a consensual and transparent manner. Moreover, among 
the principles that guide the implementation, the law establishes the importance of mainstreaming climate change 
considerations in all actions and state policies, prioritizing social sectors particularly vulnerable to climate change, 
and taking actions that complement adaptation and mitigation. 
 
Within this context, this Readiness proposal will contribute to generate policies and mechanisms for climate 
resilient and low-emission production in rural areas of Patagonian grasslands, which encompass a large 
proportion of the land area of the country and support some of the most vulnerable rural communities. Specifically, 
the proposal will contribute to establish goals, needs, and indicators for mitigation and adaptation planning and 
implementation for Patagonian grasslands that can be incorporated in future National Determined Contributions 
(NDCs) from Argentina. Additionally, this proposal will contribute to various sectoral action plans that are 
prioritized by the NCCC, including rural production, ranching and agriculture, ecosystem conservation, and 
climate finance. 
 
Existing climate change planning instruments and nationally led initiatives  
 
The second NDC, approved in December 2020, states that the Argentine Republic is committed to an absolute, 
economy wide and unconditional goal of not exceeding a net emission of 359 million tons of carbon dioxide 
equivalent (MtCO2e) in 2030 (MayDS, 2020). In response to the call for greater climate ambition, Argentina has 
defined a 2030 target that will limit greenhouse gas emissions to a level 26% below the Nationally Determined 
Contribution (NDC) previously committed in 2016. In addition, this new Contribution includes the Adaptation 
Communication reinforcing the importance of this issue for Argentina. The Argentine Republic is also committed 
to a long-term low-emission development strategy, aiming to achieve carbon neutral development by 2050 
(MayDS, 2020). 
 
Agricultural and agro-industrial production provide one of the most important contributions the national gross 
domestic product, as a source of employment and exports. Regarding native forests, Argentina is committed to 
adding capacity for their sustainable management and preservation with an emphasis on social inclusion, 
incorporating more effective tools for monitoring and planning, and promoting sustainable forest utilization adding 
competitiveness in value chains involving wood and non-timber products. Argentina is committed to strengthening 
implementation of Law N° 26.331 of Minimum Standards for Native Forest Protection, significantly reducing the 
rates of deforestation, and implementing the national Management Plan of Forest Management Integrated with 
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Livestock Production and the Early Warning System for Deforestation (GCF, 202047). There are currently no 
national goals or commitments established for low emission production and conservation of grasslands, which 
highlights the importance of the present Readiness proposal. 
 
Furthermore, the National Climate Change Adaptation and Mitigation Plan (PAMCC as per its Spanish acronym) 
was approved in 2019 by Resolution 447/19 and responds to the need of the country to address the challenges 
of climate change in a coordinated and efficient manner. The PAMCC is a public policy instrument that guides 
the actions to be developed in the field of climate change in the medium and long term. The development of the 
PAMCC lays the conceptual and methodological bases for different sectors and localities to identify their risks 
and vulnerabilities, prioritize actions, and formulate their own sectorial or local adaptation plans. To this end, the 
coherent integration of adaptation to climate change is promoted for new and existing policies, programs, and 
activities in all sectors and levels, as appropriate. The formulation and implementation of sectorial and local plans 
is addressed by each sector and jurisdiction with the support of the NCCC. 
 
Currently, the United Nations Development Programme (UNDP) in alliance with the Argentinian Government is 
implementing the GCF-supported Readiness proposal for the National Adaptation Plan Process. This Readiness 
grant is intended to establish a national process to coordinate adaptation planning at all relevant scales and with 
a medium and long-term perspective. Additionally, it is planned to identify capacity gaps and strengthen capacities 
for adaptation planning and implementation and to promote integration of adaptation to climate change into 
national, provincial and municipal development planning processes. This support also includes designing a 
communication strategy on adaptation to climate change, focusing on the most vulnerable populations, and 
improving climate information services, among other goals. Furthermore, the project includes the elaboration of 
the National Adaptation Plan (NAP), which is an instrument that establishes the strategic lines for the process of 
adaptation to climate change. This plan will aim to reduce climate risks through the generation of tools to assess 
vulnerability and identify the impacts of climate change, prioritize measures and actions, and guide sectoral, 
territorial, and social planning, taking into account the determining factors and climate projections. At the same 
time, the NAP will seek to promote decentralized processes through each of its phases and allow sectors and 
territories to have at their disposal the necessary tools to advance in their adaptation strategies or plans. 
 
The preparation of the NAP is taking place within the framework of the NCCC, where several sectoral initiatives 
have been identified that are directly or indirectly related to climate change adaptation, as well as other information 
and capacity needs. Within this framework, an urgent need has been identified to generate and implement 
recommendations for climate change adaptation of small-scale livestock producers and public policy tools for 
policy makers, emphasizing regional economies (see outcome of section 1.1 of the UNDP´s Readiness proposal 
listed in the table of relevant Readiness support in the previous section). Therefore, it was decided to advance in 
the proposed Readiness support, considering its importance for the definition and systematization of good 
practices in strengthening the adaptive capacity of livestock production and other human activities and of the 
conservation of biodiversity of Patagonian grasslands. Moreover, the proposed Readiness support increases its 
relevance if we consider the opportunity to implement innovative adaptation processes and practices based on 
ecosystems and communities, particularly given the scarcity of previous climate-relevant interventions in the 
country regarding grasslands and other ecosystems in general. Thus, the present Readiness proposal will 
contribute a comprehensive portfolio of adaptation and mitigation actions for Patagonian grasslands that will 
strengthen the NAP with region-specific strategies. Finally, as mentioned above in this section and the previous 
one, given the increasingly recognized contribution of grassland soils to climate change mitigation, the proposed 
Readiness support can help inform mitigation processes and practices, including providing additional information 
for future updates of the country´s NDCs and helping generate new policy and financial incentives for mitigation. 
 
In Argentina, the Ministry of Science and Technology (MinCyT) and the Ministry of Agriculture and Livestock have 
research centers that conduct research and work with rural people and local government agricultural extensionists 
throughout Patagonia to develop tools for climate change mitigation and adaptation and to make 
recommendations for policy innovations. The Ministry of Science has major research centers based in Ushuaia, 
Esquel, Puerto Madryn, Bariloche, and Buenos Aires, among other places, where climate-relevant research is 
conducted including on soil nutrient, range, and grazing dynamics of Patagonian grasslands, social and economic 
challenges of small-scale criollo and indigenous herders, development of livestock-wildlife coexistence tools, 
management of invasive species, and diversification of rural production through regenerative practices and 
alternative products. Researchers from the Puerto Madryn-based center, for example, are combining climate 
modeling with large-scale interventions in an experimental project to mitigate sediment runoff and increase water 
retention on degraded slopes, hoping to increase resilience of both terrestrial and aquatic environments in the 
Chubut River valley. Building on its breadth of experience on these and other innovative solutions in the region, 
the Ministry of Science is well positioned to participate in the execution of this Readiness and preparatory support 
proposal, operating as its technical focal point and providing complementary inputs to activities.   

                                                 
47 https://www.greenclimate.fund/sites/default/files/document/fp142-fao-argentina_0.pdf 
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The Ministry of Agriculture and Livestock, on the other hand, through the National Agricultural Technology Institute 
(INTA), has a network of research and extension centers throughout the region that complements those of the 
Science Ministry and focuses on supporting productive systems. Thus, INTA will also be an essential partner for 
the execution of this Readiness proposal. INTA recently established a state-of-the-art, long-term monitoring 
system at 380 sites throughout Patagonia where soil, range, biodiversity, and livestock indicators are assessed, 
combining remote and ground-level data.48 Information from this system, as well as INTA´s research and 
extension projects, supports rural producers throughout Patagonian grasslands, for example by providing 
recommendations on livestock stocking rates that can be supported sustainably based on projected levels and 
variability of range productivity. Furthermore, INTA recently participated in a Latin-American programme to 
develop tools for climate change mitigation and adaptation of livestock production systems in natural grasslands 
of different countries.49 This program was implemented by the IDB and financed by the United Nations 
Environment Programme (UNEP). It proposed tools to reduce GHG emissions and climate vulnerability, but in 
Argentina it was focused on cattle production in the humid Pampas of eastern Argentina, an area where 
increasing precipitation is projected for the coming decades. The lessons learned from the UNEP project, 
however, will be useful for INTA´s engagement in the present Readiness proposal.  
 
Finally, this proposal will also help fulfil national- and regional-level policy gaps for climate change mitigation and 
adaptation regarding livestock production. The Argentine Ministry of Agriculture and Livestock and Ministry of the 
Environment and Sustainable Development, for example, recently developed a national plan that calls for climate-
relevant rural production ³National Plan for Rural Production and Climate Change´ that promotes new practices 
regarding low-emission livestock production and regeneration of grasslands to enhance GHG sequestration.50 
This plan explicitly recognizes that climate-relevant practices will also be essential to reverse erosion and 
desertification trends and enhance food security51. These two ministries recently established processes and 
mechanisms for results-based incentives for management of livestock production in forest biomes of Argentina 
through REDD+52. Regionally, the livestock production plan for Chubut province in central Patagonia, for example, 
hopes to expand the use of monitoring tools for frequent forage assessment to help producers adjust livestock 
grazing systems to the high temporal variability of Patagonia´s grasslands.53 The livestock production plan for 
Neuquén province in northern Patagonia, for example, calls for 50% of producers implementing regenerative 
practices that include meadow restoration by 2030.54 Thus, the present Readiness proposal will contribute 
production strategies and policy and financial incentives for livestock and other rural products of the Patagonia 
grasslands that deliver priority needs recently determined at national and local levels and contribute to climate 
change mitigation and adaptation. 
 
Scope of the proposed Readiness and Preparatory support and project description 
 
Based on the above, a need has been identified to implement a Patagonia-wide regional approach to address 
climate vulnerabilities of Patagonian grasslands and support community- and ecosystem-based climate change 
solutions given that the primary driver of range and soil degradation is widespread, continuous, and high-intensity 
livestock grazing, which must be addressed at regional and local levels and with innovative tools to promote 
rangeland regeneration and economic diversification. The analyses to be conducted during this Readiness and 
preparatory support will be key to i) address the gaps in the NAP regarding site-specific interventions for 
adaptation and mitigation in Patagonian grasslands and shrublands, ii) engage and help minimize vulnerabilities 
of rural inhabitants including subsistence herders, women and indigenous peoples, and iii) develop a concept 
note to be submitted to the GCF to access climate finance in the medium term. Furthermore, the analyses 
generated will help identify community and ecosystem-based practices that are applicable for particularly 
vulnerable communities, like integrated sustainable management of livestock and wildlife, mallines grazing 

                                                 
48 Gabriel Oliva, Eder dos Santos, Osiris Sofía, Fernando Umaña, Virginia Massara, Guillermo García Martínez, Cecilia Caruso, 
German Cariac, Daniela Echevarría, Anabella Fantozzi, Lucas Butti, Donaldo Bran, Juan Gaitán, Daniela Ferrante, Paula 
Paredes, Erwin Domtngue], and Fernando T. Maestre, ³The MARAS Dataset, Vegetation and Soil Characteristics of Dr\land 
Rangelands Across Patagonia,´ Scientific Data 7, no. 327 (2020). 
49 Marta A. Alfaro, Luis Inostraza, Laura Finster, Alejandro Costantini, Ana G. Perez, Christina Chinchilla, Pablo Mamani, and 
Juan Vallejos, Bases para la generación de una estrategia integrada de adaptación para sistemas ganaderos de Latinoamérica. 
(Washington, D.C.: Banco Interamericano de Desarrollo, 2019), pp. 2-12. 
50 Secretaría de Ambiente y Desarrollo Sustentable, Plan Nacional de Agro y Cambio Climático (Presidencia de la Nación 
Argentina, 2019).  
51 Ibid., p. 73. 
52 Ministerio de Ambiente y Desarrollo Sustentable, Resumen de la Propuesta de Financiamiento para el Pago Basado en 
Resultados de REDD+ de la Argentina (Presidencia de la Nación Argentina, 2020). 
 https://www.greenclimate.fund/sites/default/files/document/fp142-fao-argentina_0.pdf 
53 Ministerio de la Producción de Chubut, Plan Ganadero de la Provincia del Chubut (Chubut: Gobierno de la Provincia del 
Chubut, 2017). 
54 Ministerio de Producción e Industria de Neuquén, Plan Ganadero Bovino Provincial 2021-2030 (Neuquén: Gráfica Nuevo 
Horizonte, 2021). 
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management to minimize degradation and loss of water and carbon retention, diversification of products to include 
wildlife, plant, and tourism, and development of fiscal, commercial, and financial instruments for these practices. 
 
Therefore, the goal of this Readiness and Preparatory support is to develop a strategy for community- 
and ecosystem-based mitigation and adaptation to climate change of the grasslands of Patagonia that 
improves the livelihoods and minimizes climate vulnerabilities of rural inhabitants, conserves and 
increases the resilience of the natural systems they depend upon and helSV fXlfill AUgenWina¶V 
commitment to climate change mitigation and adaptation. Moreover, a technically sound concept note 
will be developed and submitted to the GCF, aligned with national GCF project pipelines to scale up the 
main results of the project and access climate financing in the medium to long term. if the capacities of 
vulnerable rural groups for planning and implementing ecosystem-based practices are increased, national and 
provincial climate policy frameworks are fully aligned, and best regenerative practices and knowledge sharing 
are enhanced, then the overall resilience of the Patagonian region will be increased, because the Argentina¶s 
government and the rural people of Patagonia, including women and other vulnerable communities, will be able 
to design and implement a technically sound mitigation and adaptation strategy for resilient and low-emission 
management of Patagonia¶s grasslands that will conserve Patagonia¶s biodiversit\ and sustain the livelihoods of 
its inhabitants in a climate resilient manner. 
 
In terms of the project description, this Readiness and Preparatory support proposal has been designed to 
complement the existing climate change planning framework of Argentina. On one hand, this proposal will 
generate primary information necessary to identify site-specific climate change solutions for the Patagonia region 
and thus contribute to the goals established in second Argentina´s NDC. Furthermore, it will provide important 
information to update the second NDCs based climate needs identified from the elaboration of a climate-resilient 
and low-emission production strategy for livestock, wildlife, and local products that can be applicable at 
subsistence and small-scale production levels. On the other hand, given that the National Climate Change 
Adaptation and Mitigation Plan does not consider targeted solutions for the Patagonia region, this Readiness 
support will allow the Government of Argentina to gain a better understanding of the challenges and barriers to 
promote a more resilient and low-emission development in this region of the country. In terms of climate financing, 
this Readiness support will be the first step to design a comprehensive funding proposal that fosters financial 
mechanisms in this part of country which is highly vulnerable to the impacts of climate change and that has a 
high transformational potential to become more resilient and contribute to the absorption of CO2 through effective 
ecosystem management. It is very important to mention that although Argentina does not have a GCF country 
work programme, this readiness support is fully aligned with the climate priorities established at the country level 
which include the implementation of climate resilient agricultural and livestock practices as well as the use of 
ecosystem-based adaptation to regenerate natural landscapes. Similarly, Argentina has established as a priority 
the establishment of financial mechanisms that promote a more sustainable and equitable development that 
contribute to the adaptation and mitigation goals defined in the National Climate Change Adaptation and 
Mitigation Plan.  
 
Based on the above, the Government of Argentina, through its NDA, has prioritized the implementation of this 
Readiness support and the subsequent preparation of a funding proposal to address the adaptation and 
mitigation needs and information gaps that currently face the Patagonia region given its high degree of climate 
vulnerability and its high potential for transformational change through a more climate-sensitive development 
pathway. Therefore, the project has been structured through the following outcomes: 
 
Outcome 1.3: Relevant country stakeholders (which will include executing agencies, civil society organizations, 
and private sector) have established adequate capacity, systems, and networks to support the planning, 
programming, and implementation of GCF-funded activities.   
 
Outcome 2.2: GCF recipient countries have developed or enhanced strategic frameworks to address policy gaps, 
improve sectoral expertise, and enhance enabling environments for GCF programming in low-emission 
investment. 
 
Outcome 4.1: An increase in the number of quality project concept notes developed and submitted. 
 
Outcome 5.1: Best practices with respect to institutional capacity building and coordination, direct access, and 
pipeline development are developed and disseminated to strengthen engagement by NDAs, DAEs, and delivery 
partners with the GCF. 
 
Specifically, this Readiness and preparatory support proposal will provide support to key stakeholders, especially 
vulnerable rural inhabitants and livestock producer organizations of Patagonian grasslands and relevant national 
and local government agencies, to: 
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1. Develop quantitative and qualitative analyses to strengthen and expand the NAP and mitigation 
policies and actions. Prepare an analysis of regional and national policy frameworks regarding Patagonian 
grassland management and fiscal, market, and financial incentives for resilient and low-emission production 
of livestock and other rural products like wildlife, plants, and tourism, that have potential for generating 
diversification and benefit livelihoods of vulnerable rural inhabitants. 

2. Identify and disseminate information on best practices and case studies to regenerate range and soils 
and illustrate successful models for ecosystems-based adaptation (EbA) and ecosystems-based 
mitigation (EbM) in Patagonian grasslands. 

3. Conduct vulnerability assessment of livestock producer groups to climate risks and a strategy to engage 
them in decision making processes and actions to promote resilience as a key part of the EbA and EbM 
approach, with a focus on subsistence-level producers, Mapuche and Tehuelche people, and women-led 
households. 

4. Develop social, economic, and ecological analyses and best-practice models on the resilience of 
Patagonian grasslands and shrublands and the local communities who depend on them that result in more 
regenerative-based livelihoods and an increased capacity to contribute to climate change mitigation. For 
example, this project will generate proposals for climate-relevant value chains and investment by the domestic 
private sector, including those supporting both adaptation and mitigation practices. 

5. Develop environmental and social assessment and risk screening. Full engagement of members of 
vulnerable rural communities, consideration of particularly disadvantaged individuals, and enhancement of 
their access to development benefits will minimize environmental and social risks associated with the 
strategy. 

6. Develop a regional strategy for climate resilient and low-emission production of livestock and wildlife 
in Patagonia grasslands that compiles the analyses mentioned above, describes the adaptation and 
mitigation measures and targets, and identifies potential stakeholders for its implementation. 

7. Elaborate a technically sound concept note that builds on the assessments listed above to access climate 
finance and implement mitigation and adaptation actions in the Patagonia region in the medium to long term. 

 
Furthermore, during the implementation of this Readiness support, 10 vulnerable rural groups will be selected 
throughout Patagonian grasslands- maximizing community and ecosystem representation and each comprising 
approximately 200 families- to actively participate during project execution and the elaboration of the concept 
note. Thus, this Readiness proposal will directly benefit approximately 2,000 families and 8,000 to 10,000 
vulnerable rural people. In the medium to long term, a comprehensive rural production strategy and concept note 
that generate climate relevant and low emission policies, practices, and investment, is expected to benefit most 
of the 120,000 vulnerable rural inhabitants of Patagonia as well as thousands of urban inhabitants of Patagonian 
towns and cities whose livelihoods and economies also are tied to sustainable production and biodiversity of 
Patagonian grasslands .Additionally, this Readiness support will seek to address a series of technical, 
institutional, operational and financial barriers that have been identified and that need to overcome to achieve 
the outcomes of the projects. The main barriers are as follows: 
 
● Lack of national alignment of NDCs and other components of climate strategies regarding adaptation 

and mitigation of Patagonian grasslands and shrubland and their dominant land uses and 
conservation challenges. The NDC¶s general recommendations regarding climate mitigation and 
adaptation, biodiversity conservation, and agricultural ecosystems that guide national strategies do not yet 
include a regional-scale approach for the Patagonian grasslands and shrublands. 

● Insufficient consultation and engagement of small- and medium-scale rural producers, Mapuche and 
Tehuelche organizations, and representatives of other vulnerable groups such as women-led rural 
households in climate strategy decision-making. 

● Limited access to information on climate risks and on climate change mitigation and adaptation 
options by vulnerable rural groups in Patagonian grasslands. 

● Limited resources and technical capacity among vulnerable rural groups in Patagonia to gather, 
share, and utilize climate-relevant information affecting rural livelihoods and production systems and 
their vulnerabilities and risks and scale up ecosystem-based adaptation and mitigation practices and 
tools that are applicable at local levels and benefit from appropriate fiscal and market incentives. 

● Lack of access to climate financing to deploy comprehensive adaptation and mitigation actions in the 
Patagonian grasslands. 

 
The specific way in which these barriers are expected to be overcome has been included under section 4 (Theory 
of Change). 
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O
utcom

es 
B

aseline 
Targets 

O
utputs 

A
ctivities 

(brief description)  
D

eliverables 

O
utcom

e 1.3: 
R

elevant 
country 

stakeholders (w
hich w

ill 
include 

executing 
agencies, 

civil 
society 

organizations, 
and 

private 
sector) 

have 
established 

adequate 
capacity, 

system
s 

and 
netw

orks to support the 
planning, 

program
m

ing 
and 

im
plem

entation of 
G

C
F-funded activities. 

  

S
ocioeconom

ic 
conditions 

of 
the 

people 
of 

P
atagonia 

are 
generally 
understood, 
nonetheless there 
are gaps in term

s 
of 

understanding 
the 

current 
vulnerabilities 

of 
m

any 
rural-

inhabitants 
in 

term
s 

of 
their 

social 
and 

econom
ic 

conditions. 
A

dditionally, 
although 

n     
ational 

and 
local 

governm
ent 

agencies, 
livestock producer 
organizations, 
science 

and 
extension 
agencies, and civil 
society 

groups 
have 

been  
engaged 

in 
consultative 
processes, not all 
relevant 

actors 

10 
vulnerable 

rural-
inhabitants 

groups 
from

 
different 

biozones 
representative of the 
m

ain 
vulnerable 

ecosystem
s 

of 
the 

P
atagonia 

are 
selected 

and 
their 

socioeconom
ic 

conditions 
are 

analyzed 
and 

described 
to 

gain 
a 

m
ore 

deep 
understanding of their 
current vulnerabilities 
and 

needs. 
A

dditionally, local and 
regional stakeholders, 
including 

non-
traditional actors 

are 
m

apped 
and 

described to have a 
better sense of current 
efforts and initiatives 
in P

atagonia. Finally, 
an 

³innovation 
platform

s´ schem
e is 

established 
and 

a 
continuity 

plan 
is 

elaborated to prom
ote 

com
m

unity 
engagem

ent 
in 

O
utput 

1.3.1: 
A

 
proposal 

outlining 
ecological 

and 
socioeconom

ic 
criteria 

for 
selection of vulnerable rural 
groups and characteristics 
of 

locations 
and 

groups 
selected to be engaged in 
the 

current 
R

eadiness 
proposal, representative of 
diversity 

of 
Patagonian 

grasslands 
and 

rural 
com

m
unities is elaborated. 

A
ctivity 1.3.1.1: R

eport on selected groups 
and corresponding locations. S

trategically 
select 10 vulnerable rural-inhabitant groups 
and 

locations 
throughout 

P
atagonian 

grasslands- 
tw

o 
per 

each 
province 

representing 
m

ajor 
biozones 

to 
m

axim
ize 

com
m

unity and ecosystem
 representation- to 

actively participate during project execution.  
The groups and corresponding locations w

ill 
be selected based on socioeconom

ic and 
ecological criteria to be established during 
project inception. 

D
eliverable 

1.3.1.1: 
R

eport 
detailing 

the 
selection criteria used and describing the 10 
vulnerable 

rural 
groups 

and 
locations 

selected.  

O
utput 1.3.2: Technical and 

institutional 
capacities 

of 
regional 

stakeholders 
(prim

arily 
vulnerable 

rural 
groups 

including 
w

om
en, 

sm
all-scale 

herders, 
and 

indigenous 
groups) 

relevant 
for 

the 
m

anagem
ent of Patagonian 

grasslands 
are 

identified 
and 

socio-econom
ic 

conditions 
of 

the 
10 

vulnerable 
groups 

are 
assessed, 

to 
inform

 
the 

developm
ent of a clim

ate 
risk 

and 
vulnerabilities 

assessm
ent 

and 
the 

developm
ent of a concept 

note to be subm
itted to the 

G
C

F. 

A
ctivity 1.3.2.1: Stakeholder m

apping and 
socioeconom

ic study. C
onduct a regional 

stakeholder 
m

apping 
and 

capacity 
needs 

assessm
ent of relevant actors  involved in the 

current 
m

anagem
ent 

of 
P

atagonian 
grasslands; and develop a com

prehensive 
socio-econom

ic study of the 10 vulnerable 
rural inhabitant groups selected to inform

 the 
developm

ent clim
ate risk and vulnerability 

assessm
ent 

(activity 
2.2.1.4) 

and 
identify 

potential barriers and opportunities for their 
engagem

ent in innovative com
m

unity and 
ecosystem

-based m
itigation and adaptation 

practices 
(see 

exam
ples 

in 
D

eliverable 
2.2.1.2) and in the developm

ent a concept 
note to be subm

itted to the G
C

F (activity 
4.1.1.3). 
 

D
eliverable 1.3.2.1: 

(a) 
R

egional 
stakeholder 

m
ap, 

detailing 
capacities 

and 
needs 

of 
different 

stakeholders 
associated 

w
ith 

the 
10 

vulnerable 
groups 

selected, 
for 

im
plem

enting 
low

-em
ission 

and 
resilient 

grassland m
anagem

ent and for participating 
in clim

ate finance m
echanism

s, to inform
 

developm
ent of a G

C
F concept note. 

 (b) 
S

ocio-econom
ic 

study 
of 

the 
10 

vulnerable groups selected, w
ith a focus on 

their sensitivity and adaptive capacity to 
clim

ate change. This analysis w
ill inform

 the 
clim

ate risk and vulnerability assessm
ent 

(D
eliverable 2.2.1.4) and w

ill provide inputs, 
together w

ith the stakeholder m
ap, for the 

developm
ent 

of 
the 

concept 
note 

to 
be 

subm
itted to the G

C
F. 
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have 
been 

identified 
and 

therefore there is 
not a clear idea of 
all 

the 
initiatives 

and efforts that are 
taking 

place 
in 

P
atagonia 

to 
prom

ote 
m

ore 
sustainable 
livelihood 
practices. 

Finally, 
there 

are 
no 

structured 
m

echanism
s 

to 
engage 
com

m
unity 

stakeholders 
on 

regular 
basis 

to 
prom

ote 
training 

and 
coordination 

betw
een           

governm
ents 

and 
livestock producer 
groups, 
particularly 
vulnerable groups. 

decision 
m

aking 
processes 

and 
training. 
   

O
utput 

1.3.3. 
R

elevant 
stakeholders 

are 
continuously 

engaged, 
through 

innovative 
platform

s, to participate in 
the developm

ent of public 
policies 

and 
capacity 

building processes aim
ed at 

prom
oting clim

ate resilient 
and 

low
-em

ission 
rural 

production 
system

s 
in 

P
atagonian grasslands. 

 

A
ctivity 

1.3.3.1: 
Innovation 

platform
s 

to 
enhance participation schem

es.  C
onduct 

at least three pilot innovative platform
s

55 in 
w

hich 
stakeholders 

identified 
in 

activity 
1.3.2.1 

(particularly 
sm

all-scale 
livestock 

producers, 
w

om
en-led 

households, 
and 

indigenous groups) can actively participate in: 
i) the developm

ent and update of policies and 
plans that support resilient and low

-em
ission 

rural 
production 

system
s 

in 
P

atagonian 
grasslands; ii) the im

plem
entation of capacity 

building processes; and iii) the exchange of 
lessons 

learned 
and 

best 
practices. 

A
dditionally, 

elaborate 
a 

technical 
and 

financial 
proposal 

to 
continue 

w
ith 

the 
im

plem
entation of the innovative platform

s 
(after 

project 
execution) 

to 
continuously 

engage 
relevant 

stakeholders 
in 

decision 
m

aking processes and training. This technical 
and financial proposal w

ill be presented to the 
A

rgentinian governm
ent represented by the 

M
inistry 

of 
A

griculture, 
Livestock 

and 
Fisheries 

and 
the 

N
ational 

Institute 
of 

A
gricultural 

Technology 
(IN

TA
) 

for 
their 

consideration given their m
andate to prom

ote 
sustainable 

livestock 
and 

production 
practices 

at 
the 

national 
and 

subnational 
level. 

D
eliverable 1.3.3.1:  

(a) 
Three 

com
prehensive 

reports 
of 

the 
innovation platform

s conducted.  
 (b) 

Technical 
and 

financial 
proposal 

to 
im

plem
ent innovative platform

s on a regular 
basis. The proposal should be revised by the 
relevant organizations to gain support and 
prom

ote 
its 

im
plem

entation 
after 

project 
com

pletion. 

O
utcom

e 2.2:  
G

C
F recipient countries 

have 
developed 

or 
enhanced 

strategic 
fram

ew
orks to address 

policy 
gaps, 

im
prove 

sectoral expertise, and 
enhance 

enabling 

A
lthough 

A
rgentina 

has 
m

ade 
efforts 

to 
prom

ote 
clim

ate 
resilient 

and 
low

 
em

issions 
practices 

in 
P

atagonia 
in 

the 

A
 clim

ate resilient and 
low

-em
ission 

production strategy for 
livestock, w

ildlife, and 
local 

products 
is 

form
ulated based on 

the developm
ent of: i) 

an 
analysis 

of 
the 

O
utput 2.2.1: A

 com
m

unity- 
and 

ecosystem
-based, 

clim
ate 

resilient 
and 

low
-

em
ission 

production 
strategy 

for 
livestock, 

w
ildlife, and local products 

is developed to prom
ote a 

m
ore 

clim
ate-oriented 

A
ctivity 2.2.1.1: A

nalysis of the existing 
policy 

fram
ew

ork. 
R

eview
 

the 
current 

national clim
ate policy fram

ew
ork relevant to 

m
aintaining 

or 
regenerating 

P
atagonian 

grasslands 
and 

assess 
opportunities 

for 
developing 

policies 
and 

incentive 
program

m
es 

to 
prom

ote 
ecosystem

- 
and 

com
m

unity-based m
itigation and adaptation 

D
eliverable 2.2.1.1: R

eport outlining options 
to 

develop 
and 

coordinate 
policies 

and 
incentives at national and provincial levels 
for 

vulnerable 
rural 

inhabitants 
of 

P
atagonian 

grasslands 
that 

prom
ote 

ecosystem
- 

and 
com

m
unity-based 

m
itigation 

and 
adaptation 

practices 
(like 

regenerative 
and 

sustainable 
livestock, 

                                                 
55 A

n innovation platform
 is a space for learning and exchange in w

hich a group of individuals (w
ho often represent organizations) w

ith different backgrounds and interests: farm
ers, traders, food 

processors, researchers, governm
ent officials) com

e together to diagnose problem
s, identify opportunities, and find w

ays to achieve their goals. The idea behind it is to give the opportunity to 
stakeholders to design and im

plem
ent activities collectively as a platform

, or coordinate activities by individual m
em

bers that prom
ote best practices and transform

ational changes. (H
om

ann-K
ee 

Tui et al. 2013). A
vailable at: https://cgspace.cgiar.org/handle/10568/34157. 
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environm
ents 

for 
G

C
F 

program
m

ing 
in 

low
 

em
ission investm

ent.  
 

fram
ew

ork 
of 

its 
N

D
C

 
and 

its  
national 
A

daptation 
and 

M
itigation 

Plan, 
there 

is 
no 

com
prehensive 

strategy 
that 

considers context-
specific 

needs 
(social, 

econom
ic 

and 
environm

ental) 
and vulnerabilities 
of 

the 
rural-

inhabitants 
of 

P
atagonia, 

including 
indigenous 
groups.            
 

existing 
national 

policy 
fram

ew
ork 

relevant 
for 

the 
P

atagonia, 
ii) 

an  
econom

ic analysis on 
existing value chains 
to 

identify 
potential 

financial m
echanism

s 
and 

governance 
structures to prom

ote 
investm

ents 
in 

low
 

em
ission and resilient 

m
anagem

ent 
practices 

and 
iii) 

clim
ate 

vulnerability 
and risk assessm

ents 
of 

the 
10 

rural-
inhabitants 

groups 
(selected in outcom

e 
1). 

A
dditionally, 

a 
database 

and 
digitized 

m
aps 

for 
each 

of 
the 

10 
vulnerable 

groups 
show

ing 
socioeconom

ic 
param

eters 
for 

vulnerable 
com

m
unities 

w
ill 

be 
developed to describe 
and visualize land and 
livelihood 

condition 
indicators, 

and 
m

anagem
ent 

practices 
that 

exacerbate 
clim

ate 
vulnerability and risks. 
      

production 
culture 

in 
the 

P
atagonian 

grasslands.  
The 

strategy 
w

ill 
be 

applicable 
at 

subsistence 
and sm

all-scale production 
levels (i.e., herds sm

aller 
than 1,000 sheep or goats) 
that 

are 
typical 

for 
vulnerable 

rural 
fam

ilies 
(including livestock grazing, 
w

ater 
and 

firew
ood 

m
anagem

ent system
s and 

sustainable 
use 

of 
alternative 

products 
including 

w
ildlife, 

plants, 
and tourism

). 

strategies 
that 

benefit 
vulnerable 

rural 
groups. 

range and w
ildlife m

anagem
ent), including 

fiscal 
and 

econom
ic 

incentives 
and 

governance 
system

s, 
and 

policy 
and 

regulation needs. 
A

ctivity 
2.2.1.2: 

D
atabase 

and 
digitized 

m
aps 

show
ing 

socioeconom
ic 

param
eters for vulnerable com

m
unities. 

B
ased 

on 
the 

socio-econom
ic 

study 
developed 

in 
activity 

1.3.2.1, 
conduct 

an 
assessm

ent 
and 

create 
a 

database 
and 

digitized m
ap for the 10 vulnerable groups 

selected to describe and visualize land and 
livelihood 

condition 
indicators, 

and 
m

anagem
ent 

practices 
that 

exacerbate 
clim

ate vulnerability and risks. The database 
w

ill include guidelines for its use and for 
training of group leaders. Additionally, an 
online, 

interactive 
m

ap 
w

ith 
the 

accom
panying narrative w

ill be created to 
visualize 

the 
geo-referenced 

data. 
The 

database 
w

ill 
be 

m
ade 

available 
on 

the 
project 

w
ebsite 

(D
eliverable 

5.1.1.2). 
Furtherm

ore, an online training w
orkshop w

ill 
be conducted w

ith relevant agency personnel 
and representatives from

 the 10 vulnerable 
groups in the use and m

aintenance of the 
database. Follow

ing the w
orkshop, a training 

video w
ill be m

ade available on the project 
w

ebsite (D
eliverable 5.1.1.2). 

D
eliverable 2.2.1.2:  

(a) Interactive m
aps for each of the 10 

vulnerable groups w
ith instructions for use, 

w
ith 

inform
ation 

and 
trends 

on 
desertification status, ongoing practices for 
husbandry 

grazing, 
econom

ic 
diversification, and clim

ate risk reduction 
practices, 

land 
tenure, 

disaggregated 
by 

gender, and gaps in regenerative practices 
and access to resources. 
 (b) Training video on the use and periodic 
update 

of 
the 

database 
and 

interactive 
m

aps, for use and periodic update (after 
project 

com
pletion). 

These 
m

aterials 
are 

expected 
to 

be 
used 

in 
the 

iterative 
innovation platform

s described in 1.3.3.1, 
and as an input for the elaboration of the 
com

m
unication 

tools 
described 

in 
D

eliverables 5.1.1.1 and 5.1.1.2.  
 I O

ne training w
orkshop report on the use of 

the database. 

A
ctivity 

2.2.1.3: 
Econom

ic 
analysis 

on 
existing 

value 
chains. 

C
onduct 

an 
econom

ic 
analysis 

of 
the 

existing 
value 

chains 
that 

involve 
rural 

production 
and 

livelihoods, particularly those in w
hich the 10 

vulnerable 
groups 

selected 
currently 

participate. The analysis should include a 
description 

of 
financial 

m
echanism

s 
and 

governance 
structures, 

existing 
fiscal 

and 
trade policies, and innovative value chains 
and 

incentives 
that 

could 
prom

ote 
investm

ents in low
 em

ission and resilient 

D
eliverable 2.2.1.3: Econom

ic analysis on 
existing value chains involving P

atagonian 
grassland products aim

ed at prom
oting an 

enhanced equitability and participation of 
vulnerable 

groups 
on 

value 
chains, 

governance structures, and developm
ent of 

innovative 
financial 

m
echanism

s 
that 

prom
ote 

low
-em

ission 
and 

resilient 
investm

ents and m
anagem

ent of grasslands 
and 

the 
establishm

ent 
of 

private 
sector 

partnerships.      
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m
anagem

ent 
of 

grasslands 
and 

private 
sector partnerships. This analysis w

ill be a 
central 

input 
for 

the 
developm

ent 
of 

the 
strategy outlined in D

eliverable 2.2.1.7 and 
the econom

ic m
odel developed in D

eliverable 
4.1.1.1 
A

ctivity 2.2.1.4: C
lim

ate vulnerability and 
risk 

assessm
ents. 

 
C

onduct 
a 

clim
ate 

vulnerability and risk assessm
ent of each of 

the 10 groups selected in activity 1.3.1.1. 
These analyses w

ill inform
 the developm

ent 
of 

innovative 
ecosystem

-based 
and 

com
m

unity-based m
itigation and adaptation 

practices 
for 

resilient 
and 

low
-em

ission 
livestock 

and 
w

ildlife 
production 

and 
a 

concept note to be subm
itted to the G

C
F. 

D
eliverable 

2.2.1.4: 
C

lim
ate 

vulnerability 
and risk assessm

ent of each of the 10 rural 
inhabitant groups selected in P

atagonian 
grasslands  

A
ctivity 2.2.1.5: Identification of m

itigation 
m

easures and carbon accounting tools. 
C

onduct an analytical assessm
ent to identify 

new
 

land 
m

anagem
ent 

practices 
and 

technologies that can contribute to reducing 
carbon em

issions across the m
ain econom

ic 
activities of the 10 vulnerables groups and 
their territories, particularly associated w

ith 
livestock 

m
anagem

ent 
and 

agriculture. 
A

dditionally, 
identify 

carbon 
accounting 

m
ethodologies 

and 
tools 

that 
enable 

com
m

unities 
to 

m
easure 

and 
report 

its 
reductions from

 the im
plem

entation of the 
new

 approaches identified and that can be 
linked to existing national and/or subnational 
reporting m

echanism
s.  

D
eliverable 

2.2.1.5: 
A

 
report 

on 
the 

identification of m
itigation m

easures that can 
be applied at the local level and a set of step-
by-step m

ethodologies and tools for carbon 
accounting that can be linked to national 
and/or subnational m

echanism
s.  
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A
ctivity 2.2.1.6: Engagem

ent m
eetings to 

validate 
the 

elaboration 
of 

a 
clim

ate 
resilient 

and 
low

-em
ission 

production 
strategy. 

C
onduct 

ten 
engagem

ent 
w

orkshops w
ith each of the 10 vulnerable 

groups, in person or virtual (10 people each 
approx.) to a) share results of policy and 
incentives analyses, clim

ate vulnerability and 
risk assessm

ents, and analyses of grassland 
m

anagem
ent practices and m

arkets, and b) 
ensure 

their 
inclusive 

participation 
in 

the 
design and im

plem
entation of an innovative 

m
itigation and adaptation strategy, and to 

collect 
inputs 

for 
the 

elaboration 
of 

the 
concept note (activity 4.1.1.3). 

D
eliverable 

2.2.1.6: 
R

eports 
on 

the 
10 

engagem
ent 

w
orkshops 

detailing 
agreem

ents 
w

ith 
vulnerable 

groups 
and 

lessons learned regarding the developm
ent 

of 
a 

clim
ate 

resilient 
and 

low
 

em
ission 

production 
strategy 

for 
livestock, 

w
ildlife, 

and local products and to collect inputs for 
the elaboration of the G

C
F concept note. 

 

A
ctivity 2.2.1.7:  C

lim
ate-resilient and low

-
em

ission production strategy. B
ased on 

the results of the clim
ate vulnerability and risk 

assessm
ent and the com

pilation of results 
from

 outputs 1.3.1, 1.3.2, 1.3.3 and 2.2.1, 
identify 

a 
portfolio 

of 
adaptation 

and 
m

itigation 
m

easures 
and 

develop 
a 

com
prehensive 

clim
ate 

resilient 
and 

low
-

em
ission production strategy for livestock, 

w
ildlife 

and 
local 

products 
aim

ed 
at 

m
inim

izing 
clim

ate 
risks 

and 
fostering 

sustainable 
and 

equitable 
livelihoods 

of 
vulnerable rural groups inhabiting P

atagonian 
grasslands. 

D
eliverable 2.2.1.7:  A

 clim
ate-resilient and 

low
-em

ission 
production 

strategy 
for 

livestock, w
ildlife, and local products that 

can be applicable at subsistence and sm
all-

scale production levels. 

O
utcom

e 4.1: 
A

n 
increase 

in 
the 

num
ber 

of 
quality 

project 
concept 

notes 
developed 

and 
subm

itted. 
   

The 
governm

ent 
of 

A
rgentina 

has 
so 

far 
subm

itted 
four concept notes 
to G

C
F to support 

the 
N

ational 
A

daptation 
and 

M
itigation 

Plan, 
but 

none 
directly 

O
ne concept note for 

P
atagonian 

grasslands to support 
the im

plem
entation of 

the 
clim

ate 
resilient 

and 
low

-em
ission 

production strategy for 
livestock, w

ildlife, and 
local products      is 

O
utput 4.1.1: A

 technically 
sound concept note for the 
P

atagonian grasslands, to 
support  the clim

ate resilient 
and 

low
-em

ission 
production 

strategy 
for 

livestock, w
ildlife, and local 

products      is form
ulated 

and subm
itted to G

C
F. 

A
ctivity 

4.1.1.1: 
Econom

ic and financial 
m

odel. D
evelop an econom

ic and financial 
m

odel 
for 

resilient 
and 

low
-em

ission 
production of vulnerable rural com

m
unities in 

P
atagonian 

grasslands, 
to 

assess 
and 

dem
onstrate 

its 
im

pact 
potential, 

cost 
effectiveness, financial adequacy, and long-
term

 econom
ic and financial viability. 

 

D
eliverable 

4.1.1.1: 
A

n 
econom

ic 
and 

financial m
odel, w

ith key assum
ptions and 

potential 
stressed 

scenarios, 
for 

resilient 
and low

-em
ission production of vulnerable 

rural 
com

m
unities 

and 
incorporating 

inform
ation 

from
 

deliverables 
2.2.1.1, 

2.2.1.2, 2.2.1.3, 2.2.1.4, 2.2.1.6 and 2.2.1.7. 
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involving 
P

atagonian 
grasslands. 

Tw
o 

of the four concept 
notes 

subm
itted 

are 
currently 

under 
im

plem
entation, 

one 
aim

ed 
at 

reducing 
deforestation 
through 

R
E

D
D

+ 
(https://w

w
w

.gree
nclim

ate.fund/proj
ect/fp142) and one 
at 

 
prom

oting 
renew

able energy 
and 

energy 
efficiency 
(https://w

w
w

.gree
nclim

ate.fund/cou
ntries/argentina). 

        

form
ulated 

and 
subm

itted 
to 

G
C

F 
together 

w
ith 

an 
econom

ic 
and 

financial 
m

odel 
and 

environm
ental 

and 
social risk screening. 
       

           

A
ctivity 4.1.1.2: Environm

ental and social 
risk 

screening. 
C

onduct 
a 

com
plete 

environm
ental and social risk screening for 

the 
im

plem
entation 

of 
adaptation 

and 
m

itigation m
easures identified in the clim

ate 
resilient 

and 
low

-em
ission 

production 
strategy 

for 
livestock, 

w
ildlife, 

and 
local 

products, considering the im
plem

entation of 
econom

ic 
and 

financial 
m

odel 
for 

their 
financial 

sustainability 
in 

the 
future. 

This 
environm

ental and social risk screening w
ill 

also inform
 the developm

ent of the concept 
note to be subm

itted to the G
C

F (activity 
4.1.1.3) 

D
eliverable 

4.1.1.2: 
R

eport 
on 

environm
ental 

and 
social 

risk 
screening 

incorporating inform
ation from

 deliverable 
2.2.1.4. to inform

 concept note. 

A
ctivity 4.1.1.3: G

C
F concept note. From

 the 
com

pilation of outputs 1.3.1, 1.3.2, 1.3.3, 
2.2.1 and 4.1.1 develop a com

prehensive 
concept note to support the im

plem
entation of 

the 
clim

ate-resilient 
and 

low
-em

ission 
production strategy for livestock, w

ildlife, and 
local products in the Patagonian grasslands. 
The concept note w

ill be included in the 
A

rgentinian C
ountry W

ork P
rogram

m
e and 

subm
itted to the G

C
F at the end of project 

execution. 
 

D
eliverable 4.1.1.3:  

(a) O
ne concept note subm

itted to G
C

F. The 
concept note shall include a com

prehensive 
clim

ate rationale supported by the clim
ate 

vulnerability 
and 

risk 
assessm

ents 
conducted in activity 2.2.1.4 as w

ell as a 
diagram

 of the theory of change in w
hich 

there 
is 

a 
distinct 

relation 
betw

een 
the 

project outputs and the expected results. 
A

dditionally, the concept shall include a pre-
feasibility study considering an analysis of 
existing 

inform
ation 

and 
research 

needs 
regarding 

hydrological 
processes 

and 
potential for G

H
G

 em
ission reduction and 

capture in Patagonian grasslands, and an 
evaluation report of this R

eadiness support. 
  (b) O

ne G
C

F P
P

F duly com
pleted.   

A
ctivity 

4.1.1.4: 
G

C
F 

concept 
note 

stakeholder validation w
orkshop. C

onduct 
a virtual stakeholder w

orkshop ± w
ith one 

representative 
from

 
each 

of 
the 

10 
rural 

groups, 
representatives 

from
 

local 
and 

national agencies involved in the project and 
representatives 

from
 

other 
organizations 

involved in projects related to increasing the 
resilience of socio-ecological landscapes in 

D
eliverable 

4.1.1.4: 
V

alidation 
w

orkshop 
report highlighting agreem

ents on concept 
note. 
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the 
P

atagonia 
and/or 

reducing 
em

issions 
from

 land-use and econom
ic activities- to 

validate the final content of the concept note 
to be subm

itted to the G
C

F. A
dditionally, 

representatives 
from

 
potential 

accredited 
entities w

ill be consulted. 
O

utcom
e 5.1:  

B
est 

practices 
w

ith 
respect 

to 
institutional 

capacity 
building 

and 
coordination and direct 
access 

are 
developed 

and 
dissem

inated 
to 

strengthen engagem
ent 

by 
N

D
A

s, 
D

A
E

s, 
and 

delivery 
partners 

w
ith 

the G
C

F. 

There 
is 

consensus 
in 

A
rgentina 

for 
a 

N
ational 

A
daptation 

and 
M

itigation 
P

lan       
and 

the 
need 

to 
identify and share 
best 

practices. 
H

ow
ever, 

region-
specific 

best 
practices 

for 
ecosystem

- 
and 

com
m

unity-based 
adaptation 

and 
m

itigation 
for 

natural grasslands 
have 

not 
been 

drafted 
for 

P
atagonian 

grasslands. Som
e 

best 
practices 

have 
been 

identified 
and 

shared in national 
and 

provincial 
m

anagem
ent 

plans for livestock 
production but are 
not w

idely shared 
am

ong vulnerable 
rural 

groups 
and 

are not integrated 
in 

a 
com

prehensive 

A
 best practices and 

case studies report of 
ecosystem

- 
and 

com
m

unity-based 
m

itigation 
and 

adaptation 
solutions 

im
plem

ented 
across 

P
atagonia 

is 
elaborated 

to 
share 

best 
practices 

and 
lessons learned in the 
region. A

dditionally, a 
regional 
com

m
unication 

w
ork 

plan, w
ebsite and and 

a 
set 

of 
com

m
unication 

products 
are 

elaborated 
and 

dissem
inated to foster 

know
ledge 

exchange 
regarding the needs of 
the P

atagonian rural-
inhabitants as w

ell as 
efforts 

and 
opportunities 

to 
transform

 the current 
developm

ent pathw
ay 

and 
achieve 

m
ore 

resilient 
and 

low
-

em
ission livelihoods.        O

utput 
5.1.1: 

Patagonian 
grasslands 

case 
studies 

and a package co-created 
w

ith 
representatives 

from
 

vulnerable 
groups 

(in 
design 

and 
im

plem
entation), 

outlining 
best practices for m

itigation 
and 

adaptation, 
including 

products 
that 

are 
freely 

available online, accessible 
to vulnerable and isolated 
herder 

groups, 
and 

dissem
inated 

on 
social 

m
edia.      

A
ctivity 5.1.1.1: B

est practices and case 
studies report. C

o-create (including design 
and im

plem
entation) case studies of best-

practices 
for 

ecosystem
- 

and 
com

m
unity-

based m
itigation and adaptation technical 

options 
im

plem
ented 

across 
P

atagonia 
in 

collaboration w
ith leaders of the 10 rural 

groups that dem
onstrate w

ays to regenerate 
range 

and 
soils 

and 
prom

ote 
equitable 

livelihoods 
and 

access 
to 

resources 
for 

vulnerable 
groups 

including 
w

om
en 

and 
M

apuche and Tehuelche people. 

D
eliverable 5.1.1.1: R

eport articulating best 
practices for the case studies w

ith the 10 
vulnerable groups selected outlining options 
for 

m
itigation 

and 
adaptation, 

including 
techniques for regenerative livestock, range, 
and w

ildlife m
anagem

ent, soil carbon and 
w

ater retention, erosion control, expansion 
of w

ildlife and native plant product harvest 
and 

m
arketing, 

and 
tourism

, 
m

onitoring 
m

ethods 
for 

environm
ental 

and 
socio-

econom
ic indicators, and access to new

 
m

arkets and clim
ate-relevant incentives (as 

outlined in D
eliverables 2.2.1.2, 2.2.1.4, and 

2.2.1.7 and 4.1.1.1). 
 

A
ctivity 5.1.1.2: C

om
m

unication products.  
D

evelop 
a 

regional 
com

m
unications 

w
ork 

plan, 
com

prehensive 
w

ebsite, 
graphic 

identity, 
and 

related 
products 

for 
the 

P
atagonian grassland program

 that reflects 
identities of sm

all-scale livestock producers, 
M

apuche and Tehuelche people, the needs 
of w

om
en and other vulnerable com

m
unities, 

national priorities, and clim
ate change in the 

region. 

D
eliverable 5.1.1.2:  

(a) 
P

atagonia 
region 

and 
national 

com
m

unications plan, products, and videos 
produced for 

each 
of the 10 

vulnerable 
groups, 

linked 
to 

participation 
platform

s 
described in D

eliverable 1.3.3.1, interactive 
m

aps described in D
eliverable 2.2.1.2, and 

strategy in D
eliverable 2.2.1.6.  

 (b) w
ebsite developed, including all project 

reports and deliverables. 
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strategy 
for 

resilient and low
-

em
ission 

production 
in 

P
atagonian 

grasslands. 
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4. THEORY OF CHANGE  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 1. Theory of change Diagram. 

The Theory of change diagram can be found in the following MS Publisher document: 
 

Theory of 
change.pub  
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The theory of change was constructed to reflect the temporality and the relations between the different project 
inputs/deliverables as well as to consider the different risks and assumptions made to achieve the project results 
(outputs). Additionally, the diagram shows the chain of results expected to be produced by this Readiness support 
whose main goal is to promote a more resilient and low-emission development pathway in the Patagonia 
grasslands through the development of a scientific evidence-based climate-resilient and low-emission production 
strategy and the elaboration of a GCF concept note to access climate finance in the medium to long term. The 
color partner in the output section shows the relation between the different deliverables: i) deliverables outlined 
in blue refer to outputs related to stakeholder engagement, ii) deliverables outlined in red refer to outputs related 
to the development of technical inputs aimed at developing the climate-resilient and low-emission production 
strategy, iii) deliverables outlined in green refer to outputs related to the development of the GCF concept note 
and iv) deliverables outlined in yellow refer to outputs related to the development of knowledge management and 
communication products. Furthermore, the diagram illustrates the barriers the Readiness support will seek to 
overcome by gathering baseline information and data, producing technical inputs, engaging different 
stakeholders, and generating knowledge through the process. 
 
Theory of change narrative: 
 
This Readiness and support grant includes 6 outputs which seek to: i) strengthen the enabling environment for 
the deployment of cross-sectoral adaptation and mitigation measures across the Patagonian grassland, ii) identify 
environmental, social and economic conditions for the elaboration of a community- and ecosystem-based, climate 
resilient and low emission production strategy for livestock, wildlife, and local products to promote a more climate-
oriented development pathway in Patagonia and iii) elaborate a technically sound concept note for Patagonian 
grasslands to unlock climate financing and support the future implementation of the climate resilient and low 
emission production strategy for livestock, wildlife, and local products. Nonetheless, to achieve the above the 
project faces a set of generalized risks and output-specific barriers that need to be taken into consideration. 
The main risks include: a) lack of high quality data or information to inform the development of the Climate-
resilient and low-emission production strategy, b) lack of adequate participation of vulnerable communities, 
including women and indigenous groups limit the technical quality and scope of the project deliverables, c) 
unanticipated disaster events, such as the COVID-19 health crisis, disrupt the implementation of the project, 
particularly in regards to stakeholder engagement due to travel and social distancing restrictions and d) delays in 
procurement, reviews and approval result in project implementation delays. Furthermore, for the project to thrive 
and achieve the main goal a series of assumptions are being considered, these include: 1) Project 
implementation is not delayed by political turnover or disrupted by natural or manmade disasters and/or 
emergencies, 2) Consultants and any other potential technical partners are easily identified and procured, and 
technical products are revised and validated in a timely manner by the relevant national authorities, 3) 
Commitments made by the government of Argentina to lead and coordinate this Readiness support are 
maintained through project implementation, 4) Effective stakeholder engagement processes will be achieved 
through project implementation, particularly, with vulnerable communities which are the main beneficiaries of this 
Readiness and support programme, 5) Raising awareness products are internalized by stakeholders to resilient 
and low emission practices in the Patagonian grasslands and 6) The information required to conduct the 
socioeconomic studies and the climate risk and vulnerability assessments  is identified and compiled to construct 
comprehensive climate change strategy. The way in which the different project outputs will contribute to the main 
outcomes and therefore the goal by overcoming existing operational, technical, financial, and institutional barriers 
is explained as followed: 
 
The first three outputs: 1) A proposal outlining ecological and socioeconomic criteria for selection of vulnerable 
rural groups and characteristics of locations and groups selected to be engaged in the current Readiness 
proposal, representative of diversity of Patagonian grasslands and rural communities is elaborated (Output 
1.3.1); 2) Technical and institutional capacities of regional stakeholders (primarily vulnerable rural groups 
including women, small-scale herders, and indigenous groups) relevant for the management of Patagonian 
grasslands are identified and socioeconomic conditions of the 10 vulnerable groups are addressed to inform the 
development of a climate risk and vulnerabilities assessment and the development of a concept note to be 
submitted to the GCF (Output 1.3.2) and 3) Relevant stakeholders are continuously engaged, through innovative 
platforms, to participate in the development of public policies and capacity-building processes aimed at promoting 
climate-resilient and low emission rural production systems in Patagonian grasslands (Output 1.3.3); are aimed 
at fostering, bolstering and establishing capacities, systems and networks in different stakeholders to support the 
planning, programming and implementation of GCF-funded activities (i.e., community- and ecosystem-based, 
climate resilient and low emission production strategy for livestock, wildlife, and local products) in the short, 
medium and long term and to create enabling conditions for the implementation of climate-sensitive measure that 
enable a more climate-resilient development pathway. (Outcome 1.3). However, to achieve outcome 1.3, outputs 
1.3.1, 1.3.2 and 1.3.3,  will seek to overcome barriers associated to: i) insufficient consultation and engagement 
processes of small- and medium-scale rural producers, Mapuche and Tehuelche organizations, and 
representatives of other vulnerable groups such as women-led rural households in climate strategy decision-
making and ii) limited resources and technical capacity among vulnerable rural groups in Patagonia to gather, 
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share, and utilize climate-relevant information affecting rural livelihoods and production systems and to scale up 
ecosystem-based adaptation and mitigation practices and tools that are applicable at local levels and benefit from 
appropriate fiscal and market incentives. These barriers will be mainly overcome  through a) the selection of focal 
groups and corresponding locations to gather baseline data and inputs for the elaboration of the community- and 
ecosystem-based, climate resilient and low emission production strategy for livestock, wildlife, and local products 
(A. 1.3.1.1), b) the mapping of subnational stakeholder and the elaboration of a socioeconomic study on selected 
vulnerable groups (A. 1.3.2.1), c) the launching of innovation platforms to enhance participation schemes of 
traditional and nontraditional actors relevant for the sustainable management of the Patagonian grasslands (A. 
1.3.3.1) and finally the implementation of a database and digitized maps showing socioeconomic parameters for 
vulnerable communities (A. 2.2.1.2); as shown in the chain results outlined in blue in the theory of change 
Diagram. 
 
The second output: A community- and ecosystem-based, climate resilient and low emission production strategy 
for livestock, wildlife, and local products is developed to promote a more climate-oriented production culture in 
the Patagonian grasslands. The strategy will be applicable at subsistence and small-scale production levels (i.e., 
herds smaller than 1,000 sheep or goats) that are typical for vulnerable rural families (including livestock grazing, 
water and firewood management systems, and sustainable use of alternative products including wildlife, plants, 
and tourism) (Output 2.2.1); is aimed at enhancing strategic frameworks to address policy gaps, improve sectoral 
expertise, and enhance enabling environments for GCF programming in low emission investment (Outcome 
2.2). However, to achieve outcome 2.2, output 2.2.1 will seek to overcome barriers associated to: i) lack of 
national alignment of the country´s NDCs and other components of existing climate strategies regarding 
adaptation and mitigation needs of Patagonian grasslands and shrub lands and their dominant land uses and 
conservation challenges and ii) Limited resources and technical capacity among vulnerable rural groups in 
Patagonia to gather, share, and utilize climate-relevant information affecting rural livelihoods and production 
systems and to scale up ecosystem-based adaptation and mitigation practices and tools that are applicable at 
local levels and benefit from appropriate fiscal and market incentives (same as outputs 1.3.1, 1.3.2 and 1.3.3). 
These barriers will be mainly overcome  through the elaboration of a comprehensive community- and ecosystem-
based, climate resilient and low emission production strategy for livestock, wildlife, and local products (A. 2.2.1.7) 
which will be elaborated based on: a) an analysis of the existing policy framework (A. 2.2.1.1), b) an economic 
analysis of existing product value chains (A. 2.2.1.3), c) context-specific climate vulnerability and risk 
assessments to identify adaptation measures (A. 2.2.1.4) and d) the identification of mitigation measures and 
carbon accounting tools (A. 2.2.1.5). It is important to mention that the analyses mentioned above will be 
validated through a meeting (A. 2.2.1.6) to ensure that the information and date produced are context based and 
accurate to produce the community- and ecosystem-based, climate resilient and low emission production 
strategy for livestock, wildlife, and local products expected to steer down a more climate responsive pathway in 
the Patagonia; as shown in the chain results outlined in red in the theory of change Diagram. 
 
The third output: A technically sound concept note for Patagonian grasslands to support the National Adaptation 
and Mitigation Plan is designed and submitted to GCF (output 4.1.1); is aimed at increasing the number of quality 
project concept notes developed and submitted (outcome 4.1) and unlocking climate financing for the 
deployment of the community- and ecosystem-based, climate resilient and low emission production strategy for 
livestock, wildlife, and local products to foster a paradigm shift in the current production systems of the 
Patagonian grasslands. However, to achieve outcome 4.1, output 4.1.1 will seek to overcome a barrier 
associated to a lack of access to climate financing to deploy comprehensive adaptation and mitigation actions in 
the Patagonian grasslands. This barriers will be mainly overcome through the elaboration of a comprehensive 
GCF concept note (A. 4.1.1.3) that compiles the results of outputs 1.3.1, 1.3.2 and 1.3.3 and the implementation 
of a stakeholder validation workshop (A. 4.1.1.4). Moreover, to elaborate the concept note an economic and 
financial model will be developed (A. 4.1.1.1) and an environmental and social screening developed (A. 4.1.1.2) 
will be conducted as part of the pre-feasibility studies needed to scale the concept note to a funding level proposal 
in the medium term through the GCF Project Preparation Facility (PPF); as shown in the chain results outlined in 
green in the theory of change Diagram. 
 
Finally, the fourth output: Patagonian grasslands case studies and communications package co-created with 
representatives from vulnerable groups (in design and implementation), outlining best practices for mitigation 
and adaptation, including products that are freely available online, accessible to vulnerable and isolated herder 
groups, and disseminated on social media (output 5.1.1); is aimed at developing and disseminating best 
practices with respect to institutional capacity building and coordination and direct access to strengthen 
engagement by NDAs, DAEs, and delivery partners with the GCF (outcome 5.1) and to foster additional 
capacities across the Patagonian grassland through the dissemination of context-specific knowledge and lessons 
learned to promote the scaling up of best practices across the territory. However, to achieve outcome 5.1, output 
5.1.1 will seek to overcome a barrier associated to limited access to information on climate risks and on climate 
change mitigation and adaption options to foster more sustainable and resilient development pathways. These 
barriers will be mainly overcome through the compilation of best practices and case studies to elaborate a 
comprehensive report that can shared and disseminated in different formats (A. 5.1.1.1) and the elaboration of 
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communication products targeted to different audiences (A. 5.1.1.2); as shown in the chain results outlined in 
yellow in the theory of change Diagram. 
 
The confluence of the four outcomes describe above will ultimately lead to project´s main goal which is to develop: 
1) a strategy for community± and ecosystem-based mitigation and adaptation to climate change of the grasslands 
of Patagonia  that improves  the livelihoods and minimizes climate vulnerabilities of rural inhabitants, conserves 
and increases the resilience of the natural systems they depend on, and helps fulfill Argentina´s commitment to 
climate change mitigation and adaptation, 2) a technically sound concept note will be developed and submitted 
to the GCF, aligned  with national GCF investment criteria to scale up the main results of the project and access 
climate financing in the medium to long-term. Therefore, if the capacities of vulnerable rural groups for planning 
and implementing ecosystem-based practices are increased, national and provincial climate policy frameworks 
are fully aligned, and best regenerative practices and knowledge sharing are enhanced, then the overall 
resilience of the Patagonian region will be increased, because the  Argentina¶s government and the rural people 
of Patagonia, including women and other vulnerable communities, will be able to design and implement a 
technically sound mitigation and adaptation strategy for resilient and low-emission management of Patagonia¶s 
grasslands that will conserve Patagonia¶s biodiversit\ and sustain the livelihoods of its inhabitants in a climate 
resilient manner. 
 
To further explain how the identified barriers will be addressed, the following table has been included: 
 

Barriers identified  Readiness 
activities  

Deliverables  

Lack of national alignment of 
NDCs and other components of 
climate strategies regarding 
adaptation and mitigation of 
Patagonian grasslands and 
shrubland and their dominant land 
uses and conservation challenges.  

2.2.1.1 
2.2.1.7      

The project will address this barrier through the review 
of the current climate policy framework relevant to the 
management of the Patagonian grasslands and the 
identification of potential opportunities to align the 
adaptation and mitigation needs of this region with the 
policies, programmes and initiatives established at 
the national and subnational level. Additionally, the 
project will identify potential gaps in the existing policy 
to promote: i) the establishment and/or adjustment of 
policies, incentives and fiscal and commercial 
conditions that enable the implementation at larger 
scale of more resilient and low-emission practices, 
and ii) the participation of vulnerable groups or 
underrepresented communities in existing 
governance mechanisms. Additionally, the project will 
develop a science-based evidence climate resilient 
and low-emission strategy in which adaptation and 
mitigation goals will be identified for the Patagonian 
region. This will enable policymakers to update the 
policies and planning instruments, such as the NDC, 
based on the specific needs of the Patagonia. 
Specifically, the project will contribute to the above 
through the following deliverables: 
 
● Report outlining options to develop and 

coordinate policies and incentives at national and 
provincial levels for vulnerable rural inhabitants of 
Patagonian grasslands that promote ecosystem- 
and community-based mitigation and adaptation 
practices (like regenerative and sustainable 
livestock, range and wildlife management), 
including fiscal and economic incentives and 
governance systems, and policy and regulation 
needs. 

● A climate-resilient and low-emission production 
strategy for livestock, wildlife, and local products 
that can be applicable at subsistence and small-
scale production levels and is aligned. 

Insufficient consultation and 
engagement of small- and 
medium-scale rural producers, 

1.3.1.1 
1.3.2.1 
1.3.3.1 

The project will address this barrier through the 
implementation of a coordinated approach in which 
representatives of vulnerable communities will be 
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Mapuche and Tehuelche 
organizations, and representatives 
of other vulnerable groups such as 
women-led rural households in 
climate strategy decision-making. 

2.1.1.6      
4.1.1.4 

engaged to develop socioeconomic studies and 
climate risk assessments and identify mitigation and 
adaptation actions that contribute to a more climate-
sensitive development. Additionally, the project will 
pilot participatory schemes (innovation platforms) to 
engage communities periodically and discuss issues 
related to climate-responsive management practices 
in the Patagonian grasslands. Finally, the project will 
implement community-based consultation workshops 
to validate the technical inputs developed through the 
project aimed drafting the climate-resilient and low-
emission production strategy and the GCF concept 
note. Specifically, the project will contribute to the 
above through the following deliverables: 
 
● Report detailing the selection criteria used and 

describing the 10 vulnerable rural groups and 
locations selected.  

● Regional stakeholder map, detailing capacities 
and needs of different stakeholders associated 
with the 10 vulnerable groups selected, for 
implementing low-emission and resilient 
grassland management and for participating in 
climate finance mechanisms, to inform 
development of a GCF concept note. 

● Socio-economic study of the 10 vulnerable 
groups selected, with a focus on their sensitivity 
and adaptive capacity to climate change. This 
analysis will inform the climate risk and 
vulnerability assessment (Deliverable 2.2.1.4) 
and will provide inputs, together with the 
stakeholder map, for the development of the 
concept note to be submitted to the GCF. 

● Three comprehensive reports of the innovation 
platforms conducted.  

● Technical and financial proposal to implement 
innovative platforms on a regular basis. The 
proposal should be revised by the relevant 
organizations to gain support and promote its 
implementation after project completion. 

● Reports on the 10 engagement workshops 
detailing agreements with vulnerable groups and 
lessons learned regarding the development of a 
climate resilient and low emission production 
strategy for livestock, wildlife, and local products 
and to collect inputs for the elaboration of the 
GCF concept note. 

● Validation workshop report highlighting 
agreements on concept note. 

Limited access to information on 
climate risks and on climate 
change mitigation and adaptation 
options by vulnerable rural groups 
in Patagonian grasslands. 

1.3.3.1 
5.1.1.1 
5.1.1.2 

The project will address this barrier through the 
development and dissemination of communication 
products tailored for different audiences in the 
Patagonian grasslands. This includes the collection of 
best practices and lesson learned through the region 
to systematize and document successful practices 
that are contributing to a more climate-responsive 
development. Additionally, through the 
implementation of the innovation platforms, the 
government of Argentina will be able to share 
information on climate risks and adaptation and 
mitigation practices to promote their adoption at a 
larger scale.  Specifically, the project will contribute to 
the above through the following deliverables: 
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● Three comprehensive reports of the innovation 
platforms conducted.  

● Report articulating best practices for the case 
studies with the 10 vulnerable groups selected 
outlining options for mitigation and adaptation, 
including techniques for regenerative livestock, 
range, and wildlife management, soil carbon and 
water retention, erosion control, expansion of 
wildlife and native plant product harvest and 
marketing, and tourism, monitoring methods for 
environmental and socio-economic indicators, 
and access to new markets and climate-relevant 
incentives. 

● Patagonia region and national communications 
plan, products, and videos produced for each of 
the 10 vulnerable groups, linked to participation 
platform described in Deliverable 1.3.3.1, 
interactive maps described in Deliverable 2.2.1.2, 
and strategy in Deliverable 2.2.1.7     .  

● Website developed, including all project reports 
and deliverables. 

Limited resources and technical 
capacity among vulnerable rural 
groups in Patagonia to gather, 
share, and utilize climate-relevant 
information affecting rural 
livelihoods and production 
systems and their vulnerabilities 
and risks and scale up ecosystem-
based adaptation and mitigation 
practices and tools that are 
applicable at local levels and 
benefit from appropriate fiscal and 
market incentives. 

1.3.3.1 
2.2.1.2 
2.2.1.4 
2.2.1.5 
2.2.1.7      

The project will address this barrier by identifying and 
mapping the main climate risks and vulnerabilities the 
region is facing and the socioeconomic and 
environmental conditions that might be exacerbating 
them. Additionally, the project will systematize and 
promote a portfolio of context-based adaptation and 
mitigation measures that will contribute to the 
resilience of the communities in Patagonia to the 
negative impacts of climate change. Furthermore, 
through the piloting of the innovative platforms, the 
project is expected to build capacities around 
adaptation and mitigation to climate change so that 
vulnerable communities can replicate lessons learned 
and good practices. Specifically, the project will 
contribute to the above through the following 
deliverables: 
● Three comprehensive reports of the innovation 

platforms conducted. 
● Interactive maps for each of the 10 vulnerable 

groups with instructions for use, with information 
and trends on desertification status, ongoing 
practices for husbandry grazing, economic 
diversification, and climate risk reduction 
practices, land tenure, disaggregated by gender, 
and gaps in regenerative practices and access to 
resources. 

● Training video on the use and periodic update of 
the database and interactive maps, for use and 
periodic update (after project completion).  

● Climate vulnerability and risk assessment of each 
of the 10 rural inhabitant groups selected in 
Patagonian grasslands. 

● A report on the identification of mitigation 
measures that can be applied at the local level 
and a set of step-by-step methodologies and 
tools for carbon accounting that can be linked to 
national and/or subnational mechanisms. 

● A climate-resilient and low-emission production 
strategy for livestock, wildlife, and local products 
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that can be applicable at subsistence and small-
scale production levels. 

Lack of access to climate financing 
to deploy comprehensive 
adaptation and mitigation actions 
in the Patagonian grasslands. 

2.2.1.3 
4.1.1.1 
4.1.1.2 

The project will address this barrier by conducting an 
economic analysis on the existing productive chains 
in Patagonia to promote the participation of vulnerable 
groups and increase their participation in local 
markets. Additionally, this analysis will assess the 
opportunity to establish financial instruments that may 
leverage additional funding to address climate change 
needs. Furthermore, the project will develop a GFC 
concept note to access financing in the medium to 
long and support the implementation of the climate-
resilient and low-emission production strategy. 
Specifically, the project will contribute to the above 
through the following deliverables: 
 
● Economic analysis on existing value chains 

involving Patagonian grassland products aimed 
at promoting an enhanced equitability and 
participation of vulnerable groups on value 
chains, governance structures, and development 
of innovative financial mechanisms that promote 
low-emission and resilient investments and 
management. 

● An economic and financial model with key 
assumptions and potential stressed scenarios, 
for resilient and low-emission production of 
vulnerable rural communities. 

● Report on environmental and social risk 
screening. 

● One concept note submitted to GCF. The 
concept note shall include a comprehensive 
climate rationale supported by the climate 
vulnerability and risk assessments conducted in 
activity 2.2.1.4 as well as a diagram of the theory 
of change in which there is a distinct relation 
between the project outputs and the expected 
results. Additionally, the concept shall include a 
pre-feasibility study and an evaluation report of 
this Readiness support.  

● One GCF PPF duly completed.  
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5. BUDGET, PROCUREMENT, IMPLEMENTATION AND DISBURSEMENT PLAN 

 
5.1 Budget plan 

Please complete the Budget Plan in Excel using the template available in the Library page of the GCF website. 
 
5.2 Procurement plan 

Please complete the Procurement Plan in Excel using the template available in the Library page of the GCF 
website. For goods, services, and consultancies to be procured, please list the items, descriptions in relation to the 
activities in section 2, estimated cost, procurement method, relevant threshold, and the estimated dates. Please 
include the procurement plan for at least the first tranche of disbursement requested below and provide a full 
procurement plan for the entire duration of the implementation period if available at this stage. 
 
5.3 Implementation Plan  

Please complete the Implementation Plan in Excel using the template available in the Library page of the GCF 
website. 

 

5.4 Disbursement schedule 

Please specify the proposed schedule for requesting disbursements from the GCF. For periodicity, specify whether 
it¶s quarterl\, bi-annually or annually only.      
      
 

 
☒ Readiness Proposal that falls within a Framework Agreement with the GCF, heUeb\ knRZn aV ³The 
fUameZRUk agUeemenW´.      

Disbursements will be made in accordance with clause 4 ³DiVbXUVemenW Rf GUanWV´ and clause 5 ³Use of 
Grant Proceeds by the Delivery Partner´ of the Framework Readiness and Preparator\ Support Grant 
Agreement entered into between GCF and Corporación Andina de Fomento (CAF) on 20 September 2017.  

 

 

6. IMPLEMENTATION ARRANGEMENTS AND OTHER INFORMATION 

 

6.1 Implementation arrangements 

Please describe how implementation arrangements will be made and how funds will be managed by the NDA 
and/or the Delivery Partner. 
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Latin-American Development Bank (CAF). As the delivery partner for this Readiness and Preparatory support 
grant, CAF ² through its Climate Change Coordination ² will be responsible for overall coordination, oversight 
of the implementation of activities and evaluation of the readiness and preparatory support activities, which will 
be done in coordination with the Project Steering Committee (PSC) and the national Project Manager (PM).  
 
Additionally, CAF will be responsible for the: i) implementation of the activities under this readiness and 
preparatory support proposal, ii) fiduciary and financial management of the funds provided by the GCF, iii) the 
procurement of any goods and services under the proposal following CAF¶s Manual on Good and Services 
Procurement, as reviewed by the GCF during CAF¶s Accreditation process, and iv) report on the implementation 
progress in accordance with the Framework Agreement signed between CAF and the GCF on 9 September 
2017. CAF will ensure the transparent execution of resources, assuring that it be in accord with the budget 
previously presented to the GCF and that the contracting, purchases, and disbursements in general be carried 
out under its manuals, procedures, and regulatory guidelines. 
 
Furthermore, CAF, with the support of MinCyT and other relevant stakeholders, will follow up the development 
of the approved project deliverables through the monitoring of the technical products developed by 
subcontractors, guaranteeing that they be in agreement with the clauses established in the contracts 
(professional services contracts, service orders or other), ensuring quality control, and providing technical inputs 
in the whole process of the project implementation. Regular consultations will be held between CAF, the MinCyT 
and other relevant stakeholders to ensure that project activities adhere to the results framework in the project 
document. CAF will submit Interim Progress report (IPRs) to the GCF in accordance with the terms of the 
Framework between the GCF and CAF. To avoid any possible conflicts of interest deriving from the delivery 
partner¶s role as an accredited entit\, the prioriti]ation of investments and projects in the context of this readiness 
grant, will be made through a broad consultation process with relevant stakeholders, including other potential 
implementing entities. The final validation of these priorities will be carried out through the countries¶ own 
relevant coordination mechanism and institutional arrangements, with the participation of other government 
agencies, as well as representatives from civil society and private sector as the NDA deems relevant, to ensure 
chosen priorities are fully aligned with national plans and strategies and adequately includes inputs from 
consulted stakeholders. 
 
A CAF Executive from the Climate Change Coordination, in close coordination with CAF¶s GCF Focal Point, will 
be responsible for project oversight and supervision, and to ensure consistency with GCF and CAF policies and 
procedures. The functions of the Executive will include, but will not be limited to, the following:  
 
I. Co-chairing PSC meetings.  

II. Undertaking the technical review of project deliverables.  
III. Preparing requests for disbursements and any other requests related to the implementation of the project. 
IV. Clearing the IPRs and Project Completion Report and delivering them to the GCF. 
 
Finally, this proposal will be managed at portfolio level by CAF, in accordance with the Framework Agreement 
signed between CAF and the GCF. The disbursements of the grant resources from GCF to the CAF shall thus 
follow the disbursement schedule described in the Framework Agreement. 
 
Ministry of Science, Technology, and Innovation (MinCyT). The MinCyT will be asked by CAF and the NDA 
to support in the development of all national-level activities; nonetheless, it is paramount to mention that the 
MinCyT will not receive funds or implement Readiness support. The MINCYT, through its permanent 
engagement with the National Climate Change Cabinet, will ensure appropriate participation of national actors 
and stakeholders, effective use of resources and ensure country ownership over the different outputs to be 
delivered under this project. Additionally, given the experience of the MinCyT in the Patagonia, the MinCyT will 
be expected to provide technical inputs to develop the deliverables included in the project proposal in a timely 
manner. The Ministry will participate in the monitoring process, helping CAF assess progress using indicators 
and updating the log-frame on a quarterly basis.  
 
The functions of the MinCyT will include, but will not be limited to, the following:  
 
I. Cochair PSC meetings.  

II. Provide technical inputs to the consultancy firms and/or individual consultants hired to ensure that 
deliverables respond to country´s needs.  

III. Undertake the technical review of project deliverables. 
IV. Provide inputs to IPRs and Project Completion Report. 
 
Project Steering Committee (PSC) 
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To avoid duplication of efforts at the country level, increase the effectiveness of the project, maintain 
complementarity with the project baseline and ensure coherence with national priorities, a PSC will be 
established. The PSC will be co-chaired by a representative of CAF as well as representatives of the MinCyT 
and the Under-Secretariat of International Financial Relations for Development of the Secretariat of Strategic 
Affairs of the Presidency of the Nation as NDA before the GCF. Other institutions relevant for the implementation 
of this Readiness support grant may be invited to participate in the PSC if deemed necessary. The PSC will 
primarily serve to provide project oversight and advisory support, including: i) overseeing project implementation; 
and ii) reviewing annual work plans. The PSC will meet every six months ² with ad hoc meetings held as and 
when necessary ² to discuss the project's main performance indicators and provide strategic guidance.  
 
Project Management Team (PMT) 
To enhance country ownership, a national Project Manager (PM) will be recruited by CAF. The PM will report 
directly to CAF and the designated focal point in the MinCyT. The cost of the PM will be partially covered by 
Project Management Costs (PMC), as envisaged in the project budget. The PM will spend about 60% of their 
time on technical issues related to conducting activities and about 40% of their time on national level project 
management work. The PM will coordinate national level activities between CAF, the technical teams hired to 
support the execution of the technical activities (professional firms and individual consultant) and any potential 
partners to support the implementation of the project¶s activities and reports and to oversight an adaptive 
management of the project¶s targets, activities, and timelines.  
 
The PM will in particular be tasked with:  
 

I. Preparation and revision of the annual project work plans and budgets, including analysis and reporting. 
II. Tracking and monitoring of project costs and deliverables to plan. 
III. Maintenance of a knowledge and records management system. 
IV. Preparation of progress reports and financial management reports. 

 
The implementation map in 1 describes the implementation arrangements for the project, including flow of funds, 
reporting lines and provision of technical inputs: 
 

 
 
  
It is paramount to mention that no individual or entity that is listed on any UN Security Council sanctions list, 
including the UN Consolidated Sanctions list will be involved in any manner with the project or its activities, either 
as a counterparty, implementer, or beneficiary. To guarantee the above, CAF will perform a screening of any 
potential partners to ensure that these are not sanctioned in any way that may prejudice project implementation. 
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6.2 Implementation and execution roles and responsibilities 

Please briefly describe how the activities will be implemented and outputs delivered by project staff and consultants.   

This Readiness and Preparatory Support grant is planned to be executed through at least one individual 
consultancy and three professional firms as followed: 
 
1. Firstly, a project manager will be hired to support the overall coordination of the project, including the 
coordination between the main stakeholders (CAF, NDA, MinCyT, INTA, team of consultants) to identify potential 
issues and ensure an adequate compliance of the implementation plan. Additionally, the project manager will 
be responsible for the continuous engagement of other relevant stakeholders such as the ten rural groups 
selected in activity 1.3.1.1 and those identified in activity 1.3.2.1 to guarantee a proper level of participation and 
engagement with the MinCyT, INTA, and the teams of consultants. The project manager will also be responsible 
for supporting CAF and MinCyT in the drafting of the terms of reference for the procurement of three professional 
firms which will support the execution of the technical products. Additionally, the project manager is expected to 
provide inputs for the elaboration of IPRs and to report to CAF and MinCyT on any potential issues related to 
the execution of the project. Furthermore, the project manager will support the technical execution of activities 
1.3.1.1, 1.3.3.1, 2.2.1.1, 4.1.1.3 and 5.1.1.1, and will be expected to provide technical inputs for the rest of the 
outcomes and steer down the delivery of the corresponding products with the support from MinCyT, INTA and 
CAF. 
 
Considering the above CAF will hire a project manager with the following qualifications and skills: 
Academic: 

Ɣ Master's degree in natural resource management, conservation, environment, economy, development 
or a closely related field. 

Professional: 
Ɣ At least five (5) years of experience in the analysis of sectoral policies related to livestock and/or 

grassland management and/or agriculture related fields.  More than five (5) years of work experience 
is considered an asset.  

Ɣ Demonstrated knowledge of climate change planning and implementation at the community and 
landscape level. 

Ɣ Demonstrated analytical capacity to contribute to technical products related to the identification of 
mitigation and adaptation measures in areas related to landscape management and restoration, 
livestock and agriculture. Analytical capacity to conduct risk assessments and/or promote carbon 
accounting tools and mechanisms is considered an asset. 

Ɣ Demonstrated knowledge in the establishment and/or functioning of market-based instruments to 
bolster production chains or to establish financial instruments that involve the use of nature-based 
solutions or new technologies aimed at reducing emissions from production systems. 

Ɣ Demonstrated experience in stakeholder engagement processes, facilitation and writing of technical 
reports. 

Ɣ Previous experience working with rural and/or indigenous communities in Patagonia and sound 
understanding of the region is highly preferable.  

Ɣ Relevant expertise in project design and formulation for local, regional and/or national investment 
funds. Previous experience in the formulation of GCF concept notes and/or projects is considered an 
asset. 

Ɣ Relevant expertise in integrating gender considerations into policy processes or project formulation, 
planning and implementation is an asset. This includes the design of gender sensitive methodologies 
to collect and assess baseline data, evaluate outputs, and monitor project outcomes where applicable.   

Language: 
Ɣ Excellent written and oral communication skills in Spanish. 
Ɣ Ability to write and revise technical products in English. 

Skills: 
Ɣ Ability to pick up new terminology and concepts easily and to turn information from various sources 

into coherent project documents. 
Ɣ Ability to guide teams and work in multicultural environments.  
Ɣ Ability to track down project progress and monitor and report results in a coherent and organized 

manner. 
 
2. Secondly, a consultancy firm with expertise in the development of socio-economic studies, climate 
vulnerability and risk assessments and identification of adaptation and mitigation practices will be procured to 
support the execution of activities 1.3.1.1, 1.3.2.1 (implementation of the innovative platforms), 2.2.1.1, 2.2.1.2a, 
2.2.1.2c, 2.2.1.4, 2.2.1.5, 2.2.1.6 2.2.1.7 and 4.1.1.2.  
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Considering the above CAF will hire a professional firm with the following characteristics, qualifications and 
skills: 
Technical background: 

Ɣ At least seven (7) years of experience in the identification of adaptation and mitigation measures based 
on context-specific technical studies including socio-economic studies, climate vulnerability and risk 
assessments, analysis of new land management practices, technologies and carbon accounting 
methodologies amongst others. More than seven (7) years of experience in the previous fields and 
tasks is considered an asset. 

Ɣ At least seven (7) years of experience conducting research and/or analytical work to increase the 
resilience of the following sectors and reduce emissions from their activities: land management and 
restoration, watershed management, agriculture and livestock. More than seven (7) years of 
experience in the previous fields and tasks is considered an asset. 

Ɣ At least five (5) years of experience conducting community and stakeholder engagement processes. 
Experience working with rural and indigenous communities is considered an asset. 

Ɣ Demonstrated experience in the elaboration of technical products and in the formulation of strategies, 
land management plans and other planning guidelines or instruments is required. 

Ɣ Relevant experience working and/or conducting analytical work in Patagonia and a sound 
understanding of its current vulnerabilities and risks is considered an asset. 

Ɣ Relevant experience working with local governments and organizations is highly preferable.  
 
To achieve the above, the consultancy firm should group a team of consultants with a background on 
socioeconomic and sociodemographic studies, demography and GIS, adaptation and mitigation planning, 
impact assessment and gender studies, and grassland ecology and management. All consultants should have 
at least five (5) years of experience each and preferably a master¶s degree in the above and/or related fields. 
Additionally, all consultants will preferably have experience working in Patagonia and with rural and/or 
indigenous communities and have a sound understanding of the regional environmental and social context. 
These profiles will enable the project to conduct comprehensive socioeconomic studies and vulnerability and 
risk assessments, identify adaptation and mitigation measures that respond to context-based needs and analyze 
their corresponding impact (social and environmental impact risk assessment) based on socioeconomic and 
environmental data. In the end, in addition to the products mentioned before, the consultancy firm is expected 
to deliver a comprehensive climate resilient and low emission production strategy under the leadership of the 
MinCyT and INTA that identifies climate change goals and targets, means of implementation and a proposal for 
its effective monitoring that consider the existing monitoring frameworks established by INTA. 
 
3. Thirdly, a consultancy firm with a strong expertise in financial studies, market analysis and project 
development will be procured to support the execution of activities 2.2.1.3, 4.1.1.1, 4.1.1.3 and 4.1.1.4.  
 
Considering the above CAF will hire a professional firm with the following characteristics, qualifications and 
skills: 
Technical background: 

Ɣ At least seven (7) years of experience in the development of financial studies involving rural economic 
activities, the implementation and/or formulation of market-based instruments to bolster local 
economies and/or include non-traditional actors into existing chain values. More than seven (7) years 
of experience in the previous fields and tasks is considered an asset. 

Ɣ At least five (5) years of experience in the analysis of financial mechanisms and governance structures, 
existing fiscal and trade policies, and innovative value chains and incentives that could promote 
investments in low emission and resilient landscape management. More than seven (5) years of 
experience in the previous fields and tasks is considered an asset. 

Ɣ At least five (5) years of experience in the development of project documents and project development. 
Previous experience in the design of project documents and/or concept notes for international 
investments funds is considered an asset. More than seven (5) years of experience in the previous 
fields and tasks is considered an asset. 

Ɣ Relevant expertise in integrating gender considerations into policy processes or project formulation, 
planning and implementation. This includes the design of gender sensitive methodologies to collect 
and assess baseline data, evaluate outputs, and monitor project outcomes where applicable.   

Ɣ Demonstrated experience in the elaboration of technical products and in the formulation of strategies, 
land management plans and other planning guidelines or instruments is required. 

Ɣ Demonstrated knowledge of the economic conditions of Patagonia and rural and indigenous groups is 
an asset.  

Ɣ Previous experience in the design of nature-based financial mechanisms and/or in the integration of 
new technologies into financial models is an asset. 

Ɣ Relevant experience working and/or conducting analytical work in Patagonia and a sound 
understanding of its current vulnerabilities and risks is considered an asset. 
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Ɣ Relevant experience working with local governments and organizations is highly preferable.  
 

To achieve this, the consultancy firm should group a team of consultants with strong background in economic 
studies, sectoral market analysis (preferably related to livestock and/or agricultural value chains), financial 
mechanisms, project design and gender mainstreaming in existing or newly designed value chains. Additionally, 
the consultancy firm will preferably have a strong background on local market policies and knowledge of existing 
livestock and wildlife and other rural product value chains in Argentina. All consultants should have at least five 
(5) years of experience each and preferably a master degree in the above and/or related fields. Additionally, all 
consultants will preferably have experience working in Patagonia and with rural and/or indigenous communities 
and have a sound understanding of the regional environmental and social context. This expertise will enable the 
project to identify potential opportunities for the establishment of financial mechanisms that can add value to 
existing value chains and bolster the participation of underrepresented communities (vulnerable communities) 
in existing markets. In the end, the consultancy firm will be expected to integrate these findings together with 
the results from the climate resilient and low emission production strategy to produce a technically sound 
concept note to be submitted to the GCF. 
 
4. Fourthly, a consultancy firm with a strong expertise in communication and communications products design 
will be procured to support the execution of activities 2.2.1.2b (training video for use of interactive maps), 2.2.1.7      
(graphic design of the strategy), 5.1.1.1 (design and content creation of the report) and 5.1.1.2. 
 
Considering the above CAF will hire a professional firm with the following characteristics, qualifications and 
skills: 
Technical background: 

Ɣ At least seven (7) years of experience in the development of communication products tailored for 
different audiences, including the development of audiovisual materials, written documents and 
diagrammed reports. More than seven (7) years of experience in the previous fields and tasks is 
considered an asset. 

Ɣ At least seven (7) years of experience in the diagramming of technical products and in the design of 
creative content to translate high technical information into more reader friendly material. More than 
seven (7) years of experience in the previous fields and tasks is considered an asset. 

Ɣ At least five (5) years of experience in the design of communication strategies, the identification of key 
stakeholders and the dissemination process of communications products. More than seven (5) years 
of experience in the previous fields and tasks is considered an asset. 

Ɣ At least five (5) years of experience in the development of publications, policy briefs and/or technical 
reports. More than seven (5) years of experience in the previous fields and tasks is considered an 
asset. 

Ɣ Relevant expertise in integrating gender considerations into communication products and strategies. 
This includes the design of gender sensitive content and materials. 

Ɣ Demonstrated knowledge of the economic conditions of Patagonia and rural and indigenous groups is 
an asset.  

Ɣ Relevant experience developing communications materiales related to Patagonia is considered an 
asset. 

 
To achieve this, the consultancy firm should group a team of consultants with a strong expertise in graphic 
design, programming, and content creation. This will enable the project to produce communication products that 
are visually appealing and increase the quality of the strategy and the best practices case-study report by adding 
graphic design. All consultants should have at least five (5) years of experience each and preferably a master 
degree in the above and/or related fields. Additionally, all consultants will preferably have experience working 
in Patagonia and with rural and/or indigenous communities and have a sound understanding of the regional 
environmental and social context. Finally, it is important to mention that all three consultancy firms and the 
individual technical specialist will be expected to work in coordination to produce high quality products under the 
leading role of the project manager and the MinCyT, INTA and CAF. 

 

6.3 Risks and mitigation measures 

Please include a set of identified risks and mitigation actions for each. Please utilize the risk table below that 
identifies the probability of a given risk occurring and the entity that will manage the risk. Please refer to Part III 
Section 6.3 of the Readiness Guidebook for further information on how to complete this section. 
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Risk 
category 

Specific risk(s) / 
Risk(s) description 

Probability of 
occurrence 

(low, medium, 
high) 

Impact level 
(low, 

medium, 
high) 

Mitigation action(s) 
Entity(ies) 

responsible 
to manage 
the risk(s) 

Operational  Lack of data or 
insufficient data quality 
to inform climate 
strategy 

Low Medium For the elaboration of the 
climate-resilient and low-
emission production strategy, 
climate risk assessments will 
be conducted. These 
assessments shall include 
climate information to foresee 
the potential risks based on 
projected climate data 
including climate scenarios 
and downscaled local climate 
projections. In case this 
information is not available 
given that climate information 
has not been properly 
collected due to lack of 
technical capacity or of local 
meteorological stations in the 
Patagonia region; the project 
will make use of regional and 
global climate information to 
incorporate them into the risk 
assessments and thus 
assess the future risks in the 
region. Additionally, for the 
elaboration of the risk 
assessments, a professional 
firm with experience in these 
types of analyses will be hired 
and both CAF and the 
MinCyT will make sure that 
other relevant stakeholders 
with roles in climate 
information collection and 
processing are properly 
engaged.  

CAF, MINCYT 

Operational COVID-19 impacts: 
Limitations on travel 
and in-person meetings 

High Medium The project will consider 
limiting the face-to-face 
consultations with the 
communities to a minimal 
number needed to produce 
sufficient results. Additionally, 
the PMU and professional 
firms to be hired will make 
use of online engagement 
platforms when deemed 
necessary; COVID testing 
and vaccination available for 
all project members and rural 
groups involved. 

CAF, MINCYT 

Operational  Poor coordination with 
other ongoing 
readiness activities in 
the country 

Low Medium Given that Argentina has 
received Readiness support 
with respect to forests and 
agriculture and results-based 
payments for GHG mitigation, 
including the UN-REDD 
national program for 
Argentina and the Forest 
Carbon Partnership Facility 
(FCPF) REDD+ Readiness 
project, amongst others; a 
Project Steering Committee 
(PSC) will be established to 
avoid duplication of efforts at 
the country level, increase 
the effectiveness of the 

CAF, MINCYT 
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project, maintain 
complementarity with the 
project baseline and ensure 
coherence with national 
priorities. The PSC will be co-
chaired by a representative of 
CAF as well as 
representatives of the 
MinCyT and the Under-
Secretariat of International 
Financial Relations for 
Development of the 
Secretariat of Strategic 
Affairs of the Presidency of 
the Nation as NDA before the 
GCF. The PSC will meet 
every six months with ad hoc 
meetings held as and when 
necessary and other 
institutions relevant for the 
implementation of this 
Readiness support grant will 
be invited to participate when 
deemed necessary.  
 
Additionally, during project 
inception, the Project 
Management Unit (PMU) will 
engage related projects to 
identify specific potential 
synergies and avoid 
duplication of efforts. This 
engagement will be 
supported by MINCYT as 
Argentina´s technical focal 
point for this project. 
Furthermore, activities such 
activity 1.3.2.1: Stakeholder 
mapping and 
socioeconomic study and 
activity 4.1.1.4: GCF 
concept note stakeholder 
validation workshop 
consider the participation of 
relevant stakeholders 
involved in the sustainable 
management of the 
Patagonia region to ensure 
that the project maximizes its 
results and maps on-going 
initiatives in which its results 
can be built upon.  

Operational Lags in procurement 
processes and in the 
review and approval of 
the project technical 
products results in 
delays in the project 
execution. 

Medium High To ensure there are no 
significant delays in 
procurement processes, the 
project has considered a 
three-month inception phase 
to procure all individual 
consultants and professional 
firms following CAF rules and 
regulation on procurement. 
This will allow the project to 
advance without incurring in 
early project delays. 
Additionally to monitor the 
review and approval 
processes of all technical 
products, a project manager 
will be hired. He/she will be 
accountable for monitoring 
the advancement of the 

CAF 
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project and to engage all 
stakeholders on a regular 
basis to identify possible 
bottlenecks and encourage 
all parties involved in the 
compliance of their tasks. 
Furthermore, CAF will hold 
bi-monthly meetings with the 
technical team and the 
MINCYT to evaluate the 
progress of the different 
activities.  
 
Finally, CAF will have regular 
communication with the NDA 
to inform about the status of 
the project and request any 
support deemed necessary.  

Operational Lack of adequate 
participation of 
vulnerable 
communities, including 
women and indigenous 
groups 

Medium High Project will coordinate with 
local rural group leaders and 
with provincial social 
development agencies to 
ensure adequate processes 
that meet the highest 
international human rights 
standards for engagement 
are in place and all project 
staff and partners abide by 
these processes. 

MINCYT, 
INTA 

Operational  Potential risks and 
vulnerabilities related to 
prohibited practices, 
money laundering or 
terrorist financing. 

Low Medium The Project will be 
implemented in accordance 
with CAF regulations, rules 
and policies regarding Anti-
Fraud and Anti-Corruption. 
Additionally, the financial 
management and 
procurement will be guided 
by CAF´s own Financial 
Regulations, Rules, and 
practices which ensure 
transparent practices in all its 
operations.  
 
The risk of GCF proceeds 
being utilized for prohibited 
practices, money laundering 
or terrorist financing is 
medium, and will be mitigated 
through appropriate legal 
instruments to ensure 
compliance with the Green 
Climate Fund Policy on 
Prohibited Practices. 
 
All contracts signed in the 
framework of this project shall 
include a contractual 
obligation to ensure that 
individual consultants and/or 
professional firms comply 
with the Anti-Fraud and 
Corruption Framework of the 
UN and GCF Prohibited 
Practices.  

CAF 
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6.4 Monitoring  

CAF as the Delivery Partner will agree with the NDA and the MinCyT on a plan to monitor the implementation 
of the activities using the grant proceeds. The team will create an M&E framework and build capacity to conduct 
M&E activities. In this sense, the team will establish a mechanism to learn from the process of preparing, 
developing, and implementing this Readiness and Preparatory support which is expected to contribute to the 
National Adaptation Plan and NDC processes.  
 
The PSC will play a key role in the monitoring of progress providing oversight and advisory support, including 
a) overseeing project implementation, and b) reviewing the budget and work plan periodically. The PSC will 
meet every 6 months with ad hoc meetings held as and when necessary, to deal with emerging issues ± to 
discuss the project's main performance indicators and provide strategic guidance. 
 
CAF will submit semi-annual progress reports to the GCF (Interim progress reports), in accordance with the 
terms of the Framework Agreement between GCF and CAF. 

 

6.5 Other Relevant Information 

All reports, products, processes, documents, and other materials generated in the implementation of this project 
using GCF funding will be shared with the NDA, to be freely available for all stakeholders, and the means to 
update and manage these products beyond the project¶s life. Additionally, no individual or entity that is listed on 
any UN Security Council sanctions list, including the UN Consolidated Sanctions list will be involved in any 
manner with the project or its activities, either as a counterparty, implementer, or beneficiary. To guarantee the 
above, CAF will perform a screening of any potential partners to ensure that these are not sanctioned in any 
way that may prejudice project implementation. 
 
Sustainability / Exit Plan 
 
The goal of this Readiness proposal is to develop a strategy for community- and ecosystem-based mitigation 
and adaptation to climate change of the grasslands of Patagonia that improves the livelihoods and minimizes 
climate vulnerabilities of rural inhabitants, increases the resilience of the natural systems they depend upon, and 
helps fulfill Argentina¶s commitment to climate change mitigation and adaptation. A strateg\ for low-emission 
and resilient production of livestock, wildlife, and other products will be generated and a technically sound 
concept note will be developed and submitted to the GCF to scale up the results of the project and access 
climate financing. 
 
The proposal aims to develop analyses, tools and products that will serve as a basis for decision making and 
create best practices to build the institutional capacit\ of Argentina¶s NDA, national and provincial livestock, 
natural resource, and science agencies, and rural community organizations in Patagonian grasslands over the 
long-term. Products created under the project and lessons learned will be utilized to generate funds and 
commitment from government agencies and the private sector for the regenerative management of and reduced 
vulnerabilit\ to climate impacts in Patagonia¶s grasslands. Joint implementation of the low-emission and resilient 
plan for livestock and wildlife production generated in this project by national and provincial governments in 
collaboration with vulnerable rural communities will invest in and scale up local and community-based 
regenerative solutions and grassland-based income streams, in addition to sustainably generated livestock 
products, such as wildlife products and tourism. This will promote local economic stability, decrease migration 
of young people away from rural areas, while conserving biodiversity and carbon-rich grasslands and meadows.  
In addition to the concept note development, the following mechanisms will be used to transfer skills and 
knowledge to the NDA and other relevant stakeholders during and after the conclusion of Readiness activities: 
 
● Multiple levels of consultation and engagement with diverse stakeholders during the 18-month Readiness 

support. 
● Communications work plan, graphic identity, website, and related products reflect identities of rural people 

of Patagonia, including Indigenous Peoples, the needs of women and other vulnerable communities, 
national priorities and climate change in the region. 

● Multiple technical analyses and derivative products (e.g. maps, graphics, videos, website) describing: 
vulnerability of vulnerable groups of Patagonian grasslands to climate risks, and actions needed to promote 
resilience; capacity building plans for key agencies; livestock and wildlife management strategy; updated 
grassland information to feed national NDC processes; status of threats to grasslands; analysis of livestock, 
wildlife and other value chains and options to promote regenerative policies and incentive programmes that 
encourage grassland and soil regeneration, including payments for ecosystem services; and livelihood 
alternatives to livestock production. 
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● Report articulating best practices/case studies of sustainable and regenerative management implemented 
across Patagonian grasslands that demonstrate ways to prevent desertification, reverse grassland 
degradation, and promote equitable livelihoods for women, indigenous groups, and small-scale livestock 
producers. 
 

This proposal will extend the integration of adaptation and mitigation practices that are applicable by and benefit 
vulnerable communities in an equitable manner, with economic diversification and biodiversity conservation to 
one of the world¶s most iconic grasslands, an ecos\stem that has received relatively little attention in the global 
climate agenda. 
 
Gender mainstreaming  
CAF and the NDA recognize the importance of considering gender mainstreaming in this project given its highly 
participative scope and therefore this Readiness support grant has been formulated in a way that traditional 
underrepresented group of population in Patagonia have an active role in the project activities; this includes 
ensuring a proper representation of both women and men in all stock taking activities to develop deliverables 
that include inputs from both genders. To achieve this, the project will follow a gender-sensitive implementation 
approach so that all activities involving consultations and/or engagement with local communities follow gender-
based methodologies to ensure that men and women alike have equal opportunities to contribute to project 
results; this includes for example ensure meaningful participation of women and men, explore gender integration 
in existing adaptation and mitigation measures, conduct gender climate change adaptation situation analysis, 
identify useful communication pathways, include socio-economic scenarios in climate vulnerability and risk 
assessments, identify gender-responsive criteria in adaptation and mitigation options selection, ensure 
communications tailored to different stakeholders, design gender-responsive implementation criteria, tap into 
existing capacit\ and build skills of women¶s groups and others focusing on gender, communicate findings on 
gender and develop visual material and participative methodologies will follow gender-sensitive approaches.  
 
The design of such gender-approach and methodologies will be developed by the professional firms procured 
by CAF and evaluated through the selection process (technical offers); so that gender mainstreaming is 
adequately thought and planned from the start. Additionally, as part of the team of consultants for the three 
professional firms to be engaged during project execution, CAF will request to include at least one gender 
specialist so that all activities are performed and evaluated through a gender mainstreaming lense. Additionally, 
given the role of CAF as the implementing partner of this Readiness support, a CAF gender specialist will be 
involved from the start so that she can support the execution of the project from a gender mainstreaming 
approach and support the revision of draft deliverables to ensure that they are being developed following gender 
considerations.  
 
Finally, gender-related deliverables such as the development of socio-economic scenarios and the vulnerability 
and risk assessments will include strategies to report gender-disaggregated results. This will not only ensure 
that the deliverables that will use inputs from these activities make use of the results but will also guarantee that 
the main project deliverables including the Climate-resilient and low-emission production strategy and the GCF 
concept note stakeholder validation workshop are formulated following a gender approach. It is also paramount 
to mention that the project includes a knowledge management output (5.1) in which communications products 
will be developed. These products will also be prepared under a gender-based approach through the integration 
of gender considerations in the corresponding terms of reference and will serve as a mechanism to disseminate 
project results, including gender-disaggregated results.  
 
Whistleblower-programme: 
 
CAF has a Mechanism for the Prevention of Prohibited Practices which will be shared at the start of the project 
with the project manager and the three professional firms for dissemination during consultation and stakeholder 
engagement processes (Prevención de Prácticas Prohibidas | CAF). This mechanism can be used to report 
complaints and allegations of impropriety, wrong-doing or other related issues in the project and its activities 
and will serve as a channel for CAF to monitor any issues with the project implementation. Additionally, the 
project manager will set-up a direct email through which any complaints and/or allegations can be reported. This 
email address will be included in all presentations so that project stakeholders are aware of their existence.  
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Annex 1. List of abbreviations 
 
Adaptation Fund (AF) 
Direct Access Entity (DAE) 
Ecosystem based Adaptation (EbA) 
Food and Agriculture Organization (FAO) 
Global Environment Facility (GEF) 
Green Climate Fund (GCF) 
Greenhouse Gases (GHG) 
International Development Bank (IDB) 
Latin American Association of Financial Institutions for Development (ALIDE) 
Ministry of Environment and Sustainable Development (MAyDS) 
Ministry of Science and Technology (MinCyT) 
National Adaptation Plan (NAP) 
National Cabinet on Climate Change (NCCC) 
National Climate Change Adaptation and Mitigation Plan (PAMCC) 
National Designated Authority (NDA) 
National Institute of Agricultural Technology (INTA) 
Nationally determined contributions (NDCs) 
Regional Committees on Climate Change (CORECC) 
United Nations Development Programme (UNDP) 
United Nations Environment Programme (UN Environment) 
World Bank (WB) 
World health Organization (WHO) 
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Annex 2. Detailed project description 
 
The main goal of this Readiness and Preparatory support proposal is to develop a strategy for community- and 
ecosystem-based mitigation and adaptation to climate change of the grasslands of Patagonia that improves the 
livelihoods and minimizes climate vulnerabilities of rural inhabitants, conserves and increases the resilience of the 
natural s\stems the\ depend upon and helps fulfill Argentina¶s commitment to climate change mitigation and 
adaptation. Moreover, a technically sound concept note will be developed and submitted to the GCF, aligned with 
the national GCF country programme. To achieve this goal this Readiness support has been structured as 
followed:Outcome 1.3: 
 
National and local government agencies, livestock producer organizations, science and extension agencies, and 
civil society groups have engaged in consultative processes, but a national coordination mechanism does not exist, 
and significant barriers remain between governments and livestock producer groups, particularly vulnerable 
groups. Additionally, INTA has developed an important ecosystem monitoring system throughout the region.56 
However, there are still limited capacities to implement climate-resilient practices that respond to the targets 
identified and to integrate the results into the established monitoring system. 
 
The project will fully engage livestock producer organizations and vulnerable groups, including women, small-scale 
herders, and indigenous groups in the decision-making processes in a functional alliance with national and local 
governments, science agencies, and NGOs, with an understanding of social and economic constraints, market 
conditions, climate vulnerabilities and risks, and capacity needs to mitigate these vulnerabilities and risks, and 
possible financial mechanisms for implementing low-emission and resilient management practices in Patagonian 
grasslands. This will be achieved through the following outputs:  
 
Output 1.3.1: Proposal outlining ecological and socioeconomic criteria for selection of vulnerable rural groups and 
characteristics of locations and groups selected to be engaged in current Readiness and preparatory support 
activities, representative of diversity of Patagonian grasslands and rural communities. 
 

Activity 1.3.1.1: Report on selected groups and corresponding locations. Strategically select 10 vulnerable 
rural-inhabitant groups and locations throughout Patagonian grasslands²two per each province representing 
major biozones57 to maximize community and ecosystem representation²to actively carry out project 
execution. The groups and corresponding locations will be selected based on socioeconomic and ecological 
criteria to be established during project inception. 
 
The project will be developed engaging at least five members from each group in participatory activities, but 
analyses may include data from other members. Selection will focus on subsistence and small-scale livestock 
producers, women-led households, and Mapuche and Tehuelche indigenous groups. Whenever possible, rural 
inhabitant associations, cooperatives, and local herder organizations that represent vulnerable groups will be 
involved in the selection process to maximize socioeconomic representation, like the 350-member Cooperativa 
Agropecuaria de Pequeños Productores del Centro de Neuquén.58 For ecological representation, while most 
groups selected will be from extensive biozones present in arid Patagonia (i.e., Patagonian steppes, 
Semideserts, and Monte shrub-steppes), one of the groups will be selected from irrigated valleys59 to represent 
this contrasting and climate-relevant biozone. 
 
Deliverable 1.3.1.1: Report detailing selection criteria used and describing 10 vulnerable rural groups and 
locations selected. Priority will be given to rural inhabitant groups that face high climate vulnerability, and will 
consider socioeconomic situation, gender representation, inclusion of indigenous groups, conservation status 
of grasslands, potential for sustainable use of biodiversity, range and soil regeneration, and representativeness 
to facilitate replicability to other groups and locations. At least half of the rural inhabitants participating will be 
women, 10% from indigenous groups (regionally), and all from subsistence and small-scale producer groups. 
 

Output 1.3.2: Technical and institutional capacities of regional stakeholders (primarily vulnerable rural groups 
including women, small-scale herders, and indigenous groups) relevant for the management of Patagonian 
grasslands are identified and socioeconomic conditions of the 10 vulnerable groups are addressed to inform the 

                                                 
56 Oliva et.al., ³The MARAS Dataset.´ 
57 Josp M. Paruelo, Esteban G. Jobbig\, and Osvaldo E. Sala, ³Bio]ones of Patagonia (Argentina),´ Ecología Austral 8 (1998), 
145-153. 
58 ³Cooperativa agropecuaria de comerciali]aciyn de pequexos productores de la ]ona centro de Neuqupn Ltda.,´ RutaCoop, 
accessed June 13, 2021, https://rutacoop.com.ar/cooperativas/cooperativa-agropecuaria-de-comercializacia-sup3-n-de-pequea-
plusmn-os-productores-de-la-zona-centro-de-neuqua-copy-n-ltda-.html/1268 
59 Paruelo et.al, ³Bio]ones of Patagonia (Argentina).´ 

������������������������
	�����
�������	��	
	�	�	��	���	
�



 
 

Page 49 of 53  

development of a climate risk and vulnerabilities assessment and the development of a concept note to be 
submitted to the GCF. 
 

Activity 1.3.2.1: Stakeholder mapping and socioeconomic study. Conduct a regional stakeholder mapping 
and capacity needs assessment of relevant actors involved in the current management of Patagonian 
grasslands; develop a comprehensive socioeconomic study of the 10 vulnerable rural inhabitant groups 
selected to inform the development of climate risk and vulnerability assessment (activity 2.2.1.4); and identify 
potential barriers and opportunities for their engagement in innovative community and ecosystem-based 
mitigation and adaptation practices (see examples in Deliverable 2.2.1.2) and in the development of a Concept 
Note to be submitted to the GCF (activity 4.1.1.3). 
 
Stakeholder groups involved, in addition to vulnerable rural groups, will be livestock producer organizations, 
herder associations, cooperatives, extension agencies devoted to livestock production and natural resources, 
science and extension agencies, civil society, and other private sector actors. Stakeholder mapping and 
analysis will inform: i) planning of innovative ecosystem and community-based mitigation and adaptation 
practices (Deliverable 2.2.1.7     ) for resilient and low emission production in Patagonian grasslands and ii) 
the elaboration of a Concept Note that outlines innovative practices and requests financial support for their 
implementation (activity 4.1.1.3). 
 
Deliverable 1.3.2a: Regional stakeholder map, detailing capacities and needs of different stakeholders 
associated with 10 vulnerable groups selected, for implementing low emission and resilient grassland 
management and for participating in climate finance mechanisms, to inform development of a Concept Note 
to the GCF. Map will include governance institutions supporting vulnerable groups (including women-led 
initiatives, indigenous representation, and small-scale herder cooperatives), other private sector and civil 
society groups, and local and national government agencies supporting them. 
 
Deliverable 1.3.2b: Socioeconomic study of the 10 vulnerable groups selected, with a focus on their sensitivity 
and adaptive capacity to climate change. This analysis will inform the assessment of climate vulnerabilities and 
risks (Deliverable 2.2.1.4) and will provide inputs, together with the stakeholder map, to development of the 
Concept Note to be submitted to the GCF. 
 

Output 1.3.3: Relevant stakeholders are continuously engaged, through innovative platforms, to participate in the 
development of public policies and capacity-building processes aimed at promoting climate-resilient and low 
emission rural production systems in Patagonian grasslands. 
 

Activity 1.3.3.1: Innovation platforms to enhance participation schemes. Conduct at least three pilot 
innovative platforms60 in which stakeholders identified in activity 1.3.2.1 (particularly small-scale livestock 
producers, women-led households, and indigenous groups) can actively participate in: i) the development and 
update of policies and plans that support resilient and low emission rural production systems in Patagonian 
grasslands, ii) the implementation of capacity building processes, and iii) the exchange of lessons learned and 
best practices. Additionally, elaborate a technical and financial proposal to continue with the implementation of 
the innovative platforms (after project execution) to continuously engage relevant stakeholders in decision-
making processes and training. 
 
Deliverable 1.3.3.1a: Three comprehensive reports of the innovation platforms conducted.  
 
Deliverable 1.3.3.1b: Technical and financial proposal to implement innovative platforms on a regular basis. 
The proposal should be revised by the relevant organizations to gain support and promote its implementation 
after project completion. 
 
Innovation platforms for  participation of vulnerable rural groups, including subsistence level small-scale 
livestock producers, Mapuche and Tehuelche indigenous peoples, women, and other vulnerable groups, to 
engage in resilient and low emission rural production systems, participate in policy development, access 
monitoring data and extension services, facilitate access to markets and fiscal and financial incentives, and 
enhance mitigation of climate risks and capacity to engage in future activities to be proposed in Concept Note 
to GCF. 

                                                 
60 An innovation platform is a space for learning and exchange in which a group of individuals (who often represent organizations) 
with different backgrounds and interests: farmers, traders, food processors, researchers, government officials) come together to 
diagnose problems, identify opportunities, and find ways to achieve their goals. The idea behind it, is to give the opportunity to 
stakeholders to design and implement activities collectively as a platform, or coordinate activities by individual members that 
promote best practices and transformational changes. (Homann-Kee Tui et al. 2013). Available at: 
https://cgspace.cgiar.org/handle/10568/34157. 
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Outcome 2.2:  
The NDC presented by Argentina in December of 2020 considers community- and ecosystem-based mitigation 
and adaptation as central to the countr\¶s climate polic\. Similarl\, the NDC presents general recommendations 
regarding biodiversity conservation and agricultural ecosystems that guide national strategies, but they require a 
specific approach that is appropriate at the regional and sub-regional scale and that has not yet been developed 
for the Patagonian grasslands and shrublands. 
 
A high-level update is underway for the National Plan for adaptation and mitigation but does not fully address the 
potentially significant role of community- and ecosystem-based practices that can promote mitigation and 
adaptation in natural grasslands, including the extensive Patagonian grasslands.  
 
This project will ensure that enabling conditions are met for a national strategic climate framework that 
includes community- and ecosystem-based mitigation and adaptation plans that are specific for Patagonian 
grasslands, help conserve and regenerate them, promote resilient and low-emission activities, and minimizes 
climate vulnerabilities and risks of rural communities. This will be achieved through the following outputs: 
 
Output 2.2.1.: A community- and ecosystem-based, climate resilient and low emission production strategy for 
livestock, wildlife, and local products is developed to promote a more climate-oriented production culture in the 
Patagonian grasslands. The strategy will be applicable at subsistence and small-scale production levels (i.e., herds 
smaller than 1,000 sheep or goats) that are typical for vulnerable rural families (including livestock grazing, water 
and firewood management systems, and sustainable use of alternative products including wildlife, plants, and 
tourism). 
 

Activity 2.2.1.1: Analysis of the existing political framework. Review the current national climate policy 
framework, including all national and provincial level policies, programmes, and initiatives relevant to 
maintaining or regenerating Patagonian grasslands and promoting low-emission and resilient management; 
assess fiscal and commercial conditions affecting or that could promote regenerative practices; determine 
governance systems that can increase representation of vulnerable rural groups; identify gaps and assess 
strategies and opportunities for developing policies and incentive programmes and filling key gaps to promote 
regenerative livestock production and sustainable range and wildlife management systems and other 
ecosystem- and community-based mitigation and adaptation strategies in Patagonian grasslands. 
 
Deliverable 2.2.1.1: Report outlining options to develop and coordinate policies and incentives at national and 
provincial levels for vulnerable rural inhabitants of Patagonian grasslands that promote ecosystem- and 
community-based mitigation and adaptation practices (like regenerative and sustainable livestock, range and 
wildlife management), including fiscal and commercial incentives and governance systems. 
 
Activity 2.2.1.2: Database and digitized maps showing socioeconomic parameters for vulnerable 
communities. Based on the socioeconomic study developed in activity 1.3.2.1, conduct an assessment and 
create a database and digitized map for the 10 vulnerable groups selected to describe and visualize land and 
livelihood condition indicators, and management practices that exacerbate climate vulnerability and risks. The 
database will include guidelines for its use and for training of group leaders. Additionally, the online, interactive 
map with the accompanying narrative will be created to visualize the geo-referenced data. The database will 
be made available on the project website (Deliverable 5.1.1.2). Furthermore, an online training workshop will 
be conducted with relevant agency personnel and representatives from the 10 vulnerable groups in the use 
and maintenance of the database. Following the workshop, a training video will be made available on the 
project website (Deliverable 5.1.1.2). 
 
Deliverable 2.2.1.2: (a) Interactive maps for each of the 10 vulnerable groups with instructions for use, with 
information and trends on desertification status, ongoing practices for husbandry grazing, economic 
diversification, and climate risk reduction practices, land tenure, disaggregated by gender, and gaps in 
regenerative practices and access to resources. Interactive maps will be integrated with participation platform 
described in Activity 1.3.3.1 and webpage described in 5.1.1.2, will illustrate examples presented in production 
strategy in Deliverable 2.2.1.7, and will facilitate continued engagement of rural groups involved, and facilitate 
reporting and proposals to be outlined in the Concept Note.  
 
(b) Training video on the use and periodic update of the database and interactive maps, including training of 
women, indigenous peoples, and other vulnerable group leaders, for use and periodic update (after project 
completion). These materials are expected to be used in the iterative innovation platforms described in 1.3.3.1, 
and as an input for the elaboration of the communication tools described in Deliverables 5.1.1.1 and 5.1.1.2. 
(c) One training workshop report on the use of the database. 
 

������������������������
	�����
�������	��	
	�	�	��	���	
�



 
 

Page 51 of 53  

Reports on training, connectivity, and participation results and enhanced capacity of training participants and 
enhanced connectivity and community participation. Interactive maps will be integrated with the participation 
platform described in Deliverable 1.3.3.1 and webpage described in 5.1.1.2, will facilitate continued 
engagement of rural groups involved, and facilitate reporting and proposals to be outlined in the Concept Note.  
 
Activity 2.2.1.3: Economic analysis on existing value chains. Conduct an economic analysis of the existing 
value chains that involve rural production and livelihoods, particularly those in which the 10 vulnerable groups 
selected currently participate. The analysis should include a description of financial mechanisms and 
governance structures, existing fiscal and trade policies, and innovative value chains and incentives that could 
promote investment in low emission and resilient management of grasslands. Capacity needs of vulnerable 
groups, key financial and operational risks, and equity of access for vulnerable groups will also be assessed. 
This activity will include direct engagement and consultation of rural groups as well as of livestock and wildlife 
product buyers and other members of value chains. This analysis will be a central input for the development of 
the strategy outlined in Deliverable 2.2.1.7 and the economic model developed in Deliverable 4.1.1.1. 
 
Deliverable 2.2.1.3. Economic analysis on existing value chains involving Patagonian grassland products 
(including livestock, wildlife, and others) aimed at promoting an enhanced equitability and participation of 
vulnerable groups on value chains, governance structures (including cooperatives, local herder associations, 
indigenous people organizations), and development of innovative financial mechanisms that promote low 
emission and resilient investment and management. This report will be central input for the production strategy 
outlined in Deliverable 2.2.1.7 and economic model developed in Deliverable 4.1.1.1. 
 
Activity 2.2.1.4. Climate vulnerability and risk assessments. Conduct a climate vulnerability and risk 
assessment of each of the 10 groups selected in activity 1.3.1.1. These analyses, that will consider as inputs 
the socioeconomic data produced in Deliverable 1.3.2.1b and environmental and market conditions outlined in 
Deliverable 2.2.1.3, will inform the development of innovative ecosystem-based and community-based 
mitigation and adaptation practices for resilient and low emission livestock and wildlife production (to be drafted 
in Deliverable 2.2.1.6 and best practices manual Activity 5.1.1.1) and a Concept Note to be submitted to the 
GCF. 
 
Deliverable 2.2.1.4. Climate vulnerability and risk assessment of each of the 10 rural inhabitant groups selected 
in the Patagonian grasslands. 
 
Activity 2.2.1.5: Identification of mitigation measures and carbon accounting tools. Conduct an analytical 
assessment to identify new land management practices and technologies that can contribute to reducing 
carbon emissions across the main economic activities of the 10 vulnerables groups and their territories, 
particularly associated with livestock management and agriculture. Additionally, identify carbon accounting 
methodologies and tools that enable communities to measure and report its reductions from the 
implementation of the new approaches identified and that can be linked to existing national and/or subnational 
reporting mechanisms. 

 
Deliverable 2.2.1.5: A report on the identification of mitigation measures that can be applied at the local level 
and a set of step-by-step methodologies and tools for carbon accounting that can be linked to national and/or 
subnational mechanisms. 
 
Activity 2.2.1.6: Engagement meetings to validate the elaboration of a climate resilient and low emission 
production strategy. Conduct engagement workshops with each of the 10 vulnerable groups, in person or 
virtual (10 people each approximately), to a) share the results of policy and incentives analyses, climate 
vulnerability and risk assessments, and analysis of grassland management practices and markets, and b) 
ensure their inclusive participation in the design and implementation of an innovative mitigation and adaptation 
strategy, and to provide input for and validate development of the Concept Note to the GCF (activity 4.1.1.3). 
Workshop participants will represent diverse voices from each vulnerable group. In anticipation of the 
meetings, and to maximize participation, representatives from small-scale herder associations, women-led 
herder households, and indigenous groups will be supported to undertake and present on the situation in their 
groups. 
 
Deliverable 2.2.1.6. Reports on the 10 engagement workshops detailing agreements with vulnerable groups 
and lessons learned regarding the development of a climate resilient and low emission production strategy for 
livestock, wildlife, and local products and to collect inputs for the elaboration of the Concept Note to the GCF. 
Activity 2.2.1.7. Climate resilient and low emission production strategy. Based on the results of the climate 
vulnerability and risk assessment and the compilation of results from outputs 1.3.1, 1.3.2, 1.3.3, and 2.2.1, 
identify a portfolio of adaptation and mitigation measures and develop a comprehensive climate resilient and 
low emission production strategy for livestock, wildlife, and local products aimed at minimizing climate risks 
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and fostering sustainable and equitable livelihoods of vulnerable rural groups inhabiting Patagonian 
grasslands. This strategy will be developed by integrating results of Deliverables 1.3.2.1 and Deliverables 
2.2.1.1, 2.2.1.2, 2.2.1.3, 2.2.1.4, 2.2.1.5, and 2.2.1.6. 
 
Deliverable 2.2.1.7: A climate resilient and low emission production strategy for livestock, wildlife, and local 
products that can be applicable at subsistence and small-scale production levels. 
 

Outcome 4.1: 
 
This project aims to design and submit one concept note for Patagonian grasslands to support the National 
Adaptation and Mitigation Plan. 
 
Output 4.1.1: A technically sound concept note for the Patagonian grasslands, to support the climate resilient and 
low-emission production strategy for livestock, wildlife, and local products      is formulated and submitted to GCF. 
 

Activity 4.1.1.1: Economic and financial model. Develop an economic and financial model for resilient and 
low emission production of vulnerable rural communities in Patagonian grasslands, to assess and demonstrate 
its impact potential, cost effectiveness, financial adequacy, and long-term economic and financial viability. This 
will include analysis of a viable investment pathway, engagement of local financial institutions, microfinance 
institutions, and financial policymakers, as well as quantifying the potential ecosystem services and non-
monetary benefits. 
 
Deliverable 4.1.1.1: An economic and financial model for resilient and low emission production of vulnerable 
rural communities with key assumptions and incorporating information from deliverables 2.2.1.1, 2.2.1.2, 
2.2.1.3, 2.2.1.4, 2.2.1.5, 2.2.1.6, and 2.2.1.7. Economic and financial model will inform proposals generated for 
climate-relevant fiscal, commercial, and financial incentives and concept note. 
 
Activity 4.1.1.2: Environmental and social screening. Conduct a complete environmental and social risk 
screening for the implementation of adaptation and mitigation measures identified in the climate resilient and 
low emission production strategy for livestock, wildlife, and local products, considering the implementation of 
economic and financial models for their financial sustainability in the future. This environmental and social risk 
screening will also inform the development of a concept note to be submitted to the GCF (activity 4.1.1.3).  
Deliverable 4.1.1.2: Report on environmental and social risk screening incorporating information from 
deliverable 2.2.1.4. to inform concept note. 
 
Activity 4.1.1.3: GCF concept note. From the compilation of outputs 1.3.1, 1.3.2, 1.3.3, 2.2.1 and 4.1.1 develop 
a comprehensive concept note to support the implementation of the climate resilient and low emission 
production strategy for livestock, wildlife, and local products in the Patagonian grasslands. The concept note 
will be included in the Argentinian Country Work Programme and submitted to the GCF at the end of project 
execution. Additionally, the concept shall include a pre-feasibility study considering an analysis of existing 
information and research needs regarding hydrological processes and potential for GHG emission reduction 
and capture in Patagonian grasslands, and an evaluation report of this Readiness support. 
 
Deliverable 4.1.1.3: One concept note submitted to GCF and one GCF PPF duly completed.   
 
Activity 4.1.1.4: Virtual stakeholder workshop. Conduct a virtual stakeholder workshop with one 
representative from each of the 10 rural groups and representatives from local and national agencies involved 
in the project to validate final content of the concept note to the GCF. 
 
Deliverable 4.1.1.4: Validation workshop report highlighting agreements on concept note. 

 
Outcome 5.1:  
 
There is consensus in Argentina for a National Adaptation and Mitigation Plan and need to identify and share best 
practices, but region-specific best practices for ecosystem- and community-based adaptation and mitigation for 
natural grasslands have not been included in previous assessments and planning and have not been drafted for 
Patagonian grasslands. Some best practices shared in national and provincial management plans for livestock 
production. 
 
This project will document best practices in technical reports and disseminated in Patagonia, nationally and globally 
via a comprehensive communications platform including a website, graphic identity, and related products. 
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Output 5.1.1: Patagonian grasslands case studies and communications package co-created with representatives 
from vulnerable groups (in design and implementation), outlining best practices for mitigation and adaptation, 
including products that are freely available online, accessible to vulnerable and isolated herder groups, and 
disseminated on social media. 
 

Activity 5.1.1.1: Co-create (including design and implementation) case studies of best-practices for ecosystem- 
and community-based mitigation and adaptation technical options implemented across Patagonia in 
collaboration with leaders of the 10 rural groups that demonstrate ways to regenerate range and soils and 
promote equitable livelihoods and access to resources for vulnerable groups including women and Mapuche 
and Tehuelche people. 
 
Deliverable 5.1.1: Report articulating best practices for the case studies with the 10 vulnerable groups selected 
outlining options for mitigation and adaptation, including techniques for regenerative livestock, range, and 
wildlife management, soil carbon and water retention, erosion control, expansion of wildlife and native plant 
product harvest and marketing, and tourism, monitoring methods for environmental and socio-economic 
indicators, and access to new markets and climate-relevant incentives (as outlined in Deliverables 2.2.1.2, 
2.2.1.4, and 2.2.1.7 and 4.1.1.1). 
 
Best practices will include culturally appropriate, alternative livelihood opportunities that can substitute for 
livestock production or substantially reduce herd sizes in areas where Patagonian range and soils are severely 
degraded, promoting equitable access to resources by women and other vulnerable populations. 
 
Activity 5.1.1.2: Develop a regional communications work plan, comprehensive website, graphic identity, and 
related products for the Patagonian grassland program that reflects identities of small-scale livestock 
producers, Mapuche and Tehuelche people, the needs of women and other vulnerable communities, national 
priorities, and climate change in the region. 
 
Deliverable 5.1.1.2: a) Patagonia region and national communications plan, products, and videos produced for 
each of the 10 vulnerable groups, linked to participation platform described in Deliverable 1.3.3.1, interactive 
maps described in Deliverable 2.2.1.2, and strategy in Deliverable 2.2.1.7; and b) website developed, including 
all project reports and deliverables. 
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