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Environmental and Social Management Framework of the ‘Lujan River Basin 
Management Plan’ Project 

 
 

This  document  describes  the  screening,  assessment  and management  processes  regarding  CAF 
safeguards  for site‐specific project activities to be  identified during the design and preparation of 
sub‐projects. 
 
This framework covers all project components and all the works related to subproject investments. 
 
1. Executive Summary 

The Lujan River Basin Management Plan Project  is based on  the “Comprehensive Plan and 
Project for Regulation and Sanitation Works on the Lujan River Study”. Different consultations 
were held throughout the preparation of this study and these provided useful inputs for the 
Consultants  and  the  Buenos  Aires  Province  during  the  Project  design.  Nonetheless,  it  is 
important to note that the final design of the works will only be available during the Project’s 
implementation stage and as is the custom in the Buenos Aires Province, these will be part of 
participants’ offer during the bidding processes.  In this stage, bidders will be required that if 
they become contractors,  they carry out consultation processes  in  the  localities where  the 
works will be implemented. This, to complement the consultation processes that will be carried 
out by the Buenos Aires Province while preparing the Bidding Documents and their respective 
volumes of Technical, Environmental and Social Specifications (TESS). 
 
The Lujan River Basin Management Project is very important for the Provincial Government of 
Buenos Aires and for the population of the Lujan Basin, especially for those who live or engage 
in some  form of economic activity  in  the  flood zones. The opinions of affected  individuals‐ 
which  will  be  included  by  means  of  participative  processes–  will  certainly  help  those 
responsible for the final design and execution of the works. These opinions will also  lay the 
foundations to improve operations and maintain results, as the community will take ownership 
of the works.  
 
The “Community Relations Plan” is the first item under the Project’s Environmental and Social 
Management  Plan  (ESMP).  This  Community  Relations  Plan  is  described  in  detail  in  this 
document and it will include spaces and methodologies that may be used for people who feel 
affected or who want to participate in a particular aspect of the works. Interested people will 
be able to approach these spaces and methodologies before, during and after the construction 
period  and  lay out  their opinions,  expectations,  and observations, without  regard  to  their 
scope. 
 
Prior  to  beginning  any  work,  the  Contractor  needs  to  have  a  document  explaining  and 
summarizing the consultations held and describing how the results of these consultations were 
included  in  the definitive design,  if applicable  (in case  these results are not  included,  there 
needs to be a justification). 
 
Similarly, the contractor will consequently ensure that a permanent communication channel 
between each works and the community is set up and maintained, so as to allow the affected 
population or any  interested party to be  informed of the progress of the works and on the 
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implementation  of  measures  that  were  included  or  designed  during  prior  consultations. 
Alternatively,  the  contractor  will  ensure  that  a  clear,  limited,  strict,  fair  and  traceable 
mechanism to place complaints and solve conflicts is set up. The contractor should also suggest 
one to be used by the Operator of said works, after making necessary specific adjustments. 
 
This  Community  Relations  Plan, which  extends  from  the  beginning  of  the works  until  its 
Operation and Maintenance stage,  is  the only one  that needs  to be prepared  for all works 
comprised by the Project to be financed. The remaining plans may or may not be necessary, 
depending on the works, the area where it is developed and the environmental sensitivity of 
the staging site, among others. 
 
In sum, the Environmental and Social Management Plan (ESMP), shall consider the following 
aspects, among others: 
a. Relations  with  the  community  (including  a  Stakeholder  Engagement  Plan;  Grievance 

Mechanism, and Consultation Process) 
b. Compliance  with  (i)  the  applicable  environmental  legislation,  (ii)  of  the  conditions 

established in the authorization granted by the competent entity, (iii) CAF Environmental 
and Social Safeguards, (iv) GCF Safeguards. 

c. Expropriations1 or Easements Plan, with predominance of this last option  
d. Prevention of water and soil contamination 
e. Preservation of air quality 
f. Control of erosion phenomena 
g. Restorations after the finalization of works 
h. Control measures in sites favorable for the development of disease vectors 
i. Maintenance of the quantity of surface water for human consumption and for irrigation, 

even if it is not expected that these aspects will be affected a priori 
j. Health and Safety 
k. Waste and residues management 
l. Preventive signaling in work areas 
m. Preservation of fish fauna 
n. Preservation of archaeological and paleontological heritage  
o. Preservation of flora and fauna 
p. Management of unforeseen impacts  
 
Each works’ EIA (Environmental Impact Assessment) will determine the preliminary ESMP and 
consequently,  the  conditions  foreseen  in  the authorization  text  sent by  the Environmental 
Authority, the Provincial Organism for Sustainable Development of the Buenos Aires Province 
(OPDS), and the additions that the PBA or CAF may reasonably request will be included in the 
final version of the ESMP. This ESMP will be then used to measure progress of environmental 
and social aspects. 
 

2. Project description 
 
Project conceptualization  

                                                                 

1 Expropriation does not entail reallocation. A plot of land can be appropriated to establish a work site without evicting 
anyone. 
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The Ministry of Infrastructure of the Buenos Aires Province through the Provincial Hydraulic 
Works Provincial Directorate (PHWD) contracted the preparation of the “Comprehensive Plan 
and Project for Regulation and Sanitation Works on the Lujan River Study” This study gave way 
to the planning process of structural and non‐structural measures that together with the basin 
systematization, will serve to mitigate flood impacts.  
 
The study analyzed eight structural measures from the environmental, social, economic and 
financial points of view and estimated their cost‐effectiveness. Based on this information, the 
works that would protect and ensure the quality of life of the population and consolidate urban 
and commercial development of the region were selected  
 
Non‐structural measures consist in building an institutional framework to ensure coordination 
and  sustainability  of  flood  risk  management  initiatives;  benefit  from  technological 
developments  in  weather  forecasting  in  order  to  improve  prevention  actions;  promote 
people’s  engagement  in  awareness  campaigns  through  civil  society  and  ensure  a  timely 
response in the event of disasters, through groups of first responders.  
 
Likewise, the objective of the Project is consistent with the purpose of Law 14.710 “COMILU” 
Committee of the Lujan River Basin enacted on May 5, 2015. The COMILU is an autonomous 
entity with legal capacity to act both under private and public law and whose objective is to 
improve  the quality of  life and  the environmental and health conditions  in  the Lujan River 
Basin.  
 
Project Components 
The Project comprises eight components. Components 1‐4 seek to address problems derived 
from physical factors; component 5 seeks to address problems derived from anthropogenic 
factors adversely affecting the river basin and component 6 seeks to mitigate issues relating to 
abrupt occurrence of floods.  
 
Component 1: Engineering studies and others: Includes the preparation of executive projects 
and tender documents for civil works under the Project, which are necessary in order to finalize 
engineering designs and to prepare the tender processes for the engineering works considered 
in Components 2‐4. 
 
Component 2: Water conveyance works‐ enlargement of the river channel and water retention. 
These will  improve  the conveyance capacity of  the Lujan River  through  the construction of 
supplemental channels, enlargement and profiling of natural channels:  

 Santa María  channel,  communicating  Lujan  river with  Parana  de  las  Palmas  River, will 
increase its cross‐section over a distance of 7.1 Km.   

 Enlargement of Lujan River channel with trapezoidal sections over a distance of 12 Km, 
from provincial route (PR) 6 up to the bridge of the national route (RN) 8 in Pilar.   

 Enlargement of Lujan River channel with trapezoidal sections over a distance of 9.5 Km, 
from RN 8 up to the railway bridge of Belgrano North line. 

 Improvement of the river conveyance capacity through enlargement of its cross‐section in 
the  locality of Mercedes,  in  the  zone of Olivera, and  in a  section corresponding  to  the 
locality of Lujan (15.5 Km). 
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Component 3: Water retention works and replacement of lock gates. Construction of areas for 
temporary  retention  of  surplus  water  (ARTEH).  This  component  is  complementary  to 
Components 2 and 4. The retention basins, built on the highest part of the river, are meant to 
remain empty; when the river floods, they retain water thereby allowing the lower parts of the 
river to evacuate its excess water. 
 

 Areas  for  temporary  retention  of  surplus water  (ARTEH)  in  the  following  creeks:  Los 
Leones, Mayan, Leguaan, Grande, del Oro and other two over the Lujan River. 

 Substitution of inflatable dams for lock gates in Lujan and Mercedes.   
 
The  replacement  of  lock  gates  will  allow  adequate  water  conveyance  and  are  thereby 
complementary to works of Component 2. 
 
Component  4:  Works  for  the  replacement  and  enlargement  of  bridges.  This  component 
includes works for replacement and enlargement of bridges, in order to improve current runoff 
conditions and remove river obstructions. These works will be in addition to the construction 
of channels. This component is complementary to Component 2 and needs to be implemented 
in order to fully obtain the benefits of enlarging the channels. 
 
The work will be performed over 15 bridges across the river basin. Bridges will be enlarged or 
replaced depending on the need for enlargement and their structural conditions 
 
Component 5: Environmental and land‐use issues. This component foresees the establishment 
of the riverbank  line to define boundaries on private and public areas and  identify  flooding 
zones that will be subject to administrative restrictions or easements. The above entails the 
review  and  adaptation  of  local  land‐use  plans,  identification  of  protected  areas  and, 
consequently, identification of areas that need to be expropriated as well as new settlements. 
This component will enable the generation of tools for the delimitation of floodplains and will 
contribute to strategic territorial development plans in each municipality. This component is 
key for the integrated management of the Lujan basin and is one of the main non‐structural 
components that complement the structural components explained above. 
 
Component  6:  Early Warning  System. The EWS will be  integrated with  the Provincial Early 
Warning System, which is being promoted by the Ministry of Infrastructure and Public Services 
of  the  Province,  through  the  Provincial  Hydrological  and  Environmental  Monitoring 
Directorate, an organizational unit of the Water Infrastructure Under‐Secretariat. The Project’s 
EWS has four systems:  
 

 Monitoring and Surveillance System: consolidates information relating to weather and rain 
forecasts;  responsible  for  the measurement and  transmission network;  responsible  for 
data processing and follow‐up to extreme events. 

 Warning and Alarm System:  fixes alert threshold  levels and develops actions  in case an 
alert or warning is triggered, thus alerting the authorities and the community.    

 Communication System: responsible for communications with the National Meteorological 
Service,  the measurement and  transmission network, and  institutions and stakeholders 
linked to the alert and evacuation system. 

 Evacuation System: involves the EWS operators’ efficacy in transmitting alerts of extreme 
events to those persons responsible; it also addresses the skills of people responsible for 
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implementing the Evacuation Plan and the community’s knowledge regarding the steps to 
follow in case of an evacuation. 
 

The EWS is one of the non‐structural measures necessary to develop an integrated project that 
responds to adaptation needs. 
 
Component 7: Strengthening, supervision and auditing. This component includes strengthening 
all  institutions  involved  in the Project’s  implementation, mainly COMILU, through consulting 
services,  installation  of  furniture  and  IT  equipment,  and  operational  expenditures.  It  also 
includes hiring technical, social, and environmental supervision of works, as well as the external 
audit  for  the  Project.      The  supervision  included  in  this  component  relates  to  external 
supervision that will be hired by the PBA in order to ensure the correct implementation of the 
project. 
 
This non‐structural component will work with COMILU to support policy implementation and 
the correct use of  land along the Lujan River, which will enable the achievement of planned 
results.    
 
Status of works’ design  
It is important to note that the design of the subprojects (works) is not yet available, it will only 
be available during the Project’s implementation stage and as is the custom in the Buenos Aires 
Province,  these will  be  part  of  participants’  offer  during  the  bidding  processes. Once  the 
definitive design has been established, the environmental permits must be requested from the 
Provincial Bureau  of  Sustainable Development,  through  the  presentation  of  a  specific  and 
exhaustive Environmental Impact Study. At that point, there will be clarity regarding the scope 
of the environmental and social actions that the contractors must undertake and which will be 
inspected by the Government of the Province of Buenos Aires and approved by CAF. 
 
Based on the Study that gave rise to the hydraulic works Project,  it may be stated that the 
works primarily fall in three categories: 
1. Containment Dikes and  the establishment of Areas  for Temporary Retention of Surplus 

Water (ARTEH), in order to ensure the permanent or partial retention of water in the upper 
part of the Basin and, 

2. Drainage canals:  in order  to convey  the excess of contributions, principally  toward  the 
lower parts of the Basin. 

3. Rehabilitation of bridges 
 
These  three  typologies  of works  include,  in  an  exacerbated way,  the  risks  and  impacts  of 
practically all the hydraulic works that may be required and actually, for reasons pertaining to 
costs, it is in these categories where most of the resources from the requested funding will be 
invested. 
 

3. Environmental and social context 
From the environmental point of view, the Lujan River Basin is a very flat basin, with inclinations 
of less than 2% across most of its surface area. It also has very rich soil which makes it ideal for 
agriculture.  These  factors  come  together  so  that  plantings  of  distinct  crops  and  livestock 
production (dairy and beef) can be developed along most of the territory. 
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In some places, especially in the lower zones, there are riverbank forests of mid and low‐sized 
species that concentrate the largest quantity of wild fauna and, in some cases, wetlands that 
will be protected by the Project since the flow of excess water will be regulated. In the upper 
basin,  quite  intervened  by  human  activity,  agricultural  uses  and  the  introduced  and 
perianthropic fauna predominate. 
 
Although the floods have been recurring for many years, they have become more frequent and 
the quantity of water has increased over the past 50 years2. This, added to the increase of the 
area  being  exploited,  gives  us  a  panorama where  there  is  an  ever‐increasing  number  of 
affected inhabitants and greater costs due to damages and foregone production. One of the 
problems that, paradoxically, has exacerbated the impacts of the floods, is that producers, on 
their own initiative and often without sufficient technical support, have constructed diversion 
and protection works  for their properties, without worrying about the damages this causes 
their neighbors or even people living several kilometers upstream or downstream. 
 
This has a two‐fold effect on producers because, on one hand, their productive systems are 
affected and on the other, their homes and farms can remain cut off, even for weeks, causing 
problems  in  family  routines  and  hampering  school  attendance  among  children,  access  to 
health care centers, access to potable water services, electricity and markets, etc. Additionally, 
it  is estimated  that women  suffer  the most because  they can be  subject  to an  increase  in 
household workload and responsibilities, since  in most cases men are working the  land and 
women  fall  responsible of household duties.  In  this  regard,  the PBA  is willing  to undertake 
actions to  improve these aspects,  jointly with CAF’s  Inclusion and Gender Equity Unit of the 
Office of the Vice‐president of Social Development. 
 
One of  the objectives proposed by  the Province  is, precisely,  to  reduce  the  loss of working 
hours due to additional workload for men and women in the area by means of flood avoidance 
systems that convey rain overflows in a directed and controlled manner3. 

 
4. Environmental Authorizations 

Each of the sub‐projects (works) to be funded with this Operation shall have the Environmental 
Authorization required by law. This guarantees that the works must not only be described in 
full detail but also that an Environmental  Impact Study shall be presented to the OPDS, the 
environmental authority of the Province of Buenos Aires. Depending on the size of the works, 
an environmental and social sensitivity study of the works site may be necessary, along with a 
Specific Environmental Evaluation. In all cases, an Environmental and Social Management Plan 
(ESMP) must  be  presented, which may  include  the measures  resulting  from  consultation 
processes with affected or interested population. 
 
The methodology is the classic one applied in EIA globally and it considers the possible effects 
and  groups  them  according  to  the environment  they would  affect.  This methodology  also 

                                                                 
2 Over the past 50 years, 75 major flood events have been reported in the country, affecting around 13 million people 
and causing more than 500 casualties.  With losses amounting to USD 22.5bn since 1980, floods are the costlier natural 
catastrophe affecting the country.  Gran Buenos Aires, Gran Chaco, Pampa and the Coast are the regions more strongly 
affected as by floods.  Swiss Re.  Keeping Afloat.  Flood Risks in Argentina (October 2016) 

3 Structural measures lie at the core of the Argentinean public sector’s approach to flood management.  Likewise, non‐
structural measures, such as climate and hydrological models and early warning systems are being considered as a key 
element to reduce harm to property and save lives. Swiss Re.  Keeping Afloat.  Flood Risks in Argentina (October 2016). 
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applies a weighted analysis of size, duration, degree of reversibility and extension and intensity 
of the effect. It determines the value of the impact, and designs the measures to be applied. 
Lastly, the methodology requires the preparation of an Action Plan for these measures which 
shall be included in the aforementioned ESMP. 
 
All the CAF and GCF safeguards will be applied in this EIA and the category of the Project will 
be determined per the GCF standard. Similarly, the Terms of Reference of the respective EIA, 
will have to be submitted to the PBA and CAF for their approval, prior to beginning to work on 
the EIA. 
 
At this point it is appropriate to clarify that the PBA has a practice that has turned out to be 
very convenient when it bids ‘turn‐key’ projects, as is the case: in the Bid Documents of each 
works, it includes a set of mandatory Technical, Environmental and Social Specifications (TESS), 
which require the bidder to include the costs of executing everything necessary and sufficient 
to ensure an adequate Environmental and Social Management  in case he/she becomes the 
Contractor. By means of the TESS, these bids contain a detailed description of the scope herein 
mentioned. 
 

 
5. Procedure  for  defining  the  scope  of  environmental  and  social  issues  and  determining 

appropriate and required safeguards instruments. 
 
The scope of each measure and  instrument required  in order to comply with the  legislation 
and the safeguards, will be included in the Environmental and Social Management Plan that 
will be required to each contractor, from the moment of Bidding Documents, specifically the 
TESS.  In  effect,  starting with  the  EIA  that  should  be  prepared,  grouped measures will  be 
proposed, as corresponds in the following components: 
 
1. Community Relations (including Stakeholder Engagement Plan; Grievance Mechanism, and 

Consultation  Process).  To  obtain  better  results  with  the  Project  and  sustainable  and 
appropriate  benefits  for  the  communities  involved,  it  very  important  to  establish  and 
maintain constructive relationships with social actors throughout the Project. As such, a 
community  relationship  strategy  will  be  developed  for  each  work,  identifying  and 
prioritizing the particular social actors for each one, as well as determining their interests 
and  concerns.    Also,  appropriate  channels  of  communication,  dissemination  and 
participation will be established. To this end, it is proposed that technicians and specialists 
in environmental and social issues are hired, who will act as a liaison with the community 
and collaborate in the EIAS. 

 
a. Prior Consultation: this must be done before the beginning of the construction works. 

To  build  a  relationship  based  on  trust,  mutual  respect  and  understanding,  it  is 
appropriate to engage stakeholders at an early stage of the project and consider the 
opinions of communities and social actors. On the other hand,  it  is useful to predict 
possible problems and risks, and propose alternative  ideas and solutions, as well as 
clarify  doubts  when  uncertainties  and  unknown  aspects  are  presented  by  the 
community. The PBA and the municipalities have community relationship frameworks 
at the local level that will collaborate with the project. 
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i. Mapping of Actors. Through this tool, the project aims to have a list of the different 
actors involved in each works, and to get to know their incentives to participate and 
actions/activities  related  to  the work.  The mapping  of  actors  is  a  first  step  to 
convene civil society for participatory actions (workshops, meetings, consultations, 
among others) to ensure the presence and representation of individuals or entities 
(associations,  foundations,  organizations,  governmental  institutions,  among 
others) that will be invited to participate. The project’s social team at the local level 
will  be  in  charge  of mapping,  based  on  the  existing  environmental  and  social 
diagnosis  that  already  outlines  a  preliminary map  (Annex  11  ‐ Workshops  Risk 
Management  Plan  (Spanish)  ‐  Risk  Management  Workshops,  Final  report, 
November 2016) 
 

ii. Identification of key stakeholders. A schematic map of the main components of the 
project will be drawn up, at the site location and in close proximity to where local 
environmental or social  impacts may occur. An analysis of social actors will help 
establish priorities given the significance of the project for each stakeholder group 
from their point of view, and vice versa. Additionally,  it will allow  to understand 
their motivations  and  how  they might  influence  the  project.  Interviews will  be 
conducted  with  representatives  of  key  stakeholders  and  informants.  In  this 
manner, the  identified stakeholders will be grouped. This task will be carried out 
for the whole project, reinforcing consultations with actors previously identified by 
CAF (through consultations carried out during August 2017). 
 

iii. Invitation to workshops for the presentation and discussion of the works (at least 
two workshops). The aim of these workshops is to provide a space for social actors 
to express  their concerns and points of view, while allowing  the Project  to  take 
them into account and provide an answer to said concerns. These spaces will also 
be  useful  to  determine  the  scope  of  the  problems,  and  for  this  purpose 
participatory  techniques will be used to consult groups and subgroups on  issues 
specifically  related  to  the  impacts  of  the  project.  To  expand  the  scope  of  the 
meeting, the information will be disseminated through means and places that social 
actors have easy access to. These measures will be implemented in accordance with 
the companies awarded the bids for the formulation of the executive projects. 
 

iv. Detailed  description  of  the  project.  An  important  part  of  the  community 
engagement  strategy  is  to  keep  the  community  informed  about  the  project’s 
implementation and ensure transparency during its implementation. To ensure the 
timely provision of relevant and understandable information, Project Presentation 
Workshops and open house meetings will be held  in  the  field offices and at  the 
project  headquarters  with  local  stakeholders.  Also,  newsletters  including  the 
following information will be distributed: 

(1) Scope, justification and objectives 
(2) Cost: as detailed as possible and convenient. 
(3) Executors:  PBA,  contractors  and  subcontractor, Municipal  areas,  APN 

(National  Parks  Administration)  and,  if  appropriate,  other  key  actors 
specific for each work. 

(4) Duration: foreseen activities schedule  
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(5) Labor requirements: the need to be succinct and unambiguous, in order 
to avoid  raising  false expectations. To  the extent possible and without 
risking the quality of work to be performed, the possibility of hiring staff 
from  the  vicinity  to work  in  the  project, will  be  contemplated  during 
personnel  selection.  These  clauses  must  be  included  in  the  bidding 
documents as  indicative or mandatory  as  the PBA  team may  consider 
pertinent, so that the contractor is aware of the conditions at the time of 
the tender. 

 
v. Listing  and  explanation  of  all  possible  impacts:  in  addition  to  providing  an 

explanation of every possible and expected impact, the regulations as well as the 
legal and regulatory requirements that may have an impact on the relationship with 
the community will be exposed. For these explanations, public access channels such 
as web pages will be used and also face‐to‐face meetings with the collaboration of 
the project’s social team. 
 

vi. Measures designed to avoid, minimize, correct or compensate for these impacts: 
exposure to the initial ESMP is expected in the first meeting and in the last meeting 
prior to the beginning of the works, the final ESMP shall be presented and it shall 
include the outcome of the consultation, if applicable, or otherwise, an explanation 
of why the consultation outcomes were not considered). In this instance, the PBA 
team and the companies will participate; CAF may attend the meetings if it deems 
it necessary. 

 
vii. Alternatives  for  the population  in general  to  interact with  the Project, during  its 

construction and once it has concluded, during it is operating: to promote ongoing 
contact with social actors during project construction and operations, open house 
meetings  will  be  held  at  field  offices  and  at  the  project  headquarters,  with 
predetermined schedules so as not to  interfere with the work. These spaces  for 
consultation and dialogue will allow both parties the opportunity to exchange views 
and  information,  listen  and  raise  concerns  to  find  a  solution.  Likewise,  news 
bulletins will be sent at key moments  in the project, and  if considered pertinent, 
radio  and  television  will  be  incorporated  as  communication  channels.  The 
supervision of these tasks will be the responsibility of the social team of the PBA 
project with assistance from public actors with local influence. 

 

The annex 2  includes  the  report of  the community consultations with stakeholders 
held august 14 ‐ 18, 2017. 

 
b. Plan to Address and Follow‐Up on Complaints and Grievances : it must be guaranteed 

that stakeholders will be able to follow the development of the work in general and 
the ESMP  in particular, especially  if modifications were  introduced  in the ESMP as a 
result  of  consultations;  additionally,  a  grievance mechanism must  be  provided  by 
means of which  interested or affected parties may present  their complaints or  the 
damages that they believe the execution or the work processes may cause them. The 
mechanism must not only provide a channel where the complaint or grievance can be 
presented but also an opportunity for the allegedly affected person to be informed of 
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the solution proposed and how he/she can monitor its implementation. To this end, 
the following will be done: 

(1) Establish a space, periodically, through which the party responsible for the 
work will inform the community, about the progress, both of the work itself 
as well as  the ESMP,  in particular, of  the ESMP measures  that have been 
designed or modified as a result of prior Consultation processes,  if  it were 
the case. Monthly, biannual or quarterly meetings, depending on each work, 
its  surroundings  and  its  expected  impacts, will  be  held.  (Complaints  and 
Conflict Resolution Mechanism (CCRM) described in the Resettlement Policy 
Framework  of  the  Comprehensive Management  Plan  for  the  Lujan  River 
Basin). 

(2) Establish a mechanism by means of which any person who feels mistreated 
can  inform those who are responsible for the works, without fear of being 
discriminated,  ignored or mistreated. For each works and according  to  its 
context and needs, the following may be used: (Complaints box; complaints 
registry;  periodic meetings with  neighbors  –the meeting  can  be  used  to 
report on the progress of the ESMP; telephone line; e‐mail address; etc.). 

(3) Guarantee  that  the  community  knows  about  each  mechanism  how  to 
activate  it.  Thus,  the mechanism  in  place must  be  user‐friendly  for  the 
complainant  and must  permit  the  systematization  and  traceability  of  the 
information,  from  the  moment  when  the  complaint  or  grievance  is 
presented, until its final solution (either a positive response to the complaint 
or  response  saying  the  complaint  is  not  appropriate).  The  complaint 
procedures, their explanation and contact information, will be published in 
writing  in  newsletter,  brochures,  and  /  or  other  means  accessible  to 
interested groups.  Said bulletin  should be easily accessible by  virtual and 
physical means. 

(4) Report periodically on the state of complaints received; their pertinence; the 
actions that were designed to repair the damage or the fault, if any; the state 
of progress of said actions. If any complaint was not pertinent or, if pertinent, 
not attributable to the works, this decision will have to be reported and duly 
supported  to  the  author  of  the  complaint  so  that  it  be  directed  to  the 
competent  authorities. No  complaint must  remain  unattended:  either  an 
action plan  is designed  to  address  it – with  the usual  final  report on  the 
results  of  said  Action  Plan–  or  it  is  replied  by means  of  a  detailed  and 
supported document delivered to the person who placed the complaint or 
grievance,  and  to  the  rest  of  the  community,  if  it  were  necessary  or 
convenient. In order for claims management to be effective, a written record 
of the complaints will be completed, containing the name of the person or 
organization who  is  complaining,  the  date  and  nature  of  the  claim,  any 
subsequent action taken, the final outcome and how and when this decision 
was  communicated  to  the  complaining  party.  This  information  will  be 
compiled by the PBA and will be integrated into the established monitoring 
mechanisms and notified in the semi‐annual reports sent to the CAF funder 
and with the periodicity that the GCF deems appropriate. 
 

c. Plan  on  General  Information  about  the  Project  (work).  In  order  to  respond  to 
stakeholders' concerns and promote the Project’s transparency, efforts will be made 
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to  involve  those affected by  the works  in  the  follow‐up of  the  implementation and 
mitigation  measures  previously  established.  Therefore,  this  Plan  will  allow  the 
interested parties and mainly those affected, to be sufficiently and timely informed of 
the specific inconveniences that may arise as a consequence of the works. Milestones 
that may affect the daily life of the neighbors, such as temporary road closures, water 
or electricity shutoffs, will be informed as well as the impossibility to transit or work in 
some  sites,  the  use  of  heavy machinery,  the  generation  of  disturbing  noises,  the 
creation of temporary campgrounds, among others. Periodic information meetings will 
be used to hold follow‐up consultations and respond to affected parties, showing the 
progress of the monitoring indicators established in the project design. According to 
each work and  its context, a monitoring committee composed of social actors who 
make observations to the works and interact with the PBA team may be formed. 

 
2. Compliance  with  (i)  the  applicable  environmental  legislation,  (ii)  of  the  conditions 

established  in  the  authorization  granted  by  the  competent  entity,  (iii)  CAF  and  GCF 
Environmental  and  Social  Safeguards.  The  ESMP  will  have  to  account  for  all  works 
requirements made by the different entities it interacts with, explaining the actions that it 
will enact in order to comply with said requirements. 

 
3. Expropriations or Easements Definition Plan. Although in this Operation there will be no 

significant involuntary resettlements, if it were necessary, the mechanisms to plan these 
resettlements will be governed by the Resettlement Framework prepared for this project. 
The Framework has developed a specific analysis of all the regulations and complements 
the community relations plan, explaining the different mechanisms per each CAF and GCF 
safeguard. In principle, it is expected that the need to resettle any housing may only arise 
as a result of the establishment of the riverbank  line, and/or due to the works that are 
financed. In this sense, it is important to know the Expropriation Plan or the Definition of 
Easements  that each works may require; as stated above, this  is why the Resettlement 
Policy Framework has been developed. This tool will be used to establish the appropriate 
modality of the Resettlement Plan required per current legislation4 and it is mandatory to 
share  it with  community members,  using  any  of  the mechanisms  designed  for  those 
purposes  under  the  Community  Relations  Plan.  These  actions,  as  detailed  in  the 
Resettlement  Policy  Framework, will made  public  on  the web  pages  described  in  said 
document, which describes all the Plan’s requirements . 

 
4. Prevention  of  water  and  soil  contamination.  If  necessary,  measures  will  have  to  be 

designed as well as a plan  for  their application  in order  to avoid as  far as possible  the 
contamination  of  water  and  soil,  especially  in  the  areas  with  the  most  agricultural 
production, that consume large quantities of fertilizers and other chemicals, as explained 
in  the  detailed  analysis  of  CAF  Rule  2  and  safeguard  S04  Pollution  Prevention  and 
Management. 

 
5. Preservation of air quality. In works that require an intensive use of heavy machinery or a 

large quantity of  internal combustion vehicles, action plans  for minimizing air pollution 

                                                                 

4 On this matter, the PBA legal framework includes: (i) Law 5708: Expropriation Procedure for the Execution of Public 
Works by the Provincial Hydraulic Direction and (ii) Law 14540: Procedure for the definition of the administrative 
easement of water occupancy.  A summary of this legal framework is included in this document as attachment. 
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must  be  presented  (emission  of  particulates,  gases  and  noise)  and  should  include 
measures to avoid the generation of erosive processes due to works, including emissions 
control  (exhaust gases)  from  internal combustion vehicles, noise mitigation, spraying of 
roadways to be used during the works and other dust‐generating sites, in compliance with 
CAF and GCF performance standards.  

 
6. Control of erosion phenomena. Given that the basin’s slope is very small, the prevention 

of  erosive  processes  that  may  be  caused  by  the  works  to  be  financed  is  of  great 
importance, since any accumulation of eroded material can cause changes in the pattern 
of surface drainage, even to the extent of impeding the works from fulfilling its purpose 
(i.e., diversion of an intermittent water course that prevents a reservoir to be filled or a 
canal from conveying water, as it was designed to do so). In cases where there are ground 
movements, excavations or soil collection, necessary provisions must be taken, to avoid 
generating erosive processes. 

 
7. Restorations after the finalization of the works. Each contractor is required to present, with 

adequate anticipation to the final work stages, the Disassembly and Work Site Conditioning 
Plan. This is of paramount importance for CAF. In said Plan, the contractor shall: 

a. Graphically represent the areas that will be affected once the works end.  
b. Present a brief description of how this area will remain: its conditions, problems, 

environmental conditions, etc. 
c. Present an Action Plan to reverse the conditions or,  in the worst case, to make 

good use of those areas, without affecting the works, the surrounding area or the 
neighbors. 

d. If it is going to be reforested, present the corresponding Plan, including the species 
to be used; obtaining seedlings; seeding method; surface; maintenance plan for 
the plantings; budget, etc. 

e. If work of communal use is going to be built, it is necessary to present evidence 
that  the Community  agrees  and  that  it won’t  affect  the main works.  It  is  also 
necessary to submit a schedule of activities and budget for said work to the extent 
possible,  in  coordination with  the  entity  that will  provide maintenance  to  the 
works once they are finalized. 

 
8. Control  in sites favorable for the development of disease vectors. Once more, given the 

small slope, each contractor will have to ensure that his work does not generate stagnant 
waters that encourage the proliferation of disease vectors (mosquitos and other insects, 
mollusks, etc.). In the event that it is impossible to avoid them, information will have to be 
included in the Community Relations Plan regarding the creation of bodies of water that 
could cause an increase in the population of disease vectors and what can be done to avoid 
contagions.  Ultimately  and  complying  with  safety  precepts  in  handling  pesticides,  a 
Fumigation Plan will have to be implemented, which also must be duly and timely reported 
to the community, by means of the Relations Plan. 

 
9. Maintenance of  the quantity/guarantee  of  surface water  for  human  consumption  and 

irrigation. Although this could be, in any case, only a secondary and ensuing objective of 
the Comprehensive Management Plan of the Lujan River Basin,  it must be ensured that 
each works  guarantees  both  the  quantity  as well  as  the  quality  of water  for  human 
consumption and irrigation during construction. 
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10. Health and Safety. Each contractor, by law, will have to provide its workers with all that is 

necessary to guarantee the health and safety of workers  in the work site. In that sense, 
unions also play an important role, since in practice they become a routine auditor, similar 
to work risk insurance companies (ART). 

 
Thus, it is guaranteed that the employer provides: 

a. Safety implements in the work site, depending on each task to be carried out. 
b. Drinking water ad libitum 
c. Walk‐in medical care services on the worksite 
d. Possibility to access medical services due to emergencies and chronic conditions 

(if  the  Buenos  Aires  Providence  states  that  an  ambulance  at  the  worksite  is 
necessary, the contractor will have to provide one) 

e. Daily talks on the risks the workers are exposed to that day, not only the specific 
work‐related  risks,  but  also  the  environmental  risks  (extreme  heat  or  cold, 
possibilities of strong wind gusts, storms, river floods, etc.). Similarly, workers must 
be  reminded  every  day  of  the  inherent  aspects  of  the  ESMP:  archaeological 
findings; protection of wildlife (prohibition of hunting and fishing); relations with 
the community, in case someone approaches seeking information, etc. 

f. Monthly talks on health‐related aspects: eating habits, contraindications on the 
use  of  pharmaceuticals  and  alcohol,  sexually  transmitted  diseases,  contagious 
diseases, first aid (CPR, how to act in the event of snake bites or scorpion stings, 
emergency care, etc.) 

g. Training for contingency actions. Theoretical talks, drills, etc. 
h. Adequate site for dining, bathing, changing clothes, as pertinent. 
i. Availability of clean toilets, during the entire work day. 
j. All that is required by law and the contract of the particular works. 

 
11. Waste and Residues Management. As part of the ESMP, the contractor will have to present 

to  the  PBA,  the  estimated  quantities  of  waste  and  resides  that  will  be  generated, 
differentiated by kind of waste or refuse, and the Action Plan describing how it they will 
be managed from the start and up to the final disposal. The contractor will have to present 
a detailed plan approved by OPDS, or the corresponding entity, in the event that the waste 
or refuse is hazardous (oils and fuels, hospital waste, etc.). 

 
12. Preventive signaling in the work site. Given that it is intended for the works, during their 

construction, to cause the least disturbance possible, it is foreseeable that the surrounding 
or  nearby  area  could  be  used.  In  that  sense,  sufficient  signs will  have  to  be  provided 
according with  the  risks,  restrictions  and,  above  all,  the  community’s  communication 
channels in case there is a need to file a complaint. The preventive signaling plan will have 
to be approved by the PBA and  implemented, maintained and,  if necessary, updated by 
the contractor. 

 
13. Preservation of archaeological and paleontological heritage. Every works,  in  its EIA, will 

have to consider the effect on possible archaeological sites and the plans and protocols 
that will govern, before, during and after  the  intervention. Afterwards,  the ESMP  shall 
include  the  specific  actions  regarding  the  prospection,  excavation,  recovery  and 
preservation of archeological and paleontological values, all according to the indications 
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from competent authorities and current legislation. Even if it is determined, a priori, that 
archaeological or paleontological resources will not be affected, the contractor will have 
to prepare and the PBA will have to approve a Protocol  in the case of discoveries. This 
Protocol shall take the following actions into consideration: 

a. Immediately halt the works that gave rise to the possible discovery 
b. Place  tape  around  the  perimeter  of  the  discovery  in  order  to  avoid  future 

interventions by workers 
c. Notify the Environmental and Social Unit of the contractor and the counterpart in 

the PBA. 
d. Provide the exact location of the discovery 
e. Provide a description and registry of the discovery (photographs, samples, etc.) 
f. Prepare a preliminary report 
g. Notify the competent Authority and send it a copy of the Preliminary Report  
h. Provide support to the competent authority for site visits 
i. Prepare a detailed report, including an Action Plan that includes the instructions 

from competent authorities  
 

14. Preservation of flora and fauna. The ESMP shall consider actions aimed at protecting flora 
and fauna in the sector where each work is set up. It shall include, but not be limited to: 

a. Identification and mapping of Protected Areas 
b. Identification of threatened species, and those in danger of becoming extinct 
c. Studies, if necessary, to contribute to their conservation 
d. Reforestation Plans as compensation for affected vegetation 
e. In  the  case  of  ARTEH,  even  though  the  sites  will  be  primarily  dedicated  to 

agriculture, it will be necessary to: 
a) Prepare an Integrated Fauna Management Program 

(i) Fauna Inventory 
(ii) Determination of rescue method 
(iii) Rescue Operation 

a. Budget 
b. Hiring and training of required staff 
c. Maps of search routes, rescue and relocation of animals 

(iv) Study  of  the  vegetation  of  the  affected  area  and  of  the 
surrounding  areas  and  future  areas  of  temporary  effluent 
retention   

(v) Photographic record 
(vi) Determination of the campsite/temporary center  for collection, 

registry and treatment of rescued animals (if necessary) 
(vii) Preparation of the Final Report 

 
15. Management  of  Unforeseen  Impacts.  In  the  case  that  unforeseen  impacts  arise,  the 

contractor’s environmental unit, as requested to bidders of each work bidding process in 
the TESS, will have to prepare a protocol for addressing unforeseen impacts. This protocol 
shall contain, but not be limited to the following actions: 

a. Notify the contracting body (PBA Government, who through one of its teams will 
contact the other key stakeholders) 

b. Describe the impact 
c. Identify the activity or condition that generated it 
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d. Identify and make a brief description of  the environment, place, or community 
affected by the impact 

e. Qualify  and  quantify  the  impact  (temporality,  intensity,  degree  of  reversibility, 
extent, frequency, etc.) 

f. Present a report containing all  the previous  items presented  to  the Competent 
Authority  (OPDS  in  the  case of  the Province of Buenos Aires)  so  that  it  is  that 
authority who determines what to do in response to the impact. 

g. Design measures to avoid, minimize, correct or compensate the impact, including 
resolutions by the OPDS 

h. Include the Action Plan resulting from the designed measures, in the ESMP. 
i. Provide routine reports to the Province government and CAF, without prejudice 

to  the  presentation  of  other  reports  that may  be  required  by  the  competent 
Environmental Authority. 

 
 

6. Resettlement Policy Framework  
Resettlement Policy Framework (RPF) a framework has been being developed in accordance 
with Performance Standard 5 and the corresponding CAF safeguard (see Annex 3), considering 
that there may be situations where resettlement is required, as understood according to the 
definitions of  the CAF and GCF safeguards. The definition of  the need  for  resettlement will 
emerge from the executive designs and the Environmental Impact Studies of each particular 
works, even  if the general environmental and social study carried out for the master plan of 
the Lujan River had not detected  this need. Therefore, depending on these designs,  (1) the 
need for relocation will arise (due to the determination of the riverbank line or the expansion 
of urban channels, or other actions derived from the works), for which expropriations must be 
carried out (Law 5708). If housing relocations are to be carried out, these will be done through 
the protocol of the law on fair access to habitat (law 14449) or (2) if water easements need to 
be established (law 14540) for the ARTEH, the protocol established in said law will be applied. 
 

7. Indigenous Peoples Planning Framework  
No  Indigenous  Peoples  Planning  Framework  (IPPF)  is  necessary  and  these  issues  are  not 
expected to arise, as preliminary consultations with provincial and  local public officials have 
not  identified  indigenous peoples  in  the area. Moreover, analysis based on  the Population 
Census of 2010 do not identify communities in the area either. 

 
8. Instruments 

The instruments to be prepared, and approved, in order to carry out environmental and social 
management  for each works, are  those  specified  in point 5 and  they will  comply with  the 
legislation and the CAF safeguards. 
 

9. Institutional framework 
The institutional framework for the environmental and social management is very simple. On 
one hand, there exists a regulatory framework on environmental and social matters and the 
OPDS is responsible for monitoring and ensuring its fulfillment. The OPDS evaluates the EIA and 
the ESMP and after making a statement, if all  is well, proceeds to approve the EIA. On most 
occasions,  it  includes conditions  in some topic or aspect that  is viewed to be  incomplete or 
insufficient.  These mandatory  conditions modify  and  shape  the  final ESMP  to be executed 
during the works. 
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Both the EIA and the ESMP are prepared by the contractors of each works, with the approval 
of the contracting body. They are presented to the OPDS for its approval and the emission of 
the authorization foreseen in the legislation. 
 
The  Government  of  the  Province  of  Buenos  Aires,  through  the  Unit  that  is  designated 
responsible for the Project’s Environmental and Social Management, awards final approval to 
everything presented to the OPDS,  including, for example, the fact that the Community was 
included as a participant, as established by the TESS. 
 
CAF will have a more general supervisory role, more holistic, without prejudice to the fact that, 
as  imposed  by  its  procedures,  it must  visit  the works  it  considers  necessary  and  request 
information  at  the  ground  level  in  order  to  verify  it  against  various  reports  and  other 
documents. 
 

10. Capacity building 
The  greatest  need  for  “capacity building” will be, precisely,  to  fully  conform  the COMILU, 
especially in the interface between the citizens and the COMILU and between the latter and 
the institutions whose mission and action cover the basin territory; its governance mechanisms 
and the establishment of its scopes according to a long‐term vision, as all that is pertinent to 
any watered basin, in particular one as productive and affected by climate as the Lujan River. 
For this purpose, since the beginning of the Project, the social team of PBA will support the 
COMILU, based on the map of actors already included in the Master Plan. 
 

11. Budget 
The budget to be  invested  in each works for the full execution of the ESMP, will have to be 
estimated by the executor of the work itself and its ESMP.  The bidder shall include it in its offer 
so that, he/she will have the necessary resources once it is operating as a contractor.  Without 
this being an imposition, it is estimated that in this kind of works, the ESMP oscillates between 
2.5‐3% of the cost of the works. 
 

12. Annexes 
The following relevant documents attached 
- Annex 1. CAF´s EIA reviewed report, including justification of environmental and social risk 

categorization of the project 
- Annex 2. Report of the community consultations with stakeholders held august 14 ‐ 18, 

2017. 
- Annex 3. Resettlement Policy Framework.  
- Annex 4. Gap Analysis Document, which  identifies  the gaps between  the performance 

standards of  the  International Finance Corporation  (IFC) adopted by  the Green Climate 
Fund, the safeguards of the Andean Development Corporation‐Development Bank of Latin 
America  (CAF) and Argentinean  legislation as well as  legislation  from  the Buenos Aires 
Providence.  In each case, it is indicated whether there is complete or partial coincidence 
or no coincidence. 
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Name of the Operation  Integrated Management Plan for the Lujan River Basin 

Country  Argentina 
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Executive Summary 

The project has as it object the prevention of floods, the controlled management of flows, and the 
moderation of the effect of flooding along the Lujan River Basin, which has recently been of greater 
magnitude and frequency, and as such, it seeks also to increase the resilience of the population and 
the environment in the face of extreme climate events. The goal is to achieve this objective by means 
of  executing works  and  activities  defined  in  the  “Integrated  Plan  and  Project  of  Regulation  and 
Sanitation Works  on  the  Lujan  River”,  which  encompasses  the  counties/districts  of:  Campana, 
Chacabuco, Escobar, Exaltación de  la Cruz, Gral. Rodríguez, José C. Paz, Luján, Malvinas Argentina, 
Mercedes, Moreno, Pilar, San Andrés de Giles, San Fernando, Suipacha and Tigre of the Province of 
Buenos Aires. 

The execution of the anticipated structural and non‐structural actions in the Integrated Management 
Plan of the Lujan River Basin has an estimated total cost of US$ 313.8MM. The Province of Buenos 
Aires has  included this project among  its  investment priorities, however, there are budgetary and 
financial restrictions. These restrictions led the PBA to divide the project into two stages (I and II). 

Stage I comes close to US$ 158.37MM. From this amount, US$ 100 MM correspond to the DBLA loan 
(63%) and US$ 58.37 MM are  local counterparty  resources  (37%). The  local counterparty will be 
provided by the government of the Province. At the same time, Stage II amounts to US$ 155MM. 

The borrower of this credit operation is the Province of Buenos Aires, with the Republic of Argentina 

as its guarantor. The budget for the environmental management during the implementation phase 

comes to nearly US$ 1.2M for Stage I and a similar amount is estimated for Stage II.  
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The project has been divided into 8 components. Components 1, 2, 3 and 4 seek to solve the basin’s 
physical factors, component 5 focuses on the solution of the human factors that are affecting the 
basin and  component 6  seeks  to moderate  the problem of almost  immediate occurrence of  the 
floods. Component 7 includes the aspects of strengthening, supervision and audit and component 8, 
Administrative Cost for CAF Financing.  

▪ Component 1: Engineering Studies and others.   

This includes the elaboration of the executive projects and the sealed bidding documents for all the 
works related to the project.  

▪ Component 2: Channel flow and expansion construction 

This  will  allow  for  the  improvement  of  the  flow  capacity  of  the  Luján  River,  through  the 
implementation  of  complementary  canals,  the  expansion  and  shaping  of  natural  channels  and 
expansion of interface construction.  

o The Santa María canal, which connects the Lujan River with the Paraná de  las Palmas 
river, and that will have a sectional increase along its 7.1 km length. 

o The channel of the Luján River, from the provincial route (PR) Nº 6 to the national route 
(NR) Nº 8 bridge in Pilar, which will be expanded with trapezoidal sections along 12 km. 

o The channel of the Luján River, from NR Nº 8 to the railway bridge of the North Belgrano 
line, which will also be expanded with trapezoidal sections placed along 9.5 km. 

o The  improvement of the channel’s capacity through an expansion of its section in: the 
locality of Mercedes, in the zone of Olivera and in a corresponding section to the vicinity 
of Lujan (15.5 km). 

▪ Component 3: Water retention and floodgate replacement works 

This will allow for the construction of temporary overflow retention areas (TORA).  

o Temporary Overflow  Retention  Areas  (TORA),  in  each  of  the  following  streams:  Los 
Leones, Moyano, Leguizamón, Grande, del Oro and two on the Luján River. 

o Replacement of floodgates with inflatable dams on the Luján and the Mercedes.  
▪ Component 4: Replacement and bridge expansion works 

This contemplates replacement and bridge expansion works that will allow for improving the present 
conditions of the runoff, unobstructing the restrictions that the river possesses and will complement 
the channel flow works. 

15 bridges will be intervened throughout the entire basin. In general, the bridges will be augmented 
or replaced in function of the needs of expansion and their structural status.  

▪ Component 5: Environmental and regional planning aspects 

The demarcation of the lines of the riverbank is planned with the goal of demarcating appropriately 
the public domain from the private, and to determine with precision the floodable areas that will be 
subject to administrative or easement restrictions. This component is going to permit the generation 
of  the  necessary  tools  for  the  delimitation  of  the  floodplain  and  to  contribute  to  the  strategic 
territorial and development plans of each municipality.  
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▪ Component 6: Early Warning System 

The EWS will be integrated into Provincial Early Warning System, which is being driven by the Ministry 
of  Infrastructure and Public Services of the province, through the Provincial Directorate of Hydro‐
environmental  Monitoring  which  answers  to  the  Office  of  the  Sub‐secretariat  of  the  Water 
Infrastructure. The EWS implemented in the framework of the Project involves, in turn, four systems: 

 

- System of monitoring and oversight, that will consolidate the information related to: weather 
and precipitation forecasts; measurement and transmission network; and the processing of 
the information and follow‐up of extraordinary events. 

- Warning and alarm system, that has as its object setting the alert level threshold of and the 
actions to be developed for each one of the same, giving notice to the authorities and the 
community. 

- Communication  system,  that  includes  communication  with  the  National Meteorological 
Service, the measurement and transmission network, and the organizations and actors linked 
to the alert and evacuation.     

- Evacuation system, that involves the efficacy of the EWS operator for communicating with 
the spokespersons or responsible parties the eventual extreme alert; the capacities of those 
responsible  for  putting  into  effect  the  Evacuation  Plan;  and  the  knowledge  that  the 
community has about the courses of action to be followed in case of evacuation. 

 

▪ Component 7: Strengthening, supervision and audit 

The component includes the institutional strengthening of the intervening actors in the execution of 
the Project and in particular of the LRBC, through the contracting of consulting, office and computer 
equipment, and operational expenses. Likewise,  it also comprises the contracting of the technical, 
social and environmental supervision of the construction and of the external audit of the Project. 

▪ Component 8: Financing Costs 

This includes the assessment expenses and the finance commission of the DBLA loan. 

 

The “Integrated Management Plan for the Lujan River Basin“ project does not yet have an approved 

Environmental License, however, the Province of Buenos Aires, through a consultant, has developed 

a detailed study of the Environmental Diagnosis of the Lujan River Basin, which is found within of the 

“Integrated Plan and Regulation and Sanitation Construction Project for the Lujan River” Study ‐ File 

N°2406‐2391/11/DIPSOH, dated August, 2015, which serves as a basis for the development of the 

Environmental Impact Study (EIS). In this sense, the project contemplates the elaboration of an EIS, 

and the attainment of the Environmental License and the establishment of an Environmental and 

Social Management Plan  (ESMP)  that  takes  into account, not only  the  results of  the EIS and  the 

Environmental    conditions  that  are  mandatory  according  to  respective  License,  but  also  the 

Environmental and Social Safeguards of the CAF and the results of the consultation of the LRBC  all 

this prior to the start of construction. 
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In the area of influence of the Lujan River Basin, a notable patrimonial, historical and archaeological 

wealth  is  found,  likewise, a significant biological wealth. The  riverine  forests of  the Luján River,  if 

indeed they constitute narrow and fragmented bands, they do represent an important ecosystem for 

the local fauna, that with time has adapted itself to the changes in the biodiversity of the vegetation, 

given  that even with  these changes provide  shelter and nesting  sites  for varied  species of native 

fauna. 

In accord with the environmental assessment of the Project, a negative impact is noted principally in 

the construction stage, which are related to movement of soils and infrastructure works, which will 

generate an important reduction of the vegetation neighboring the works and effects on land on the 

current margins of the river, a place where the natural habitat of some species of birds can be found. 

Likewise, due to the generation of noise and dust and interruption of the circulation of some routes 

for infrastructure works, will generate nuisances for the population located in the area of direct and 

indirect influence. 

In the Operation Stage, the impact will be positive, taking into account that the interventions planned 

for  in  the  Integrated  Plan will  avoid  or minimize  the  effects  of  the  flooding  on  affected  human 

settlements, supposing a positive impact on the quality of life of these populations, as well as also on 

their assets, services and urban infrastructure and the sector’s architectural and historical heritage. 

Within the construction and operation of these works, the following are considered as aspects that 

may give rise to critical situations: 

1. In  the works of channel expansion and  infrastructure works  (establishment of bridges, among 

others), there will be effects on the vegetation and private property, among other affected lots, 

principally  in  the  area  neighboring  the  works,  which  could  generate  social  conflicts  and/or 

annoyances for the population.  

2. The project still does not have an Environmental Impact Study (EIS), where specific impacts are 

assessed and prevention, mitigation and control measures are established for the environmental 

impacts.  This  could  generate  some  delays,  in  the  time  for  their  approval,  given  that  is  a 

requirement prior to the start of the work. 

3. Even when  the  LRMP project has developed  a  study of  tendencies  related  to  climate  change 

(precipitations, among other parameters), a substantial change in these tendencies, can cause the 

hypotheses adopted  in the design of the project to remain outdated, as well as the provisions 

made in the elaboration of the studies. 

4. In  the Lujan River Basin  there  is an  inadequate management of household solid waste, having 

been observed the accumulation of waste along its entire length, in this sense, the accumulation 

and  its  drag  could  condition  and  contribute  to  an  overflow,  rendering  futile  all  drainage 

improvement works. 
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With the intent of guaranteeing an adequate environmental and social management of the project 

as well as compliance with the Environmental and Social Safeguards established by the DBLA, the 

Client must, to DBLA’s satisfaction: 

Prior to the start of construction bidding processes 

At least 10 business days before the start of the construction bidding processes, the Client will deliver 

to the DBLA for the approval of the environmental and social issues: 

1. The bidding documents for the contracting of the work, including the general and particular 

technical  specifications,  as  well  as  the  environmental  and  social  ones.  Likewise,  the 

specifications related to the environmental and social supervision of the project. 

2. Updated  environmental  and  social  budget,  broken  down  per  item,  including  provision  of 

amounts for measures identified by the DBLA. 

Prior to the start of the work 

At least 15 business days before the start of the works, the Client will deliver to the DBLA: 

1. The required environmental permits or  licenses for the start of the work and/or work stage 

(approved  Management  Environmental  Instrument,  archaeological  permits,  water  use 

permits, among others).  

2. An Environmental and Social Plan of Action (ESPA) or Environmental and Social Management 

Plan  (ESMP)  adjusted  to  the  work  of  the  project,  which must  include:  i)  Environmental 

Management Plan; ii) Prevention, Mitigation and Control Measures; iii) Contingencies Plan; iv) 

Plan for the closure of the construction phase; v) Plan for compensation due to effects of the 

project.  vi)  Citizen  Participation  Plan: must  include  participation mechanisms  (under  the 

responsibility  of  the  Province  of  Buenos  Aires,  before)  and  during  the  construction 

(informative workshops and others) to the population  locate  in the area of  influence of the 

project, with an emphasis in the zones where the vegetation will be affected, areas of vehicular 

transit  and/or  private  lands,  if  applicable.  Likewise,  a  communications  strategy must  be 

established with  respect  to  solid waste management  in  the basin,  that  include  the  actors 

involved in the management, principally the population in the area of influence and vii) Health 

and Industrial Safety Plan. The ESPA must establish, as a minimum: a) schedule and frequency; 

b) detailed environmental and social budgets; and c) human resources and those responsible 

for its execution.  

3. Evidence  that  the environmental  and  social  supervision  is operative, with an  independent 

company, national or  international, of recognized experience, with the goal of verifying the 

compliance of the  environmental and social management measures established in the various 

environmental  studies  and  administrative  writs  issued  by  the  competent  environmental 

authority (licenses, concessions, authorizations and other environmental and social permits) 

and the follow‐up to the mitigation and/or compensation actions.  
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4. Evidence that the Client has included in the contract with the contractor: i) the obligation of 

assuming  charged  to  its  general  expenses,  all  those  that  entail  environmental,  social  and 

industrial safety management during the development of the project and is not made explicit 

in  the  “Environmental  Budget”  per  items;  and  ii)  the  mechanisms  for  sanction  of  non‐

compliance with all  the environmental,  social  and  contractual obligations,  that permit  the 

Audit  and  Supervision  to  demand  the  adequate  compliance  with  the  environmental 

regulations, including the environmental safeguards of the DBLA and that established in the 

studies and other environmental management document. 

During the period of disbursements 

Comply with: 

1. Environmental  and  Social  Safeguards  of  the  DBLA  applicable  to  the  Operation  and  the 
environmental regulations in effect, which the Client acknowledges. 

2. In case of any eventuality, deliver to the DBLA a Corrective Actions Plan to correct or remediate 
damages or attend to other adverse consequences due to any eventual operational failure that 
may have occurred. This plan must include, as a minimum, the following: (i) the description and 
magnitude  of  the  damage,  environmental  effect  or  failure;  (ii)  the  actions  proposed  for  its 
investigation, correction, remediation, mitigation of damage and other adverse consequences; 
(iii) the assignment of responsibilities of the corrective measures to be  implemented; (iv) the 
estimated costs  for  the application of corrective measures; and  (v)  the actions proposed  for 
anticipating similar events in the future. This Plan can be updated as many times as necessary, 
as more situations to be reported present themselves. 

3. Comply with the following requirements as regards reports relating to the progress of each one 
of  the  projects,  in  the  formats which  the  DBLA  approves  to  this  end,  having  received  the 
proposals from the Executive Entity. 
i) Quarterly  reports,  in  electronic  format,  analyzing  the  following:  (i)  the  progress  in  the 

implementation  of  the  project’s  Environmental  and  Social  Action  Plan  (ESAP);  (ii)  the 
execution of  the project’s environmental  and  social budget;  and  (iii)  the  assignation of 
human resources to the environmental and social management.  

ii) Inform when there is any significant change in the characteristics of the project or of the 
natural or social milieu where it will be developed and may generate new environmental 
and social impacts not foreseen in the assessment originally done in the EIS presented to 
the DBLA or augment those already anticipated. The Borrower must design and implement 
the management actions and measures necessary to control, mitigate and/or offset said 
impacts, in such way as to preserve the integrity of the communities and the ecosystems or 
natural resources involved.  

All the reports must be delivered to the DBLA in digital format. 

I. Description of the Borrower, the Executing Entity and the Operation 

The project is developed in the Lujan River Basin, the same one that occupies a total surface area of 

3,379 Km²  located  in  the counties/districts of Campana, Chacabuco, Escobar, Carmen de Areco, 

Exaltación de la Cruz, Gral. Rodríguez, José C. Paz, Luján, Malvinas Argentina, Mercedes, Moreno, 

Pilar, San Andrés de Giles, San Fernando, Suipacha and Tigre. 
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The Lujan River Basin is found to the northeast of the Province of Buenos Aires, and is born from the 

confluence of the Durazno and Los Leones streams in the county of Suipacha, presenting an axis of 

central flow with a southwest‐northeast direction, where it twists toward a parallel southeast course 

to  the  Paraná  de  las  Palmas,  finally,  the  river  becomes  confused with  the  Paraná  delta,  until 

emptying into the River Plate (Río de La Plata).  

In Figure 1, the location of the Lujan River Basin is presented. 

Figure N°1 

 

The project has as  its object preventing overflows, managing    flows  in a controlled manner, and 

moderating the effect of flooding in the Lujan River Basin, which affect principally the population in 

the basin area, through the execution of works and activities defined in the Study for the Integrated 

Plan and Project of Regulation and Sanitation Works on the Lujan River  

For the development of this project, the basin has been divided into 4 sections: high, mid, and low 

basin  and  downriver  of  the  Route  No.  9,  as  indicated  in  Figure  N°  1.  At  the  same  time,  the 

components and the implementation of the project have been divided into 2 stages, as is detailed 

below: 

 

Stage I 

This corresponds principally to the high, mid, and  low basin and downriver of Route No. 9 of the 

Lujan River, and is divided in 6 components: 

▪ Component 1: Engineering Studies and others: 

Required  in  order  to  design  executive  projects  and  the  sealing  bid  documents  for  the  works 

contemplated in the project. 
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▪ Component 2: River flow works ‐ Channel Expansion:  

These works aim at the Improvement of Flow Capacity, and are linked to possibility of implementing 

complementary canals, expansion and shaping of natural channels and/or expansion of  interface 

construction. 

▪ Component 3: Replacement Works and Bridge Expansions 

The expansion of the section of the channels (component 2), undoubtedly will determine that many 

of the existing bridges present, for the new section of the channel, reduced dimensions. Within this 

component Replacement Works and Bridge Expansions which will allow for improving the current 

conditions of runoff, unobstructing the restrictions that the river possesses in the mid and low part 

of the basin. 

▪ Component 4: Environmental aspects and regional planning 

This component consists principally of the demarcation of the riverbank  lines with the goal of: a) 

demarcating adequately the public domain from the private, and; b) determining with precision the 

flood zones to be subject to administrative restrictions or easements. 

▪ Component 5: Early Warning 

The proposal of the formulation of an Early Warning System (EWS) in the framework of the LRMP 

involves  four  systems:  Monitoring  and  Oversight  System,  Warning  and  Alarm  System, 

Communications System, and Evacuation System. 

▪ Component 6: Management, Inspection and Audit 

This includes the costs for the administration of the Project, the strengthening of the technical and 

environmental inspection and the contracting of the external audit. 

 

Stage II 

This corresponds principally to the section of the high basin of the Lujan River, and is divided in 7 

components: 

▪ Component 1: River flow Works ‐ Channel Expansion: 

These  works  aim  at  the  improving  conveyance  capacity,  and  are  linked  to  the  possibility  of 

implementing complementary canal, expansion and shaping of natural channels and/or expansion 

of interface construction. 

▪ Component 2: TORA Works (Temporary Overflow Retention Areas) 

This  Includes the construction of TORA (Temporary Overflow Retention Areas), that must remain 

empty while awaiting retention of part of the volumes brought by the floods. These attenuations 
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result more effective in the elevated zones, avoiding the accumulation of overflows in mid and low 

areas, and giving sufficient time so that these excesses drain away.  

▪ Component 3: Replacement Works, Expansion and Cleaning of Bridges 

The expansion of the section of the channels (component 2), undoubtedly will determine that many 

of the existing bridges present, for the new section of the channel, reduced dimensions. It must also 

be  taken  into  account  that  some  bridges  in  the  basin,  currently  are  in  a  poor  state  of  repair, 

manifesting the need to put into effect in the framework of the global systematization plan of the 

basin.  Within  this  component  Replacement,  Expansion  and  Cleaning  of  Bridges  Works  are 

contemplated  which  will  allow  for  improving  the  current  runoff  conditions,  unblocking  the 

restrictions that the river possesses in the mid and low part of the basin. 

▪ Component 4: Replacement of Floodgate Works  

This concerns the reconstruction which will allow for runoff in the floods and to continue fulfilling 

its current recreational function. 

▪ Component 5: Startup of the LRBC (Lujan River Basin Committee) 

The objective of this component is to provide the institutional capacity to face the responsibilities 

that the law confers on it. 

▪ Component 6: Environmental aspects and regional planning 

This component consists of: 

▪ Continuation of the demarcation of the riverbank lines with the goal of: a) demarcating adequately 

the public domain  from  the private, and; b) determining with precision  the  flood  zones  to be 

subject to administrative restrictions or including easements; 

▪ Integral revision of the master plans of the municipalities; and 

▪ Creation of a network of protected areas at the basin level. 

 

▪ Component 7: Management, Inspection and Audit 

This Includes the costs for the administration of the Project, the strengthening of the technical and 

environmental inspection and the contracting of the external audit. 

The  execution  of  the  structural  and  non‐structural  actions  provided  for  in  the  Integrated 

Management Plan  for  the Lujan River Basin has a  total estimated cost of USD $313MM. For the 

implementation of these activities, the Province of Buenos Aires has divided the  investment plan 

into two stages (I and II). Stage I comes to an amount of USD $158MM and Stage II a total of USD 

$155MM.  The  borrower  of  the  project  is  the  Province  of  Buenos  Aires,  with  the  Republic  of 

Argentina as the its guarantor. 

 

II. Description of the environmental and social characteristics 
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The project “Integrated Management Plan for the Lujan River Basin“ does not yet have an approved 

Environmental License, however, the province of Buenos Aires [la República de Argentina], through 

a consultant, has developed a detailed Environmental Diagnosis study of the Lujan River Basin, which 

is found within the Study  for “Integrated Plan and Project of Regulation and Sanitation Works on 

the Lujan River” ‐ File N°2406‐2391/11/DIPSOH, dated August, 2015, which serves as a basis for the 

development of the Environmental Impact Study (EIS). In this sense, the project contemplates the 

elaboration of an EIS, and the attainment of the Environmental License and the establishment of an 

Environmental and Social Management Plan (ESMP) that takes into account, not only the results of 

the EIS and the Environmental conditions that are mandatory according to respective License, but 

also the Environmental and Social Safeguards of the DBLA and the results of the consultation of the 

LRBC; all this prior to the starting of construction. 

The  Lujan River Basin  is  considered  a  continental wetland, understanding  as  such  an  area  that 

remains in flooded conditions or, at least, with water saturated ground over considerable periods 

of  time. Of  the  distinct  ecological  services  linked  to  the wetlands,  these  are  considered  to  be 

relevant for the region: hydrological regulation; biodiversity sanctuary; water purification; and the 

expression of cultural, recreational and residential values. 

The basin is formed by 71 courses of water which jointly run through an extension of approximately 
450 km. The principal streams (arroyos) are: 

▪ Arroyos Durazno and Los Leones, in the district of Suipacha from whose confluence the Lujan River 
is born 

▪ Arroyo Moyano in the area surrounding J.M. García 
▪ Arroyo de los Ranchos between Suipacha and Mercedes 
▪ Arroyos Leguizamón (or del Chimango), Grande and Oro to the north of the city of Mercedes 
▪ Arroyo Balta to the west of the vicinity of Olivera 
▪ Arroyo de las Acacias to the east of the vicinity of Olivera 
▪ Arroyo del Campo to the east of the city of Luján 
▪ Arroyos Gutiérrez, Pereyra, Chaña and El Haras in the vicinities of Villa Flandria and Luján 
▪ Arroyo Las Flores between Open‐Door and Manzanares 
▪ Arroyo Carabassa in the vicinity of National Route N.8 
▪ Arroyo Burgos and numerous lesser courses between the National Routes N.8 and N.9 

 

After  receiving  the  input  from  the  Escobar,  Garín,  Claro,  de  las  Tunas  streams  and  from  the 
Reconquista River and other streams on its left margin, it empties into the River Plate. 

The total population of the districts  involved  in the basin  is 2,795,648 persons, which represents 

16.7%  of  the  provincial  population  (16,659,931  inhabitants).  The  population  density  is  227.4 

inhab/km2, which represents a value approximately 4 times greater than the population density of 

the Province of Buenos Aires (50.8 inhab/km2). 
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In the figure below the principal socio‐territorial characteristics of the Lujan River Basin are brought 

together: 

 

The project has an “Integrated Plan and Project of Regulation and Sanitation Works on the Lujan 

River”  ‐  File  N°2406‐2391/11/DIPSOH,  dated  August,  2015,  which  serves  as  a  basis  for  the 

development of the Environmental Impact Study (EIS). 

 

a. Environmental Physical Factors 

Geological System:  

The stratigraphic units that are present in the Lujan River Basin correspond to sediments from the 

Quaternary Period, with ages that extend from the Pleistocene until the Holocene. 

Stratigraphic units of greatest antiquity than those referred to are found in the subsoil. In this case, 

the general stratigraphic characterization is completed with geological units of the Tertiary Age and 

mid Precambrian period, which do not outcrop in the study zone and only can be recognized through 

perforations. In the stratigraphic table in Figure N°2 is indicated the totality of the geological units 

in the Lujan River Basin and located in the subsoil, with their corresponding age. 

Figure N°2 

 

 

Effects on the wetlands ecosystem 
Projects to increase protected natural areas 
Contamination due sewage, industrial and farm effluents 
Contamination due to solid waste 

   Environmental 

 

Unplanned expansion in the urban area and road infrastructure
Changes in soil use: from farming to industrial and urban 
New rural areas and urban centers

  Socioeconomic 

 
Absence of environmental  intermunicipal planning 
Deficiency in the auditing and implementation of environmental regulation 
Limited formal instances of public consultation and participation 

 
Institutional/regula

tory 
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In  the study zone and  its neighboring areas are  found geomorphic units of distinct order. These 

same ones were separated in the Regional Geomorphic Units and secondary Geomorphic Subunits.

Regional Geomorphic Units 

They were determined starting with a Regional Survey of  the Basin  that allowed  for obtaining a 

general vision of  the  landscape  forms and  their principal components. Under  this analysis  three 

geomorphic units defined were which are: Pampean Plain, Estuarine Plain and the Lujan River Valley, 

Figure N°3. 

Figure N°3 

 

Pampean Plain 

This geomorphic unit  is  recognized  regionally with  the name of Pampa Ondulada. This geoform 

constitutes a surface composed of soft slopes where the interflows that separate the principal river 

basins are represented by flat areas, which are considered flowing and derived from the riverine 

dismantlement of the Loess Plain. 
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Estuarine Plain 

It manifests as a uniform surface situated between the topographical level from 0 and 5 meters, of 

almost undetectable inclination toward the northeast, and over which are recognized constructional 

forms linked to previous environmental of shoreline accumulation of varying degrees of energy. 

Lujan River Valley 

The channel of the Lujan River corresponds in large measure to that of a lowland river.  The slope 

variations present along the Lujan River, the morphogenetic potential of each sector, the structural 

control it has, the overlap of the geomorphic processes that acted and act on the basin in its fluvial 

evolution, the channel’s habitat, the development of  its  floodplain and the presence of  levels of 

alluvial  terraces,  among  other  particularities,  permits  separating  this  river,  from  the 

geomorphological point of view, in three well‐defined sections: Superior, Intermediate and Inferior, 

which are described below. 

Superior Section 

This extends from the headwaters of the principal trunk until approximately 5 km upstream from its 

intersection  with  route  8,  configuring  in  this  way  the  fraction  of  greatest  longitudinal mayor 

development. In the sections without evident human modifications, the cross section of the channel 

goes from rectangular to trapezoidal.  In these sections there are  localities with  instability on the 

edge of  the  canal,  this  situation driven by  the existence of pathways  toward  the  fluvial  course 

generated  by  cattle.  These manifest  themselves  as  indentations  located  on  both  sides  of  the 

channel. 

Intermediate Section 

The intermediate section of the Lujan River begins in a site located 5 km upstream of its intersection 

with route 8, and continues for 2400 m downstream from its contact with the Pan‐American branch 

route, Campana. As an outstanding  feature,  this  section  is  characterized by presenting a broad 

floodplain, its width progressively opening up, within which the Lujan River extends itself. 

Floodplain 

This has a flat surface, with slight inclination in its longitudinal profile. During the flood event, the 

totality of this surface, the geoforms that are found there and the lower terrace levels situated on 

the sides of the valley, end up below water. If the event is of a significant magnitude, including the 

most elevated parts of the riverbank hillocks that are overwhelmed by the flooding. 

Hydrology 

The Lujan River Basin is found to the northeast of the Province of Buenos Aires, and is born from the 

confluence of the Durazno and Los Leones streams in the county of Suipacha, presenting an axis of 

central flow with a southwest‐northeast direction, where it twists toward a parallel southeast course 
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to  the  Paraná  de  las  Palmas,  finally,  the  river  becomes  confused with  the  Paraná  delta,  until 

emptying into the River Plate (Río de La Plata). 

The basin occupies a total surface area of 3,379 Km² located in the counties/districts of Campana, 

Chacabuco, Escobar, Carmen de Areco, Exaltación de  la Cruz, Gral. Rodríguez, José C. Paz, Luján, 

Malvinas Argentina, Mercedes, Moreno, Pilar, San Andrés de Giles, San Fernando, Suipacha and 

Tigre. The topography is predominantly uniform. It is defined as a sedimentary type pampean plain 

in the Buenos Aires sector and of an alluvial plain still  in process of formation  in the delta of the 

Paraná. 

With  relation  to  the water quality  of  the  Lujan River,  it  is  characterized  by  presenting  a  larger 

proportion of organic material  in a state of decomposition, which was demonstrated  in the high 

levels of Organic Material, Total Organic Carbon, and Sulphurs. In addition to the levels of organic 

content, the site housed upstream on the Lujan River was the only sector in which concentrations 

of total hydrocarbon and of copper were detected at levels above environmental standards. 

Starting with the analysis carried out, it was possible to verify that the geomorphological units linked 

to the danger of flooding are those that correspond to the Floodplain and the Estuarine Plain. For 

both the extremely high Danger of Flooding category is considered. 

The  danger  of  flooding  that  these  two  geomorphic  units  show  is  inherent  to  them  and  the 

anthropogenic  modifications  detected  (change  in  soil  use)  have  favored  and  driven  the 

aforementioned geological and hydrological peril. Another risk to consider are the effects related to 

natural phenomena, such as El Niño and La Niña, that can drive the risk of flooding already present 

in the area, events that are accentuated by climate change. 

Climate 

Within the Study for the “Integrated Plan and Project of Regulation and Sanitation Works on the 
Lujan River”, an analysis is included on climate change, where the influence this aspect could have 
on precipitation is made manifest, through climate change scenarios (which are used to estimate 
future changes that could be experienced in this century), taking into account the contribution of 
human beings to global warming. 

Through  the  Intergovernmental  Panel  on  Climate  Change  (IPCC)  emissions  scenarios  will  be 
elaborated, based on suppositions about the world’s possible socio‐economic evolution, producing 
projections of GHG concentrations (Greenhouse Gases). These constitute the basis on which the 
majority of future climate scenarios is elaborated. 

This project used information provided by the report “Climate Change in Argentina; tendencies and 
projections” elaborated by the Center  for Sea and Atmosphere Research  (CIMA,  for  its  initials  in 
Spanish), as a contribution to the Third National Communication to the United Nations Framework 
Convention  on Climate Change  (UNFCCC) Project,  from  the office  of  the  Sub‐secretariat of  the 
Environment and Sustainable Development of the Nation (SAyDS, for its initials in Spanish), with the 
object of presenting an assessment of the climate trends in the recent past (from the second half of 
the 20th Century) and a projection of the future climate (21st Century) in Argentina. 
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A large part of the general commentaries presented come from the aforementioned report. 

In the case of the Province of Buenos Aires (humid region), the models selected for elaborating the 
climate scenarios were: CCSM4, CMCC‐CM and NorESMI‐M. 

The climate scenarios for the 21st century were calculated on two time horizons: near future climate 
(2015‐2039), of interest for the adaptation policies (case applicable to the design of flood control 
works  in  the  current  project),  and  distant  future  climate  (2075‐2099),  that  is  considered 
informational over the long term. 

Two  climate  scenarios,  RCP  4.5  and  8.5, were  elaborated.  The  first  corresponds  to moderate 
greenhouse gas emissions and scenario RCP8.5 to the case in which the emissions will continue to 
grow  with  the  current  trends  until  the  end  of  the  century,  that  is  to  say,  the  same  is more 
conservative as regards the impacts of the greenhouse effect. 

In figure N°4 the percentual change is shown in the yearly precipitation with respect to the period 
1981‐2005.  Averages  from  42 models  considering  an  RCP8.5  scenario.  The  figure  to  the  left, 
represents  the near  future  (2015‐2039) and  the  figure on  the  right, distant  future  (2075‐2099). 
Source: CIMA (2015). 

FigureN°4 

 

 

Figure N°5 

Precipitations‐Recurrences‐duration curve for the weighted seasons  in the Lujan River Basin with 
climate change effects. 
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The indices calculated indicate that there will be a tendency for extreme precipitations to increase 
over time and in a more pronounced manner with the RCP8.5 scenario. For the near future, although 
there may also be a general tendency toward greater extreme precipitations in almost all the models 
and scenarios, in some cases the differences with respect to the present are almost null. 

Finally, the regional warming observed between 1960 and 2010 would accelerate in the 21st century 
and  the  increase  in precipitation registered  in  that period would not revert and on  the contrary 
there would be  a  tendency  toward  greater extreme precipitations,  although  still with  a  certain 
vagueness as to the magnitude of the change; it can be concluded that the probability of flooding 
increases. 

 

b. Environmental Biotic Factors 

Flora 

The riverbank flora is described below, native to the Lujan River Basin, comprised of diverse vegetal  

communities,  each  very  different  in  physiognomic  terms: marginal  jungle,  forests,  grasslands, 

scrubland and vegetation on the edge of lagoons, rivers and streams. 

Plant communities along gullies 

In this environment, the surface drainage of rainwater is facilitated by the slope of the terrain, for 

which reason it constitutes the best drained environment in the area. These are forests more or less 

parallel to the coast, whose arboreal layer is formed by talas (Celtis tala), coronillos (Scutia buxifolia), 

molles o  inciensos  (Schinus  longifolius),  sombras  de  toro or quebracho  (Jodina  rhombifolia)  and 

broad‐leaf privets (Ligustrum lucidum y L. sinense), among other species. There is an abundance of 

climbing plants, such as   angel’s hair (Clematis denticulata), the blue passionflower o mburucuyá 

(Passiflora  coerulea)  and  the  epiphytes,  such  as  the  air  carnation  (Tillandsia  aëranthos).  The 

herbaceus  layer  is  dense  and  continuous,  and  is  composed  by  species  such  as  basket  grass 

(Oplismenus hirtellus), pellitory (Parietaria debilis), and  la pichoga (Euphorbia caespitosa), among 

many others. 
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Also, along the bottom of the gullies it is possible to find formations of Roman Cassie or espinillos 

(Acacia caven), also called aromos, that form groups within a plot of grassland. 

Plant communities along embankments 

The  ceibales are  forests whose arboreal  layer  is dominated by  the  cockspur  coral  tree or  ceibo 

(Erythrina crista‐galli), that can grow to a height of 12 m. Given that it grows in swampy areas, it 

tends to develop various trunks. In these forests, some bushes also grow such as the scarlet sesban 

or  sesbania  (Sesbania  punicea)  and  climbing  plants  such  as  the  bugle  vine  or  suspiro  rosado 

(Calystegia sepium), the Japanese honeysuckle or madreselva (Lonicera japonica), morning glory or 

la campanilla (Ipomoea cairica) and the Devil’s Grape or la uva del diablo (Cissus palmata). 

Scrublands 

The scrublands tend to be dominated by one species, such as the breaks of white sarandí shrubs 

(Phyllanthus sellowianus), of red sarandí shrubs (Cephalanthus glabratus) or black sarandí shrubs 

(Sebastiania  schottiana).  In  some  cases  they  are mixed,  such  is  the  case of  the  scarlet  sesbans 

(Sesbania  virgata  y  S.  punicea),  striped  hibiscus  (Hibiscus  striatus),  the Argentina  senna  (Senna 

corymbosa), the giant sensitive tree (Mimosa pigra), the espinillo manso (Mimosa pilulifera) and the 

jointvetch or algodonillo (Aeschynomene montevidensis). 

Among the bushes very often grows a profuse cover of sedges, grasses and other herbaceous plants 

such as the white cup or chucho (Nierenbergia repens) and the white windflower or azucenita del 

campo (Zephyranthes candida). 

Fauna 

The characteristics of the landscape shape the habitats available to the fauna and condition the use 

of the land. The riverbanks, which are characterized by their high biological diversity, have suffered, 

in the main, high levels of deterioration due to the intensive use of the river and its banks and to 

the exploitation of neighboring lands. In the Lujan River Basin, the expansion of urbanization and 

productive activities have caused a notable transformation of the natural environs, for which reason 

the native fauna  is,  in general, modified  in terms of  its diversity and reduced with respect to the 

number of individuals. 

With  regard  to aquatic  life, various species can be  found along  the basin, such as: suckermouth 

catfish, dientudos, catfish, silversides or pejerreyes lacustres, shad, chameleon cichlid or chanchita, 

mojarras, wolf fish or tarariras, eels, and one‐sided livebearer or madrecitas. The amphibians are 

one of the most damaged groups by the alterations in the environment, however diverse species of 

frogs and toads can be found, representing the group. Among the reptiles there are river and lagoon 

turtles, the green  lizards and black and white tegu and various species of  lizards and snakes. The 

mammals are represented by the cavies, the nutria or coipo, the red and the black and white weasel, 

the ferret, the skunk and various species of voles or lauchas. 
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Finally  in the area of study more  than 180 bird species have been recognized, with the majority 

common species that inhabit urbanized areas, but also many of the aquatic environments and open 

grassland areas. 

Threatened species 

Among the principal species that present some degree of threat, are found: 

▪ Brycon orbignyanus (Pirá pitá, or river salmon) ‐ Species categorized as Endangered. 

▪ Zungaro jahu (Manguruyu) ‐ Species categorized as Vulnerable. 

▪ Tomodon ocellatus ‐ Species categorized as Vulnerable. 

▪ Ceratophrys ornata ‐ Species categorized as Vulnerable. 

▪ Porzana spiloptera ‐ Chilean flamingo. 

▪ Marsh seedeater ‐ In danger of extinction. 

Natural Reserves: 

In the area of influence of the Lujan River Basin 12 natural reserves were identified, however, the 

project does not propose any structural intervention in these. In Table N°1 the reserves located in 

the area of influence are listed. 

Table N°1 

Basin Section  Name 

High Basin   1. Natural Reserve Arroyo Balta 

Cuenca Baja 

2. Urban Reserve Quinta Cigordia 

3. National Reserve Otamendi 

4. Natural Reserve Del Pilar (urban) 

5. Private Reserve Náutico Escobar Country Club 

6. Private Reserve El Talar de Belén 

7. Private Reserve Lalo Mandojana 

8. Reserve Guillermo Gibelli 

9. Municipal Reserve of the Biosphere 

10. Multiuse Prov. Reserve of the Lujan River 

11. Biosphere Reserve (BR) 

12. Delta of the Paraná  

 

In the Master Plan the creation of the Protected Areas Network was defined as a non‐structural 

measure of territorial and environmental management measure at the basin  level, an action that 

would permit strengthening links with the civil society, for whose organizations the conservation of 
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biological diversity occupies a leading place in their management. The existence of reserves in the 

basin, some closely  related  to  the  river,  is a value  to be elevated with  the goal of enriching  the 

environmental value of the basin, facilitating spaces for environmental education and recreational 

activities, as well as also ensuring its biological diversity. 

The project’s area of influence is found in a zone with altered habitats due to the change in soil use, 

principally due to urban expansion in the areas neighboring the basin, agricultural, industrial and 

residential activities, for which reason the biological diversity  in the zone has been affected.  It  is 

worth noting that in the area of influence there are 12 natural reserves, where the majority of the 

biodiversity in the Lujan river Basin is found.  With respect to the project, part of the nearby plant 

cover will be affected, principally where the structural components are to be established (channel 

expansion, bridges, among other). Within the reserves, non‐structural activities are planned. 

 

c. Social, economic and cultural factors 

Population status 

The total population of the districts involved in the Lujan River Basin is 2,407,449 personas, which 

represents  15.4%  of  the  provincial  population  (15,625,084  inhabitants).  The  largest  number  of 

inhabitants  is  concentrated  in  the urban areas of  the municipalities  in  the  lower basin  and  the 

downriver section. The population density of the districts involved in the basin is 227.4 inhab/km2, 

which represents a value approximately 4 times higher than the population density of the Province 

of Buenos Aires (50.8 inhab/km2). 

Housing situation 

in Table N°2,  the percentage of urban and  rural dwellings  is presented  (grouped and disperse). 

Within the Basin, it can be observed that the extremes are represented by the High Basin and the 

Downriver Section under R9, where 18% of the dwellings are rural in the first case and only 0.5% in 

the second case. 

Table N°2 
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Poverty levels 

In the first measure, the Unmet Basic Needs (UBN) indicator is considered in the households in the 

basin. A household is considered as having UBN if at least one of the following indicators is present:

▪ Critical overcrowding. Homes housing more than three persons per room. 

▪ Housing. Homes occupying an unsuitable type of residence (rented rooms, precarious housing or 

other kind). 

▪ Sanitary Conditions. Homes occupying housing that do not have indoor plumbing or have a latrine.

▪ School attendance. Homes that have a school age child that does not attend school. 

▪ Capacity for subsistence. Homes that have 4 or more persons per member employed and in which 

the head of household has a low level of education (only attended at least two years of primary 

school). 

11.4% of the households in the basin have at least one of the UBN indicators. This is a proportion 

greater than that of the Province of Buenos Aires, which is 8.2%. The districts that possess a greater 

proportion of households with UBN  in  relation  to  the  totality of households  in each district are: 

Moreno  (16.6%), Campana  (15.6%),  Pilar  (13.0%), Malvinas Argentinas  (12.8%)  and  José  C.  Paz 

(12.4%). Notwithstanding, this, the districts that contribute the greater proportion of households 

with UBN in the Basin (in relation to the total households with UBN in the Basin), in order, are: Pilar 

(23.6%), Malvinas Argentinas (19.6%), Escobar and José C. Paz (both at 15.3%). When taking  into 

account  the  distribution  of  households  with  UBN  according  to  the  section  of  the  Basin,  it  is 

observable  that  approximately  82%  of  the  households with UBN  in  the  Basin  are  found  in  the 

Downriver section. This is due to the fact that in this section where the majority of the population 

is found. 

Soil Uses 

The districts of  the  Lower and Mid Basin,  such as  Luján, Pilar, General Rodríguez and Campana 

present  a  mixed  composition  between  farm  and  industrial  activities  and  an  urban  dynamic. 

Especially in the municipal seats of Pilar, Luján and Campana where the majority of the population 

is concentrated. 

On the other hand, the districts in the Downriver section under R9, such as Escobar, Tigre Moreno, 

Malvinas  Argentinas  and  José  C.  Paz  have  an  eminently  urban  dynamic.  They  possess  greater 

population density and a socioeconomic dynamic more closely associated with the Metropolitan 

Region of Buenos Aires (Greater Buenos Aires and its Urban Agglomeration). Below is presented a 

regional characterization of the territorial aspects and land uses at the Basin level as a whole. Among 

the uses under consideration are: 

▪ Housing developments (exclusive, gated and suburban) 

▪ Farm and industrial uses 

▪ Roadways 
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The principal activity that is developed within the Lujan River Basin is agriculture. As can be observed 
in Figure N°6, the most extensive category of land use is mixed use for farming and livestock. The 
next in importance livestock raising, and then farm use. Horticultural, urban and natural vegetation 
are also identified, principally in the zone of the Paraná Delta islands in the mouth of the river. 

Figure N°6 

 

 

Cultural Heritage 

The  Lujan  River  Basin  presents  a  notable  historical  cultural,  archaeological  and  paleontological 

wealth, which is threatened by human pressures in general and the expansion of the urban ventures 

in particular (given that they tend to be placed in spaces unmodified by prior human activity). 

Two  protected  areas  have  been  identified  which  register  archaeological  and  paleontological 

heritage sites.  

▪ In  the Estricta Otamendi Nature Reserve,  located  in Campana, seven archaeological sites have 

been detected: Canal Grande, Otamendi 1, Otamendi 2, Otamendi 3, Otamendi 4, Río Luján 1 and 

Río Luján 2 (Loponte, 2008).  

▪ In the Arroyo Balta Nature Reserve, in the district of Mercedes, abundant fossil remains have been 

recovered (Bonaparte et al 2011).  

The greatest environmental sensitivity, with respect  to the cultural milieu,  is represented by the 

historical, archaeological and paleontological heritage wealth in the Lujan River Basin. in this sense, 

any work that contemplates or has as a consequence the alteration of the sedimentary matrix of 

the gullies and/or bed of the principal channel or of the tributary streams, as well as of the geoforms 

associated with the fluvial action (ravines, levees), presents, a priori, an elevated potential for impact 

on the cultural heritage. 
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Likewise, the population neighboring the basin, where the structural works will be done, will become 

more vulnerable  to  impacts generated by  the project, principally due  to dust, noise,  temporary 

roadblocks, among others. 

 

d. Institutional and Organizational Aspects 

The Executive Entity will be the Ministry of Economy of the Province of Buenos Aires, through the 

Sub‐secretariat of Finance. The Ministry of Infrastructure of the Province of Buenos Aires, will be 

the entity responsible for the implementation and tracking of the Project. It is worth noting that the 

Province of Buenos Aires  (PBA) has ample experience  in the execution of projects and programs 

financed with resources from multilateral organizations.  

An  important  stakeholder  in  the management of  the Basin,  is  the  Lujan River Basin Committee 

(LRBC), that has been implemented with file PE/1/16‐17, May 19th, 2016, whose principal functions 

are: formulate policies, strategic guidelines, plans, programs and projects, in matters of sustainable 

development of economic and social activities that involve natural resources and health within the 

scope of the Basin    In this sense, the project contemplates the strengthening of the LRBC, as an 

important part of the development of the project. 

 

III. Assessment of environmental and social impacts and risks  

In  accord  with  the  Project’s  environmental  evaluation,  the  occurrence  of  negative  impacts 

principally during the construction stage can be noted; these impacts are related, primarily, to earth‐

moving  and  infrastructure  works,  which  will  generate  a  notable  reduction  in  the  vegetation 

neighboring the works and effects on the earth on the riverbanks, the place which is currently the 

habitat of some bird species. Likewise, due to the generation of noise and dust and interruption in 

circulation along certain routes due to infrastructure works, inconveniences could be brought about 

for the population located in the Project’s area of influence. 

In  the  Operation  Stage,  the  final  impact  is  principally  positive,  considering  that  the  planned 

interventions  in  the  Integrated  Plan will  avoid  and/or minimize  the  effects  of  flooding  on  the 

affected human settlements, the very ones that will suppose a positive impact of greater magnitude 

on the quality of life of the populations affected by the flooding, as well as on the goods, services 

and urban infrastructure and architectural and historical heritage of the sector potentially affected 

by floods. 

An important risk to consider are the effects of climate change, which can affect the project and its 

environs. In this sense, the project has elaborated climate scenarios, through mathematical models, 
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including the same ones within design of the components of the project, with the goal of preventing, 

mitigating and controlling the effects of climate change. 

 

a. Impacts of the project on the physical component 

Soil: 

The actions which will be carried out during the construction stage for the execution of this project 

consist principally of initial earthmoving, excavation and removal of plant cover. The impacts that 

can be foreseen are related to effects on the flora and the fauna of the areas neighboring the basin, 

inconveniences for the population due to particulate matter and/or noise and generation of solid 

waste and waste material, as a result of the excavations. 

The principal activities that generate effects on soil resources are: 

▪ Earth extraction 

▪ Self and contracted transport to the work site 

▪ Washing of machinery  

▪ Potential fuel spills 

A potential source of effects on soil could be caused by the management and disposal of liquid and 

solid waste, to which must be added accidental fuel spills. 

Air: 

Among the environmental aspects that will cause effects on air quality, can be found: emission of 

exhaust fumes, generation of particulate matter and noise. These changes will be of a temporary 

nature  and  due  principally  to  exhaust  fumes  from  vehicles  and  equipment,  vehicular  traffic, 

earthmoving, transport, loading and unloading of materials. 

These  activities  will  result  in  a  temporary  change  in  air  quality  in  the  project  sector  and  its 

surroundings, and the roads used for transportation. 

Water: 

The  impact  on  water  resources  is  registered  in  a  concentrated manner  due  to  diverse  tasks 

consistent with  the construction stage, arising principally  from dust and earth as a  result of  the 

movement of vehicles and equipment, which would  lead to an  increase  in suspended solids and 

turbidity in shallows waters. Likewise, due to effluents caused by washing machinery and vehicles 

and the solid waste generated in the work. 
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Another potential source of contamination  in the physical components are possible accidents or 

accidental  spills during  the  storage and  transport of  fuels, both on  the part of  the construction 

company as well as on the part of subcontractors or contractors. 

 

b. Impacts of the project on the biotic component 

Flora  

The  loss  of  plant  cover  and  earth  will  be  produced  principally  during  earthmoving  tasks  and 

excavation. The  landscape will be modified by  the execution of  the work, principally due  to  the 

installation of equipment, earthmoving, gathering of materials and circulation of heavy machinery. 

Protected Areas: The Santa Maria Canal runs through part of the Otamendi Natural Reserve. It was 

built to channel overflow rainwater and convey it to the Paraná River, and it is approximately 7 km 

long, of which less than half is found within the Natural Reserve. This canal will be intervened in the 

framework of the Project,  improving the purpose for which  it was conceived and contributing to 

protecting the nearby terrain, which at present are affected with each flood and overflow  in the 

canal, soaking the soils in the Natural Reserve. The area that will be affected, in order to repair and 

recondition  the  Santa Maria Canal,  is  expected  to  be  very  small  in  comparison  to  that  already 

occupied by the canal. 

It was possible  to confirm  that  the Province of Buenos Aires has already made contact with  the 

Protected Areas Administration (APN, for its acronym in Spanish) of the Republic of Argentina and 

has agreed that the PBA will be able to undertake these hydraulic improvements in the canal, not 

only will they not interfere with the objective of the Natural Reserve, but rather they will bolster it 

by reinforcing the efficacy of the drainage, which will diminish the problems of erosion and flooding 

that currently have arisen (the provision of ‘environmental services’ by the Natural Reserve will be 

improved, protecting the region’s characteristic milieus, with an acceptable state of conservation, 

and  indigenous species, threatened with extinction,  in a  landscape occupied by urban areas and 

production operations). 

Additionally,  between  the  APN  and  the  PBA,  it  has  been  accorded  that  the  latter, within  the 

framework of  the Project, will build  interpretative paths  for  fauna,  flora and natural  resources, 

following the specifications of the APN, in accordance with the activities permitted in the Natural 

Reserve. 

Fauna 

Human presence, machinery and noise associated with  the construction activities will cause  the 

temporary abandonment by some bird species of the zone. The alteration of habitat produced by 
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the elimination of plant cover will cause changes in the ecosystem that could principally affect the 

birds.  

 

c. Impacts of the project on the socioeconomic component 

The construction stage  is where  the greatest social  impact social of  the project will be exercised, 

principally due  to  the movement of  trucks, machinery, equipment, excavations and earthmoving, 

which will generate noise, dust and vibrations that may occasion some temporary inconveniences for 

the populations in the immediate vicinity of the Lujan River Basin. 

The project foresees effects on plots located in the areas neighboring the Lujan River Basin, for which 

reason  compensation  measures  and/or  relocation  have  been  considered,  within  the  project’s 

environmental and social management plan. 

An  identified  impact  is derived  from  the  recommendation of  relocation or  resettlement of  some 

residences that are generated by the Project, specifically due to the “Determination of the Riverbank 

Boundary”, which has progressed 50% at present. 

Regarding this, the following must be considered: 

1. The likelihood of a relocation in the framework of this subactivity is small given that: 

a. As has already been noted in this report, the percentage of rural homes is 2.8% 

b. The  urban  areas will  be  the  object  of  relocation  given  that  there  the  ‘riverbank 

boundary’ coincides with the closest street and, as a consequence, the banks and 

slopes must be protected to avoid overflows; 

c. 50% of the riverine boundary was already determined and, until now, there has been 

no need to relocate any infrastructure. 

2. It was possible to confirm that the majority of the people who maintain a residence close to 

the riverbanks also have a  ‘dry’ house, that  is to say, that  it does not flood due to routine 

flood  or  rainfall  events,  as  is  the  custom  among  these  disperse  riverine  communities,  a 

situation which could be observed as well because many of the homes near the riverbanks 

are built on stilts. As a consequence it can be affirmed that were there damage to residences, 

these in large part will be a “second home”, a situation that has an impacto n the importance 

of the impact. 

3. Were  the  need  for  relocation  of  some  household  to  arise,  this  relocation would  not  be 

considered  involuntary,  but  rather would  perforce  be  considered  as  a  family  protection 

measure  and  thus mandatory,  included,  in  order  to  preserve  the  physical  safety  of  its 

members.  In  this  sense  is  considered  more  appropriate  to  carry  out  a  preventive 

resettlement, activating the corresponding safeguards, before undertaking this action as an 

emergency, when an climatic event occurs which threatens their safety. 
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All of the above  leads us to hold this Operation as one of moderate risk, given that no  involuntary 

resettlement is expected, only necessary and preventive ones. 

 

d. Impacts of the project on the institutional and organizational component 

The project will have a positive  impact on  the  strengthening of  the  Lujan River Basin Committee 

(LRBC), that that has been implemented by file PE/1/16‐17, May 19th, 2016, whose principal functions 

are:  formulate policies,  strategic  guidelines, plans, programs  and projects,  in matters  concerning 

sustainable development of  the economic and  social activities  that  involve natural  resources and 

health in the environs of the Basin.  In this sense, the project contemplates the strengthening of the 

LRBC, as an important part of the development of the project. 

 

IV. Environmental and Social Management of the Operation 

The “Integrated Management Plan for the Lujan River Basin“ project does not yet have an approved 

Environmental License; however, the Province of the Republic of Argentina, through a consultant, 

has developed a detailed study of the Environmental Diagnosis of the Lujan River Basin, which  is 

found within of  the “Integrated Plan and Regulation and Sanitation Construction Project  for  the 

Lujan River” Study ‐ File N°2406‐2391/11/DIPSOH, dated August, 2015, which serves as a basis for 

the development of the Environmental Impact Study (EIS). In this sense, the project contemplate 

the management of an EIS, prior to the start of the works. 

 

a. Preventive, mitigating and/or corrective measures 

A  brief  summary  is  presented  below  of  the  principal  environmental measures  proposed  in  the 

“Integrated Plan and Project of Regulation and Sanitation Works on  the Lujan River” and  in  the 

Project Profile, presented to the CAF: 

⁻ Management Program for residues, emissions and effluents 

⁻ Emergency Prevention and Contingency Plan Program 

⁻ Safety and Hygiene Plan Tracking Program 

⁻ Program for the Environmental Control of the Work 

⁻ Environmental Monitoring Program 

⁻ Community Communications Program  

⁻ Measures for the Separation, Conservation and Repositioning of Topsoil 

⁻ Measures for the Control of Disposal of Solid and Liquid Effluents 

⁻ Measures for the Dust Control   
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⁻ Measures for the Control of Gas Emissions 

Without detriment to the aforementioned, CAF has agreed to require of the Executor Entity the 

creation of an Environmental and Social Management Plan (ESMP), whether done by the PBA or 

required of the contractors in the Bid Documents for each work. The Terms of Reference (TofR) that 

the PBA would employ or  the Technical Environmental and Social Specifications and that will be 

required of the bidders in each bidding process, within the respective Bid documents, will have to 

be sent to CAF for their consideration. 

 

The  ESMP  for  each work,  regardless  of whom  elaborates  it, will  have  to  contain,  at  least,  the 

following components: 

a. Community Relations (including Stakeholder Engagement Plan; Grievance Mechanism, and 

Consultation Process) 

b. Compliance  with  (i)  the  applicable  environmental  legislation,  (ii)  with  the  conditions 

established  in the authorization granted by the competent entity, (iii) CAF Environmental 

and Social Safeguards, and (iv) GCF Safeguards. 

c. Expropriations Program or establishment of easements 

d. Prevention Measures for water and soil contamination 

e. Measures for the preservation of air quality 

f. Measures for erosion control 

g. Worksite Restoration Program, upon end of works 

h. Control Measures in sites favorable to the development of disease vectors 

i. Measures  to  guarantee  the maintenance  of  the  quantity  of  surface  water  for  human 

consumption and irrigation 

j. Health and Safety Measures 

k. Waste and Refuse Management Program 

l. Preventive Signage Program on site 

m. Measures for the preservation of fish species 

n. Measures for the preservation of archaeological and paleontological patrimony  

o. Measures for the preservation of flora and fauna, agreed upon with the APN with regard to 

the Otamendi Natural Reserve. 

p. Unexpected impacts management (Contingencies Plan) 

 

The ESMP will have to be subjected to the consideration and approval of CAF, who will ensure that 

the  information  is faithful and the scopes of the ESMP are adequate for the size of the works,  in 

total compliance, not only with the legislation (including the conditions required by the competent 

Entity  in environmental and social matters  in the environmental and social permit or  license that 

may have been granted) and the applicable safeguards, both of CAF as well as other co‐financing 

entities. 

 

Were the need to relocate someone arise due to their being in imminent danger, as determined by 

the Study for Establishing the Riverbank Boundary, CAF will have to be immediately informed and 
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the PBA will have to activate la the Involuntary Relocation and Resettlement Safeguard, established 

by CAF and the GCF Performance Standard 5 – Land Acquisition and Involuntary Resettlement. 

 

b. Citizen Participation Mechanisms and communications strategy 

Within  the  approval  process  of  the  Environmental  Impact  Study  (EIS),  consultation  and  citizen 

participation mechanisms must  be  included,  in  accord with  the  current  regulations,  principally 

through the LRBC. Likewise, in the “Integrated Plan and Project of Regulation and Sanitation Works 

on the Lujan River”, it is indicated in a general manner, that a process of citizen participation and 

consultations will be done with the involved actors in the project’s area of influence, which has as 

its object maintaining a good relationship with the population of the project’s area of influence and 

avoid social conflicts. 

 

V. Principal Risks and Critical Aspects  

a. Principal Risks and Critical Aspects 

The following are considered as aspects and/or risks that can give rise to critical situations: 

▪ In the expansion works of the basin and infrastructure works (establishment of bridges, among 

others),  there will be effects on vegetation and soils, principally  in  the zone neighboring  the 

basin, which could generate conflicts or inconveniences for the population.  

▪ There will  be  a  reduction  in  plant  cover,  principally  due  to  the  expansion  of  the  channel, 

generating a diminishment in the habitats of some species that inhabit the area of influence of 

the Lujan River Basin. 

▪ In the Lujan River Basin there  is an  inadequate management of household solid waste on the 

part of  the population  located  in  the  area of  influence, being observed  an  accumulation of 

residues along the basin,  in this sense, this accumulation could create the conditions for and 

contribute to an overflow. 

▪ The project does not yet have an Environmental  Impact Study,  for which  reason  the periods 

required for the elaboration and approval can take more time than planned. 

▪ Although the PRML project has been developed including the current trends related to climate 

change,  it does cease  to be a  risk  the  fact  that a  substantial change  in  these  can cause  the 

adopted hypotheses end up outdated, as well as  the provisions  that have been  taken  in  the 

elaboration of the studies. 

▪ The execution of projects in urban and semirural areas presents a greater risk of criticism the 

part of the neighboring population, who even for personal reasons may oppose the Program.  In 

this sense  it  is  important to maintain good relations with the Community  in order to  identify 

those potential conflicts with sufficient anticipation prior to their occurrence, and thus to avoid 

their escalation. 
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VI. Principal environmental and social opportunities  

Among the environmental and social opportunities identified, these can be mentioned: 

 

▪ Support in the elaboration of a project for the ideal use of the biomass for generating energy.  

 

VII. Environmental and Social Measures established by the CAF 

Among the measures established by the CAF are: 

▪ Compensation Plan due to effects of the project (property, vegetation, among others) 

▪ Citizen Participation Plan: this must include citizen participation mechanisms and before during 

construction (informational workshops or others) for the population located in the project’s area 

of influence, with an emphasis on the zones where the vegetation will be affected, areas with 

vehicular transit and/or private plots as applicable. Likewise, it must establish a communications 

strategy with respect the solid waste management in the basin, that includes the actors involved 

in this management, principally the population in the area of influence. 

▪ The  executive  entity  must  provide  a  detailed  environmental  budget,  in  which  all  the 

environmental and social activities included in the Project are shown. 

 

VIII. Environmental and Social Budget  

Amount (for entire 

project)

CAF

(USD Mill)

Local 

contribution

1,18 0 1,18

205,34 142,09 63,25

47,96 37,04 10,92

22,66 15,3 7,36

15,95 9,85 6,1

10,71 10 0,71

8,53 6,19 2,34

1,46 1,46 0

313,79 221,93 91,86

23,5

Component 1: Engineering studies and other studies

Component 2: Water conveyance works ‐ enlargement of the 

river channel and of water retention basins,  

Component 3: Construction of the retention basins and 

replacement of lock gates

Component 4: Works for Bridges replacement and enlargement 

Component

Total environmental and social budget w/o expropriation

Component 5: Environmental and land‐use issues 

Component 6: Early Warning System

Component 7: Strengthening, supervision and auditing

Component 8: Administrative Cost for CAF Financing

Total project financing

 

IX. Environmental and Social Viability of the Operation 
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In accord with the assessment done starting with the documentary and field  information, carried out 
from  the  9th  to  the  13th  of  May,  2016,  it  is  considered  that  the  operation  is  viable  from  the 
environmental and social point of view. 

 

Especially if, as is the case, the LRBC will constitute itself, once strengthened, in an even decision‐making 

entity for the future investments in the framework of the LRMP. In effect, given that the LRMP is a long‐

term Plan and given  that while  the works are being constructed and  the  individuals and  institutions 

trained, the priorities can undergo changes, it is the LBRC the one called to define the road forward.  

In this sense, with the goal of not compromising the environmental and social viability of the project, it 
must:  (i) Elaborate Environmental  Impact Study  (EIS)  including management programs  that allow  for 
preventing,  mitigating  and  controlling  the  negative  impacts  and  driving  the  positive  impacts;  (ii) 
Implement the set of environmental and social conditions established by the CAF in the current report; 
(iii)  Implement   management  specific  environmental  and  social  plans  for  the works,  including  the 
associated costs; (iii) Comply with the  current environmental and social regulations of the Republic of 
Argentina, as well as with the Environmental and Social Safeguards established by the CAF. 

About the EIS, considering the magnitude of the program, the most practical way will be to develop an 
EIS for the total Program ‐ PMRL – and then, in the course of the project's implementation, the works 
will be specified and detailed to the OPDS/ PBA, who will be consider the final building permission case 
by case. 

 

Environmental and Social Safeguards 

No. 

Aspect  Complies 

Observations (*) 

  Yes  No 

i.  Legislación nacional  X   

- Law Nº 25.675 and Decree Nº 2.413/2002 

(General of the Environment) Establishes the 
minimum  budgets  for  achieving  a 
sustainable  and  adequate management  of 
the  environment,  the  preservation  and 
protection  of  biological  diversity  and  the 
implementation  of  sustainable 
development. 

- Law  25916  and  Decree  1158/04 
Management of Household Waste 

- Law 25612 Management of Industrial Waste 

- Law  24051  and  Decree  831/93 
Management of Hazardous Waste 
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ii. 

Assessment of impacts, risks and 

environmental  and  social 

opportunities 

x   

The  “Integrated  Management  Plan  for  the 

Lujan River Basin“ project does not yet have an 

approved  Environmental  License,  however, 

the  Province  of  Buenos  Aires,  through  a 

consultant, has developed a detailed study of 

the Environmental Diagnosis of the Lujan River 

Basin, which is found within of the “Integrated 

Plan  and  Regulation  and  Sanitation 

Construction Project for the Lujan River” Study 

‐ File N°2406‐2391/11/DIPSOH, dated August, 

2015,  which  serves  as  a  basis  for  the 

development  of  the  Environmental  Impact 

Study  (EIS).  In  this  sense,  the  project 

contemplates  the  elaboration  of  an  EIS,  and 

the attainment of  the Environmental  License 

and  the  establishment  of  an  Environmental 

and  Social  Management  Plan  (ESMP)  that 

takes into account, not only the results of the 

EIS and the Environmental conditions that are 

mandatory  according  to  respective  License, 

but  also  the  Environmental  and  Social 

Safeguards of  the CAF and the  results of  the 

consultation of the LRBC;  all this prior to the 

start of construction. 

iii. 
Management  measures  and 

environmental and social budget 
x   

Include  an  environmental  budget  that  must 
adjusted  and  detailed  in  function  of  the 
activities  required  for  the  fulfillment  of  the 
Environmental  Impact  Study  (EIS),  the 
regulations and  the  recommendations of  the 
CAF.  

iv. 

Institutional  strengthening, 

human  resources  training  and 

information 

x   

The Province of Buenos Aires (PBA) has ample 

experience  in  the  execution  of  projects  and 

programs  financed  with  resources  from 

multilateral  organizations.  An  important 

stakeholder in the management of the Basin, 

is  the  Lujan  River  Basin  Committee  (LRBC), 

that has been implemented with file PE/1/16‐

17, May 19th, 2016, whose principal functions 

are:  formulate  policies,  strategic  guidelines, 

plans,  programs  and  projects,  in  matters  of 
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sustainable  development  of  economic  and 

social activities that involve natural resources 

and health within the scope of the Basin  In this 

sense,  the  project  contemplates  the 

strengthening of the LRBC, within component 

N°6, Management of the Project. 

v.  Conservation of water resources.  x   

General  guidelines  are  established  for  the 
prevention, mitigation and control of impacts 
on water resources, however, the same must 
be detailed in the Environmental Impact Study 
in the Environmental and Social Plan of Action 
(ESPA),  of  the  CAF,  prior  to  the  start  of  the 
work. 

vi. 
Nature  Parks  and  protected 

natural areas 
x   

In the basin there are natural parks, however, 
this  Project  foresees  very  localized  structural 
works and that, in fact, redound to the Benefit 
of the Otamendi Natural Reserve. In the same 
way,  it  has  been  agreed  with  the  APN 
(National  Parks  Administration)  the 
construction  of  interpretive  paths,  following 
the specifications of the APN. 

vii.  Prevention of disaster risks  x   

Within component N°5 of the project an Early 
Warning  System  (EWS)  is  included,  with  the 
goal of monitoring  the Lujan River Basin,  for 
early  warning  in  the  case  of  an  extreme 
climate event that may cause a flood.  

viii.  Pollution Prevention  x   

General  guidelines  are  established  for  the 
prevention,  mitigation  and  control  of 
environmental  impacts, however,  these must 
be detailed in the Environmental Impact Study 
and  the  Environmental  and  Social  Plan  of 
Action (ESPA), of the CAF, prior to the start of 
the work. 

ix.  Cultural Heritage in the region  x   

The project has as its principal object avoiding 
floods, which will aid in the conservation of the 
architectural  and  historical  heritage  in  the 
zones neighboring  the Lujan River Basin  that 
at  present  suffer  damage  due  to  the  floods. 
The  works  do  not  expect  effects  on  cultural 
heritage.  
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x. 
Ethnic  groups  and  cultural 

diversity 
x   

Effects  on  ethnic  groups  and/or  cultural 

diversity have not been identified. 

xi. 
Community  participation  and 

development 
x   

In  the  “Integrated  Plan  and  Project  of 

Regulation and Sanitation Works on the Lujan 

River”, it is indicated, in a general manner, that 

a  consultation  and  participation  process  will 

be carried out with the actors  involved in the 

project’s  area  of  influence.  Likewise,  in  the 

approval process for the Environmental Impact 

Study,  citizen participation mechanisms must 

be  included, where  the  characteristics  of  the 

projects and their impacts are communicated. 

Additionally,  in  the  conditions  of  the  CAF,  a 

Citizen Participation Plan is requested, prior to 

the start of the work, with the goal of ensuring 

a good relationship with the population in the 

project’s area of influence. 

xii. 
Involuntary  Resettlement  and/or 

Relocation 
x   

As  a  consequence  of  land  use  and  the 
definition  of  riverbank  boundaries,  together 
with  the  flood  stains,  the  need  for 
expropriation  and  resettlement  could  arise, 
not involuntary, but rather, it could be said, to 
rescue  (although,  as  was  said,  given  the 
progress in this study and given the fact that 
what  remains  are  less  populated  areas,  this 
likelihood  is  very  low).  In  this  sense,  a 
compensation  plan  has  been  requested  as  a 
condition  of  CAF  prior  to  the  start  of  work, 
entirely in line with our safeguard. 

xiii.  Child Protection  x   
The  legislation  concerning work  in Argentina 
prohibits child labor.  

xiv.  Gender Equality  x   

There is no evidence of any risk related to non‐

compliance with this safeguard. 

National  Decree  254/98  ‐  Equality  of 

opportunities among men and women  in  the 

working world. 

Law 26.743 ‐ Law of Gender Identity 
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Decree  936/2011  ‐  Integrated  Protection  of 

Women 

Convention on the elimination of all  forms of 

discrimination against women Ratification, or 

adhesion,  by  the  General  Assembly  in  its 

resolution 34/180, on  the 18th of December, 

1979 

 

Note: (*) In case of total or partial non‐compliance, at the moment of the assessment, one must mark 
the “NO” column and as such, in the observations column, the measures to revert this situation must 
be established, measures that must be reflected in Section X. Plan of action. Environmental and social 
conditions for the financing. 

When the condition does not present itself, in observations it must be reported that there is no risk 
and no (YES/NO) column should be marked. 

 

X. Plan of action. Environmental and social conditions for the financing  

With  the  purpose  of  guaranteeing  an  adequate  environmental  and  social management  for  the 

project; as well as compliance with the Environmental and Social Safeguards established by the CAF, 

the Client must, to the satisfaction of the CAF,: 

Prior to the start of the construction bidding processes: 

At least 10 business days before the start of the construction bidding process, the Client will deliver 

to the CAF For approval of environmental and social matters: 

1. The bidding documents for the contracting of the work, including the general and particular 

technical  specifications  as  well  as  the  environmental  and  social  ones.  Likewise,  the 

specifications related to the environmental and social supervision of the project. 

2. Updated environmental and social budget  , broken down per  item,  including provision of 

amounts for the measures identified by the CAF. 

Prior to the start of the work 

At least 15 business days before the start of works, the Client will deliver to the CAF: 

1. The environmental permits or licenses required for the start of work or work stage (approved 

Environmental Management Instrument, archaeological permits, water use permits, among 

others).  
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2. A Environmental and Social Plan of Action (ESPA) or Environmental and Social Management 

Plan (ESMP) adjusted to the project’s work, in which there must be included: i) Environmental 

Management Plan; ii) Prevention,  Mitigation and Control Measures; iii) Contingencies Plan; 

iv) Plan  for the closing of  the construction phase; v) Compensation Plan  for effects of the 

project;  vi)  Citizen  Participation  Plan: must  include  participation mechanisms  under  the 

responsibility of the Province of Buenos Aires, before and during the construction such as 

information workshops, for the population located in the project’s area of influence, with an 

emphasis on the zones where the vegetation will be affected, vehicle transit areas or private 

plots, if applicable. Likewise, communications strategy must be established with respect to 

solid waste management in the basin, that includes the actors involved in the management, 

principally the population in the area of influence; and vii) Industrial Safety and Workplace 

Health Plan. The ESPA must establish, at a minimum: a) schedule and frequency; b) detailed 

environmental and social budgets; and c) human resources and those responsible for their 

execution.  

3. Evidence that the environmental and social supervision is operational, with an independent  

company,  national  or  international,  of  recognized  experience, with  the  goal  of  verifying 

compliance with  the  environmental  and  social management measures  established  in  the 

various  environmental  studies  and  administrative  writs  issued  by  the  competent 

environmental authority (licenses, concessions, authorizations and other environmental and 

social permits) and the tracking of  mitigation and/or compensation actions. 

4. Evidence that the Client has included in the contract with the contractor: i) the obligation of 

assuming with a charge to their general expenses, all those costs that entail environmental, 

social and  industrial  safety management during  the project development and  that  is not 

made  explicit  in  the  “Environmental  Budget”  in  line  items;  and  ii)  the mechanisms  for 

sanctioning non‐compliance with all the environmental, social and contractual obligations, 

that  allow  the  Audit  and  Supervision  Entity  to  demand  the  proper  compliance with  the 

environmental  regulations,  including  the  environmental  safeguards  of  the  CAF  and  that 

which is established in the studies and other environmental management documents. 

During the period of disbursements 

Ensure compliance of: 

1. The  Environmental  and  Social  Safeguards  of  the CAF,  applicable  to  the Operation  and  the 
environmental regulations in force, which the Client affirms knowing. 

2. In the case of any eventuality, present to the CAF a Plan of Corrective Actions in order to repair 
or remediate damages or attend to other adverse consequences due to any operational failure 
that may have occurred. This plan must include, at a minimum, the following: (i) the description 
and magnitude of the damage, environmental effect or failure; (ii) the actions proposed for its 
investigation, correction, remediation, mitigation of damage and other adverse consequences; 
(iii) the assignation of responsibilities for the corrective measures to be implemented; (iv) the 
estimated costs for the application of corrective measures; and (v) the actions proposed for 
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anticipating similar events in the future. The Plan can be updated as many times as necessary, 
as reportable situations present themselves. 

3. Comply with the following requirements as regards reports related to the progress of each one 
of the projects, in the formats which the CAF has approved to that effect, having received the 
proposals from the Executive Entity. 

4. Quarterly  reports,  in  electronic  format,  analyzing  the  following:  (i)  the  progress  in  the 
implementation  of  the  project’s  Environmental  and  Social  Plan  of  Action  (ESPA);  (ii)  the 
execution of  the project’s environmental and social budget; y  (iii) the assignation of human 
resources to the environmental and social management.  

5. Report when there is any significant change in the characteristics of the project or of the natural 
or social milieu where it will be developed and that may generate new environmental and social 
impacts unexpected  in  the assessment originally done    in  the EIS presented  to  the CAF or 
activate those already expected. The Borrower must design and implement the management 
actions and measures necessary for controlling, mitigating and/or compensating said impacts, 
in such a way that the integrity of the communities and the ecosystems or natural resources 
involved are preserved.  

All reports must be delivered to the CAF in digital format. 
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Annex 2. Report of the community consultations 
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Acronyms 

ACC  : Adaptation to Climate Change 

ADA  : Autoridad del Agua de la PBA (PBA Water Authority) 

AICAs  : Áreas Importantes para la Conservación de las Aves (Important Fowl Conservation       
    Areas)  

APN  : Administración de Parques Nacionales (National Park Administration)  

CAF  : Corporación Andina de Fomento / Development Bank of Latin America  

CC  : Climate Change 

COMILU: Comité de Cuenca del Río Lujan (Lujan River Basin Committee)  

COMIREC: Comité de Cuenca del Río Reconquista (Reconquista River Basin Committee) 

DÍA  : Declaración de Impacto Ambiental (Environmental Impact Statement)  

DPOH  : Dirección Provincial de Obras Hidráulicas (Provincial Hydrological Work Department) 

EIAS  : Estudio de Impacto Ambiental y Social (Environmental and Social Impact Study) 

GCF  : Green Climate Fund  

INA  : Instituto Nacional del Agua (National Water Institute) 

MIySP : Ministerio de Infraestructura y Servicios Públicos (Ministry of Infrastructure and Public        
Utilities)  

NBI  : Necesidades Básicas Insatisfechas (Basic Unsatisfied Needs)  

PAAS  : Plan de Acción Ambiental y Social (Environmental and Social Action Plan)  

PBA  : Provincia de Buenos Aires (Province of Buenos Aires)  

PGAS  : Plan de Gestión Ambiental y Social (Environmental and Social Management Plan)  

PMICRL: Plan de Manejo Integral de la Cuenca del Río Luján (Lujan River Basin Integral   
  Management Plan) 

SAT  : Sistema de Alerta Temprana (Early Warning System)  

SMN  : Servicio Meteorológico Nacional (National Meteorological Service) 

TDR  : Términos de Referenciea (Terms of Reference)  

UCEPO: Unidad de Coordinación y Ejecución de Proyectos de Obra (Work Project Coordination    
    and Execution Unit) 
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Introduction 

Within the framework of the Project titled the “Implementation Project for the Management Plan 

of the Lujan River Basin” (PMICRL based on its acronym in Spanish), which objective is to promote 

measures aimed at reducing and/or preventing river flooding, as well as controlling stream‐flows 

and mitigating the impact of floods in the Lujan River Basin, thus causing more resilience vis‐à‐vis 

climate change in the basin, a stakeholder opinion gathering process has been carried out for the 

stakeholders  upon  the  request  of  CAF  ‐  development  bank  of  Latin  America  (CAF)  and  the 

government of the Province of Buenos Aires (PBA based on its acronym in Spanish).  

To execute the Project, the PBA has turned to the CAF and the Green Climate Fund (hereinafter 

GCF) to request the financing for the aforementioned Plan. With the assistance of the nation of 

Argentina as a guarantor, the PBA applied to the CAF for two loans, and to the GCF, through CAF 

as an accredited entity for a concessional loan and a grant to . 

Within this context, the purpose of the “Opinion Gathering” has been to review the opinions of 

diverse stakeholders to provide an idea to the PBA and CAF on how the Project is valued, on the 

one hand, and on the other hand, to allow CAF and GCF to identify any possible risks faced by the 

Project to plan appropriate measures to respond to them. 

Objective of the Consultancy 

The main  objective  of  the  consultancy  was  to  identify  and  gather  the  opinions  of  diverse 

stakeholders  in  relation  to  the PMICRL.    Likewise,  in‐depth work was done on  specifying any 

communication‐related risks to which the PMICRL may be submitted and to lay the foundations 

(to  be  included  in  the  pertinent  TdR)  so  the  parties  responsible  for  preparing  the  executive 

projects and the contractors hired for each works may both properly consult and communicate 

the project specified by the PMICRL within the framework of the Environmental and Social Impact 

Studies (EIAS) and the Environmental and Social Impact Plans (PGAS based on their acronym in 

Spanish). 

Methodology Used to Collect Opinions 

Based on the Terms of Reference, a multiple methodology was used including document analysis, 

stakeholder mapping, and holding interviews, and focus groups.  

Document  analysis  (desk  study):  the  sources of  relevant  information were analyzed  including 

documents  from  the project  (profile of  the Lujan River Basic Project, Presentation of Mission 

Section I, status of the application for financing for the PMIRL submitted to the GCF), institutional 

websites  (CAF,  GCF,  PBA,  and  identified  stakeholders),  reports  on  the  subject  such  as  the 

“Proposals  and  Recommendations  Document  for  Civil  Society  to  Face  Climate  Change  and 

Improve  the  Environmental  Sustainability  of  the  Lujan  River  Basin”  that  was  prepared  by  

Wetlands International and the Biosphere Foundation. 

Stakeholder Mapping: this is a very useful tool for identifying stakeholders involved in an initiative, 

project,  or  program  and  also  for  identifying  and  analyzing  their  interests,  importance,  and 
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influence on  the  results of an  intervention. As  indicated by Antonio Pozo Solís,5  “stakeholder 

mapping” rests on the proposal that social reality may be viewed as though it were made up of 

social relationships where social stakeholders and social institutions participate. As suggested by 

Martín Gutiérrez, addressing social media  is characterized by considering  that society may be 

viewed  in terms of structures that are manifested by different forms of relationships between 

social stakeholders (regardless of whether they are stakeholders, groups, organizations, classes, 

or individuals)6. These sets of links or social relationships form networks and, depending on the 

position of the different stakeholders occupying those networks, they are going to define their 

values, beliefs, and types of behavior. The idea behind mapping stakeholders is to not just have a 

list of  the different stakeholders who participate  in an  initiative, but also  to understand  their 

actions and the objectives behind their participation. Stakeholder mapping must be considered 

as a first step to be able to convene civil society in participatory actions and to ensure the number 

and  representativeness  of  the  people  or  entities  (associations,  foundations,  grassroots 

organizations, government  institutions, etc.)  that are being  invited  to participate. Stakeholder 

mapping helps to represent the social reality involved, to understand how complex it is, and to 

design intervention strategies with more elements other than just common sense or the single 

opinion  of  a  qualified  informant.  Using  social  mapping  is  fundamental  for  designing  and 

implementing any project as well as when the action program to follow is negotiated/constructed 

as a whole. Stakeholder mapping makes it possible to know the alliances, conflicts, and authorized 

spokespeople so the best stakeholders to address at any given moment may be selected. 

For this consultancy it was agreed that the mapping would be based on actors identified by the 

PBA, specifically the Lujan River Basin Committee (COMILU), pinpointing the stakeholders in the 

territory. A figure provided by the PBA representatives is shown below that summarizes the main 

stakeholders. 

Figure 1: Stakeholder Mapping for the Lujan River Basin ‐ Province of Buenos Aires‐ 

 

                                                                 

5 Pozo Solís, Antonio. “Mapeo de Actores Sociales”, Lima, Peru, February 2007. 

(https://dpp2012.files.wordpress.com/2012/08/05‐pozo‐solc3ads.pdf)  

6 Martín Gutierrez, Pedro. “Mapas sociales: métodos y ejemplos prácticos”. 
webcasus.usal.es/edenred/documentos/Mapas_Sociales__Pedro_Mart_n_.rtf 
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Source: Stakeholders in the Lujan River Basin PPT Mission Stage 1, May 2016, the Ministry of Infrastructure 

and Public Utilities, Province of Buenos Aires. 

Based on this scheme and after the desk work was done, a suggestion was made to complete 

stakeholder mapping with the following organizations/institutions: 

Stakeholder 

Type 
Suggested Organizations 

National 

Government 

‐ INA (National Water Institute) 
‐  Climate  Change  Department  of  the  National  Ministry  of  the  Environment  and 
Sustainable Development. 
‐ Secretary of Environmental Policy, Environment Climate Change and Sustainable 
Development 
‐ Sub‐secretary of Water Resources, the National Ministry of the Interior, Public Works 
and Housing 
‐ National Parks Administration, National Conservation Department. 
‐ The Ministry of the Environment and Sustainable Development’s Hydrological and 
Aquatic Resource Area (National Ramsar Focal Point). 
‐ National Meteorological Service. 

Provincial 

Government 

‐ Civil Defense 
‐ Provincial Organization for Sustainable Development (OPDS based on its acronym in 
Spanish) 
‐ Provincial Hydrological Works Department  
‐    Hydrological‐Environmental  Monitoring  department  of  the  Sub‐secretary  of 
Hydrological Infrastructure. 

COMILU  ‐ Tomás Vanrell, Executive Director 

Municipalities  ‐ Civil Defense 
‐ Public works and environmental area and perhaps municipal international aid. 

Private Sector  ‐ Chambers of Commerce or entrepreneurs that represent the local sites. 

Environment 

NGOs 

‐  Wildlife Foundation
‐ Friends of the Earth 
‐ Foundation for the Environment and Natural Resources (FARN based on its acronym 
in Spanish)   
‐ Greenpeace 
‐ Wetlands International 
‐ Representative of the UICN in Argentina (International Union for the Conservation of 
Nature) 
‐ CIIPME Conicet (National Council on Scientific and Technical Research) 
‐ FUNAFU 
‐ Habitat and Development Foundation 

Territorial 

Institutions 

‐ Neighborhood boards in each location.
‐ Asociación Civil Vecinos  Inundados de Luján (Civil Flooded Resident Association of 
Lujan). 
‐ Community organizations established by the municipalities 
‐ Volunteer Fire Departments (as a function of their knowledge of emergencies) 
‐ Red de Vecinos del Humedal (Wetland Residents’ Network. 
‐ Vecinos en defensa de Los Cardales y Rio Lujan (Residents in Defense of Los Cardales 
and the Lujan River) 
‐  Asociación Civil (Campana and Exaltación de la Cruz Civil Association) 
‐ Association for the protection of the natural heritage of the Province of Pilar (Pilar 
Natural Reserve). 
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Stakeholder 

Type 
Suggested Organizations 

‐  FIPCA  Fundación  Interactiva  para  promover  la  cultura  del  agua  (Interactive
Foundation to Promote Water Culture in the Campana‐Escobar region); ASOCIACION 
AMBIENTALISTA  LOS  TALARES  (LOS  TALARES  ENVIRONMETAL  ASSOCIATION  ‐  Eng. 
Maschwitz). 
‐ Asociación ambientalista del partido de Escobar (Environmental Association of the 
Province of Escobar)  
‐ S.O.S. HABITAT (Mercedes) 
‐CONCIENCIA CIUDADANA (Campana ‐ CITIZEN AWARENESS). 

Urban 

Developers  / 

Real  Estate 

Sector 

‐ Cámara Inmobiliaria de Campana (Campana Real Estate Chamber) 

Academia  ‐  Patricia Pintos.  Specialist  in Urban Developments of  the  Lujan River Basin  and  a 
member  of  the    Centro  de  Investigaciones  Geográficas  (Center  for  Geographic 
Research), Universidad Nacional de La Plata.  
‐Universidad Nacional de Luján. Centro de Información Ambiental de la Cuenca del Río 
Luján  (National University of  Lujan.  The Environmental  Information Center  for  the 
Lujan River Basin).  
‐Antonio  De  Nichilo,  Faculty  of  Exact  and  Natural  Sciences  UBA  STRP  Focal 
Point  Argentina  ‐  Independent  Researcher,  Consejo  Nacional  de  Investigaciones 
Científicas y Técnicas (National Council on Scientific and Technical Research). 

In‐depth Interview: This is a qualitative method that makes it possible to delve into and explore 

the subjects. The interview always has two participants: the interviewer and the interviewee. In  

this  case,  the Executive Principal of  the CAF Environmental and Climate Change Department, 

Engineer  José  Agustín  Blanco,  and  a  representative  of  the  Province  of  Buenos  Aires, 

Environmental  Engineer  Karina  Campos,  Giselle  Saltarelli,  Esq.,  of  the  UCEPO  (Work  Project 

Execution and Coordination Unit (UCEPO)), and/or Verónica Guerrero Borges, Esq., of the DPOH 

(the Provincial Hydrological Works Department) were present.   Thirteen government officials 

were interviewed, three at the national level and ten at the provincial level. 

Discussion Groups  /  Focus Groups: This  tool was used  to put  together a group  that generally 

oscillates between eight and ten participants; the purpose is to analyze the emerging elements 

in group  interaction. It  is  important to emphasize that, from the conceptual point of view, the 

group  functions as a unit  so group activities propitiate a dynamic  that does not  result  in  the 

equivalent  of  an  individual  member  study.  Inside  the  group,  internal  interactions  occur 

(projections, introjections, assumptions, and assignment of roles to the group members) that will 

generate offshoots during the full process. Three focus groups were held: one group was with 

environmental NGOs  in Buenos Aires, another group was with stakeholders  from  the cities of 

Luján  and Mercedes;  and  the  third  group was with  stakeholders  from  the  cities of Pilar  and 

Campana. 

The Lujan River Basin Committee (COMILU) 

Due to its institutional importance within the Project’s framework, there is a need to clarify how 

the COMILU currently functions and its status.  
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Therefore, an explanation must be provided first of the existence of Regional Committee A for 

the  Lujan River Hydrological Basin  7  (made up of  Luján, Exaltación de  la Cruz, Campana,  San 

Andrés de Giles, Gral. Rodríguez, Mercedes, Suipacha, Pilar, Escobar, and San Antonio de Areco) 

and the existence of Regional Committee B for the Lujan River Hydrological Basin 8 (made up of 

Moreno,  José C. Paz, Malvinas Argentinas, Gral. Rodríguez, Tigre, Pilar, and Escobar). The  two 

committees were created by the Water Authority (ADA based on  its acronym  in Spanish). As a 

consultative body, an Advisory Council has been created, which  facilitate  the generation of a 

network of key organizations and stakeholders that, even today and even though this Advisory 

Council  is no  longer  in operation, stay  in contact. Several of  the members participated  in  the 

meetings for this “Opinion Gathering” and have energetically stated their interest in being part 

of the Advisory Council  of the COMILU and the need for it to be created as soon as possible. 

According to the sanction in Law 148179 (Modification to Law 14.710 – Creation of the Lujan River 

Basin Committee (COMILU)), the Lujan River Basin Committee is created (and the norms on the 

creation  and  ratification  of  the  Lujan  River  Basin  Committees  A  and  B  are  cancelled)  and  it 

establishes that “the Board of Directors of the Lujan River Basin Committee will have seven  (7) 

members,  including one  (1) President and one (1) Vice President. The Board members will be 

designated as  follows: a. One  (1) President designated by  the Provincial Executive Branch. b. 

Three (3) Directors designated by the Provincial Executive Branch with each one being proposed 

by the Ministry of Public Coordination and Management, the Ministry of Infrastructure and Public 

Utilities, and the Provincial Organization for Sustainable Development, respectively. c. Three (3) 

Directors  designated  by  the  municipalities  that  make  up  the  Basin,  to  which  end  the 

Municipalities will propose a procedure  to  the Provincial Executive Branch  for electing and/or 

removing the municipal members. The Board members will remain in their positions for three (3) 

years and these terms may be renewed. Renewal of the terms for the members of the Executive 

Branch will be automatic unless dictated otherwise by the Executive Branch and renewal for the 

municipal representatives must be validated according to the procedure that they approve. When 

any vacancies occur, each replacement will be designated in the same way as the member being 

replaced until the end of the original mandate.” In relation to the Board, the law states that “… It 

will be made up of one (1) President designated according to Article 6 of the Creation Law, one 

(1) Vice President, one (1) Secretary, and four (4) members. In  its first meeting, the Board will 

designate one (1) Vice President and one (1) Secretary from among its members.” 

The article also states that the “Executive Branch will create, through regulations, an Honorary 

Advisory Council to guarantee community  participation through representatives of the service 

users,  intermediate entities, professionals, nongovernmental organizations, and the academic‐

university sector. The Council’s  function will be to advise  the Board without said advice being 

binding but it may also leave a record of its proposals and problems, which may be included in 

the agenda for the Board meetings”  

It  is  important to   mention that, as of the time that the opinions were collected, the COMILU 

“Honorary Advisory Council” was not in operation. Therefore, territorial organizations have not 

                                                                 

7 Created on May 16, 2011, and its Ruling Number is: 03/01. 

8 Created on June 26, 2008, and its Ruling Number is: 272/08. 

9 Law 14.817, sanctioned on June 12, 2015. 
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participated in the stakeholder mapping as members of the Honorary Advisory Council, and no 

meeting has been able  to be called  through  it except as key organizations  for  the Lujan River 

Basin.  As  expressed  by  the  executive  director  of  the  COMILU,  Architect  Tomás  Vanrell,  the 

COMILU Advisory Council will be formally created in the upcoming months.  

Meeting Announcement  

The opinion gathering process was carried out during the week of August 14‐18. 

An agreement was reached for the COMILU to be responsible for announcing the meeting in the 

territory and for the PBA and the consultant to be responsible for announcing the meetings of 

national environmental organizations and for requesting interviews with national and provincial 

government  organizations.  Therefore,  two  notes  were  prepared  for  the  meeting 

announcement/interview requests (APPENDIX I) that were sent by email from UCEPO with a later 

follow‐up telephone call to answer any questions and encourage participation. Other interviews 

were scheduled directly by telephone due to the short period of time and the need to coordinate 

agendas. 

In relation to meetings in the territory, the COMILU proposed holding a joint meeting in the upper 

part of the Luján River Basin, calling for stakeholders in Luján and Mercedes for Thursday, August 

17; and a meeting was announced  for stakeholders  in  the  lower basin  in Pilar, Campana, and 

Escobar for Friday, August 18. Therefore, the executive director also called on support from the 

host municipalities, Mercedes and Pilar, respectively 

Snce various institutions already had a commitment on the dates of the meetings and could not 

attend, the participants in the meetings agreed that it was important to call for dialogue and to 

collect opinions. The conclusion was that the meeting announcements made it possible to receive 

the  opinion  of  the  stakeholders’  representatives.  In  that  sense,  it  is  noteworthy  that 

environmental  organizations,  flooded  residents'  associations,  representatives  of  different 

government organizations, and parties interested in caring for cultural and paleontological issues, 

etc. attended.   

Project Presentation: “Lujan River Basin Integral Management Plan” 

An  informational  document was  prepared  as  visual  support  that  contains  a  summary  of  the 

Project  (Appendix  II)  and  a  presentation was made  by  the  PBA  representative  and  the  CAF 

representative at each meeting, i.e.,  
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Meeting and Interview Schedule 

The following agenda with activities for the opinion collection process was finally prepared:  

Date  Schedule  Party  Position / Organization  Site  Mode and Participants 

14/08  11 am  Guillermo Martín  Regional Coordinator for 
the East National Parks 
Administration Center 

Ancon 5340, 
CABA 

Interview in person 
José Blanco  
Karina Campos 
Marisa Díaz 

15/08  11 am  Carlos Bonalli and 
Juan Manuel 
Berrone  

Hydrological‐
Environmental Monitoring 
Department, Hydrological 
Infrastructure Section 

Street 5, No. 
366, 
between 39 
and 40 

Interview in person 
José Blanco 
Gisell Saltarelli 
Marisa Díaz 

15/08  1 pm  Virginia Laino and 
Martín De María  

Provincial Risk and 
Emergency Department 

Street 7, 
between 58 
and 59, Floor 
8, Office 819 

Interview in person 
José Blanco 
Gisell Saltarelli 
Marisa Díaz 

15/08  3 pm  Juan José Paladino, 
Patricio 
Marranghello, 
Enrique Anheben, 
Marcelo Bolaños, 
Carla. 

Provincial Environmental 
Assessment Department 

Street 12, 
Corner 53, 
Floor 15 

Interview in person 
José Blanco 
Marisa Díaz 
 

16/08  10:30 am  Meeting with 
National 
Environmental 
NGOs 

Foundation for the 
Environment and Natural 
Resources (FARN): 
Santiago Cané 
Wetland Foundation (FH): 
Marta Andelman and 
Adriana Anzolin 
Wildlife Foundation (FVS): 
Manuel Jaramillo 

Reconquista 
46 Floor 9, 
CABA 

Focus Group ‐ in person 
José Blanco 
Verónica Guerrero Borges 
Marisa Díaz and Dolores J. 

16/08  1:30 pm   Lucas Di Pietro and 
Sofía Salvo 

Climate Change 
Adaptation Department 

Reconquista 
555, CABA 

In person 
José Blanco 
Marisa Díaz 

16/08  7 pm  Patricia Pintos   Geographic Research 
Center Researcher, UNLP  

Individual 
telephone 

Interview by telephone 
Marisa Díaz 

17/08  11 am  Employees of local governments (Luján and 
Mercedes), residents’ association, NGOs, 
voluntary fire fighter 

Mercedes 
Municipal 
Palace 
 

Focus Group ‐ in person 
José Blanco  
Karina Campos 
Marisa Díaz and Ana Julia 
Sierra 
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Date  Schedule  Party  Position / Organization  Site  Mode and Participants 

18/09  12:30 pm  Employees of local governments (Pilar) and 
environmental NGOs  

Municipal 
Operations 
Center 
Route 8, km 
42.500, Pilar 

Focus Group ‐ in person 
José Blanco  
Karina Campos 
Marisa Díaz and Dolores J. 
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Matrix  of Opinion Expressed  

 

In the matrix below,  in addition to the opinions stated during this consultation, some comments and recommendations have been  incorporated that were 

brought up in the “Proposals and Recommendations Document for Civil Society to Face Climate Change and Improve Environmental Sustainability for the Lujan 

River Basin” that was prepared by Wetlands International and the Biosphere Foundation based on the workshop called “Citizen Building for Proposals to Mitigate 

Flooding and Climate Change in the Lujan River Basin” held in the city of Luján on November 8, 2016. This material has been supplied by one of the members of 

Wetlands International to contribute to this process given that the aforementioned workshop was participatory in nature. The CAF and DPA representatives 

both were brought up‐to‐date and agreed to add this information to the document (Appendix IV). 

 

Stakeholders 
SUGGESTED SUBJECTS OF INTEREST

PMICRL  COMILU 
Santa María

Canal 
Land Zoning   Relocations  Consultations 

Environmental 
Organizations 

Need for an update due to the 
dynamics of the setting of the 
new real estate projects. Need 
to measure water quality. It is a 
good idea to have a water 
model but it could be 
improved. work prioritization to 
begin with the works that have 
a consensus and expand the 
information about the more 
complex works. Bridges as 
cultural heritage. Need for a 
public consultation. Lack of an 
ecosystem‐based vision in the 
suggested solutions. 

The network of 
environmental 
organizations 
has still not 
been added to 
the Advisory 
Council. The 
water 
component is 
very present but 
other issues are 
missing. Need to 
add the COMILU 
Creation Law to 
the OPDS and 

Not satisfied 
with the 
modifications 
and the lack of a 
consultation. 
Concerned 
about the 
disposal of  
earth due to 
their possible 
contamination 
and backfilling 
pfwetland. 

Need for cumulative 
plans and for global 
and strategic EIAs. Lack 
of oversight. 

The relocations 
would avoid 
canalizations. 
Consider private 
neighborhoods 
approved 
unusually and 
decide on which 
measures 
should be taken 
in such cases, 
including access 
to judicial 
offices where 
inappropriate 

The consultations should be 
public and open and 
organized in advance with 
available information. 
Favor participation by all 
involved stakeholders. 
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bylaws. Flooded 
residents, 
private sector, 
and the real 
estate sector 
should be 
incorporated 
and training and 
disclosure 
should be 
encouraged 

permits were 
issued. 

Residents’ 
Organizations 

May be polished and limited. 
Only suggest conventional 
solution.  
The works provided in private 
neighborhoods are not 
included. The works protect real 
estate projects and not flooded 
residents. Prioritize high water 
reservoirs.  

Need for 
regulations and 
participation by 
municipalities. 
Concern about 
the agility of 
consultation 
mechanisms. 
Proposal of a 
binding Advisory 
Council. 

The cost‐benefit 
is not coherent 
since the canal 
is an effluent 
and not an 
affluent. Stated 
concern due to 
modifications 
without 
consultation. 

Priority for reducing 
the impact of floods in 
the low lying inhabited 
zones. Redefinition of 
the river bank line. 
Greater municipal and 
provincial articulation. 
The building approval 
processes are regular 
and systematic. 
Concern about conflicts 
of interest for 
authorities in the 
application and real 
estate endeavors. 

Evaluate the 
cost‐benefit 
ratio for 
relocation 
versus proposed 
works, listen to 
all the opinions. 

As above. A kind of 
consultation with guarantee 
access should also be 
established. 

Academic Sector  Consider fossil strata and 
archaeological issues in the 
area. 

Does not fulfill 
its mission.  All 
projects should 
focus on the 
basin. COMILU 
has been 
revitalized again 
but has not 

Municipalities and 
provinces should apply 
legislation for real 
estate projects in 
wetlands Oversight 
should be 
strengthened. The 
municipalities view 

At this point, 
the need for in‐
depth studies 
on both water 
and social issues 
was also 
brought up.  

Consultations with specialists 
are needed during the design 
and if the designs are 
modified, the consultation 
should be re‐created.  
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National 

Government 

Organizations 

 

The OPDS needs to pronounce 

about the Integral Plan beyond 

the environmental impact 

statements based on the EIAs. It 

is general and should be delved 

into more deeply. More 

exhaustive, comprehensive 

PGAs with short‐ and long‐term 

measures. The CCN and future 

scenarios should be considered. 

Think that it could be an 

experience that may be 

replicated in other provinces 

since the ACC is a priority for 

Argentina. 

A basin 

authority needs 

to be created to 

approve 

projects. 

The cumulative 

effects need to 

be considered. 

The laws are not in 

alignment in different 

jurisdictions in the 

Basin. Consider land 

use and extreme land 

use. 

They also superimpose 

areas in land zoning 

and diverse ministries 

with different outlooks. 

  The nation‐province 

relationship is fluid but a 

greater degree of 

interrelationship would be 

required to encapsulate the 

provincial actions in the 

national plans (e.g. in the 

National Climate Change 

Plan). 

fulfilled its 
mission. Need 
to provide it 
with political 
and technical 
capacity. A 
vision for the 
basin is 
required. The 
basin is a space 
for articulation 
between the 
municipalities. 
The academic 
sector should be 
involved. 

problems from a 
municipal vision and 
the river exceeds them. 
The municipalities are 
responsible for 
applying zoning and 
land use laws and the 
Province is responsible 
for approving those 
projects. 
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Provincial 

Government 

Organizations 

The integral approach to the 

PMICRL and ACC are 

noteworthy. They should make 

a pronouncement about the 

Integral Plan and about the EIEs 

in each particular work. The 

OPDS did not participate in 

designing the Project or any 

interest in pronouncing on the 

PMICRL. 

Account 

committees as a 

good 

management 

tool.  The 

COMILU should 

create the 

Advisory Council 

and deal with 

subjects such as 

water 

governance. It 

should be in the 

area with a 

budget and 

competencies. 

They need a 

different 

approach in 

provincial 

management. 

They are too 

concentrated on 

working hard. 

  They need to take a 

comprehensive look at 

the basin level and not 

at the municipal level. 

Municipal approval for 

works increase the 

problems.  

Review the outlook for 

land zoning in the 

municipalities (their 

outlooks should be 

compatible). At the 

provincial level they 

point out that the fact 

that four land zoning 

offices exist with four 

different approaches 

that are found in 

different ministries is a 

problem. 

They mention 

the case of 

producers 

located where 

temporary 

retentions are 

being 

considered. 

The relationship is articulated 

based out of offices that the 

province itself sets up for 

consultations with technicians 

from different  

areas.  

 

Municipal 

Government 

Organizations 

Need a maintenance plan, 

contingencies, and training. 

Need to control and oversee the 

water quality. Analyze 

They have 

problems with 

integrating their 

technicians into 

They propose 

moving forward 

with the works 

where there is a 

Reassign meaning to 

the flood zones for 

recreation and tourism. 

Issue regulations on 

An experience 

with relocating 

residents was 

mentioned but 

The meeting announcement 

by the PBA is not always clear 

and it depends a great deal on 

how the municipalities 
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alternative solutions and an 

ecosystem‐based vision. 

Incorporate future scenarios. 

the COMILU. It’s 

like an office 

that ends up not 

being 

consolidated.  

consensus and 

start analyzing 

the more 

conflictive 

works more in‐

depth along the 

way  

existing and future real 

estate endeavors. 

that turned out 

to be riddled 

with problems.  

articulate normally with the 

provincial technical areas.  

       

 

STAKEHOLDERS  SUBJECTS OF INTEREST MENTIONED

River Bank Line  Nonstructural
Components 

Work Prioritization Temporary 
Retention Areas 

SAT Real Estate Endeavors

Environmental 
Organizations 

Believe that it 
should be 
established and 
respected 
because of 
environmental  
and community 
reasons.  
“Prioritizing 
determination 
of Water Risk 
Areas without 
being 
detrimental to 
the demarcation 
of the river bed 
line based on 
geomorphologic 

The importance of 
the nonstructural 
components in the 
Serman Study is 
noteworthy. Consider 
the set of social 
problems and rethink 
some works. 
“Broaden the 
situational analysis of 
the basin by including 
other perspectives, in 
addition to water, 
considering 
intervention options 
that prioritize 
nonstructural 
measures before 

Prioritization of work to 
be able to make progress 
with those works that 
have a greater consensus 
while work is being done 
on those works that are 
more conflictive should 
be considered. 
Work should be done 
with people to explain 
why priorities are set 
(e.g., the changes in the 
Santa Maria Canal).  
 

It is analyzed 
wheter additional 
studies are 
required. The CAF 
mentioned it was 
a mean to avoid 
building damsand 
the organizations 
requested 
explanations.  

It is very important for 
public opinion that this 
be disclosed properly 
and articulated with civil 
defense. 
“The population needs to 
be informed about 
climate events, 
evacuation centers, etc. 
through mass media 
communications, toll‐free 
telephone numbers, etc.” 
A Contingency Plan A 
consensus with civil 
society in the basin 
should be reached to 
prepare and implement a 
contingency plan that 

There are many criticisms 
involving special conditions 
where environmental 
permits were issued to big 
investors. They state that, 
when the municipalities 
received works, oftentimes 
it was not documented in 
the municipality or in the 
DPOH. 
Several examples are 
mentioned of private 
neighborhoods that have 
been built on wetlands 
using irregular 
administrative 
authorizations. The project 
evaluation, approval, 



 

55 
 

STAKEHOLDERS  SUBJECTS OF INTEREST MENTIONED

River Bank Line  Nonstructural
Components 

Work Prioritization Temporary 
Retention Areas 

SAT Real Estate Endeavors

criteria and as 
established in 
Law 12.257 
(Water Code 
and Regulatory 
Decree No. 
3511).”10 

beginning structural 
works that will have a 
significant 
environmental 
impact, such as 
engorging the River 
basin for almost 50 
kilometers.”11 

would include simulation 
of runoff behavior in the 
urban centers by taking 
into consideration the 
traditional knowledge of 
the local residents.”12 

participation, and 
oversight mechanisms 
should be strengthened, 
especially as they relate to 
their environmental 
aspects. 

Residents’ 
Organizations 

They suggest 
that a new river 
bank line should 
be drawn (which 
is being taken 
arbitrarily) and 
that there 
should be more 
supervision. 

Cleaning up the river 
and the possibility of 
it being used by 
communities for 
recreation should be 
included in the 
nonstructural 
measures. 
 

Prioritization of work to 
be able to make progress 
with those works that 
have a greater consensus 
while work is being done 
on those works that are 
more conflictive should 
be considered. 
They propose building 
reservoirs to contain 
water upriver and not 
suffer the consequences 
and the work priorities 
should be defined: for 
the residents of Luján 
who were flooded, the 

A greater exchange with 
the supervisors is 
requested in relation to 
urban development and 
that it should be “handled 
by a single authority and at 
the provincial level.” 

                                                                 

10Information in the “Proposals and Recommendations Document for Civil Society to Face Climate Change and Improve Environmental Sustainability for the Lujan River Basin,” Coordination: 

Wetlands International and the Biosphere Foundation, based on the workshop called “Citizen Building for Proposals to Mitigate Flooding and Climate Change in the Lujan River Basin,’ in the 

city of Lujan on November 8, 2016 

11 Idem. 

12 Idem. 
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STAKEHOLDERS  SUBJECTS OF INTEREST MENTIONED

River Bank Line  Nonstructural
Components 

Work Prioritization Temporary 
Retention Areas 

SAT Real Estate Endeavors

work in the upper basin 
is fundamental so the 
people in Luján can be 
included. 

Academic Sector  In addition to 
the river bank 
line, the 
flooding 
evidence should 
be considered. 
Permits are 
issued to build 
in critical zones. 

  Great relevance is given 
to the integral outlook to 
deal with this set of 
problems. There is a 
need for inter‐
institutional participation 
spaces.  

There are no specific 
mentions. 

Developers took the most 
convenient route to have 
the projects enter the 
provincial circuit after they 
were approved. 
The municipalities do not 
exercise police power and 
the development 
companies have spread 
out because they enjoy a 
great deal of discretion. 

National 
Government 
Organizations 

 

Not just the low 
waterline should 
be considered, 
the land‐use 
and extreme 
land use should 
be considered 
too. 

When environmental 
issues are dealt with, 
the parties involved 
should exercise a 
comprehensive view 
and goodwill. 
Nonstructural 
measures should be 
implemented: e.g., 
encourage adding 
legislative proposals 
to the agreements 
with municipalities 
related to land 
zoning. 

More exhaustive PGAS 
with a comprehensive 
outlook considering the 
short and long‐term 
measures. 

There is an articulated 
system between the 
nation, provinces, and 
the municipalities. 
The SAT should identify 
who manages the data, 
who processes it, who is 
going to manage it and 
propose involving the 
SMN as a sustainable 
measure for climate 
monitoring and 
maintenance of 
networks and for 
expertise in the matter. 

Nothing was mentioned. 
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STAKEHOLDERS  SUBJECTS OF INTEREST MENTIONED

River Bank Line  Nonstructural
Components 

Work Prioritization Temporary 
Retention Areas 

SAT Real Estate Endeavors

Provincial 
Government 
Organizations. 

The importance 
of drawing the 
riverbed line 
since it will be 
useful for 
making 
decisions. 
Propose 
drawing the 
river bed line 
using municipal 
regulations.  

There is not enough 
connection with 
nonstructural risk 
management 
dynamics and there is 
no social and/or 
production approach. 
The nonstructural 
components of the 
loan are very 
important 
(modifications in the 
standards, strengthen 
institutional offices 
such as the COMILU, 
the environmental 
issues and the land 
zoning that the PBA 
emphasizes in diverse 
aspects such as civil 
defense, population 
training, and 
institutional 
fortification). 

The works are carefully 
analyzed based on the 
province’s priorities. 
They are treated 
comprehensively with 
various provincial 
apportionments and deal 
with situations with a 
particular impact on the 
emergency. 
Structural weakness in 
the province because the 
outlook should be more 
comprehensive and not 
just revolve around 
difficult works. 

There is no steady 
development in the 
province and the project 
and special components 
are established to 
consider in the loan from 
CAF and GCF. 
In relation to water 
monitoring, add the rest 
of the networks to the 
DPOH network (data 
networks with a NASA 
threat, the National 
Meteorological Service, 
some municipalities, the 
University of Luján, 
Hydro‐ADA, of the CIC 
with the SIMPARH 
initiative). 

The overlap of the DPOH 
with the ADA for work 
approval is indicated as “a 
complication.” 
 
Different organizations 
exist with different 
outlooks that have an 
influence on work 
approval: the 
municipalities, DPOH, and 
ADA. 
 

Municipal 
Government 
Organizations 

Distinction 
between the 
river bed line 
and the flood 
evidence. 

In the SAT, the need 
to not forget 
nonstructural 
components is 
emphasized. Greater 
integration between 

Prioritization of work to 
be able to make progress 
with those works that 
have a greater consensus 
while work is being done 
on those works that are 
more conflictive should 

In other cases, legal 
parameters were used. 
Plus some municipalities 
have taken on the power 
to approve if the rainwater 
drains are able to be done. 
Add to that the pressure 
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STAKEHOLDERS  SUBJECTS OF INTEREST MENTIONED

River Bank Line  Nonstructural
Components 

Work Prioritization Temporary 
Retention Areas 

SAT Real Estate Endeavors

the municipalities in 
the Lujan River Basin. 
Replicate programs 
such as the “Hydro 
Dialogues” in Pilar, 
experiences of the 
municipality of 
Campana that 
sanctioned an 
injunction through a 
regulation that does 
not allow 
construction in the 
low sectors in the 
wetland zone. 

be considered (matching 
the environmental and 
residential 
organizations). 
They claim that if the 
problem is not solved in 
the Pilar Basin, it will not 
be solved for Mercedes 
and Luján. 

by the real estate industry 
to access this approval. 

 

 

STAKEHOLDERS  SUGGESTED SUBJECTS OF INTEREST

Environmental 
Management 

Archaeological Heritage Transparency Reservoirs Legislation

Environmental 
Organizations 

A comprehensive 
vision is needed that 
includes all the issues 
to which the country 
is a signatory.  

Perform specific studies. 
They believe that it is 
preferable to delay the 
works a little and first 
consider the intervention 
environment.  

This is a critical 
subject for civil 
society and there is 
a great deal of 
suspicion about the 
large real estate 
investments. Some 
questions have 
arisen about 

“Review the location of their works 
proposed by the Plan, analyzing not 
just the water related issues, but 
also the environmental issues and 
any issues that conserve cultural 
heritage. An alternative to these 
reservoirs that has not been 
considered in the Plan is to restore 
wetlands that had been degraded 

“Review the legal situation 
of the closed residential 
developments (in particular 
those areas that are 
protected by dams), 
industry, etc., constructed 
within the basin environment 
in the last several decades as 
a function of compliance 
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STAKEHOLDERS  SUGGESTED SUBJECTS OF INTEREST

Environmental 
Management 

Archaeological Heritage Transparency Reservoirs Legislation

designating 
employees linked to 
the real 
estate/construction 
sector.  

by different infrastructure work 
(closed residential developments, 
clandestine agricultural canals) and 
preservation of wetlands that are 
kept in good shape in the high part 
of the basin, which may fulfill the 
function proposed for the ARTEH 
works.”13 

with the water‐related, 
environmental, and urban 
development standards.”14 

Residents’ 
Organizations 

Need for 
environmental 
planning and 
maintenance. 

Do a broad topographical 
study in the Baltar reserve. 

Request for 
transparency in the 
data for all the 
parties involved. 

Idem above.

Academic Sector  Comprehensive vision 
of the basin. 

Specialized academic 
entities were not consulted 
about this set of issues. 

Total transparency 
is needed to solve 
problems that affect 
the whole 
community. 

Need a framework law at the 
provincial  level  about 
wetlands. 
Need to update certain  laws 
and  revisit  exceptions  that 
were  approved  at  the 
municipal  level.  There  are 
municipalities  that  have 
more  appropriate 
instruments  for  approving 
new  real  estate 
developments  and  others 
that have fallen behind. 

                                                                 

13 Idem. 

14 Idem. 
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STAKEHOLDERS  SUGGESTED SUBJECTS OF INTEREST

Environmental 
Management 

Archaeological Heritage Transparency Reservoirs Legislation

National 
Government 
Organizations 

 

Articulation with 
national plans such as 
biodiversity and 
climate change. 

Application to all the project 
is considered to be inherent 
to the standards.  

There was no in‐
depth mention. 

In APN’s case, its own 
standards are applicable in 
relation to what happens in 
the park territory and who 
specifically is able to 
intervene to authorize 
works.  

Provincial 
Government 
Organizations. 

They take care of 
monitoring and that 
all the national, 
provincial and 
financial organization 
standards are 
fulfilled. 

Application to all the 
projects is considered to be 
inherent to the standard, 
the standards and 
safeguards issued by the 
GCF and CAF are analyzed. 

All the criteria and 
all the transparency 
mechanisms that 
the state has and 
that are available to 
citizens are 
established using 
public requests for 
proposals.  

They believe it is important for the 
project to be clear since flooding is 
not going to be avoided; instead 
they are going to be evacuated on 
time and the arrival of the water 
will be delayed. Reservoirs will give 
them time. 

The provincial laws detailed 
the limits of intervention in 
each jurisdiction by each 
entity and also the 
participatory offices that 
should be subject to 
different offices for  the 
populations to access the 
information, such as public 
hearings.  

Municipal 
Government 
Organizations 

Water quality 
monitoring is 
requested. 

When executive projects are 
prepared, consider the 
archaeological sites. Reach 
an agreement with 
municipalities about taking 
care of the cultural heritage 
(bridges, archaeological sites 
in the basin, etc.) by means 
of laws. 

Reinforcement for 
mechanisms that 
the municipalities 
use to intervene if 
there are any 
questions about the 
project.  
They agree with the 
request for data 
transparency for all 
involved 
stakeholders. 

Prepare geological style studies 
because it may already be a water 
reservoir. 

The municipalities have their 
own standards that should 
be incorporated when 
considering each project as 
well as in their own land 
zoning. 
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Recap of Interviews with Stakeholders 

1. National Government Organizations 

Interviewee: Engineer Guillermo Martín  

Organization / position: Regional Coordinator for the East National Parks Administration Center 

Comments: 

After a brief  introduction about the reasons for the meeting, Engineer Guillermo Martín mentioned the “STUDY 

FOR  THE  LUJAN  RIVER  INTEGRAL  PLAN  AND  REGULATION  AND  SANITATION WORK  PROJECT”  carried  out  by 

Consultant SERMAN and indicated that he believed that it is a comprehensive plan that makes it possible to have a 

basin operating model. It also appears that the proposed measures would lead to an improvement. However, he 

also  explained  that  he  cannot  vouch  for  the  selected model  because  it  is  based  on  assumptions  and  basic 

information. He mentioned that the National Water Institute (INA based on its acronym in Spanish) did not issue a 

stance on  the model and  that  it would be a good  idea  to have  its opinion despite  the  fact  that  the applicable 

standards do not require it. 15 

On the other hand, he stated that he found it interesting that PMICRL still has not received approval as the master 

plan in the province. He believes that there is a lack of recognition on the part of the state that could be done using 

a decree or law that forces parties to comply with environmental issues. In that regard, he suggested that it would 

be a good  idea for the  integral management plan to be analyzed first of all by the OPDS (which is the provincial 

organization that issues statements of environmental aptitude) and to hand down a verdict prior to advancing with 

the plan beyond the Environmental Impact Studies that are carried out for each work in the Plan.16 He believes that 

it would have been pertinent for the environmental analysis to be performed prior to looking for funds. He pointed 

out that “considering the PBA’s experience on environmental matters, the more obligatory  it  is, the better.” He 

commented that, according to the background, and despite the environmental  impact statements, construction 

work had been done that affected and has contributed to  flooding and that there are also cases of work done 

without the right permits. In that regard, he agrees with the conclusions found in the SERMAN Study.  

He also mentioned that no strategic  impact study had been done and that the closest thing to it is the SERMAN 

Study. He considers it to be an instrument that may be used as a basis to promote dialogue and reflect on the issue. 

He pointed out that this study is the best thing that has been carried out to understand the integral nature of the 

basin so far. 

He believes that the Plan should continue by studying accumulated effects. Although the APN has met with the 

Ministry of Infrastructure and Public Utilities and the Director of Water Works, it is difficult to access information 

to be able to perform a deeper analysis. He stated that the APN wants the work to be successful but, particularly in 

                                                                 

15 The “STUDY FOR THE LUJAN RIVER INTEGRAL PLAN AND REGULATION AND SANITATION WORK PROJECT”, that was awarded to Serman 

&  Asociados  S.A.,  by  means  of  a  public  bidding  process  under  File  No.  2406‐2391/11    was  finished  in  2015 

https://naturalezayrecursos.files.wordpress.com/2017/02/pliego‐lujan‐objetivos.pdf 

16 It bears pointing out that the provincial regulations only require processing for the Environmental Impact Studies for each work but not 
for the Integral Plan.   
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this basin, they are subject to a very uncertain dynamic and decision‐making  is fragmented. He believes that no 

basin authority has been created.  

He pointed out  that  the APN did not participate  in designing  the Project but must evaluate  the Environmental 

Impact Study  (in parallel with  the work done by  the OPDS) because  it  involves  the Protected Area Work  in  the 

Otamendi reserve. In that regard, he commented that he and other APN representatives held meetings about the 

work on the Santa Maria Canal where the debate revolved fundamentally around the scope of the work. In addition, 

he emphasized that he would  like to see the  issues that have cumulative effects reflected, at  least  in the most 

relevant areas (e.g.,  in areas where the water arrives faster after the canal was built). He emphasized that he  is 

suggesting it as a precautionary measure.  

He mentioned as positive background in the basin, that the municipality of Campana had sanctioned an injunction 

through a regulation that does not allow construction  in the  low sectors  in the wetland zone. To offset that, he 

observed  that,  in other  land zoning  regulations,  in  the province of Escobar  for example, urban development  is 

allowed without proper control (he mentioned that a reserve is set up 300 meters from the river but beyond that, 

even in areas that are found in the flood plain, construction of closed neighborhoods is allowed).  

In line with the SERMAN study, he believes that nonstructural measures need to be implemented including reaching 

an agreement with the municipalities on land zoning restrictions so one law does not prejudice other laws. That is 

why he believes  that  it  is  key  that  the Project  strengthen  the nonstructural measure  components and  include 

proposed legislation (he suggests environmental and institutional chapters on the recommendations found in the 

Serman study).  

Another subject  that he pointed out  is  that not only the  low water  line  (or edge) should be considered  in  land 

zoning, but basically the area marked by flooding. The interviewee sustained that land‐use or extreme land‐use has 

to be considered even though it is a delicate subject. He pointed out that what is observed in practice is the product 

of how decision‐making fell apart. In other words, the municipalities perform Environmental Impact Studies using 

different criteria. Aside from the fact that it is legal for the municipalities to perform them, the provincial office has 

a more comprehensive vision.  

In relation to governance by the Lujan River Basin authority, he explained that there is a technical‐political problem. 

Development measures are taken that produce cumulative types of impact so, to know which measures are correct 

and which are damaging, a comprehensive analysis is needed. He believes that there is a need to prepare a proposal 

with a basin authority that has social authority, one that has the backing for the decisions to see positive results. 

“SOME decisions must take technical preeminence.” For the COMILU, he suggested using experiences from other 

basins. 

He pointed out that the municipalities should participate although their level of commitment is heterogeneous. The 

territorial and environmental treatments always have approval by the province. In that regard, he explained that 

each environmental study has a preliminary PGAS that is later processed with the OPDS and afterward is included 

in the insert. However, the PBA representative explained that this process is not always like this and that at times 

the preliminary PGAS  is  included  in  the  insert without approval  from  the OPDS. The  contractor  should do  the 

definitive PGAS. This office is where the OPDS opinions must be taken into account and where its observations are 

incorporated (provided by OPDS in the environmental impact statement). At times, this causes delays in starting up 

the work and has an impact on the foreseen costs. He mentioned that a case has occurred where the same office 
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that is promoting the project is the office that approves the environmental studies for the work to be done. This 

affects the outlook about the projects, but he pointed out that it is based more on considering the difference in the 

outlook  in the short and  long‐term than the political and technical  issues. Therefore, he recommended that the 

PGAS be more exhaustive, since, once the  insert has been approved, mitigation measures may be taken but the 

executive project may not be changed completely. Therefore, it is important that the specifications needed in the 

PGAS be more in depth. 

Summary  of    main  comments:  a) when  dealing with  environmental matters,  the  involved  parties must want 

integration and  show goodwill, otherwise “good people are confronting each other”; b)  it  is  important  for  the 

provincial government, through the OPS, to recognize the PMICRL in terms of an Integral Management Plan for the 

basin beyond  the  Environmental  Impact  Studies  for each work  and  thus  consider performing  strategic  impact 

studies where the cumulative effects are reflected at least in the more relevant area; c) nonstructural measures 

should be implemented: e.g., encourage adding legislative proposals to the agreements with municipalities related 

to land zoning; d) not just the low waterline should be considered, the land‐use and extreme land use should be 

considered  too; e) strengthen  the Lujan River Basin Committee  (COMILU) with social authority and community 

backing; f) more exhaustive PGAS with a comprehensive outlook considering the short and long‐term measures. 

Other comments: 

Currently there  is a huge backup of water at the bridges which  is planned to be opened and that may have an 

impact. This does not cross  the Otamendi  reserve but affects  it  so  it would be a good  idea  for  the APN  to be 

consulted. The bridges were built 100 years ago and back up and become dangerous so the project is going to open 

up more space for the water to move through. There is a proposal that it would be a good idea to analyze future 

impact  to be able  to plan how  to mitigate  it and  identify how  the water  flow should be distributed. There  is a 

comment that the INA is thinking about a model to analyze these changes in the areas that need responses other 

than  the  project.  A  suggestion was made  to  contact  the  real  estate  chamber  in  Campana  and  the  producer 

chambers. 

2. Provincial Government Organizations 

Interviewees: Mr. Carlos Antonio Bonalli and Mr. Juan Manuel Berrone 

Organization / position: Provincial Director of Hydrological‐Environment Monitoring and Coordination Director of 

Hydrological‐Environmental Monitoring Networks and the Early Warning System  

Comments: 

In relation to their participation in the Project, they indicated that they participated in the work commission on the 

component involving the Early Warning System (SAT based on its acronym in Spanish) and in the documents that 

were sent to CAF. Considers that the hydrological area is advanced in relation to the past. Work is being done in an 

articulated  fashion  on  the  environmental  commission where  there  is  interaction with  hydrometeorology,  the 

Provincial Hydrological Work Department (DPOH in Spanish), the Water Authority (ADA in Spanish), the Risk and 

Emergency Management Department, and teams from the Ministry of the Economy.  

They  point  out  that  they  have  had  complete  freedom  to  propose  solutions  and  when  they  consulted  the 

Development Bank of Latin America, the proposed suggestions were considered. They have 15 SAT projects and 
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they manage them with water basins in mind: “there are seven that are being considered by the province and one 

of  those  is  the  Luján.”  The  15  projects  have  a  single  focus,  for  15  requests  for  proposals  to  be  made.  A 

communications system with other nearby projects is used so they are going to be able to view the 15 integrated 

basins in the province of Buenos Aires on a single monitor. Follow‐up should be provided to the basin. An agreement 

was reached that in 30 months they will have the know‐how in the province to make the project sustainable and to 

strengthen the area. A transfer of knowledge is predicted with operating manuals since equipment maintenance, 

purchasing, and replacement will be overseen by the secretary. 

They also point out the idea of synchronizing the type of sensor. Therefore, visits were paid to the field to detect 

telemetry and other works. Afterward, they wrote a report  justifying the determination of the place where the 

sensors  are  going  to  be  installed.  The water,  quality,  and meteorological  aspects will  be  analyzed.  A  point  is 

established in the middle of the river and the ADA will call for bids on another complementary part for the  105 

meteorological stations. The Luján River has 13 stations and one meteorological station for each municipality  is 

added, approximately 11. 

The National Meteorological Service (SMN in Spanish) has 40 sensors throughout the nation and PBA will have 30. 

There will be 240 stations if all the products work. They work with the National Meteorological Service and will work 

in an integrated fashion. Each municipality also will be integrated. Municipal, National, and Provincial Integration in 

addition to other organizations such as the INTA and the SMN. Articulation with the National Meteorological Radar 

System (SINARAME in Spanish) is also included to unify and integrate hydrological‐meteorological functions. They 

point out that  it will be very  important  like “sharpening the methodology.” They point out that the data will be 

public  through  a web  portal.  In  relation  to  emergencies,  the warnings may  be  identified,  there will  be  other 

operators to “pass on information,” and another researcher to access data about flooding, i.e., to determine how 

much it rained. This way risk situations may be distinguished from other data. These actions will make it possible to 

establish an early warning, risk maps will be made available, and  the  impact on the production systems will be 

involved.  

In relation to community links, contact will be established through the staff members deployed throughout in the 

province, by touring the system, and by interacting with the local inhabitants and authorities. 

They  indicated  specifically  that  the  relationship with  the public  is  the  responsibility of  the Provincial Risk  and 

Emergency  Department,  which  also  is  in  charge  of  emergency  situations.  The  hydrological‐environmental 

monitoring  department will  be  responsible  for  how  the  network  functions  or  if  problems  arise  for  the  relief 

instruments. Articulation with the SMN is important since they are the only ones who are able to issue a citizen 

warning  and  publish  validated  information  for  the  province.  That  is  why  they  consider  inter‐institutional 

coordination and articulation to be very important.  

As for their opinion about the benefits of collecting data, they commented on the case of San Antonio de Areco, 

where a system was implemented that made it possible to provide an ad hoc evaluation 12 hours in advance. For 

the Lujan River Basin,  they consider  that  this project will make  it possible  for  them  to have a  snapshot of  the 

province to be able to promote early evacuation and other actions. At the operating  level, the work may be the 

same, but in relation to the Lujan River Basin, this project “helped them to bring together the stakeholders such as 

the National University of Lujan (UNL In Spanish), which told them where they put the sensor.” The UNL installed a 

similar system (two sets of hardware). Pilar also did one and they pointed out that the project helped link UNL with 

Pilar. They agreed that they would provide them with the data that is being recorded and that the PBA would be in 
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charge of the hydro‐metric network ( contributing operational management, action measures, and maintenance 

measures). They believe that the actions will be more sustainable this way since,  in the past, the networks that 

were set up fell down over time due to lack of resources and maintenance. Since they will be in the state’s hands, 

continuity may be assured. 

They mentioned that “there is a lot of higher technology,” that they have implemented an industrial protocol and 

they put them in the Data Acquisition Points (PATs  in Spanish). They have to go around every 10 days to review 

them. Jose Agustín shared his experience with the AYSA Project and the CAF’s VDS PASOS Program with them where 

maintenance squads were created and repairs were done by hiring local stakeholders. These squads charged the 

AYSA  to make  repairs  and  it worked. Now  they  provide  their  services  to  other water  companies  and  nearby 

municipalities.  It  is  important  to  work  with  the  municipality  to  carry  out  awareness  raising  campaigns  for 

maintenance; incorporating citizens is one more way of raising awareness.  

Summary of  main comments: a) the articulated work in the environmental commission is outstanding where they 

interact with hydrological‐meteorology, the Provincial Hydrological Work Department (DPOH in Spanish), the Water 

Authority (ADA in Spanish), the Risk and Emergency Management Department, and teams for the Ministry of the 

Economy, and the possibility to associate with other stakeholders such as the National University of Luján, and the 

municipality  of  Pilar  (in  relation  to  monitoring  sensors);  b)  establish  articulated  work  with  the  National 

Meteorological Service (SMN in Spanish), which is responsible for issuing warnings and to which the PBA will provide 

input for future warnings; c) the focus on the basin will make it possible to comprehensively visualize the photo of 

operations; d) the idea of integrated work by the nation, province, and municipality, in addition to the SMN and 

INTA, etc., is outstanding. Articulation with the National Meteorological Radar System (SINARAME in Spanish) is also 

included  to  unify  and  integrate  hydrological‐meteorological  functions;  e)  the  importance  of  establishing  a 

methodology  to be able  to  synchronize  the  sensor  system  to analyze hydrological, quality, and meteorological 

issues is emphasized; f) these measures will make it possible to establish an early warning, risk maps will be made 

available, and the impact on the production systems will be involved; g) the stakeholders will provide the data that 

is being recorded and the PBA will be in charge of the hydro‐metric network (contributing operational management, 

action, and maintenance measures).  

 

3. Provincial Government Organizations 

Interviewees: Virginia Laino and Martín De María 

Organization / position: Provincial Risk and Emergency Director / Risk Analysis and Reduction Director  

Comments: 

The Provincial Risk and Emergency Director mentioned that they did not participate  in the design stage   for the 

PMICRL since it was not part of the Ministry of Infrastructure and Public Utilities17 at that time. They contacted it 

when they were working in parallel on reducing risks in the municipalities.  

                                                                 

17 A year ago, the Provincial Risk and Emergency Department was part of the Ministry of Public Coordination and Management. 
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As part of its work in the territory on the risk management and reduction processes, it seeks to empower and inspire 

municipalities. They approach their territorial work in water basins with the thought in mind that it organizes the 

way they work. She indicated that the basin committees legally have the power to make decisions and are spaces 

with a political and technical work dynamic that would contribute to more efficient management. They prioritize 

work in basins with a political or structural decision. She mentioned that the Lujan River Basin is one of the basins 

that have the most emergencies. 

She added that the basin committees need a push that is different than provincial management, that they are more 

concentrated  on  hard work,  and  that  there  is  no water  governance  for  the  third  sector.  There  is  very  little 

connection with nonstructural risk management dynamics. There is no social and/or productive approach. In many 

cases  executive management and dialogue with the private sector have both failed which in many cases is highly 

legalistic. She indicated that there is no inter‐institutional space and that the private sector is on the outside.  Thus, 

for example, the industrial park directors did not participate. This is a failure by the state and by ADA management, 

“when this type of work is brought about they cannot be just doing the hard work and not involve the social, private, 

health, and other sectors.” She believes that there  is a structural weakness  in the province because the outlook 

should be more comprehensive. More transversal measures are pushed from below. 

The Water Law and the ADA mandatorily have the responsibility to establish, manage, and follow up on the basin 

committees. The COMILU also has a creation law from last year made up of provincial and municipal authorities 

whose executive management depends on the province, which is the responsibility of Tomás Vanrell, who should 

create an advisory council. She  indicated that the province only has subjects that have been  judicialized by the 

subpoena for information that has not been provided.   

She believes that within this framework for the basin committee, an agreement should be reached between what 

has been  consummated  and what  comes hereafter.  She believes  that  this  is  an  important  subject,  right  after 

sustainability: an approach and dialogue between the government, university, private, and social sectors should be 

propitiated. She identified the fact that more work is generated at the level of technical corps as a difficulty since 

not all of them have an environmental area in the municipalities. 

For the Provincial Risk and Emergency Department, it was easier to work with the municipalities for them to be the 

parties that presented the basin committee’s concerns instead of doing it internally through the ADA. Based on the 

work done with the municipalities (regional workshops), she indicated that many of them are not familiar with the 

CRL Integral Management Plan.  

In relation to the measures that she considers to be necessary, she mentioned: a) review the municipality’s land 

zoning outlook, b) draw the river bank line using municipal regulations for riverbank demarcation. She pointed out 

that the fact that four land zoning offices exist with four different approaches that are found in different ministries 

is a problem. Although an attempt was made to create a Land Zoning Group, it failed.  

She emphasized that the “Water Dialog Program” in Pilar is an interesting program that could be replicated. That 

Program proposes holding a dialogue between the population in the areas affected by flooding and the population 

in  the  private  neighborhoods.  The  Pilar  Environmental  Secretary  sits  on  the  board  in  both  neighborhoods  to 
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negotiate so the upcoming rains will not have an impact on the more vulnerable sectors of the population.18 She 

mentioned the Lujan case as another example of municipal measures. It decided to add more human resources to 

the local warning systems. Suipacha focused on working with the agricultural producers in relation to the subject 

of resettlement and easements. 

She believes it is important to transfer the measurement tools and information with local management. Therefore, 

the municipality needs to be empowered to be able to use the emergency information and to warn its community. 

She believes that “the way COMILU thinks needs to be changed, so it goes beyond executing works; softer subjects 

need to be dealt with as well. Look to the advisory councils and participation by the other stakeholders.” 

In relation to hydrological monitoring: she mentioned that there are various parallel initiatives (SMAT). They are: 

NASA threat data networks belonging to the National Meteorological Service (SMN in Spanish), some municipalities, 

the  University  of  Luján,  Hydraulic‐ADA,  the  CIC,  the  SIMPARH  initiative  (underway,  and  complements  other 

initiatives since it is focused on urban centers at the time). The other is the environmental monitoring network for 

environmental quality where a stakeholder is the OPDS.  

The work done on preparing and validating risk maps with different municipal areas has made it possible to have a 

more  direct,  real  link.  She  explained  that,  in  emergency  situations,  they  send  the  information  to  provincial 

organizations that are associated with the warning (20 organizations in the protocols, now they work with 5). To 

municipal reference points (they cannot change the population via the PBA, they send out warnings). The parties 

responsible  for  local  communication  about  local  risks  are  the  municipalities.  Then  they  communicate  with 

organizations associated with agricultural production. They were the facilitators for dialogue and articulation spaces 

and, for example, they met with the SMN, the provincial entities, and the head of the cabinet to learn about the 

others’ initiatives and then they reach an agreement on the plan. In the long term, the meteorological service is 

supposed to help them set up a pyramid‐shaped monitoring network with other reference centers. This way the 

National Meteorological Service helps with the setup which involves many man‐hours. 

She believes that it is important to integrate the DPOH network with the rest of the networks. She believes that it 

would be a good idea for one unit to report to the cabinet chief. They pushed for a provincial risk management law 

that  is currently underway. Now an Environmental  Impact Study  is requested and  the new  law provides  for an 

emergency risk analysis to be performed and to create a crisis and emergency observatory.  

She commented on the  importance of “finalizing the approach between stakeholders and  institutions to reduce 

risk in the future.” Add an increase in risk to the impact studies. 

The  CIC  proposal  (urban  center)  complements  the Hydrological‐Environmental Monitoring Department  and  it 

would be a good idea for them to articulate.  A structural change is needed in the provincial government to move 

forward with this integral, inter‐institutional approach; otherwise everything depends on the goodwill of those that 

are executing it.  

                                                                 

18 E.g.: a sluice arrangement was used to flood the golf course for a period to reduce the impact of flooding in the flooded neighborhood 
and then it is drained out. This way the neighborhoods that are more affected by flooding see that everybody pitches in so the impact is 
less. There is less flooding. This is a success case. The municipalities played a hand in the conflict over flooding, which could be viewed as 
a social conflict. In the basin workshops, the experience was shared with other municipalities. This implies many man hours to reach the 
point of dialogue and a shared purpose. Nobody else did it. 
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Need  space  and  time  for  dialogue.  There  should  be  self‐control with  civil  society  as  overseers.  Self‐regulated 

systems.  

Summary  of   main  comments: a) emphasizes  that a basin‐related approach  should be  taken  since  it organizes 

management in the territory; b) the basin committees need a push other than provincial management; they are 

too concentrated on the hard work and they need to include third‐sector water governance so it is necessary to 

make  a  structural  change  in  the  provincial  government  to move  forward with  this  inter‐institutional,  integral 

approach otherwise it rests on the goodwill of the executors; c) there is not enough connection with non‐structural 

risk management dynamics and there  is no social and/or production approach; d) there  is no  inter‐institutional 

space in the COMILU and the private sector is on the outside; focus should be placed on softer subjects, the advisory 

council should be strengthened, and participation by other stakeholders should be promoted (think about a self‐

regulated system model), with the participation by civil society as overseers); e) an agreement should be reached 

within the framework of the COMILU about what has been consummated and what is still ahead, and propitiate an 

approach and dialogue between the government, university, private, and social sectors; f) structural weakness in 

the province because the outlook should be more comprehensive and not just revolve around difficult works. It was 

easier to work with the municipalities for them to be the parties that presented the basin committee’s concerns 

instead of doing it internally through the ADA; g) review the municipalities’ and the provincial offices’ land zoning 

types of outlook on this subject (make the different types of outlook compatible); h) establish the riverbank line 

using municipal regulations; i) transfer the measurement tools and information with local management; therefore, 

the municipality needs to be empowered to be able to use the emergency information and to warn its community; 

j)  in relation to hydro‐monitoring,  integrate the DPOH network with the rest of the networks (NASA data threat 

networks, networks belonging to the National Meteorological Service, to some municipalities, to the University of 

Luján, to Hydraulic‐ADA, to the CIC with the SIMPARH initiative (in execution and complementary to others, since 

it is focused on urban centers, articulation with the DPOH is suggested); k) promote successful experience such as 

the Municipality of Pilar’s “Hydro Dialog Program”; l) add increase in risk to the impact studies. 

Other: 

There are also proposals for taking advantage of the work being done by the PBA in the integral educational reform 

so  risk  and  emergency management  is  included  in  the  primary  and  secondary  schools.  The  province  has  an 

infrastructure and educational quality program and this subject could be added to it. 

The changes  in management are complicated. For them  it  is more work with the municipalities but  in turn they 

finish with the workshops, they do a technical follow‐up. And they see where they link to provincial organizations. 

4. Provincial Government Organizations 

Interviewees: Juan José Paladino, Engineer Patricio Marranghello, Engineer Enrique Anheben, Marcelo Bolaños, 

Engineer Carla  

Organization / position: Executive Coordinator of Environmental Oversight, Provincial Environmental Impact 

Evaluation Director, and Team of the Provincial Organization for Sustainable Development (OPDS).  

Comments: 
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They indicate that the OPDS has very broad competencies and has a direct effect on work approval. Law 11.723 

(the PBA environmental framework) still does not have any bylaws.  

Although  the municipalities are  the provincial sustainable development organization, they are autonomous and 

hand down their own measures.  

The Lujan River Basin is one of the Governor’s priorities and she thinks it is the most paradigmatic since there have 

been problems with projects throughout history and construction work  in private neighborhoods has  increased. 

Oftentimes,  this  is due to pressure brought by business groups that convince  the political sector to help  in the 

approval process. There are also cases where land has been purchased and then nobody can build there. 

In relation to the PMICRL, they think that the treatment of this subject has been interesting and especially that it is 

comprehensive (they indicate Law 12.257 as part of the regulatory framework, which establishes the water code, 

the water  resource management and protection program, and basin‐based management). This  is what  is over 

arching  since  they  believe  that  a  problem  has  existed  with  inter‐institutional  coordination  where  a 

compartmentalized approach has always been taken but currently they are closer to addressing subjects  jointly 

with all areas. Work is being done on joint agreements with the Provincial Water Works Department and the ADA. 

They believe that there is political will in this sense and that is why there is a need to establish inter‐institutional 

agreements and even more so with other government offices. They indicated that, with the change in management, 

an intention has been stated to generate processes that involve areas where these subjects are being worked on. 

They mentioned several times that the OPDS is viewed as an organization that obstructs processes. But actually, 

historically the projects reached the OPDS too late, with incomplete information and just days before the insert is 

to come out. This is one of the challenges that has to be resolved.  

Sometimes political decisions are impulsive but the documentation needs to be as complete as possible. There are 

no written procedures and  the  framework  law  still has no established bylaws although work  is being done on 

preparing them.   

The Environmental Impact Statements are mandatory for the work but they may be applied by the municipality or 

the province. When a project exceeds more than one municipality, then the province is in charge. Previously each 

municipality approved the Environmental Impact Studies and they were not comprehensive. 

In  relation  to  the  PMICRL,  they  stated  that  the  CAF  asked  for  the OPDS  to  be  the  organization  that  issues  a 

pronouncement about the Environmental Impact Studies, other than the municipalities.  

The comment made by Guillermo Martín (APN) that it would be important for the OPDS to issue a pronouncement 

on a integral project was revealed to the team. They responded that, if each work is not detailed, then the first step 

has already been taken because they consider the basin to be a study unit. They expressed their interest in analyzing 

and giving their opinion about the PMICRL, beyond the environmental statements about each work that required 

a better assessment.  It should not be bound by approval of other works,  like the Santa Maria Canal work. They 

emphasized the fact that a Climate Change Adaptation measure is created as a plan benefit. 

They emphasized that this is the first time that the DPOH is presenting an integral plan, since it has never had a very 

regional outlook. They agreed that an outlook for everything should be used. On the other hand, they mentioned 

that there is a new ruling on private neighborhoods and the types of impact on the region, which is binding. 
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The authority that approves the work is the DPOH and they mentioned that it now overlaps with the ADA, which 

creates a complication. That approval should be accompanied by an Environmental Impact Statement, which is not 

seen by  the OPDS but by  the DPOH. Plus  some municipalities have  taken  the power  to  approve whether  the 

rainwater drains are able to be done. Add to that the pressure by the real estate industry to access this approval. 

They agree  that  the  Lujan River Basin  is  involved  in  several of  these  situations. They also describe  that, when 

municipalities used  to  receive works  from  the national government, oftentimes  it was not documented  in  the 

municipality or in the DPOH either. Oftentimes the consequence of these actions was an increase in volume flow.  

In relation to the COMILU, they believe that no progress had been made as expected. According to the OPDS team, 

the only basin committee that works well is the ACUMAR. They believe that the COMILU should be in the area with 

a budget and competencies. They insist on the value of the non‐structural measures, such as risk and emergency 

management training. They point out the importance of taking advantage of this period of time where management 

is relieving all the stakeholders and they now have more entities. The committee needs to be implemented.  

In relation to the Santa María Canal project, they indicated that the Environmental Impact Study is already being 

processed. They are currently working with the APN in relation to the work on this canal. 

They believe it is important for the project to be clear since flooding is not going to be avoided; instead they are 

going to be evacuated on time and the arrival of the water will be delayed. Reservoirs will give them time.  

The MIySP hired Consultant Serman to do a diagnostic study and the OPDS did not participate in the Project design 

stage.  They point out that the OPDS generally receives already finished projects with pressure for approval and 

very little information and they enter it into the DPOH.  

As for the relationship with the community, one of the communication channels is through the COMILU and another 

is through the affected parties. They mentioned the example of the Arroyo del Gato basin where the residents are 

the  overseers  and  there  is  a work  reporting  office;  offices were  established with  ties  to  the  community with 

different types of approach. The subject of drawing the river bed line has been finished; it serves to make decisions. 

They also describe the Chilean experience in Antofagasta with lakes for the flooding and then the lakes are emptied 

into the town streets. 

They pointed out that the works were they have thought about temporary holding areas are productive fields (high 

value land) and the producers need to be considered. They do not believe that they are expropriated but they think 

that the law of usufruct is applied. First they are going to negotiate the usufruct  with the owners; if no agreement 

is reached, then they will use the expropriation law for the public good. (Easement). 

Summary of  main comments: a) they point out the PMICRL integral approach, the transcendent is linked  to the 

office that deals with the problem based on inter‐institutional coordination so the approach is compartmentalized; 

b) they point out the work after establishing inter‐institutional agreements with the DPOH and the ADA (political 

will) and other government offices; c) they mention that historically the projects reached the OPDS too late, with 

incomplete information and just days before the insert was to come out; and this is one of the challenges that has 

to be resolved; d) they expressed their interest in analyzing and giving their opinion about the PMICRL, beyond the 

environmental statements about each work that required a better assessment; e) they point out the PMICRL as an 

ACC measure;  f)  the overlap of  the DPOH with  the ADA  for work approval  is  indicated as  “a complication”; g) 

different factors include approval of the works in the territories (municipal, DPOH, ADA vision); h) the COMILU has 
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not advanced as expected, it must be in the area with its budget and competencies and they insist on the value of 

non‐structural  measures,  such  as  risk  and  emergency  management  training;  h)  the  Santa  María  Canal 

Environmental Impact Statement is already being handled and they are working with the APN; i) communication 

about the project needs to be clear since floods are not going to be avoided, but they will be evacuated on time, 

the arrival of the water will be delayed, the reservoirs will give them time; j) relating to the community through the 

COMILU  and  through  the  affected  parties  (experience  in  the  Arroyo  del Gato  basin where  residents  are  the 

overseers and there is a work reporting office; offices were set up with ties to the community with different types 

of approach); k) drawing the riverbed line since it will be useful for making decisions; l) the works where they have 

thought about temporary holding areas are productive fields  and the producers need to be considered (consider 

the usufruct law). 

 

5. National Governmental Organism 

Persons Interviewed: Lucas Di Pietro / Jorgelina Salvo  

Organization / Position: Director, National Climate Change Adaptation / Project Formulation Management 

Comments: 

They underscore that currently they are implementing a new mechanism that permits the National Climate Change 

Adaptation Department to stay  informed on projects on environmental topics that arise. Hence they contribute 

from a technical viewpoint in the presentation of projects and on where they will be presented. In addition, the 

Cabinet Head prioritizes the projects. 

They  indicate  that TCNCC  is  the official document, but with very high resolution and  they would have  to make 

progress on more specific studies.   

Accordingly, for example, they mention that there was not much information on the Uruguay River, there were no 

good disaster databases and no quantification of  financial  costs. Today  there  is only data  from  clippings  from 

newspapers with the largest circulation, omitting small towns. The lack of official records is a great difficulty, with 

no possibility for quantifying costs.  

They mention that the Law on the National Integrated Risk Management System (SINAGIR, Spanish acronym) was 

approved,  for  the Ministry of  Safety.    It will  constitute  an emergency  cabinet  for defense,  transportation  and 

emergency areas to sit down together to work with current scenarios.   

In  the Climate Change Area  (CC)  his  cabinet works with  future  scenarios  to  avoid  repeating  the  same  errors. 

Infrastructure work cannot be based on historical data, otherwise three times the roads are built and bridges will 

collapse.  

With respect to SAT, they suggest working with the Provincial Risk and Emergency Management Department to 

prepare a database, to solve the information vacuum oriented towards a national database. SINAGIR is beginning 

to quantify costs. Moreover, he discusses the need to consider the economic aspect, to dimension disasters, cost 

of the damage, to have an objective measurement avoiding lobbying on these matters and thus streamlining the 

proposal evaluation process (consider projected costs). 
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Take advantage of training and dissemination  initiatives to  link with municipalities. The Sub Secretary for Water 

Resources, included CC among its priorities, to consider it in evaluating each work. With respect to the TCNCC, he 

indicates that the document has a high degree of certainty. 

He suggests using SAT to identify who handles the data and who processes it, who will manage it. He considers that 

the National Meteorological  Service  is  the most  sustainable, more  than  a  university.  They must  have  human 

resources for CC at SMN 

Argentina has changed how they deal with this topic, before it was very difficult to deal with and to consider the 

topic of climate change. Today they value the existence of a national structure, with the presence of the Head of 

Cabinet on this issue and it is a tribute to them. That is why they are submitting projects to different offices. 

They consider that the PMICRL is a good initiative with its adaptation policies (floods represent 80% of losses for 

the country).  They say, that they would have liked to strengthen the proposal and give it some momentum, but 

they did not participate in its design.  In this regard, he points out that this policy is reflected in the Ministries of 

the Interior, Transportation, Energy and Agroindustry, that consider it among their policies.  

They mention that there is a project with support from the Green Climate Fund (GCF) on renewable energy, with a 

130‐million‐dollar loan and 3 million dollars in donations: RenovAr Program 

In December 2017, the Republic of Argentina will assume the G20 presidency for one year, which also benefits the 

CC roundtable. Another indicator, is that climate change was one of the topics on the Agenda during the visit of 

German Chancellor, Angela Merkel. At the Determined National Contribution for the Mitigation of Climate Change 

(NDC, Spanish acronym), they proposed a project on the Adaptation Fund in line with strategic priorities.  

The CC  cabinet, works on  focus points at a ministerial  level, with  the  cabinet of ministers and  at  the  level of 

provinces through the Federal Environment Council (COFEMA, Spanish acronym)  in the territory.  It  includes the 

provinces, plus CABA.  PBA is the most active, together with the City of Buenos Aires.  

He emphasizes the fluid work, frequent meetings and the national department reports its progress. For example, 

the Sub Secretary  travelled  to Chaco  for a  regional meeting and another  time  to Cordoba and  reports on  the 

cabinet’s work on CC, with specific tools. e.g. the greenhouse gas inventory system, updated and available on the 

interactive web, with data by sector. 

The National Climate Change Adaptation Department has an environmental land management unit and the Ministry 

of  the  Interior also has a unit  that addresses  this  issue. There are different  views and approaches. Theirs  is a 

sustainability viewpoint, they are not radical environmentalists. They are not against development, but the fact that 

development would be  setback,  if  it does not consider  issues  to do  it  right. As  in  the case of progress on  the 

agricultural frontier.  

They consider that the national structure is more organized, there is political decision making, there are process to 

review projects for the Green Fund. They have projects that finance training at the provincial level (done by regions). 

Training at the province level, to build their provincial plans, and, if the provinces require it, they can also include 

municipalities. Today we can see an opening up on this issue for all stakeholders to attend, beyond their political 

preference. They like this, because it is a federal, non‐partisan, approach. 
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Mendoza has made great strides on this issue (General Irrigation Department). Cordoba province has a Secretary 

of Climate Change. 

Santa Fe has  received  significant  training on  risk;  they are  implementing a CC project  in  the  regions of Chaco, 

Corrientes and Santa Fe. Another project to combat desertification, with the Adaptation Fund; another on capture 

and water in Mendoza with IDB support. 

Currently,  they  consider  that  there  is  a  strategic  view, with  an  institutional  structure  taking  the  active  role  in 

negotiations with Brazil and Uruguay. They have many projects in their portfolio. 

The basin perspective,  also benefits  the CC approach and  identifies  its effects,  in  such  a way  that  involves all 

stakeholders. They consider that the basin committees are difficult to coordinate and sometimes complicated to 

bring them to the table, but they must move forward with confidence and be positive, so that it is less politicized 

and all sectors can participate. 

For  the early alert  system  component,  they  recommend  involving  the national meteorological  system,  to  take 

advantage of their expertise and knowledge. PMICRL proposes a good tool, but it depends on for whom and for 

what. They feel that the NMS can provide a broader, more in depth view of a proposal. It would be good for them 

to be  involved  in terms of sustainability, to monitor climate for network maintenance.  In addition, the National 

Meteorological Service is managed using WMO (World Meteorological Organization) protocols, it is the IPCC (CC 

scientific organisms) and contributes to standardize decision making. It facilitates contact with an NMS director. 

Summary of the main comments: a) They consider that PMICRL is a good initiative, consistent with national policies 

on adaptation (since floods represent 80% of losses for the country), in addition the basin perspective favors the 

CC focus and considers the effects in a broader way; b) they believe that the experience could be replicated in other 

provinces because today, ACC is a priority for Argentina; c) proposes working in coordination with the Provincial 

Risk and Emergency Management Department in creating a database, because there is an information gap on the 

SAT component; d) suggest identifying in the SAT, who manages the data and who processes it, who will manage it 

and proposes involving NMS as a sustainable measure to monitor climate and network maintenance because of its 

expertise in the matter. Moreover, it is managed using WMO (World Meteorological Organization) protocols, it is 

the  headquarters  for  IPCC  (CC  scientific  organisms)  and  contributes  to  standardizing  decision making;  e)  they 

emphasize the RenovAr Program on renewable energy being carried out with the support of GCF; f) the national 

and international context (G20 presidency) benefits this project, because ACC is a strategic priority and there are 

projects being carried out in this field; g) emphasize working in conjunction with PBA within the COFEMA sphere; 

h)  also  on  a  national  level  land  management  areas  are  superimposed  in  different  ministries  with  different 

viewpoints. They indicate that they "are not against development, but rather that development will be setback, if 

they does not consider issues to do it right”; i) the national structure is well‐organized, there is political decision, 

there are processes to review projects for the Green Fund; l) they have projects that finance training on a province 

level by regions and training on a province level to set up their provincial plans that can be used in PMICRL; ll) basin 

committees are difficult to coordinate, but they must be confident and positive so they are less politicized and all 

sectors can participate. 

6. Academic Institution 

Persons Interviewed: Patricia Pintos  
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Organization / Position: Geographer and researcher from the Geographical Research Center of the La Plata 

National University.  

Comments: 

She explains that her work has focused on research in the lower basin of the Lujan River (Pilar Campana, Escobar 

and Tigre), on a very specific  issue: the  link between the urban expansion phenomena  in the wetlands and the 

river's floodplain. 

She indicates that, naturally, it is the groups of real estate companies that carryout these developments, but the 

municipalities have  the  responsibility of applying  zoning and  land use ordinances and  the  responsibility of  the 

Provinces is to approve these projects. 

The first one involved is the municipality, which has the power to apply the ordinances and admit localization of 

these developments. Then the province gets  involved with the environmental  impact studies required by OPDS 

(Provincial Sustainable Development Organism). She mentions the recent amendment to Resolution 29/09 issued 

by OPDS under Article 3: “Establishes that all projects that entail one or more tasks or works that involve building 

dikes, dams and/or polders, dredging, refilling, excavations, creating lagoons, deviation of water courses, changing 

coastlines,  natural  drainage,  surface  contours  associated  with  flood  plains  and  water  courses  and  island 

environments, will be subject to the Environmental  Impact Assessment Process by the Provincial Environmental 

Authority  within  the  framework  of  Appendix  II.  Item  I  of  Law  N°  11.723.”19.  Subsequently,  the  Urban  Land 

Management Department will issue a declaration on urban feasibility and the ADA on water feasibility.  

She indicates that first the municipality applies provincial law 8912/77, a decree that regulates land management 

matters  and  ordinances with  respect  to  the  law  and  application of  the  law,  and  then  it passes  the provincial 

requirements. 

In her opinion, some municipalities have more appropriate  instruments  for approving  these developments and 

others are lagging (with instruments from the 70’s and 80’s) “that were regulated for that time, and not currently”. 

She  further  states  that  many  municipalities  have  made  their  instruments  substantially  more  flexible  using 

exceptions and “to benefit investment in the territory, they made the territory look like patchwork.” In addition, 

they do not  exercise police powers  and development  companies have  spread out  at  their  discretion,  e.g.  the 

construction of lagoons where no land movement is permitted, without the corresponding permits. 

Moreover, there are two ministers with land management competence, the Ministry of Government with respect 

to closed neighborhoods and country clubs and MIySP.  

She states that some files enter through the ADA and they go through the provincial circuit. Developers have found 

the best route. “They find the loopholes to submit the project to their best advantage”. There are many loopholes 

and developers recognize them and incorporate them as data.  

                                                                 

19 http://argentina.indymedia.org/news/2017/07/909095.php  
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She suggests, first updating the regulatory frameworks, incorporating mechanisms for citizen participation in the 

regular processes for discussion of those real estate,  industrial  investments made near to or on the flood plain, 

because of the fragile nature of such places.  

In addition, she says that COMILU was revitalized, but did not comply with its mission. Municipalities see the issues 

from a municipal viewpoint and if the river exceeds their limits, they need to have a basin viewpoint. The basin is a 

very important space for municipal cooperation. A decision on the lower basin, then affects the upper reaches. For 

example: Clandestine canals that carry excess water provide an additional volume of water that affects the basin at 

the mid and lower  levels. These would not be analyzed by  jurisdiction, but rather addressing the basin. COMILU 

must take the leading role and require a new foundation in this regard, and obtain support so that the municipalities 

will find a comprehensive understanding. 

She suggests considering two aspects: COMILU must have greater political presence, in other words consider who 

participates  at meetings.  They must  be  officials  with  decision making  authority,  otherwise  there  is  no  true 

effectiveness.  In  addition  to  this  political  decision making,  provide  them with  the  technical  capacity,  through 

accompaniment from the consulting council. “Give it concrete expertise and the tools to advise the public sector 

from an integral perspective".  

Moreover,  they  do  not  consult  research  centers,  universities  that  liaise  more  with  neighbors  and  social 

organizations. She considers  that  the universities contribute  to problematization of some  issues, but “but  they 

sometimes see them as a thorn in their side”.  She has published books on the results of floods in 2014 and 2015, 

but  they have never  invited her  to meetings. She believes  that  there  is a division between expert and political 

knowledge.  

She says that the Campana Municipality has taken very important actions in terms of social action. They prepared 

an  ordinance prohibiting  the  construction  of  residential developments  on wetlands or  any  type of productive 

investment that affects the absorbing surface of the wetlands. This will ensure that the problem does not get worse, 

because if they continue permitting neighborhoods on these surfaces, they will continue to flood. “Wetlands are a 

sponge, the area adjacent to the river is a sponge, if we put concrete in, it will be denatured.”  

She also mentions  that  some municipalities become aware of  the need  to preserve  flood plains,  restricting or 

prohibiting any type of real estate or productive  investment on them. But she feels that  if the province were to 

issue an instrument or decree similar to PMICRL proposals, it would be possible to compel municipalities to take 

measures to safeguard wetlands and not make the problem worse. 

She argues that Law 8912/7720 does not give municipalities autonomy with respect to land management, because 

the PBA must oversee balanced decisions, such that the decisions by one group to not affect other groups. She also 

points out the importance of OPDS being the organism that ensures harmonious development. 

She considers that declarations on environmental impact for large scale works or private neighborhoods in critical 

zones, cannot be enforced by a municipality that only has two persons in the unit.  

                                                                 

20 http://www.gob.gba.gov.ar/legislacion/legislacion/l‐8912.html  
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She  underscores  the  successful  experience  in  the municipality  of  Pilar, with  the  “Water  Dialogues”  program 

promoted by the environmental office, that considers that those who participate in worsening the situation, should 

take some responsibility and build, for example, some works to reduce this impact.  The Pilar sector is a pilot case.  

She indicates that Pilar, Escobar and Tigre were filled in, Tigre filled in 40%. There is no absorbent structure, the 

problem is moved upriver. That is why an integral basin perspective is needed.  She calls for the involvement of the 

universities and the participation of COMILU. 

Summary of main comments: a) the municipalities are responsible for applying zoning and land use ordinances and 

the Province  is responsible for approving those projects, b) there are municipalities who have more appropriate 

instruments for approving new real estate developments and some are lagging behind; c) many municipalities have 

made  their  instruments more  flexible  through  the  use  of  exceptions,  do  not  exercise  police  powers  and  the 

development companies have spread out without discretion, d) developers found the most convenient loopholes 

for permitting their projects  in the provincial circuit; e) suggests updating regulatory frameworks,  incorporating 

mechanisms for citizen participation in processes to discuss those real estate and industrial investments made near 

or on the flood plain; f) although COMILU was revitalized, it has not complied with its mission, they must build a 

space for cooperation between municipalities, prioritizing the basin perspective in analysis and decision‐making; g) 

COMILU should have more political presence, with decision making capacity and provide technical training through 

accompaniment by consulting council. “Give it concrete expertise and the tools to advise the public sector from an 

integral perspective"; h)  she calls  for  the  involvement of universities and COMILU participation. There  is a gap 

between expert and political knowledge; i) some municipalities have become aware of the need to preserve flood 

plains, restricting or prohibiting any type of real estate or productive  investment on them. She considers that  it 

would  be  appropriate  for  the  province  to  prepare  a  binding  instrument  that will  not  permit municipalities  to 

approve measures that affect or worsen PMICRL proposals; j) she argues that according to Law 8912/77, there is 

no municipal autonomy regarding land management, but rather PBA must oversee balanced decisions so that the 

decisions  of  one  group  do  not  damage  another  and  underscores  the  role  of  OPDS  to  ensure  harmonious 

development;  k)  she  considers  that  the  environmental  impact  declarations  for  large  scale  works  or  private 

neighborhoods in critical zones cannot be approved by municipalities: l) successful experience of “Water Dialogues” 

Program promoted by the Pilar environmental department.  

Development of Meetings with Key Stakeholders 

7. Civil Society and Municipal Governmental Organisms  

Focus Group: 

‐Environmental and Natural Resources Foundation (FARN, Spanish acronym) – Santiago Cané. 

‐Wetlands Foundation (FH, Spanish acronym) – Marta Andelman and Adriana Anzolin. 

‐Wildlife Foundation (FVS, Spanish acronym) – Manuel Jaramillo. 

‐DPOH PBA – Verónica Guerrero Borges. 

UCEPO PBA – Karina Campos. 

‐CAF – José Agustín Blanco. 
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During  the  presentation  of  the  Preliminary  Plan  for  Integral management  of  the  Rio  Lujan  Basin,  under  the 

responsibility of Verónica Guerrero Borges, questions were answered and progress was made in the opinion survey. 

To facilitate reading the opinion survey, comments were systematized based on the topics addressed during the 

meeting. 

Comments: 

COMMUNITY CONSULTATIONS 

The Provincial Water Works Department  (DPOH,  Spanish  acronym) of  the PBA  reports  that  in  addition  to  the 

preceding opinion survey, the Water Risk Unit (PBA) made a first consultation with Serman Consulting (before 2015) 

and again  in 2016.   They explain  that  they are  currently attempting  to expand  consultations  to  compile more 

opinions. 

José Agustín Blanco, in representation of CAF, pointed out this opportunity for opinion surveys and contacts with 

key stakeholders. In addition to complying with GCF safeguards when applying for a  loan from this fund,  it  is an 

important basis for hearing opinions from civil society that will benefit the Green Climate Fund and CAF as well as 

PBA.  The PBA representative confirmed that they will keep in mind the findings from this opinion survey for the 

execution of the Project. 

RIO LUJAN INTEGRAL PLAN AND PROJECT REGULATION AND REMEDIATION STUDY BY SERMAN CONSULTING 

While commenting on  the PMICRL,  the FARN representative asks about  the year when  the SERMAN study was 

conducted. In view of the response, and along the same lines, FH indicated its concern on the lack of review of the 

study and its models since 2005.  PBA confirms that the plan was updated since then incorporating other events 

and future events with three scenarios. FH states that these were  incorporated at the request of environmental 

organizations because it was not considered in the original document. 

The organizations convened at the meeting express their interest in updating the document used to make decisions 

on works  (Master Plan designed by  the Serman  company). They propose  indicating  that  the plan prepared by 

Serman is extremely useful as a base plan, but it would be important to consider changes occurring in the region as 

they occur over time.  

PBA indicates that the integral plan has a rigorous component in the environmental part of the project.  

FVS expressed the need to intervene on issues regarding bridges, particularly because of safety issues with respect 

to maintenance. Further stating that they are interested in collaborating, particularly with respect to measures that 

have the most impact in the long term.  

FH pointed out that while these works are being implemented, in the Rio Lujan Basin they continue making changes 

and hectares are being filled in. Accordingly, the water model will not work because it would be out of date. For 

example, there are plans for a shopping center next to the flood zonesTherefore, there are new works that change 

the initial plan.  
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FRN proposed the need to consider not only the quantity, but also  the environmental quality, and  include  it  in 

studies and monitoring (among other factors because the population continues to grow). PBA responded that the 

system will measure not only hydro meteorological variables, but also water quality. Water quality monitoring will 

be done within the MIySP at the Environmental Water Monitoring Department. Based on this, all those present 

concur on the importance of having good data and the relevance of including an SAT in the Project under analysis.  

 

COMILU 

FH described the process that COMILU went through from the time  it was set up,  indicating that, although ADA 

created  it more  than  ten years ago,  it was  reactivated  in 2011.   At  that  time,  it convened an advisory  council 

composed of many environmental and  community organizations. Currently,  the  law  that  created COMILU was 

sanctioned and in the opinion of the FH representative, this act could be considered non‐constitutional, because 

the Water Authority is empowered to create basin‐related committees. With respect to the Honorary Consulting 

Council  that must be organized, as part of COMILU  regulations, he  states  that  the environmental organization 

network that participated  in the former advisory committee for the Lujan River Basin Committee, has not been 

called to be part of the new consulting entity yet. 

UCEPO discusses the importance of stipulating how COMILU was created to ensure that it is heard, and know what 

authorities  comprise  it.  FH  comments  that  the  steering  committee was  severely  criticized  because  it  has  an 

exclusively water‐related perspective. A positive point  to highlight  is  that  the Serman water model constitutes 

significant progress but not all basins have it, nevertheless, this can be improved.  In this regard, PBA comments 

that DPOH  is  seeking  to  introduce new measures,  such  as  a  comprehensive  vision,  that  is being  incorporated 

because today strategic plans are being evaluated and it is the only province in the country that does this. 

CAF indicated that they requested the participation of OPDS to issue the Integral Management Plan for the entire 

Lujan River Basin. FH confirmed that they have also asked that OPDS be included actively to avoid issues, because 

COMILU was not present at the previous one and it is necessary for correct management because they are the ones 

that make the evaluation. FH proposes a strong position with respect to the  insistence  in dealing with COMILU 

nonstructural measures. 

FH asked about the work of ADA on delimiting the boundary line, and if this work has been completed, the response 

was that it was not finished yet, still in progress. 

FH presents its strong concern with respect to starting the works without having set up the Honorary Consulting 

Council, in other words without the natural sector where the project and its interventions must be consulted, which 

should be composed of industrial chambers, organizations from civil society and other stakeholders. 

He asks about the date on which the first works will start and PBA reported that at this point, work included in the 

Integral Plan designed by SERMAN is at the preliminary stage, but not with detailed engineering to be able to open 

a tender round (executive project level) and that in fact they must have the executive project to be able to prepare 

the EIS and that this is being evaluated by OPDS. He further explains that they are in the process of contracting for 

performance of the executive projects for the work. The Santa Maria Canal is the only work that already has the 

executive project and the EIS submitted to APN and OPDS. PBA reports that within the executive projects, they 
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request  those responsible  for preparing  it  to  include a unit  for consulting with stakeholders,  this was very well 

received by the meeting participants. 

FH maintains  that,  if  the works  are  started without  setting  up  the  consulting  council  and  complete  COMILU 

institutionality, the results would be considered informal by civil society. The FRN representative underscored the 

idea of indicating that the institutionalization of the committee would have to be prior to the works. 

PBA indicated that COMILU has not been organized using PBA funds and that the loan agreed to with CAF includes 

a component for  institutional strengthening, including strengthening of the Basin Committee. PBA confirms that 

the works will not begin without making the consultations requested by applicable law, but that it is urgent. 

FH  reports  on  the  scope  and  capacities  of  the  consulting  council,  indicating  that  that  it  not  only  has  an 

environmental perspective, but also an integral perspective since it is composed of different institutions and in turn 

has the experience of having been part of the prior advisory council and the in‐depth knowledge of the basins and 

their specific characteristics. They strongly insist on the fact that the consulting council must issue its opinion on 

the works. He emphasizes that COMILU does not have regulations, that  is why  it  is so  important to work on  its 

institutionalization, keeping in mind that they stress that work cannot be started if the organism that will manage 

it, which should be COMILU, is not fully organized; if it does not have regulations, is not organized and correctly 

institutionalized, the possibility would be lost and the Ministry Infrastructure would manage it. “We insist on in the 

institutional issue, because PBA’s concept is that the works manage themselves”.  

CAF indicated that, given the participation it has in the project, as a bank they only have the obligation to have the 

requirements under the law and that based on this, it is sufficient for the legal organisms to issue their ruling. In 

this  sense,  there  are no  contractual  requirements  that  compel COMILU  and  / or  the  consulting  council  to be 

organized prior to work start up.  

FH assumes that the opinion of the consulting council would unfortunately not be binding, but it is good from a 

social and respect standpoint. FRN in turn maintained that it does not have to be a mere formality, because there 

is an idea that it is not necessary.  

FVS contributes that their organization does not have the possibility of participating more actively, due to lack of 

resources. They need to consider the participation expenses that the organizations and the voluntary advocates 

would have to cover. 

 

SANTA MARIA CANAL21 

FH expressed their strong disagreement with the change made to the initial Santa Maria Canal works with respect 

to the preliminary project included by the SERMAN Plan and the lack of convincing responses with respect to the 

basis for them. The proposed works included broadening it so that the Santa Maria could carry twice the amount, 

but the change proposes widening it just a small amount and adding a canal running parallel to the Santa Maria 

Canal. In this regard, they also question how the land removed would be used, and whether it would have to be 

                                                                 

21 The Santa María Canal Works described in the SERMAN study, covered a widening of the canal to carry twice the water.  However, the 
PMICRL Project, proposes minor widening and an additional canal parallel the Santa Maria Canal. 
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relocated and where.  The environmental organizations expressed  that even  the National Parks Administration 

(APN, Spanish acronym) agreed with them, when they said that the mud could be polluted. With respect to land 

use, FVS contributes that INTA research shows that land use changed because of the current management given to 

these waters.  

CAF  reports  that  the  project  they  received,  already  included  the  two  canals  and  that  the  SERMAN  Plan was 

considered a preliminary plan. Their only responsibility is to request the environmental permit required by law to 

be able to grant financing and in this sense, they rely on what the environmental authorities say. 

FRN did not know that they had to fill in the wetlands (a fact alleged by other meeting participants, but with no 

grounds) and build a parallel canal, and they refer to a judicial process filed in Campana about filling in wetlands. 

Last  year, because of  this  case Campana  requested  the  suspension of  the works on  the  Lujan River until PBA 

conducts the study. The case was appealed and FH confirmed that the study was never done, but the case is still 

active.  

On its part, PBA commented that the works on the Santa Maria Canal have not started, and that land management 

is fundamentally a municipal responsibility. That San Martin University prepared the Santa Maria Project and it was 

then redone and the road that went across the reserve will not be built, nor will lands be incorporated, but PBA 

representatives did not know why there would be two canals,  instead of one. They further confirmed that they 

have sent people to monitor soils in the region and the results (they are public) say that the soil is not polluted. 

FRN requests, and FH supports the request, more information on the project. What are the reasons (environmental 

infrastructure) and why are they going to be filled in for nautical development, when one of the main causes was, 

in effect, filling  in the wetlands? They request a cost‐benefit analysis on the environmental, financial and social 

value. On its part, UCEPO recommends highlighting the importance of OPDS and requests analysis of the cumulative 

plan, overall strategic EIS, because if OPDS approves the master plan, there could be no later changes. 

FH underscores the question of a social license to reduce the possibility of suspicion and avoid unplanned changes. 

For this reason, he reiterates his insistence on formalizing consultation through the COMILU consulting council. FRN 

admits that although there is no legal obligation to perform strategic environmental assessments, for a basin of this 

size  it would be  cutting‐edge. PBA endorses  this  idea and proposes  that  it would be  interesting  to make  such 

assessments based on the plans, because all works are evaluated equally and they do not distinguish the necessities 

of each. To that end, PBA is beginning to work on an integral approach. Based on this agreement, CAF indicates the 

importance of holding meetings with a representative of DPOH, as a lesson learned. 

For  the  issue  in  question,  FH  summarizes  saying  that  it  is  necessary  to  work  on  the  cost‐benefit  analysis, 

transparency and the participation of civil society. 

 

RELOCATION 

FH admits that the legal framework is an important component in the SERMAN Plan. In addition, he insists that it 

can be improved. With respect to the canals, what they must do is detect the flood footprint and relocate certain 

critical sites. The city of Lujan itself is already constructed up river, nevertheless, there are places that by relocating 
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them  they would avoid 48 km of  canals because  they would  create  space  for water at  the  location of private 

neighborhoods that were approved  in an  irregular manner. FR proposed analyzing the option that perhaps they 

should not expropriate without State liability, because the fault lies with those that built the neighborhoods without 

correct authorization.  

FH proposes,  INSTITUTIONALITY as the core  for work with social  license. And  in secondly that they should “not 

consider the SERMAN Plan as the bible”. In any case, they admit that there are works that they agree with and do 

not oppose them. They proposed starting with the works they agree with and at the same time begin discussions 

on canals, because the canal studies are lacking. There was no study on how they impact on aquifer recharge.  

 

GREEN CLIMATE FUND – THE PROJECT 

CAF explained the financing approval process, why the opinion survey should be ex ante and the role of CAF as a 

Green Climate Fund accredited entity. Beyond  the  results obtained  from  this  request, PBA  indicated  that  they 

consider that this is an important precedent before the Green Climate Fund, because in addition to the exercise of 

submitting it to external donors, they had to raise the bar for social components. While UCEPO indicated that FV 

does not act like a multilateral bank and they would be interested in learning the process for accessing funds.  

Summary of main comments: a) environmental organizations request updating the SERMAN study used to make 

decisions on the works. This is a recurring topic proposed in terms of the usefulness of the base plan with respect 

to the changes in the region that are not considered; b) water quality monitoring will be done within MIySP at the 

Environmental Water Monitoring  Department.  Based  on  this,  those  in  attendance  agree  in  a  future‐related 

perspective they would expect to have good data; c) regarding COMILU, they comment that the steering committee 

was severely criticized because it had an exclusively water‐related viewpoint. As a positive point, they say that the 

SERMAN water model constitutes  significant progress and  that not all basins have  it, nevertheless,  it could be 

improved; d)  they  request  the  inclusion of OPDS as an active part of COMILU  to avoid problems, because  it  is 

necessary  for correct management  since  they are  the ones  that make  the assessment. They  insist on a  strong 

position on dealing with COMILU’s non‐structural measures (institutional strengthening); e) the state that processes 

are  undertaken  before  formally  organizing  COMILU  with  a  consulting  council  for  activities  where  there  are 

chambers of industry, organizations of civil society and other stakeholders. If the institutionality is not respected, 

the results will be considered to be informal by civil society; f) PBA confirms that the works will not start up without 

consultations being made, but at the same time they are urgent; g) FH  reports on the scope and capacities of the 

consulting council indicating that it does not merely have an environmental view, but also an integral view, because 

it is composed of different institutions and at the same time they have the experience of having been part of the 

prior advisory council and the in‐depth knowledge of the basins and their particular characteristics. They strongly 

insist on, beyond what APN expresses, that the consulting council must give  its opinion  in advance; h) The also 

underscore that COMILU has no regulations, that it why it is a priority to work on its institutionalization, keeping in 

mind that they claim that work cannot start up if the organism that will manage it must be COMILU and it is not 

fully organized; i) FH assumes that the opinion of the consulting council will unfortunately not be binding, but it is 

good from a social and respect point of view. FRN in turn, maintains that it does not have to be a mere formality, 

because there is the idea that it is not necessary; j) FH expressed its strong disagreement with the changes made 
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to the  initial work on the Santa Maria Canal and the lack of convincing responses22. They question how the  land 

removed will be used,  if  it  is necessary to remove  it and where  it would go; k) PBA comments that work on the 

Santa Maria Canal  is stopped and that  land management sometimes exceeds  it.   They further confirm that they 

have sent people to monitor soils in the region and the results (they are public) say that the soil is not polluted; l) 

FRN requests, and FH supports this request, more information on the project. What are the reasons and why will it 

be  filled  in  to build a private neighborhood, when one of  the main causes  is  filling  in  the wetlands;  II) UCEPO 

recommends highlighting the importance of OPDS and request that they analyze the cumulative plan, overall and 

strategic EIS, because if OPDS approves the master plan, it would not be able to make changes later; m) they confirm 

that there are places that, if relocated, it would avoid 48 km of canal building, because water would fill the space 

occupied by the private neighborhoods that were approved in an irregular manner, then why not do it. FR proposed 

analyzing the option of not expropriating under State liability, because the blame falls on those who created the 

neighborhoods without correct authorization, n) They propose beginning the works with those they agree with and 

at the same time begin discussions on canal building, because there is a lack of studies on canals, because there 

was no study on how it impacts aquifer recharge. 

         

 

8. Civil Society and Municipal Governmental Organisms  

Focus Group: 

Mercedes Municipal Intendant ‐ Juan Ignacio Ustarroz  

Director of the Lujan River Basin Committee (COMILU, Spanish acronym) ‐ Tomás Vanrell  

Senior Executive of CAF Environment and Climate Change ‐ José Agustín Blanco  

President of the Lujan Association of Flooded neighbors ‐ Sergio Frascaroli 

Vice President of the Lujan Association of Flooded neighbors ‐ Mariano Missio 

Mercedes Councilman ‐ Juan Badano 

Mercedes Municipality ‐ Agustín Simone 

Councilman Mercedes Rennovation Front ‐ Carlos Milhomme 

Cambiemos Councilman ‐ Oscar Albini 

Resident and Fire Fighter ‐ Juan José Alterino  

                                                                 

22 The Works proposed was  to widen  the Santa Maria Canal  to carry double  the water, but  the change proposes minor widening and 
additional canal parallel to the Santa Maria Canal. 
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SOS Habitant Civil Association – Jorge Petrocelli 

SOS Habitat Civil Association ‐ Macarena Pocaressi 

SOS Habitat Civil Association – Hernan Borrajo 

SOS Habitat Civil Association ‐ María Celeste Pescio 

Councilwoman Mercedes Rennovation Front ‐ Sabrina Selva  

Mercedes Councilwoman ‐ Patricia Prenitune   

Environmental Unit, Mercedes Municipality – Maria Alejandra Erreca  

Sub Director of Production – Lujan Development Agency, Lujan Municipality ‐ Carina Morales 

Civil Defense, Lujan Municipality ‐ Ignacio Mattarollo 

Sub Director of Civil Defense, Lujan Municipality ‐ Antonio Graglia    

Director of Environmental Management – Lujan Municipality ‐ Corino Grifini 

Heritage Curator of the Archaeological and Paleontological Research Team – Hector Arzani 

Inspector, Mercedes Municipality ‐ Agustín Barroca 

 

The  conference begins with  the opening words  from  the  Intendant of  the Mercedes Municipality,  Juan  Ignacio 

Ustarroz,  who  describes  the  tragic  consequences  caused  by  flooding  and  the  importance  of more  in‐depth 

knowledge on this issue. He mentions that there is governmental will and the drive to move forward with the work 

needed  for  these  locations  and  he  expects  them  to  begin  quickly  and  efficiently. He  further  underscores  the 

importance of learning from the exchange and knowledge lying at the heart of the community. 

The COMILU, Tomás Vanrell, comments that the purpose is to find a final solution to the basic problems in the Basin, 

that are solved not only solved with structural work, such as bridges and water‐related work, but also with non‐

structural measures concerning land use management, management of industrial effluents, being able to ensure 

that river expansion spaces can remain virgin and free. Definitely, integral and sustainable Basin management.  

José Agustín Blanco, from CAF describes what the workshop dynamics would be, its purpose and comments on how 

project process began with  the Government of Argentina and what  the negotiations have been  like,  to  finally 

approve  the  loan, which  funding  is now  assured. He  further explains  that CAF  is  a Green Climate  Fund  (GCF) 

accredited entity and they took advantage of the juncture to request a loan from the Fund for part of the money 

required  to carry out  the project. The Fund agrees, but  requires  that an opinion survey be conducted prior  to 

opening the Tender Round. 

Ms.  Karina Campos, engineer, UCEPO representative, presents the Project to the audience and answers questions 

and comments made. 
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The  representatives of civil  society all demonstrate  their extensive knowledge of  the Master Plan prepared by 

SERMAN Consulting and continually  indicate that  it can be  improved. Throughout the meeting they discuss the 

works in the plan cause the most in conflict and others, on which they have few comments. 

The organizations characterize  the plan as  limited.  In addition  to  the  fact  that  the basin undergoes permanent 

changes.  For  some  the  Plan  appears  to  be  limited  because  it  does  not  propose  any  other  possibility  beyond 

conventional solutions. 

 

SANTA MARIA CANAL 

The environmental organization and flood neighbors coincide in mentioning that there is a problem with the Santa 

Maria Canal Project. They say that it is a practical matter, considering that that canal, instead of being a tributary, 

it is an effluent of the Lujan River Therefore, it is not viable to make the planned expense for this canal, they consider 

it an exaggeration, because when the Parana River raises the situation is inverted. 

They further express their concern regarding the change in the work scheme and without notice. The say that the 

scheme  that  they  accessed  recently,  has  nothing  to  do with  the  SERMAN  Project, which  proposes  an  initial 

expansion of the surface of the existing canal, that did not touch deposits at depth. However, afterwards they saw 

the new invitation to bid on a parallel canal, so they are asking about the scope of that new canal and state that 

they have doubts regarding the usefulness of the work in reducing the impact of flooding. One of the sources they 

consulted, told them that there are wetlands in this region where excess water would be deposited, because the 

Parana River may rise and flow into the basin. 

They are most interested in reducing the impact of flooding on places where there are constructions in the river 

valley. 

In response to this, José Agustín Blanco indicated that CAF received a project with two canals and the movement 

of muds was mentioned at the Wetlands Foundation meeting. At that meeting they agreed to request the reason 

for  the  change  to  the  original  plan  for  the  Santa  Maria  Canal.  Likewise,  he  explained  that  CAF  is  not  an 

environmental authority, but it can require, which it in fact does, that the work to remove muds at depth cannot 

begin  until  they  have  the  consent  of  the  two  environmental  organisms  or  authorities  (OPDS  and  APN).  The 

representative of an environmental organizations says that he does not understand this proposal for two canals.  

 

COMILU – CONSULTING COUNCIL 

Some of the participating organizations coincided in questioning the organization and operation of COMILU, arguing 

that the regulations of the law must be established and have more participation from municipalities. 

COMILU  reports  that  it  does  not  need  regulations,  but  rather,  the  organization  of  a  Consulting  Council.  In 

accordance with  the  Law,  the  Committee  is  administered  by  a  Board  composed  of  7 members:  1.  Chairman 

designated by  the National Executive Branch, 3 Directors  representatives of Provincial Governments  (from  the 
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Ministry  of  Public  Coordination  and Management,  the Ministry  of  Infrastructure  and  Public  Services  and  the 

Provincial Organism for Sustainable Development – OPDS (Spanish acronym) and 3 intendants (LUJAN, PILAR and 

MERCEDES). This Board will meet this week to organize the Consulting Committee (they are looking for dates on 

the agendas of the intendants), to sign the Organizational Minutes and designate the Executive Authority, that will 

then be elevated to the governor. He estimates that this will take from one month and half to three months. 

The  idea  is that this Council will hear all opinions so that COMILU can then escalate them to the corresponding 

authorities. 

The Municipality of Lujan expressed that the Consulting Council is the key for the result to be developed for the 

good of all. “That they all have a voice and are represented on COMILU.”   

Some representatives complained about the time it takes for these mechanisms to submit consultations. 

They also propose the possibility of making the consulting council binding and COMILU explains that this is not a 

decision for the board, that in principal they do not disagree with this. 

 

LAND MANAGEMENT 

The Lujan Association of Flood neighbors states its concern with respect to the provincial authority making a more 

fluid exchange with intendants to be able to manage urban development. They consider that this should be handled 

by one, province level authority. Because the actions of the different municipalities could have an impact on each 

other.  

CAF responds that this topic of a single entity has been proposed, but that it clashes with the nature of “federalism” 

because they could not pass over the decisions of the municipalities, that have municipal autonomy. 

COMILU states that any change in land use could be handled at the Deliberating Council (decree of law), requiring 

provincial validation, municipalities cannot do this for themselves. In addition, he points out that once the flood 

valley  is defined,  they  should  think about  reaching  an agreement with  the municipalities on a  land use policy 

through the land management plans. There are plans with innovative modern uses. He feels that this is a different 

scenario, because the municipalities have the will to do something more sustainable. 

The different organizations, fire fighters and neighbors present at the meeting coincide in indicating that although 

municipal ordinances specify  the kilometer  limits  to authorize buildings,  these are systematically violated. They 

maintain that time passes and in practice the rules of play with respect to the limits are not met, because of specific 

financial and business interests.  

 

PARADIGM CHANGE – SUSTAINABLE AND INTEGRAL MANAGEMENT OF THE BASIN 

COMILU mentions the importance of learning from experiences in other places, such as France where they have 

carried out very significant water works, but subsequently verified  that  they had  to correct  this work and start 
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developing the along the course of the river. He therefore  indicates the  importance of managing the basin  in a 

sustainable manner. His position is that the works themselves do not resolve structural problems. They appeal to 

them for a change in paradigm with an integral systematic vision. 

The Institute for Archaeological Studies refers to this paradigm change as something necessary. With respect to the 

water retention works, and that instrumentation is necessary because it  implies pollution. He assures them that 

the trash is the same as before, it is an ongoing problem and that paradigm change is necessary. 

 

RIVER SHORELINES 

Some neighbors warn about the construction of a new development (shopping Center) along the shoreline of the 

Lujan River, only 300 meters from it. They consider that they should not build anything along the shores of the Lujan 

River, because this interferes with flood mitigation. “The paradox is that they are still building in those places, that 

go against political decisions.”!  

For  that reason, they suggest a new river shoreline  (the current one  is  taken arbitrarily) and they ask  for more 

supervision of the latter. 

Per COMILU, the river shoreline is almost completed and the study for topographical analysis is being prepared to 

define where the private shorelines reach and where the flood valley begins. 

 

STRUCTURAL COMPONENTS 

The  Civil  Defense  Unit  of  the Municipality  of  Lujan  indicates  that  the  fact  that  there  is  a  river  with  these 

characteristics is not a problem, but a blessing and they practically do not consider that. They request that they 

consider cleaning the River among the structural measures so that communities can use it for recreation.  

Likewise,  they believe that the  issue of waste management should be considered and  that base zones that are 

reserves for flora and fauna could be used for tourists to enjoy these areas, because today they are a natural and 

financial resource for these regions. 

The Environmental Unit of the Municipality of Mercedes agrees with valuing the river for recreation and consider 

the Baltar Sream Project. 

The Institute for Archaeological Studies also mentions the Baltar Reserve and that there are 2 lagoons, with an area 

of 18 ha, that are constantly suppressed. They ask that they consider a broader topographical study and they say 

that they have submitted the project to the Deliberating Council. Karina Campos will take them to the provincial 

authorities.  
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RELOCATION  

The organizations present agree that the neighbors  living along the basin should be relocated. And that “in any 

case, they would have to evaluate what costs less, carrying out the works or relocating the people.” 

Some organizations say that they should not be afraid of relocation (they did it at the end of the 80’s and the area 

was released). The problem is that they did not carry out works  immediately, and now it has been repopulated. 

They had a setback of 400 meters from the river bank, but now the opportunity is lost.  

Jose Blanco says that CAF avoids financing relocations with funds from the loan, but, nevertheless, they do require 

strict compliance with the relevant safeguards. He mentions that relocation could be a solution agreed between 

the government and civil society, but it is not usually part of a project financed with multilateral funds. 

Karina Campos, PBA representative, comments that they usually avoid this alternative and confirms that in this case 

no relocation has been defined.  

 

REAL ESTATE DEVELOPMENTS 

The flood neighbors mention that they respect the development of private neighborhoods, but they feel it is unfair 

for the neighbors to pay this price. They state that the SERMAN Study does not consider real estate issues and that 

there are already 85 developments of this type. 

Moreover,  they  say  that  the  provincial  authority  should manage  urban  development  in  conjunction with  the 

intendants. They are concerned about the appointment as Director of Provincial Urban Management – an organism 

that among others, has the power to approve and regulate private neighborhoods – of a person that comes from 

an urban development on wetlands business. In their opinion, this appointment constitutes a conflict of interest. 

The Association has  requested an  interview with  the governor  to obtain an explanation on  this. CAF hears  the 

comment, understands that it is suspicious but that it is not part of its competence or its Plan. In any event, they 

suggest that the PBA representative make note of this to escalate the request for a meeting with the Governor. 

 

WORK PRIORITIZATION 

Association of Lujan Flood Neighbors  

Consider that it is important to construct reservoirs to hold water up river and not suffer the consequences, because this 

affects more persons than those affected by the works to be  immediately started. They believe that they must define 

PRIORITIES for the works and for them. It is fundamental for people in Lujan to be included in Works in the upper basin. In 

the past, there was no State control, and that is why they suffered this flooding. They want reservoirs up river, more than 

the lower basin.  COMILU, makes sure that both stages are done simultaneously, since there were delays in signing the 

loan. The work on both sectors will start up nearly at the same time. Most participants comment that  if the Pilar Basin 
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problem  is not solved,  the Mercedes and Lujan problem will not be solved. COMILU agrees,  the work cannot begin  in 

backwards order. They cannot build canals in Mercedes, without solving the Pilar situation. 

 

TEMPORARY RETENTION AREAS 

An official from the Mercedes Municipality comments that they had proposed on a timely basis, to Anibal Fernandez 

in 2015, that they carry out the Master Plan on developed areas 6‐meters  from the Lujan River, with retention 

valves to slow down runoff. He asks what happened with that. 

He comments that he found out about the 300 ha that have the Zoning to be able to use them.  

Hydrological. Engineer, Mishuti from Lujan commented that they already had the solution, and said that it could be 

included in a second stage. 

The official indicated that he has heard that the executive projects have not been defined yet and that they could 

make note of this and perform the geological soil studies, because  it may already be a reservoir because of the 

water table. He asks if it could affect income for infrastructure work such as stone for sewers and other municipal 

works. He wants to know whether it is viable. He would like to know if this land use study could be conducted.   

Jose Blanco responds that that by the time they submit the project to CAF, they were talking about replacing the 

large dams with temporary retention areas (ARTEH). 

The PBA representative responds that that the Master Work Plan under the SERMAN Plan is ready (different types 

of works, such as retention valves at Moyano, Leones, etc.) There are analyses of 9 alternatives available and they 

have selected one (number 7) that will be concluded with this group of work. 

COMILU states that signing the agreement with DPOH  is still pending to see  if they could  implement the use of 

these 300 has, which they had referred to as being Regimented. 

 

EARLY ALERT SYSTEM (SAT, Spanish acronym) 

 Whether  they  have  considered  the  studies  that  the  National  University  of  Lujan  (UNLU)  is  conducting,  that 

discusses specific hydrological studies in the basin.  

CAF  and COMILU  assure  them  that  they  are  cooperating with UNLU  and  considering  the  incorporation of  the 

Scientific Research Commission (CIC, Spanish acronym), that works in another area to implement the systems and 

homologate data into a single data base. Per COMILU, there is an agreement.  

The Lujan Association of Flood Neighbors comments that they are in contact with Leonardo (From Camoleta Citizen 

Awareness), who  is working with  IMBAT that uses radar and  is a  low maintenance option and only needs State 

authorization  to  be  installed.  They would  like  to  have  volunteer  citizen  contribution  to  finance  the  low‐cost 

maintenance and human resources. It works using a cellular application with parameters that provide information 

to direct hydro‐environmental monitoring. 
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ENVIONRMENTAL MANAGEMENT 

The Municipality of Lujan says  that  regarding  the work,  that because sedimentation  is dynamic, along with  the 

proliferation of clandestine canals, which also makes it dynamic, makes environmental maintenance and planning 

necessary (as in the case of COMIREC which has a work contingency plan). They ask if there is a contingency plan in 

this case for monitoring and if it includes training plans.  

PBA  responds  that  there  is  no  parallel  financing  component  for waste management  such  as  the  one  for  the 

Reconquista River Basin Committee. Perhaps they will make the request. With respect to contingencies, they report 

that during the construction of the work there is an Environmental and Social Management Plan (PGAS, Spanish 

acronym) that includes a contingency plan related to the work and that it is in the hands of whoever is responsible 

for maintenance of the work within the provincial framework using their own funds, which, in addition, must carry 

out the environmental and social management plan. 

COMILU refers to Urban Integral Solid Waste Management (GIRSU, Spanish acronym) and reports that it was part 

of the work of the Reconquista River Basin Committee. Today COMILU is at the stage that the Reconquista River 

was 20 years ago. Today based on the experience of COMIREC, they passed the COMILU law and they can work. 

The  Lujan Municipality  assures  them  that  they  are working with UNLU.  They mention  the Monte de  Sigornia, 

Municipal Natural Flora and Fauna Reserve, and that based on it they are closing a distance monitoring project with 

support  from the Ministry of Science and Technology  (pollution and risk  level alert). He asks  for the support of 

COMILU. 

There  is  concern  in  the  environmental  units  of  the Mercedes  and  Lujan municipalities,  about  water  quality 

monitoring and they ask if PBA will undertake stronger controls on water for companies that discharge their waste 

into the water, because the absence of control by organisms competent on the matter at COMIREC meetings  is 

repeated. 

Jose Blanco responds that there is no guaranty of this, but that OPDS has said that that it is their intention, because 

they mentioned the irregularities they have observed on matters relating to industrial discharges into the river. 

PBA assures them that COMILU will be a space for promoting this matter and that their priorities and basin evolution 

stages. That in this case, its the floods, but there were other priorities for the Reconquista River Basin, that were 

overcome and that they are currently working on pollution by companies.  

COMILU assures them that the Law  is starting off with strong motivation on this  issue related to non‐structural 

matters.  There were  changes  in OPDS  authorities  and  they  consider  that  the new  authorities  are  solvent  and 

suitable. They have the advantage that they can do it, although it was not done before.  

SOS Habitat asks if the Environmental Impact Assessment is only for the plan or if it is for all work involved. With 

respect to the EIA for the Santa Maria Canal, where can they find it and who does the study. 
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José Blanco  responds  that  at  the  interview with OPDS,  the  officials  indicated  their  intention of  conducting  an 

assessment of the entire Plan. He said that they want to assess the plan in an environmental strategic manner to 

determine the cumulative impact.  The Law requires that all works have an environmental impact study.  

PBA mentions that the EIS  is public and that this time  it was outsourced to UNSAM and then  if OPDS agrees,  it 

makes the declaration. 

SOS HABITAT underscores the importance of time to study the project and that they have contact through public 

hearings prior to the environmental declaration. 

 

ARCHAELOGICAL HERITAGE 

The Civil Association, SOS Habitat, mentions that in the case of Mercedes, it has a paleontological tradition spanning 

more  than 120 years. This activity was almost  interrupted and eventually  led  to  the creation of  the Municipal 

Museum of Natural Sciences. They state that those strata of the Lujan River are fossil‐rich and that the work will 

destroy these deposits. There is municipal  legislation to protect natural reserves. They ask that they contact the 

company, calmly, to give them permission to enter their land. 

That  is why they are not in agreement with some structural work, but they approve of the integral vision that  is 

better than the vision of each municipality. It is important to know the projects, such as the EIS’s, because this will 

prepare  them  to protect  this heritage and deposits  spread  throughout  the basin.   They would  like  to have an 

advance look at the project to compare it with the master plan. They would like broader participation (the people 

from LUJAN agree). 

COMILU  comments  that  the  tender  documents  should  include  how  to  remove  soils  in  areas where  there  are 

deposits.  

PBA reports that there is no time now for this, but that they will escalate the question. But that PGAS is included in 

the documents and includes a series of protocols to be followed, there is a land movement model for archaeological 

issues.  

José Blanco reports that CAF has required the inclusion of a findings protocol in PGAS, linked to this archaeological 

issue. The Green Fund also has safeguards for cultural and natural heritage of the territories. 

Municipal ordinances could be included in the PGAS for this work so that will be done. 

The environmental association mentions that there are 2 bridges  in Mercedes that have a historical and cultural 

survey, one is Pasarela (this is preserved through a local project) and the other is the Cañon Bridge (this is being 

expanded).  They expect to know what the level of historical‐cultural surveying is.  

A Councilman suggests submitting an ordinance project to safeguard the situation of the Cañon Bridge. That the 

NGO escalate the request to the Deliberating Council. 
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TRANSPARENCY 

There is consensus among the organizations and neighbors present to request transparency in data for all those 

participating. They want to be able to see what references, studies, etc. are used. They ask that the Common Good 

be considered and provide an  integral vision of  the Basin. They complain  that  there  is no effort  to consult  the 

community and explain the project.  

 

PRIVATE RESERVOIRS 

There is concern about the reservoirs that affect private ones. The question arises on to how to deal with this issue. 

COMILU responds that they have still not reached agreement with owners. The key lies in where the limit will be. 

Later  they will  run a  census on  the  lands and  the project will be explained  (cutoff date) They will discuss  the 

restriction on temporary use of lands.  

Jose Blanco reports that they are against payment. They consider that if they complied with the law, it should not 

be a simple expropriation by public will. PBA refers to a law on payment for usufruct.  

PBA agrees  that no agreement has been  reached with each owner, because  this will be done  in  the executive 

projects that require it (Law on Administrative Easements).  

The Mercedes Councilman indicates that this takes time and can be complicated.  

PBA  says  that  they  should  do  this  very  carefully,  because  they must  know where  to  draw  the  line  and  the 

dimensions, they verify who the owners are once the specific delimitation is done. The cutoff date is key so that 

they do not take advantage and others occupy them. 

Summary of main comments: a) Estimates that the organization will take approximately a month and a half to three 

months; e) some of the representatives complain about the time it takes for these consultation mechanisms; f) The 

Lujan Association of Flood Neighbors requests greater exchange with intendants with regard to urban development 

and that it should be “managed by a single authority at the provincial level”; g) they suggest marking a line along 

the river (taken arbitrarily) and better supervision of it; j) consider among nonstructural measures, cleaning up the 

River and that it be used for community recreation; i) Consider conducting a broad‐based topographical study at 

the Baltar reserve (The project  is submitted to PBA);  j) the organizations present agree that they must relocate 

neighbors living along the basin and that “in any case, they would have to evaluate what costs less, carrying out the 

work or relocating the people); k)  The Lujan flood neighbors consider that the works that will be done immediately 

do not benefit the neighbors, but rather protect real estate developments. They propose constructing reservoirs to 

contain the water up river and not suffer the consequences and that they would have to define PRIORITIES for the 

works: for them, the work on the upper basin is fundamental that the people of Lujan be included; l) the majority 

of participants state that  if the problem of the Pilar basin  is not solved, that of Mercedes and Lujan will not be 

solved either; ll) one of the local officials suggests “conducting geological soil studies, because it may already be a 

water reservoir, because of the water tables”; m) need for environmental maintenance and planning; n) there is 

concern in the Mercedes and Lujan environmental units with regard to water quality monitoring and they ask if PBA 
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will  have more  control  on  companies  that  discharge waste  into  the water;  ñ)  SOS HABITAT  underscores  the 

importance of time to study the project and for contact at public hearings before the environmental declaration; 

o) the representative of the Institute for Archaeological Studies refers to the paleontological tradition in Mercedes 

and discusses the fossil‐rich strata of the Lujan River and that the works will destroy deposits. There is municipal 

legislation to protect natural reserves and they request considering it before the works. They propose submitting 

the project to save the situation of one of the bridges (historical heritage) to the Deliberating Council; p) they ask 

for transparency in information for all participants. 

 

 

 

9. Civil Society and Municipal Governmental Organisms (Pilar) 

Focus Group: 

‐Natural Heritage Foundation (FPN, Spanish acronym) ‐ Graciela Capodoglio 

‐Neighbors in defense of Los Cardales and Lujan River Civil Association (wetland neighbors) ‐ Jorge Suaton 

‐Environmental Association of the Escobar Party (AAPE, Spanish acronym) – Hector Hugo Magnani 

‐Wetlands Foundation (FH, Spanish acronym) –Adriana Anzolin. 

‐Climate Change and Water Dialogues of the Environmental Department of the Pilar Municipality ‐ Jerónimo Valle 

‐Sub Secretary of Sustainable Development of the Pilar Municipality ‐ Elena Garbesi 

‐Private Secretary of the Pilar Municipality ‐ Rocío Hiltt 

‐Municipality of Pilar ‐ Micaela Astorga 

‐Protected Areas of the Municipality of Pilar ‐ Marina Lemos 

‐Environmental Secretary of the Pilar Municipality – Javier Coruera 

‐Civil Defense of the Municipality of Pilar – Gaston Monsalvo 

‐Civil Defense and Disasters, Municipality of Pilar ‐ Ramón Pared 

 

To facilitate the reading of opinions compiled at this conference, comments are systematized by topic addressed, 

as shown below: 
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COMMUNITY CONSULTATIONS  

The meeting begins with comments from the Natural Heritage Association saying that they have locally organized 

the  Rio  Lujan  Basin Network  of Organizations  and Neighbors.  This  network  is  based  on  the  COMILU  advisory 

commission that the neighbors involved joined.  

The  Environmental  Secretary  of  the  Municipality  of  Pilar,  Javier  Corcuera  proposed  the  need  to  include 

representatives from the flood victims because they are the ones directly affected.  

They all think that spaces for training are extremely necessary. The environmental organizations admit that the 

flood  victims  may  not  understand  the  scope  of  the  response  being  made  to  solve  the  problem  and  quick 

performance of any work is not the solution. To that end, the organizations request that they pay attention to this 

point and to the need to finance spaces for participation to make real sense of participation. They comment on the 

usefulness of generating spaces, promoting them, editing bulletins, designing a real  information plan before the 

works are done. 

Those present agreed that invitations to consultations should be public to permit the participation of all those who 

consider themselves involved. 

They give the example of the Basura Cero  (Zero Trash) Project and the use of the  format they  implemented to 

generate a participative process to create the consulting council.  

 “They talk a lot about participation, but we (Network of Rio Lujan Basin Organizations and Neighbors) were never 

invited again. We look with horror when they talk about executive projects and we were never participants. There is 

a reserve involved, the Otamendi Reserve. It’s horrible to see how they are already opening tenders to do the work, 

when there was no participation and debate”. 

COMILU 

CAF,  Jose Blanco,  reports  that at  the meeting held on August 17  in  the city of Mercedes,  they questioned  the 

COMILU organization process, because of the time involved. At the same meeting, the representative of COMILU 

reported that within 1 month and a half to 3 months, the Honorary Consulting Council would be set up and they 

are seeking to include the private and real estate sector. Afterwards, participants express concern on the regulation 

and operation of COMILU.  

The  interest  in  COMILU,  its  regulations,  operation,  participation  and  scope  is  repeated  throughout  the  entire 

meeting  and  shared  by  all  those  present.  In  addition,  they  highlight  the  differences  between  the  prior  Basin 

Committee and COMILU. The Basin Committee had an advisory committee and could not receive money. While 

COMILU  is  a  committee  that  can  receive money.  The  issue  of  the  Consulting  Committee  produces  a  gap  for 

participants who await its organization as an appropriate area for participation. 

The Municipality  refers  to  the  importance  of  institutional  strengthening  for  COMILU  and  all  the  participative 

processes with respect to all aspects, broadening the range to academia, university, flood neighborhoods that are 

not at the table and government entities. 
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They see  it as a “vicious cycle” between  the  lack of consultation and validation by civil society and  the  lack of 

institutionalization of COMILU.  

With respect to the question by CAF about the need for control, all present agreed  in underscoring the need to 

strengthen institutionalization and COMILU, as well as the relevant control entities. 

With respect to strengthening COMILU, they refer to the case of COMIREC, but they also point out that these cases 

cannot  be  compared  because  these  are  basins  with  different  levels  of  problems.  The  CAF  representative 

commented  that  there was a visit by French  technicians and among  their outcomes  they pointed out  that  the 

processes for the participation of civil society organizations were defective and should be improved. 

PUBLIC HEARING 

With respect to the participation in and circulation of the information, they ask about the possibility of holding a 

public hearing on the Project. They explain to the environmental organizations and to the Municipality that OPDS 

will evaluate the plan, but that the hearing will be for each of the works. 

The Wetlands Foundation insists on emphasizing that the tender was carried out without knowing what the impact 

of the works would be.  

This is a repeated concern by the organizations and the municipality about the need to hold a public hearing prior 

to work start up, where they can express opinions on the integral basin management plan and not on each of the 

works.  

PBA states that there are two actions underway, but they are not definitive. On the one hand, DPOH requested 

OPDS, as the environmental organism, to  issue an opinion on the entire group of interventions, beyond the fact 

that the each EIS would have to be processed separately.  

Moreover, current legislation establishes that it is sufficient to submit an EIS and demonstrate that a public hearing 

was held. Based on this, the executive project is carried out, the EIS is prepared and submitted to OPDS and the 

tender  is  started  at  the  same  time.  That  is why,  the work  does  not  start  until OPDS  issues  the  declaration. 

Accordingly,  the concern expressed  is pertinent, because  if  there are  important comments made at  the public 

hearing that imply a change in the engineering, in effect it is too late and therefore useless.  

For this project, through PBA, they were able to include within the tender documents for executive projects being 

tendered, that companies open spaces for consultation, which would be a second consultation, in addition to the 

one OPDS does (refers to each specific work).  

The new clause on executive projects meets with their approval and they understand it as a positive that can be 

used for all projects. They see it as a step forward and those present appreciate it. 

UNTAPPED POTENTIAL 

AAPE shares that it has held a workshop in Lujan, and the document is derived from it (this was already discussed 

at the meeting on Wednesday, August 16 and they sent a copy). This study was sent to APN, because the AICA sites 

are places for species and bird migration and tourism centers.  
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One of the most important opinions derives from here. The organizations and the municipality consulted agreed 

that there is untapped tourism, scientific, archaeological and environmental education potential.  

EARLY ALERT SYSTEM (SAT, Spanish acronym) 

Regarding SAT, the director of Civil Defense of the Municipality of Pilar explains that there was a plan to relocate 

the neighbors, but it was very problematic to implement. In turn, they explained that there is a monitoring system 

for  the entire basis, shared with other municipalities, and  they set up a contact network  throughout  the basin 

including  fire  fighters and volunteers. The Municipality of Pilar donated  sensors  to  those municipalities  lacking 

them, but the Lujan sensor system has not been installed yet.  

José Blanco asks about homologation with  the national meteorological service  regarding  the devices used. The 

Municipality of Pilar confirmed  that  it participated at  the meetings on  the  topic and  that OMM does not have 

sufficient reach because the Municipality applies on a provincial and not national level.  

The Municipality is passing resolutions on mechanisms to achieve homologation. However, they say, that in urgent 

cases they must act without homologation of devices. 

NATIONAL GOVERNMENT REPRESENTATION 

The Municipality indicates that it is necessary for representatives of the National Government to be present at these 

consultation meetings to be able to participate and discuss topics of common  interest. They repeat the need to 

have an APN, because they have direct impact on the topic. They comment, that although they were invited, they 

could not attend that meeting, but that they have gone to meetings at other locations and have conducted an in‐

depth interview with a representative. The results are also included in that public document. 

Once again, the municipality with the support of the organizations, underscores that they must set up institutionality 

that endorses processes and strengthens decisions on the project.  

In addition to APN, they propose the need for participation by other government entities because of the scope that 

the problem could develop and the pertinence of different aspects.  

SANTA MARIA CANAL 

The PBA representative comments that the Santa Maria Canal Project has had the most progress.  

The organizations are very concerned that the plan initially approved was changed and no explanation was given 

regarding the changes, they have not respected the consultation process with the community and have not offered 

any logical explanation to understand if it is financially and hydrologically appropriate to build two canals. 

Some participants state that it is incoherent because to protect the wetlands the strategy is to remove land to dump 

it into the wetlands. Although this topic was discussed at another meeting with civil society, it is brought up because 

of a hydrological question and not only because of the pollution previously mentioned. The scope of the problem 

is greater and represents a concern for the residents of the region. 
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The organizations ask about the judicial procedure that justifies that they could change the works that were already 

approved. PBA states that there is no indication under the law that requires MIySP to give any explanation, and at 

the same time there is no indication that a hydrological plan must be approved by law. The Municipality states that 

if the question is brought before the Consulting Council, the Government has the obligation to answer in writing. 

Another concern of the environmental organizations and residents is the existence of cases of conflict of interest 

with the hierarchical authorities consulted. They refer to specific cases of large investors with real estate interest 

in the region.  

RIO LUJAN INTEGRAL PLAN AND PROJECT REGULATION AND REMEDIATION STUDY BY SERMAN CONSULTING 

The Master Plan prepared by SERMAN Consulting is at the preliminary project stage, it is accessible to the public, 

with an interesting level of analysis regarding alternatives, but when it passes to executive project status there may 

be  changes. A  positive  aspect  is  that  the master  plan was  prepared  incorporating  innovations  to  ensure  that 

interventions cause the least damage possible to the environment. 

 

The representatives of civil society organizations all demonstrate  their extensive knowledge of the Master Plan 

prepared by SERMAN Consulting and continually  indicate that  it can be improved. Throughout the meeting they 

discuss the stages of the plan that contain the most conflict and others, on which they have few comments. 

The organizations say that the Plan is limited. In addition to the fact that the basin suffers permanent changes, the 

Plan appears to be limited because it does not propose any possibility, other than conventional solutions. 

The Wetlands Residents Association refers to the fact that in Campana they decided to maintain the wetlands area. 

This decision is important and could serve as a precedent. The SERMAN study indicates that the river’s flood valley 

could be maintained because it has no impact on flooding of the middle Lujan basin. 

In addition, Wetlands Residents, ask about the text in the Master Plan that indicates that there should be a transfer 

to MIySP and training for personnel to carry out operations, so that it does not remain only in SERMAN. PBA agrees 

to  corroborate  this,  because  in  general,  they  are  given  a  password  to  use  the  database  and  later  they  can 

incorporate new data to continue improving it. 

NEW MODELS 

The civil society organizations propose the idea of generating a new model. They propose testing other alternatives, 

studying the impact they could have on the basin if it progresses onto certain territories used for recreation, such 

as the golf course in a private neighborhood, a portion of San Sebastian neighborhood which is illegally constructed 

or dealing with more expensive neighborhoods.  

They point out  that  the causes  for  flooding are not considered, but  they only plan patches  to sustain negative 

impacts. The wetlands are fundamental to climate change, but they are damaged every day.  
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The different organizations endorse this opinion, and propose seeking different alternatives that do not  involve 

building  a 48‐km  river  canal. And  they  refer  to  the National Constitution, which provides  that  in  the event of 

environmental damage, they must remedy the negative impact and requires its application to wetlands.  

The environmental and resident organizations require a study on refilling options with different variables, that would 

have to be analyzed before thinking of building the Santa Maria Canal.  

The Wetlands  Foundation  summarizes  the  proposal  that  they must  analyze  critical  areas  of wetlands  that  are 

occupied and study whether  it  is necessary to relocate, without differentiating whether the neighborhoods are 

private or not. Using the hydrological model available, identify areas occupied by neighborhoods to consider if they 

should fill in the whole neighborhood or only part of it.  

The Municipality also underscores that the same Master Plan admits that it did not analyze possible alternatives 

and this seems to be common sense, without needing to stop all the work, it would be possible to analyze other 

options at the same time. 

In summary, they propose conducting a water study using different scenarios. these scenarios could be modeled 

and the models used to determine which of the polders must be eliminated, which not and where to make progress.  

They could use such technologies as drones, aircraft or satellite mapping to do this. 

The Municipality of Pilar comments that they have signed an agreement with the Ministry of the Interior to produce 

a model of the hydrological‐environmental impact. This agreement implies involving the Government in the matter. 

The agreement does not imply requesting funds to carry it out, but instead the government will directly do it.  They 

have had several meetings with the National Water Institute on this matter. They indicate that this milestone could 

be used as a positive precedent. 

AQUIFERS  

The AAPE organization states that plans whose objective is that water flow to avoid flooding, do not take aquifer 

recharge into account. 

STRUCTURAL COMPONENTS AND NON‐STRUCTURAL COMPONENTS 

During the presentation of the project the structural components stand out, but not the non‐structural. The loan is 

very important for non‐structural components (changes in the law, work on institutional aspects such as COMILU, 

environmental aspects,  land management, etc.). CAF  indicates that they have great expectations for the  impact 

that the loan would have on non‐structural components.  

RELOCATION  

The Pilar Environmental Secretary asks about relocations and how they are coordinated. The PBA representative 

confirms that  in this case no relocation has been defined, and no populations have been  identified that require 

relocation. They will avoid relocations during the entire project.   They will only be done when there  is no other 

option possible for the basins, these are complex to  implement.   I believe that this  is an alternative that we are 
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trying to avoid as far as possible. It is only done when there is no other option. However, if there are any, the CAF 

safeguards with the highest standards will be applied.  

CAF adds that the resettlement safeguards they use are consistent with applicable Green Fund policies. Among the 

project documents, they were required to present a Non‐voluntary Resettlement Framework. They also indicate 

that CAF does not finance actions related to relocations and resettlements and that the presentation made to CAF 

to apply for funds for this project, did not contain any relocations. However, in the event this happens, CAF would 

be very concerned and they would oversee compliance with safeguards, accompanied by the technical courses and 

census  necessary,  but monies  needed  for  such  relocations will  not  be  included  in  the  budget.  CAF  requires 

appropriate management of a non‐voluntary resettlement process, but does not finance it.  They have developed 

a resettlement framework to clarify the principles from the start for the development of a resettlement plan  in 

accordance with current law and CAF and Green Fund safeguards. 

REAL ESTATE DEVELOPMENTS 

AAPE presents the topic of real estate developments indicating that there are several developments implemented 

in natural public domain zones.  In  this case,  it  requires  that  the State  implement  the  judicial and extra  judicial 

actions that may be necessary to normalize cases of usurpation and undue constructions. They refer to the San 

Sebastian case where they held a public hearing called by the Municipality and not by the corresponding bodies 

that would apply them and that it was too late because it was held after they were done.  

To repeat, the San Sebastian example is a poor precedent that should be avoided for this project.  

PBA notes that this case was incorrectly applied and the EIS was issued incorrectly. They expect that this will not 

occur with this project and that they will take the actions required to avoid it.  

CAF accepts that cases of irregularity have been discussed during the entire consultation process and that they are 

concerning.  It  also  admits  that  the  legal  question  could  contained  within  the  non‐structural  component  to 

strengthen provincial legislation.  

AAPE also refers to the topic of the line along the riverbank, because part of the authorizations granted were due 

to defects in delimiting this line because flood patches were not considered. CAF made the distinction between the 

line along the river that separates public from private administration and the flood line.  

AAPE remarked that in San Sebastian the line along the river was the river itself, while the flood patches were the 

determining factor to carry out any other type of work in the basin. 

PBA confirmed that ADA is working on this issue. AAPE also reported that in Escobar, real estate developments are 

taking over the sides of the river.  

BASIN CHANGES 

The Natural Heritage Organization indicated that one of the biggest problems with this project is that it is based on 

a study that could be slightly obsolete because the reality it revealed is constantly changing. The speed at which 

the composition of the basin is altered is faster than administrative and planning times to update the work. 
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They list among these changes the construction of a shopping center, industrial park and a polder to keep external 

water from entering the housing developments, but those constructions change the morphology of runoff to the 

river and therefore at some point they plug up runoff. Because of this, they consider that the Master Plan is neither 

real nor completely applicable to this case. 

The participating organizations question  the actions of  the Municipality  that endanger  the wetlands with  these 

constructions and fail to comply with the Master Plan. 

The rest of the organizations endorse this point; in other words, “the work will be palliative”. PBA agrees to giving 

more importance to this and CAF indicates that this is a point to keep in mind for permanent new changes made or 

to be made  

WORK PRIORITIZATION 

The Municipality stresses the great expertise of the environmental and resident organizations on this  issue. And 

highlights  that  the  organization  do  not  oppose  carrying  out  the  works,  but  that  they  are  not  ecologically 

understandable.  In  this  regard,  they  reveal  that  whether  to  consider  the  suggestions  from  this  consultation 

mechanism, because the OSCs request they consider prioritization of work implementation in accordance with the 

information they have on their impact.  

The organizations have conducted a study of the works and they are working on putting together a  list of works 

organized by dimension of the social and environmental impact they would have. They could present a list of the 

works with  the  least conflicts  to start. They acknowledge  that a  large part of  the works could start up with  its 

endorsements with few delays. However, with respect to others there are still doubts,  incoherent facts and the 

intention to seek other alternatives. Works on the lower and middle basin have the highest priority. 

Nevertheless, the Wetlands Foundation reiterates that before presenting the work of the organizations they should 

strengthen their institutionalization. They again refer to the vicious cycle described above. 

PBA reports on the retention works they will carry out shortly, because although the loan will be approved in two 

installments, the first does not have to be completed to start on the second.  

Cultural Heritage refers to the case of the Pan‐American highway, highway 8 over the Lujan River, where half the 

road is the old road with clearance and widened 20 years ago.  They built two other branches of the road with half 

the clearance and therefore Lujan gets flooded.  

AAPE presents the front page of the Clarine Newspaper for November 05, 2014. 

https://www.clarin.com/sociedad/tapas‐diarios‐miercoles‐noviembre_0_rk5Y‐VdqvQl.html 
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LEGISLATION 

The organizations ask the Municipality and PBA about the liability arising from signing the Ramsar Convention and 

at the same time building on the wetlands. The municipality explains that signing the Ramsar Convention  is not 

binding. 

During  the  discussion  about  the  authority  of  the  State  with  respect  to  commitments  assumed,  the  CAF 

representative indicates that it is consistent with local  legislation. In this regard, if APN and OPDS grant permits, 

CAF could progress and comply with the agreement and make the disbursement. The liability of the stakeholders 

and the bank that grants the loan is limited in this case. 

THE PROJECT 

CAF explains the detailed steps to follow for the loan and the deadlines for presentation to the Green Fund Board 

They state that the documents will be published on the PBA, CAF and Green Fund web pages. CAF encourages those 

present to review the documents and let them know if any opinion or aspect is not correctly or completely reported. 

Summary of the main comments: a) underscore the need to  institutionalize the social  license for works through 

COMILU, that since it is not organized and does not have regulations, impedes correct development; b) Likewise 

the environmental and resident organizations stress institutional strengthening to ensure their participation; c) they 

request  expanding  and  including  all  stakeholders  at  meetings  through  public  invitations;  d)  They  propose 

prioritization of the works to be able to progress with those that have the most consensus, while working with those 

with conflicts; e) they express their dissatisfaction with the work approval and implementation procedures for the 

Santa Maria Canal and on the use that will be given to the  land removed;  f) They mention several examples of 

Private Neighborhoods  that have been built on wetlands,  through  irregular administrative authorizations. They 

must strengthen evaluation, approval, participation and control mechanisms for projects, particularly with respect 

to environmental aspects; g) they refer to the possible environmental impact of the work proposed in the Master 

Plan and its possible prevention, mitigation and compensation. They underscore the need to include an ecosystem 
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approach  into  the Master Plan and  into  the work proposed, particularly  regarding conservation of ecologically 

important wetlands (Ramsar, AICAS and other sites) and protected areas. The Master Plan  is considered a good 

document, but subject to improvement and updating. 
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Annex 3. Resettlement Policy Framework 
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Summary 
The objective of the Comprehensive Plan and Project for Regulation and Sanitation Works on the 

Lujan River is to prevent flooding, control stream-flows and mitigate the adverse effects from in the 

Lujan River Basin, which have recently become stronger and more frequent, thus increasing 

resilience vis-à-vis climate change in the basin. These flooding events have in recent times greatly 

increased in size and frequency. This objective will be achieved by undertaking a combination of civil 

and land management works based on climate risks encompassing Campana, Chacabuco, Escobar, 

Exaltación de la Cruz, General Rodríguez, José C. Paz, Lujan, Malvinas Argentina, Mercedes, 

Moreno, Pilar, San Andrés de Giles, San Fernando, Suipacha and Tigre municipalities attached to 

the Province of Buenos Aires. 

The project is divided into eight components. Components 1, 2, 3 and 4 seek to address physical 

issues in the basin; component 5 is focused on the solution of anthropic factors affecting the basin; 

component 6 focuses on monitoring sudden flooding events; component 7 includes capacity 

strengthening, monitoring, and audit issues; component 8 includes the evaluation expenses, and the 

funding fee for the CAF loan. 

Civil works involve raising the height of the Santa Maria channel section to a final width of 80 meters; 

widening and profiling natural channels along a strip parallel to the river showing between 15m and 

30m variations in each margin; replacement and enlargement of bridges, and installation of temporary 

water retention areas connected with tributary streams. Widening the channel and natural riverbeds 

profiles could likely imply reaching into privately owned properties, which will require to be released 

through the acquisition or expropriation of plot areas required to enforce easements or public domain 

strip area. 

Climate-risk-based land-management activities will include the demarcation of riverbanks to 

accurately determine floodable areas to be subject to administrative restrictions or enforcement of 

easements involving some land-use restrictions. 

At the current preliminary design stage of the works included in project, the inventory of potentially 

affected property based on the definition of the public domain strip area and / or easement has not 

yet been made. Since this information is not available, it is yet undefined whether the scope of works 

will give rise to: a) Displacement of population or loss of housing; b) Loss of assets, or access to 

them; or c) Loss of income or subsistence sources. 

Considering the possibility for population resettlement, this Resettlement Policy Framework has been 

prepared, in line with the existing national and provincial regulatory and institutional framework, and 
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CAF safeguards, which are the procedural guidelines to be applied vis-à-vis formulation, 

implementation and monitoring of Resettlement Action Plans (RAPs). 

The estimated total cost of the Comprehensive Management Plan of the Basin and Project for 

Regulation and Sanitation Works on the Lujan River amounts to US $ 315.36MM. Notwithstanding 

the fact that the Buenos Aires Province has included this project within its investment priorities, budget 

and funding constraints have led the Buenos Aires Province (PBA) to split up the project into two 

funding tranches (I and II). 

The borrower of this loan operation is the Buenos Aires Province, with the Argentine Republic 

guaranteeing this operation. The budget for environmental management during the implementation 

phase of the whole project amounts to about US $ 23.5M (Tranche I and Tranche II). 
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1. Introduction 
The Comprehensive Management Plan of the Basin and Project for Regulation and Sanitation Works 

on the Lujan River is currently in its pre-design stage, according to File No. 2406-2391/11/DIPSOH 

dated August 2015. Drafting up of executive projects and bidding documents, as well as conducting 

environmental and social impact assessments in order to request environmental permits for all works 

involved in the project, are included in the first project component. Environmental legislation in force 

in Argentina requires holding Public Hearings as a key element for identification and assessment of 

possible adverse environmental and social impacts. Point 4 in this document includes a thorough 

detailed explanation of Argentine legislation applicable to this case. 

The Province of Buenos Aires, through a specialized consultancy, has conducted a detailed 

Environmental Assessment of the Lujan River basin, which is part of the Survey “Comprehensive 

Plan and Project for Regulation and Sanitation Works on the Lujan River"- File No. 2406-2391/ 

11/DIPSOH, dated August 2015, being the above the basis for the implementation of Environmental 

and Social Impact Assessments (ESIAs) of each work. 

At this pre-design stage, there is not yet precision on the type of property to be affected by the works. 

There is a likelihood that works to expand the cross-sectional natural and channel profiles will entail 

damages to private property, demanding the acquisition and / or expropriation (previous 

compensation) of land in the event that the latter is not State property. However, it is unlikely that, 

beyond the resettlement of existing real estate, these works call for resettlement of some population. 

Temporary water retention areas will be set up on rural land, which will be selected while seeking to 

minimize affectation to properties on land containing infrastructure, housing, industrial or other 

constructed property, agricultural property or agricultural produce (fruit trees, olive groves, vines, 

planted forests, etc.) or farming land. The imposition of easement regulations should be required in 

these areas to allow for constraints to be imposed on eligible activities to be developed, and to restrict 

soil harnessing in times of drought. However, the likelihood for population resettlement to be 

undertaken is practically nil. 

Within the framework of the comprehensive management of the Lujan River basin, the "Determination 

of the River Bank Line" is foreseen, which could lead to a recommendation for resettlement of 

population located in an high flooding risk area, and the implementation of occupation ban 

regulations. 

As an outcome of land arrangement planning and the definition of river bank lines, together with 

flooding spots, a need for population resettlement may arise, although the number of families involved 

is not estimated to be significant. 
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In this regard, the following issues should be considered: 

1. The likelihood for population resettlement is low because: 

a. The percentage of rural dwellings is 2.8% 

b. In the case of urban areas found to be located below the riverbank line, a flood protection 

plan, and adaptation measures will be implemented as infrastructures in place in the area will 

not be relocated. Thus, the riverbank line will be moved to coincide with the lower margin of 

the urban area. 

c. Fifty percent (50%) of the riverbank line has already been determined and, so far, there has 

been no need for any infrastructure to be relocated. 

2. Scattered riverside communities have adapted their homes to flood events (palafitte dwellings). 

Considering the possibility that people could be resettled on account of the project works, it is 

important to have a Resettlement and Affected Properties Management Policy Framework. This 

Policy Framework will be the basis to safeguard, at all times, the rights and interests of people 

eventually affected in case the foreseen works and actions require unforeseen physical resettlement 

of population, or impair their economic activities or livelihood. 

This RPF has been developed in line with the interim GCF environmental and social safeguards. The 

GCF has adopted the performance rules of the International Finance Corporation (GCF/B.07/11), an 

organism that belongs to the World Bank Group. As such, the RPF is aligned with Performance Rule 

No. 5, "Land Acquisition and Involuntary Resettlement," which recognizes that land acquisition and 

restrictions on land use which are related to a project may have adverse impacts on communities and 

on people harnessing these lands. This Rule is aligned with CAF safeguard Policy S07: Population 

resettlement. Involuntary resettlement refers to both physical displacement (resettlement or loss of 

housing) and to economic displacement (loss of property or access to property causing loss of income 

sources or other livelihood means) as a result of land acquisition, or project-related restrictions on 

land use. Resettlement is considered to be involuntary when affected persons or communities do not 

have the right to refuse land acquisition, or are forced to abide by land use restrictions resulting in 

physical or economic displacement23. In turn, this RPF is consistent with the regulatory and 

institutional framework existing at national and provincial level, and CAF´s own regulatory framework. 

Accordingly, the RPF is a guide which includes the procedures for the formulation, implementation 

and monitoring of Resettlement Plans (RP), which could be required in case the project activities 

                                                                 

23 Environmental and Social Sustainability Performance Rules, IFC, 1st January 2012.  
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result in: a) Displacement of population, or loss of housing; b) Loss of assets or access to them; and 

c) Loss of income sources or subsistence means, beyond requiring a physical displacement of 

population. 

2. Institutional Framework 
 

The executing agency will be the Infrastructure and Public Utilities Ministry (I&PUM) of the Province 

of Buenos Aires, through the Unit for Coordination and Execution of Works Projects (I&PUM). The 

I&PUM will be the agency responsible for the project implementation and monitoring. The Province 

of Buenos Aires (PBA) has a strong background record in the execution of projects and programmes 

funded with multilateral organizations resources. 

Execution Arrangements 

1. The Borrower 

The operation Borrower is the province of Buenos Aires (PBA), and the Republic of Argentina is the 

operation Guarantor. 

2. The Executing Agency 

The Executing Agency will be the Infrastructure and Public Utilities Ministry (I&PUM) of the PBA, 

through the Unit for Coordination and Execution of Works Projects (UCEPO). 

The I&PUM is responsible for policies addressing public works planning, execution and monitoring, 

urban arrangement, housing and the provision of Public Utilities in the province. The UCEPO is the 

management unit, with undersecretary rank, responsible for planning, administration, contracting, 

execution and control of external funding-based projects. 
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Source: Decree Nº 306/16, 4 January 2017, La Plata City, Buenos Aires Province  

 

3. Execution Scheme 

The overall technical and operational coordination of the Project will be carried out by the IPUM 

through the UCEPO. The main duties of the Executing Agency will be, among others: (i) designing 

and planning Project actions and activities; (ii) overseeing and monitoring each of the Project 

components, both from a technical and a social and environmental stance; (iii) drafting up key Project 

scheduling, monitoring and evaluation documents; (iv) performing all procurement and hiring of 

works, goods, and services for the Project through the I&PUM's Provincial Procurement and 

Contracting Department; (v) requesting the Funding Undersecretary attached to the Economics 

Ministry of the PBA (SSF) the availability of loan funds required for payment of works, goods and 

services; and (vi) carrying out actions as required to abide by the loan agreement clauses. 

To fulfil its duties, the UCEPO will count on the support of several technical areas within the I&PUM, 

such as the Provincial Hydraulic Works Directorate (PHWD), the Provincial Hydrological and 

Environmental Monitoring Directorate (PHEMD), the Provincial Risk and Emergency Management 

Directorate (PREMD), the Water Authority (WA) and the Provincial Maintenance Directorate (PMD). 

The PHWD, under the Hydraulic Infrastructure Under-secretariat (HIUS), will be responsible for the 

preparation of technical specifications and terms of reference for execution of the Project's activities, 

preparation and approval of works progress certificates, supervision of oversight services and both 

provisional and final reception of Project works, signing the transfer agreements where appropriate, 

among other activities. 

The PHEMD will work with the WA in the design and implementation of the Basin-related Monitoring 

and Early Warning System (MEWS), coordinating with PREMD the implementation of local risk 

management strategies through a joint work with municipalities. 

The PMD will be in charge of implementing and executing the of maintenance, improvement and 

expansion of hydraulic infrastructure of the province. It will also be responsible for entering into and 

solving agreements for the provision of equipment and execution of maintenance tasks with 

municipalities, watershed committees and consortia. 

An external consulting firm will be hired for the technical, environmental and social supervision of the 

works. This firm will be supervised by technician staff belonging to the HIUS. The financial audit will 

be externally hired by the SSF. 
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The COMILU, set up by Provincial Law No. 14,710 of May 5, 2015, is an autonomous entity linked to 

the PBA government through the I&PUM and its duties include planning, coordinating, executing and 

monitoring the comprehensive management plan of the basin and its comprehensive administration. 

COMILU’s duties also include planning the respective environmental territorial arrangement. This 

Committee is made up by a Board whose members are representatives of the provincial executive 

branch and the municipalities in the basin. It is an advisory council with the purpose of promoting 

community participation and integrating the vision of all other public and private stakeholders in the 

basin and has an administrative structure that allows it to carry out the activities entrusted to it. In this 

sense, COMILU will have as its main responsibilities public policy-making and strengthening the 

institutional and regulatory framework that will support the PMRL execution, in coordination with all 

other provincial and municipal entities and, in particular, by means of Institutional strengthening, 

environmental issues and land arrangement components. 

The financial administration of the Project, including submitting disbursement requests to CAF, 

contractors´ payments, and substantiating funds requests, will be the responsibility of the SSF. Thus, 

a special dollar account will be kept where loan proceeds will be received, and an Argentinian Pesos 

currency bank account will be kept for payments. 

The Operational Programme Manual (OPM) will include details on: (i) the organizational structure (job 

description, responsibilities and organizational chart); (ii) a detailed description of the Project; (iii) 

Programme administrative, coordination and supervision processes; (Iv) procedures for 

environmental and social management of the Programme; (V) reporting and control mechanisms; (Vi) 

follow-up, monitoring and evaluation of the Project; And (vii) administrative-financial management, 

among others. 
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3. The Project 
 

3.1 Project description and scope 

The project is divided into seven main components and one administrative component, as explained 

below: 

 Component 1: Engineering studies and others 

Includes preparing executive projects and bidding documents for all the works of the project. 

 Component 2: Water conveyance and river channel enlargement works 

This will improve the conveyance capacity of the Lujan River through the construction of 

supplementary channels, enlargement of channels and crossing works: 

o Santa Maria channel communicating Lujan River with the Parana de las Palmas River, 

will increase its cross-section over a distance of 7.1Km. 

o The Lujan River channel will be enlarged with trapezoidal sections over a distance of 

12Km, from provincial route (PR) 6 until the bridge of the national route (NR) 8 in Pilar. 

o The Lujan River channel will be enlarged with trapezoidal sections over a distance of 

9.5Km, from NR 8 until the railway bridge of Belgrano North Line. 

o River conveyance capacity will be improved by enlarging its cross-section in the locality 

of Mercedes, in the zone of Olivera and in a section corresponding to the locality of Lujan 

(15.5 Km). 

 Component 3: Water retention works and replacement of lock gates  

This component will enable the construction of temporary retention of surplus water areas 

(ARTEH) 

o Seven (07) Areas for Temporary Retention of Surplus Water (ARTEH); two in the Lujan 

River and one in each of the following creeks: Los Leones, Moyano, Leguizamon, Grande 

and del Oro. 

o Substitution of inflatable dams for lock gates in Lujan and Mercedes.   

 Component 4: Works for bridges replacement and enlargement 
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This component considers works for replacement and enlargement of bridges to improve current 

runoff conditions, removing river obstructions and complementing conveyance works.  

The work will be performed over 15 bridges across the river basin. Bridges will be enlarged or 

replaced depending on the need of enlargement and their structural conditions.   This will be 

specified once the executive projects are finalized.  

 Component 5: Environmental and land-use issues 

This component foresees the establishment of the riverbank line in order to determine the line 

that marks a flood in case of an external event, even when the PMICRL works have been 

implemented, and accurately define the flooding areas that will be subject to administrative 

restrictions or easements. This component will give rise to tools for delimitation of floodplains and 

contribute to strategic territorial and development plans in each municipality.   

 Component 6: Early Warning System (EWS) 

The EWS will be integrated into the Provincial Early Warning System of the Infrastructure and 

Public Utilities Ministry of the Province, through the Provincial Hydrological and Environmental 

Monitoring Directorate, an organizational unit of the  Water Infrastructure Under-Secretariat. The 

EWS of the Project has four systems:  

i. Monitoring and Surveillance System: consolidates information relating to weather and rain 

forecasts; responsible for the measurement and transmission network; responsible for data 

processing and follow-up to extreme events. 

ii. Warning and Alarm System: fixes alert threshold levels and develops actions in case an alert 

or warning is triggering, thus alerting the authorities and the community.    

iii. Communication System: responsible for communications with the National Meteorological 

Service, the measurement and transmission network, and institutions and stakeholders 

linked to the alert and evacuation system.     

iv. Evacuation System: involves EWS operators’ efficacy to transmit alerts of extreme events to 

those persons responsible; skills of people responsible for implementing the Evacuation Plan; 

community’s knowledge regarding the steps to follow in case of an evacuation.   

This is one of the non- structural measures necessary to develop an integrated project that 

responds to adaptation needs 

 Component 7: Strengthening, supervision and auditing  
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This component includes strengthening all institutions dealing with the Project implementation, 

mainly COMILU, through consulting services, installation of furniture and IT equipment, and 

operational expenditures. It also includes hiring technical, social, and environmental supervision 

of works, as well as the external audit for the Project.    

 Component 8: Administrative Cost for CAF Funding  

This component includes evaluation expenses and the CAF loan funding commission. 

The execution of structural and non-structural actions programmed in the Comprehensive 

Management Plan of the Lujan River Basin has an estimated total cost of US $ 315.36MM.  

Although the Buenos Aires Province has included this project in its investment priorities, there 

are budgetary and funding constraints. These constraints led the PBA to divide the project into 

two funding tranches (I and II). 

 

Tranche I amounts to US $ 158.37 million. Of this amount, US $ 100 million correspond to the CAF 

loan (63%), and US $ 58.37 million are local counterpart funds (37%). The local counterpart will be 

contributed by the provincial government. Tranche II amounts to US $ 157MM (including FVC). 

The borrower of this loan operation is the Province of Buenos Aires and the Argentine Republic is the 

operation´s guarantor. The environmental management budget over the implementation phase 

amounts to some US $ 23.5M (Tranche I and Tranche II). 

 

3.2 Province of Buenos Aires background information 

 

The Province of Buenos Aires is part to a large plain extending over an area of approximately 307,571 

Km², where a third of the country´s population is settled, consisting in approximately 16,659,931 

people. It is a heterogeneous Province with rather large socioeconomic asymmetries and territorial 

complexities. 

According to data from the last two censuses, the housing situation in the Province of Buenos Aires 

has shown a significant change over the last decade. In 2010, 16.6% of the Province's households 

lived in precarious conditions; the 2010 census indicated a household deficit amounting to 1,240,753 

housing units in the Province of Buenos Aires. These figures accounts for 25.9% of deficient 

households on the provincial territory, which amounts to 4,789,484 households. This data on the 
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actual conditions in the province shows that the housing deficit (25.9%) is slightly lower than the 

national average (28%). However, the fact that 37% of the national deficit takes place in the provincial 

territory should be borne in mind. 

On the other hand, a relative trend became apparent between 2001 and 2010, when there was a 

faster increase in the public water network coverage vis-à-vis the sewer network. Also, coverage was 

higher in the inner areas of the Province than in the Buenos Aires metropolitan area. 

The Lujan River Basin is considered a continental wetland, meaning an area remaining in flooding 

conditions or, at least, with water saturated soil for rather long periods of time. 

Seventy-one water courses covering some 450 Km altogether, flood into the basin. The main streams 

are: 

- Durazno and Los Leones, in the Suipacha province. The Lujan River is borne out of their 
confluence. 

- Moyano stream, close to the J.M. García town 

- Los Ranchos stream, between Suipacha and Mercedes 

- Leguizamon (or Chimango), Grande and Oro streams, North of the city of Mercedes 

- Balta stream, to the West of Olivera town 

- Las Acacias stream, to the East of Olivera town 

- Del Campo stream, to the East of the city of Lujan 

- Gutiérrez, Pereyra, Chaña and El Haras streams in the towns of Villa Flandria and Lujan 

- Las Flores stream between Open-Door and Manzanares 

- Carabassa stream near National Route N.8 

- Burgos stream and a large number of minor courses between National Routes N.8 and N.9 

The Lujan River flows into La Plata River once the Reconquista river and the Escobar, Garin, Claro, 

Las Tunas, and other streams on its left bank have discharged their waterflows into it. 

The total population of the towns and localities surrounding the basin area amounts to 2,795,648 

people, representing 16.7% of the provincial population (16,659,931 inhabitants). Population density 

is 227.4 inhabitants / km2, which is approximately four times greater than the population density of 

the province of Buenos Aires (50.8 inhabitants / km2). 

The basin has been divided into four sections for this project, as follows: high basin, medium basin, 

low basin and downstream of route No 9, as shown in Figure 1 below: 



11

 

 

FIGURE 1 

Source: “Comprehensive Management Plan – Lujan River Basin”, by CAF Corporate Environment 
and Climate Change Directorate, July 2017.  

 

3.3 Social and territorial characteristics 
 

Figure 2 below shows a summary of the main social and territorial characteristics of the Lujan River 

Basin: 

FIGURE 2 

Environmental 
characteristics 

⁻ Impairment of the wetlands ecosystem 
⁻ Projects to expand protected natural areas  
⁻ Sewage, industrial and agricultural effluents contamination 

⁻ Solid waste contamination 

Socioeconomic 
characteristics 

⁻ Unplanned urban development and road infrastructure  

⁻ Land use change: from agricultural and livestock activities to industrial 
and urban development 

⁻ New rural traits and characteristics and urban centers 
⁻ Coexistence of rural productive activities and housing developments  

Institutional / 
regulatory 

characteristics 

⁻ Absence of inter-municipal environmental planning 
⁻ Poor oversight and implementation of environmental regulations 

⁻ Limited formal instances for public consultation and participation 

Source: "Comprehensive Management Plan of the Lujan River Basin” Project, CAF Corporate 
Environment and Climate Change Directorate, July 2017. 
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Housing Status 

Figure 3 below shows the percentage of urban and rural dwellings (grouped and dispersed) within 

the Basin. The extremes are represented by the Upper Basin, where 18% of dwellings are rural, and 

the Downstream Section of R9, where only 0.5% of the dwellings are rural. 

FIGURE 3 

Region Urban (%) Rural (%) Total 

Higher Basin 81.9 18.1 100% 

Middle Basin 94.8 5.2 100% 

Lower Basin 94.6 5.4 100% 

Downstream 99.5 0.5 100% 

Total 97.2 2.8 100& 

Source: "Comprehensive Management Plan of the Lujan River Basin” Project, CAF Corporate 
Environment and Climate Change Directorate, July 2017. 

 

Poverty Levels 

The Unsatisfied Basic Needs (UBN) indicator is considered for households in the basin. A household 

is rated within the UBN category whenever at least one of the following indicators is present: 

 Critical overcrowding. Households living in dwellings with more than three people per room. 

 Housing. Households living in unsuitable dwelling (a leased room in a large house, 
precarious housing, or other type). 

 Health conditions. Households living in homes with no toilet, or having a toilet without water. 

 School Attendance. Households having a school-age child who does not attend school. 

 Subsistence capacity. Households having four or more persons per one employed member 
and where the head of household has a low educational level (two years or less at the primary 
level). 

At least one of the UBN indicators is present in 11.4% of households. This is higher than in the 

Province of Buenos Aires, which is 8.2%. The areas showing the highest participation of households 

with UBN vis-à-vis the total number of households in each region are Moreno (16.6%), Campana 

(15.6%), Pilar (13.0%), Malvinas Argentinas (8%) and José C. Paz (12.4%). However, areas with the 

highest participation of UBN households within the basin (vis-à-vis the total number of UBN 

households in the basin) are: Pilar (23.6%), Malvinas Argentinas (19, 6%), Escobar and José C. Paz 
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(both 15.3%). When the distribution of Households with UBN vis-à-vis the basin area, approximately 

82% of households with UBN in the basin are in the downstream area. This is so because the largest 

population participation is found in this area. 

Soil Use 

The Middle and Low Basin areas, such as Lujan, Pilar, General Rodríguez and Campana show a 

mixed composition between agricultural and industrial activity, and urban dynamics, in particular in 

the municipal capitals of Pilar, Lujan and Campana areas where most of their population is 

concentrated. 

However, areas downstream the R9 sector, such as Escobar, Tigre Moreno, Malvinas Argentinas 

and José C. Paz areas show more urban dynamics: higher population density and socio-economic 

dynamics associated with the Metropolitan Buenos Aires Region (Greater Buenos Aires and its urban 

areas). A regional characterization of territorial issues and land uses in the Basin is shown below. 

Among land uses to consider are: 

 Housing developments (high-income, gated and suburban) 

 Farming and industrial uses 

 Roads 

 

Farming is the largest economic activity in the Lujan river basin. As shown in Figure 4, the most 

extensive soil use category is the mixed agricultural-livestock use, followed by cattle, and agriculture. 

Natural vegetation as well as horticultural and urban uses are also identified, mainly in the Paraná 

Delta islands at the River mouth. 

FIGURE 4 

 

Source: "Comprehensive Management Plan of the Lujan River Basin” Project, CAF Corporate 
Environment and Climate Change Directorate, July 2017. 
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Cultural Heritage 

The Lujan River Basin hosts great historical, archaeological and paleontological wealth that is 

threatened by anthropic pressure in general and the advance of urban developments in particular 

(since these are usually located in previously untouched spaces). Two protected areas with 

archaeological and / or paleontological heritage have been identified: 

‐ Seven large archaeological sites in the Otamendi Strict Natural Reserve, in the Campana county: 

Canal Grande, Otamendi 1, Otamendi 2, Otamendi 3, Otamendi 4, Río Lujan 1 and Río Lujan 2 

(Loponte, 2008). 

‐ In the Arroyo Balta Nature Reserve in Mercedes County, a large number of fossil remains has 

been recovered (Bonaparte et al 2011). 

The most environmental sensitive area, as far as the cultural setting is concerned, is the historical, 

archaeological and paleontological wealth of the Lujan River basin. Thus, any work envisaging 

alteration of the sedimentary matrix of ravines and / or main channel or the tributary streams beds, 

as well as landforms linked with the fluvial action (canyons, riverbanks), entails a potential for high 

impact on cultural heritage.  Chance find procedure will be developed as part of the ESIA specific to 

the works that will describe how the project will manage any findings of physical cultural properties 

during construction works. 

Likewise, the population close to the basin, where structural works will be executed, will be more 

vulnerable to project-generated impacts mainly due to dust emissions, noise generation, temporary 

traffic and pedestrian blockades, among others. 

 

3.4 Natural Reserve 

 

Two Natural Reserves are located in the area: The Strict Natural Reserve of Otamendi and the Arroyo 

Balta Natural Reserve. It is important to point out the following characteristics of the basin, since they 

condition the possible actions to be carried out. 

The Strict Natural Reserve refers to a Nation-owned area of great biological value and representative 

of the country’s different ecosystems, or holding important native animal or plant species populations. 

The demarcation of these areas seeks to ensure preservation of biological diversity, understanding 

as such both the genetic, specific, and the ecosystem diversity; preservation of representative 

samples of main ecosystems in the country’s different biogeographical regions; the comprehensive 
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perpetual preservation of the biotic communities they hold, and the physiographic characteristics of 

their settings, ensuring preservation without disturbance of vital biological and ecological processes. 

The Wilderness Reserve, in turn, is made up by quite large areas retaining the wild quality of their 

natural environment, and whose contribution to the conservation of biological diversity is particularly 

meaningful because of their holding valid representations of one or more ecosystems, animal or plant 

populations valuable for that purpose, which should receive special protection so as to preserve this 

condition. 

These Reserves are aimed at fostering preservation of biological diversity, understanding as such 

the genetic variability of each species populations, as well as the diversity of species and ecosystem. 

These Reserves also seek to maintain samples of main ecosystems of the different biogeographic 

areas or other ecosystems of particular concern for the country and ensure they are in minimum 

anthropic alteration conditions. Other objectives include comprehensive and perpetual preservation 

of the biotic communities contained in the Reserves and the physiographic characteristics of their 

settings; ensuring the development of the essential ecological and evolutionary processes therein; 

acting as protection areas for the adjacent Closed Natural Reserves, if any, by isolating them from 

possible disturbances caused by humans. 

Both in the Strict Natural Reserves and Wilderness Reserves, all activities altering their natural 

characteristics, threatening to reduce their biological diversity, or in any way impairing their fauna, 

flora or geo elements are prohibited, with the exception of those that are deemed necessary for their 

management and monitoring24. 

In the Otamendi Nature Reserve, created on October 10, 1990, by National Executive Power Decree 

No. 2.149 / 90 as a Strict Natural Reserve, a tranche of the Santa Maria Channel was built in 1966 to 

channel the surplus rainwater and steer it to the Parana de las Palmas River. It is approximately 7Km 

long and a 2Km section is inside the Natural Reserve. This channel will be intervened within the 

framework of the Project, thus enhancing its initial objective and helping protect surrounding land 

areas, which are now impaired by each flood and channel overflow, which also floods the Natural 

Reserve. The area to be intervened to repair and recondition the Santa Maria Channel within the 

Otamendi Natural Reserve is estimated to be a very small area vis-à-vis the area already occupied 

by the channel. Nonetheless, there are no clearly defined figures yet available regarding this 

intervention and things will depend on the decision of the National Parks Administration, who should 

issue a permit.  

                                                                 

24 National Parks Administration, Argentina Website https://www.parquesnacionales.gob.ar/areas‐protegidas/  
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(http://www.ec.gba.gov.ar/areas/finanzas/docs/caf/PCP-

Rio%20Lujan%20Canal%20Santa%20Maria%20MAYO%202017%20FINAL.pdf).    

The Province of Buenos Aires has already contacted the National Protected Areas Administration 

(PAA) of the Argentine Republic and discussions are being held regarding the conditions that the 

PBA will have to undertake the works, to the extent that these improvements do not cause any 

damages to the natural reserve but, rather, reinforce the drainage effectiveness, thus reducing 

erosion and flooding problems currently being generated (thus enhancing the “environmental service" 

being supplied by the Natural Reserve, which is to protect the region's characteristic environmental 

settings, with an acceptable conservation status, and endemic and threatened species in a landscape 

taken over by housing developments and productive undertakings). 

The PAA and the PBA are jointly evaluating options for compensatory measures that can help use 

and maintain the Protected Area. Pursuant to the Project´s Environmental Management Plan 

(presented to the PAA), fauna, flora and natural resources interpretation paths shall be built in the 

Natural Reserve, abiding by PAA specifications and according to the activities allowed in the Natural 

Reserve, and depending on the provisions this institution sets forth as an outcome of the 

Environmental Impact Assessment Process and public consultations. 

 

3.5 Identification of project-related risks and environmental and social 
impacts 

Floods are the largest natural disaster threatening Argentina, accounting for 60% of natural disasters 

and 95% of economic damage25. In 2015, in the Buenos Aires province, heavy rainfall affected 

800,000 hectares and nearly 6,000 cattle were lost, entailing a loss of 652 million dollars26. 

Between 1982 and mid-1983, prolonged rainfall linked to El Niño Phenomenon caused multiple 

overflows of the Uruguay and Paraná Rivers and their tributaries, originating combined economic 

losses of over USD 4 billion (USD 9.7 billion at present value, adjusted per growth rates). Only a few 

years later, in October 1985, heavy rains in the province of Buenos Aires caused rivers in the region 

to overflow. Reported losses exceeded US $ 2.8 billion (US $ 7 billion, at present value). 

Over the last fifty years, seventy-five major floods have been reported in the country, affecting 13 

million people and causing more than 500 deaths. Since 1980, with losses equivalent to USD 22.5 

                                                                 

25 Country Environmental Assessment: Argentina; 2016; The World Bank 

26 La Nacion Newspaper, interview with Ms. Catalina Ramirez, Water and Sanitation Specialist, The World Bank. 
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billion, the most expensive natural disaster affecting the country is flooding. Adjusted to Argentine 

GDP growth, these events would have caused accumulated losses of USD 43.5 billion today. 

Today, one in three Argentinians lives in areas highly exposed to flooding, reaching a total of 14.2 

million people throughout the country, with most of the population living in flooding-prone areas 

concentrated in the Greater Buenos Aires, Pampa and Gran Chaco regions, representing 65% of the 

most exposed population. 

The origin of floods in the Lujan River basin are directly related to a decrease of floodplain areas 

throughout their upper, intermediate and lower sections, which has completely altered river dynamics. 

Main causes stated in the Environmental Assessment are: 

a. Development of several real estate projects protected with artificial waterproofing systems 

perpendicular to the river axis, with the purpose of preventing water from entering during a flood 

event. 

b. The embankments built along the previous flood plain surface to establish foundations above the 

local flood levels for housing development. 

c. The embankments along the Pan-American route, Campana branch, for the Mitre Railways and, 

in general, all road and railway embankments crossing the floodplain. 

d. Mining-related activities. In particular, limestone harnessing quarries that have not been remedied 

after the abandonment of extractive operations. These quarries show deep and huge excavations 

that in some cases marginally interfere with the fluvial system and in particular with the dynamics 

of the aquifer. 

As it can be seen, the alterations typology is diverse and involves rather significant and non-reversible 

changes in the morphometry of the channel and the floodplain. Together, they have resulted in a 

generalized increase in geological hazards present in the Lujan River, especially in the magnitude 

and duration of the flood hazard before the detected interventions. 

Also, variations have been incorporated in rates of transfer and deposit of the clastic load being 

transferred by the system of the Lujan River and its tributaries. These processes have had medium 

and long-term impacts and have increased the current flooding danger due to the slow but persistent 

degradation of the low and high basin. 

According to the Project´s Environmental Analysis (carried out by Serman Consulting, 

https://www.dropbox.com/sh/ni8c34hclaq0o1v/AADr9bdyWBKcnQ4Tnp-1gJLRa?dl=0), negative 

impacts mainly took place during the construction stage. These impacts are mainly related to 
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earthworks and infrastructure works leading to a significant reduction of the vegetation adjacent to 

the works and land affectation along current river banks, which are currently the habitat of some bird 

species. Also, the generation of noise and dust as well as closures along some routes for 

infrastructure works, could cause inconveniences to the population in the project´s influence area. 

The final impact of the Operation Stage is mainly positive, bearing in mind that interventions as set 

forth in the Comprehensive Plan will avoid and / or minimize flooding impacts on affected anthropic 

settlements. These interventions will have a large positive impact on risk reduction, quality of life of 

flood-affected populations, as well as their assets, urban infrastructure and services, and the 

architectural and historical heritage of the sector potentially affected by floods. 

Most pressing risks are as follows: 

‐ Soil: Actions to be implemented over the construction stage for execution of this project mainly 

involve the initial movement of soil, excavation and removal of the vegetation cover. Foreseen 

impacts are related to the affectation to flora and fauna in areas surrounding the basin; discomfort 

to the population due to emission of particulate matter and / or noise, and generation of solid 

waste and surplus material, as a result of excavation works. 

‐ Air: Among environmental aspects that will impair air quality, are: emission of combustion gases, 

generation of particulate material and noise. These changes will be temporary and will be mainly 

due to exhaust gases from vehicles and equipment, vehicular traffic, soil movement, 

transportation, loading and unloading of materials. 

‐ Water: The impact on water is due to a series of tasks involved in the construction stage and 

mainly having a bearing on dust and earth emissions resulting from the movement of vehicles 

and equipment, which would lead to higher suspended solids and surface water turbidity. 

Likewise, due to the effluents produced in machinery and vehicles washing, and solid waste 

generated on site. Another potential contamination source in the physical components is the 

likelihood for accidents or accidental spills during fuel storage and transportation. 

‐ Flora: Loss of vegetation and land cover will occur mainly during soil movement and excavation. 

The landscape will be modified by work execution, mainly by installation of equipment, soil 

movement, collection of materials, and circulation of heavy machinery. 

‐ Fauna: Human presence, machinery and emission noises associated with construction activities 

will cause the temporary abandonment of some avifauna species in the area. The alteration of 

their habitat resulting from the elimination of vegetation cover will produce ecosystem changes 

likely affecting birds in particular. 
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‐ Cultural Heritage: The Lujan River basin hosts a great historical, archaeological and 

paleontological heritage. Any work involving or resulting in the alteration of the sedimentary matrix 

of the ravines and / or bed of the main channel, or of the tributary streams, as well as of the geo-

forms associated to the fluvial action (canyons, low ground areas), entails a high impact potential. 

As part of the ESIA specific to the particular works, that will describe how the project will manage 

any physical cultural properties during construction activities.     

‐ Social Risks: Property damage caused by partial expropriation of land, imposition of easements 

and possible resettlement of populations in areas with high or critical environmental sensitivity 

vis-à-vis the determination of the shoreline. According to sensitivity maps in the Environmental 

Assessment referred to above, peripheral urban areas potentially affected by flooding in 

populated areas of Lujan, Mercedes and Fátima have been identified. 

‐ Communities’ safety and health: The construction phase is where the greatest social impact of 

the project will be exerted, mainly by the movement of trucks, machinery, equipment, excavations 

and soil movement generating noise, dust and vibrations bringing about a temporary 

inconvenience to population close to the Lujan River Basin. 

A significant risk to be borne in mind is linked to climate change’s impact on the project and its 

surroundings. Climate scenarios have been designed by the project through mathematical modelling, 

and they have been included within the design of project components, with an aim to preventing, 

mitigating and controlling climate change impacts. 
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4. Scope, objectives and principles of the Resettlement 
Policy Framework - RPF 

 

The accumulated local and international experience on the impacts of involuntary displacement in the 

context of development projects, calls for detailed planning to anticipate direct and indirect potential 

impacts on the territory and the population. 

The complexity of situations arising from these potential impacts require the formulation of 

comprehensive strategies aimed at preventing economic and social risks and, on the other hand, 

rebuilding the living conditions of people and communities affected.  

Where displacement is unavoidable, the executing agency should plan and carry out resettlement as 

a sustainable development initiative, giving displaced persons or economic units the opportunity to 

participate in planning and implementing resettlement activities where their previous socioeconomic 

and legal conditions are restored and enhanced, if possible. 

 

4.1 Resettlement Policy Framework (RPF) SCOPE  
 

As mentioned above, at the time of project formulation, no physical or economic displacement of 

population is envisaged. A priori, works or other actions envisaged do not entail adverse impacts on 

the population in such a way as to require the physical displacement of households or economic 

activities of persons or firms, or to cause them economic harm due to inaccessibility, mobility 

obstruction, or spatial limitation problems. 

This RPF is a preventive instrument to respond to the eventual case that any intervention may require 

the involuntary deprivation of land, resulting in displacement or loss of housing, loss of assets or 

access to assets, loss of income sources or subsistence means, regardless of whether those affected 

need to be relocated”. 

This RPF will allow to safeguard the rights and concerns of people that are eventually affected if any 

of these impacts or damages are, either permanently or temporarily, produced. 

 

4.2 Objectives 
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The RPF intends to achieve the following objectives: 

 Avoiding or minimizing population displacement 

Mitigating and compensating for the impacts likely to be caused by resettlement actions, 

according to the outcomes of the Riverbank Line Determination Project currently under execution. 

All of this aligned with the "IFC rule" for involuntary resettlement, pursuant to GCF requirements. 

 Improving or, at least, restoring the livelihoods and quality of life of the displaced population. 

 Contributing to ensure that resettlement is an opportunity for the sustainable development of the 

displaced population, enabling their participation in project benefits. 

4.3 Principles 

 

In line with GCF Performance Rule No. 5 addressing interim GCF environmental and social 

safeguards, which has adopted the International Finance Corporation's performance rules 

(GCF/B.07/11), and according to CAF environmental and social safeguards, the Involuntary 

Resettlement Plan (IRP) will be drafted up in accordance with concepts and principles as set forth 

below: 

 Reducing population displacement to a minimum: Taking into account the adverse impacts of 

involuntary displacement, it will be avoided or minimized whenever possible. To do this, all viable 

options in the programme should be reviewed in detail, so as to suggest the option having the 

less possible bearing on people. 

 Restoring socio-economic conditions: Economic compensation for loss of property and other 

tangible property does not in itself constitute a solution to displacement impacts, nor does it 

warrant the re-establishment of the socio-economic conditions of those affected. Consequently, 

resettlement plans will be designed and implemented, including a set of compensation and 

assistance actions to assist the displaced population in restoring or improving their living 

conditions. 

 Inclusion: The right to be assisted in re-establishing living conditions includes all inhabitants at 

sites affected by programme activities, regardless of the form of tenure they can accredit. 

 Equity and recognition of differences in terms of impact: Solutions included in the IRP proposed 

will respond to displacement-caused impacts. Any person, family or economic activity which is 
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subject to displacement will be granted the same treatment and will have equitable access to the 

different solution alternatives that are provided. 

 Information and people’s participation: Assurances should be given that affected population will 

receive clear, truthful and timely information about their rights, duties and the current situation of 

the resettlement process and the measures foreseen in the Resettlement Plan. Social units to be 

transferred will be convened around both, alternatives for resettlement solution (compensation 

and assistance) and relevant plans that are formulated. 

 Transparency: Measures adopted in the RP will be disseminated so that all participants have 

access to adequate and truthful information about the process. Assurance should be given that 

the resettlement process includes the entire population affected, and that eligibility criteria and 

procedures for accessing benefits are clear, transparent and equitably applied for all people 

affected. 

 Urgency: Agencies responsible for implementing resettlement-related actions and activities will 

allocate the necessary human, physical, administrative and financial resources for its execution, 

and within the envisaged terms . 
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5.  Legal framework 
 

5.1 National Legal Framework 
Regulations have not been enacted in the Republic of Argentina specifically regulating an assistance 

and advisory service for the relocation, resettlement, reacquisition of buildings and restoration of the 

livelihood to those people who -as a consequence of the execution of infrastructure projects – should 

be moved from their usual place of residence, or economic activity27. 

However, there is a generic normative plexus made up of national and international rules, defining 

the obligations to be undertaken by the State so as to provide all inhabitants with opportunities for 

human development, a healthy environment, economic progress based on social justice, and access 

to decent housing. These rights, which have a bearing on matters being reviewed in this paper, are 

foreseen in the National Constitution -which has even incorporated, since its 1994 reform, a series of 

international treaties addressing human rights, and has awarded them a constitutional status- and 

lower regulations, such as the expropriation law, or the National Environmental Policy. 

Each of this framework components will be based on these rules as well as on the Involuntary 

Resettlement Policy in force, which integrates the expropriation´s legal procedure with a set of 

additional compensation and assistance actions not expressly included in this legal framework. 

The RPF relies on applicable international regulations ratified by the Government of the Argentine 

Republic in constitutional declarations and guarantees and national and provincial regulations, as 

well as in the general principles of law, jurisprudence and doctrines that set forth guidelines for 

Acquisition of land, valuation of affected property, and protection of fundamental rights of people 

displaced by development projects. 

Along this line of thought, the Argentine legal system recognizes, warrants and ensures the 

inviolability of private property, as set forth in the National Constitution. Therefore, a regulatory body 

is in place –at the national and provincial level – that establishes the expropriation procedure by 

means of which expropriating States or subjects can deprive and remove property from individuals, 

in the higher interest of public benefit and common good, so as not to undermine the constitutional 

guarantees referred to above. 

                                                                 

27 As mentioned in footnote above, it should be highlighted that the Action Protocol in Resettlement Instances has been 
recently enacted by the PBA. A clear and detailed explanation of this Protocol will be made later in this paper, when the 
provincial regulatory framework is reviewed. 
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5.1.1 International Human Rights Treaties 
Article 75, Paragraph 22 of the Argentine Constitution grants constitutional status to human rights 

treaties ratified by the State. The constitutional hierarchy of international treaties necessarily implies 

conditioning the exercise of all public power, including that exercised by the Executive, to the full 

respect and guarantee of these instruments. The violation of human rights treaties, bearing in mind 

their constitutional hierarchy, entails a violation of the Constitution. For this reason, the different 

government sectors should ensure compliance with international obligations entered into by 

Argentina in the field of human rights. 

TABLE 1- INTERNATIONAL HUMAN RIGHTS TREATIES 

Treaty Description Ratification 

American Convention on 
Human Rights "Pact of 
San Jose, Costa Rica" 

 

21. Everyone has the right to the use 
and enjoyment of his property. The 
law can subordinate such use and 
enjoyment to the interest of society. 

No one shall be deprived of his 
property except upon payment of just 
compensation, for reasons of public 
benefit or social interest, and in the 
cases and according to the forms 
established by law. 

Ratified by the Republic 
of Argentina and 
endorsed by Law 23.054. 

American Declaration of 
the Rights and Duties of 
Man  

 

Article XI.  Every person has the right 
to the preservation of his health 
through sanitary and social measures 
relating to food, clothing, housing and 
medical care, to the extent permitted 
by public and community resources. 

Article XXIII.  Every person has a 
right to own such private property as 
meets the essential needs of decent 
living and helps to maintain the 
dignity of the individual and of the 
home. 

Approved at the IX 
American International 
Conference, in Bogotá, 
Colombia, 1948.  

The American 
Declaration on Human 
Rights has constitutional 
hierarchy since 1994 
when it was included in 
Article 75, paragraph 22 
of the National 
Constitution. 

United Nations Universal 
Declaration of Human 
Rights  

Article 17: (1) Everyone has the right 
to own property alone as well as in 
association with others. 
(2) No one shall be arbitrarily 
deprived of his property. 

Article 22: Everyone, as a member of 
society, has the right to social 
security and is entitled to realization, 
through national effort and 
international co-operation and in 

Adopted and proclaimed 
by resolution 217 A (III) of 
the United Nations 
General Assembly on 
December 10, 1948. 

The Universal Declaration 
of Human Rights has 
constitutional hierarchy 
since 1994 when it was 
included in Article 75, 
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Treaty Description Ratification 

accordance with the organization and 
resources of each State, of the 
economic, social and cultural rights 
indispensable for his dignity and the 
free development of his personality.. 

Article 25: (1) Everyone has the right 
to a standard of living adequate for 
the health and well-being of himself 
and of his family, including food, 
clothing, housing and medical care 
and necessary social services, and 
the right to security in the event of 
unemployment, sickness, disability, 
widowhood, old age or other lack of 
livelihood in circumstances beyond 
his control. 

paragraph 22 of the 
National Constitution. 

 

International Covenant on 
Economic, Social and 
Cultural Rights 

 

Article 11: The States Parties to the 
present Covenant recognize the right 
of everyone to an adequate standard 
of living for himself and his family, 
including adequate food, clothing and 
housing, and to the continuous 
improvement of living conditions. The 
States Parties will take appropriate 
steps to ensure the realization of this 
right 

Ratified by the Republic 
of Argentina and 
endorsed by Law 23.313. 

 

5.1.2 National Constitution  
Article 17 of the National Constitution sets forth the "inviolability of property" rule. In this respect, no 

inhabitant can be deprived of that property except by virtue of a law-based judgment. Likewise, in 

cases where expropriation is performed because of public benefit, it should be qualified by law and 

previously indemnified. 

Meanwhile, Article 14 indicates that the rights recognized in the Constitution, including the right to 

property, should be exercised "in accordance with the laws regulating its exercise." Thus, regulations 

impose limitations, which in some cases are legally established for the purpose of reconciling the 

rights and obligations people have in their neighborhood relations, based on predominantly private 

interests, while in other cases they are established to harmonize the private or individual right with 

the general or collective interest. 
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Likewise, Article 41 stipulates the right to a healthy, balanced environment, suitable for human 

development, and for productive activities to meet current needs without compromising those of future 

generations, and the consequent duty to preserve that right. 

Finally, regarding the Provincial Governments, Article 121 stipulates the following: "The provinces 

reserve to themselves all the powers not delegated to the Federal Government by this Constitution, 

as well as those powers expressly reserved to themselves by special pacts at the time of their 

incorporation." Thus, this Article stipulates that the provinces have the power to dispose on their lands 

and to establish limitations on lands located under their jurisdiction, as long as they are based on 

public benefit principles. 

 

5.1.3 Civil Code 
The Nation´s Civil and Commercial Code protects the right to property by providing that its domain 

grants all the powers to use, enjoy and dispose, both materially and legally, a good which is presumed 

to be perfect and  perpetual; which is not extinguished even if the owner does not exercise his / her 

powers, until someone else acquires the right by acquisitive prescription and, for this to happen, the 

normal term needed by the new owner of the property is the current term of (20) twenty years. The 

Code also stipulates that the domain is exclusive and excluding because the owner of the good can 

exclude strangers, remove by his / her own authority the objects placed therein, and lock their 

properties. The Code also sets forth that the domain comprises the objects forming a whole with the 

good and its accessories. 

On the other hand, the domain of a property extends to the subsoil and to the airspace, insofar that 

its exploitation is possible; that all existing constructions, plantings or plantations belong to its owner 

who is presumed to have made them. These rights have been set to be real. 

The right of ownership conforms the real right par excellence; it provides that the real right is the legal 

power, with a legal structure, which is directly and autonomously exercised over its object, and 

attributing to its owner the powers of persecution and preference, and all others as provided for in the 

Code. The real right is defined taking into account its essence, as a power. That power consists of 

the authority of the will and is exercised by its own authority, autonomously and independent of any 

other will. It is also clear that it is exercised directly on its object, be it movable or immovable. 

Consequently, the benefit of the real right is taken directly from the thing, so the economic aspect of 

the right lies in the profit that can be drawn from the thing. The immediacy with its object constitutes 

an outstanding note to characterize it; precisely, the right is acknowledged when there is no 
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intermediary between the person and the thing. And that right can be exercised and enforced vis-à-

vis everyone. 

The Argentinian Civil and Commercial Code establishes in its First Book, Title III, Chapter 3rd, called 

'Housing' -which replaces the Family Property system created by Law 14.394- incorporating housing 

protection in favor of its holders. Notwithstanding the protection established, Article 255 of the 

aforementioned Code provides for the disqualification in case of expropriation, claim or execution 

authorized by this Chapter, within the limits indicated in Article 249 (according to subparagraph e). 

It should be mentioned that the previous Civil Code of the Nation included Article 2511 -removed from 

the current wording of the regulatory body-  stating that no one can be deprived of their property, 

except for public benefit declared prior to dispossession and fair compensation. "Fair compensation" 

being understood not only as payment of the real value of the good, but also as the direct damage 

that may arise from being deprived of his / her property. 

The big difference with the family property regime is that Law 14.394 only protected the family and 

not the individual person, while the new National Civil and Commercial Code, every person, even 

when living alone, can affect the property. The important thing is that the beneficiary should live on 

the property. This is stated in the following articles: 

• ARTICLE 246 National Civil and Commercial Code- Beneficiaries. The beneficiaries of the 

affectation are: 

a. The constituent owner, his/her spouse, his/her cohabiting partner, his/her ascendants or 

descendants; 

b. In their absence, their collateral relatives within the third degree who live with the constituent. 

 ARTICLE 247 National Civil and Commercial Code- Effective dwelling. If the affectation is 

requested by the registrant, at least one of the beneficiaries should inhabit the property. In all 

cases, for the effects to subsist, it is sufficient that one of them remains in the property. 

The amendment takes into account a trend that has been considered from a jurisprudential point of 

view. This is the case "CEBER, JUANA c / REGISTRY OF PROPERTY OF REAL ESTATE IN THE 

FEDERAL CAPITAL s /DIRECT RESOURCE TO CAMARA" (National Civil Chamber, Room M, May 

2014). 

In this case, the Court revoked the resolution issued by the Real Estate Property Registry, which 

denied the request for affectation of the property made by joint owners of the Family Property Regime. 

The Registry denied registration because the actors are concubines, without children. The Court 
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considered that "the purpose of the Family Property is not only to promote the social purpose of the 

family dwelling or economic unit, but especially that of the family itself. Therefore, the benefit of 

protection is especially aimed at the family as an institution and all its members, on an equal footing. 

Therefore, there is no reason to justify discrimination regarding the scope of the benefit of protection 

when the family is conventional and not matrimonial. Even less reason if the inequality occurs with 

respect to the type of family created by common-law marriage with no children in common ... " 

 

5.1.4 National Law 21.499. Expropriations 
This Law establishes that public benefit should serve as a legal basis for expropriation and, thus, 

includes all cases where the satisfaction of the common good is sought, be it of a material or spiritual 

nature. 

As for the active subjects, the Law provides that the following may act as expropriators: a) The 

National State; b) The City of Buenos Aires; c) The national autarchic entities and National State 

companies, as long as they are expressly empowered to do so by their relevant organic or special 

laws; d) Individuals, whether they are natural or legal persons, as long as they are authorized by Law 

or by an administrative act based on the law (Article 2). As for passive persons, the Law establishes 

that the expropriation action may be promoted against any kind of public or private persons (Article 

3). 

The Law establishes that all determined property that is suitable or necessary for the satisfaction of 

the "public benefit", whatever their legal nature, belonging to the public domain or the private domain, 

whether they are goods or not, can be expropriated. In this sense, the expropriation may refer to the 

assets that are necessary for the construction of works or the execution of a plan or project, in which 

case the declaration of public benefit should be based on technical reports referring to descriptive 

plans, costs analysis, or other elements supporting the plans and programmes to be materialized 

through the expropriation of the goods at stake. The technical reports shall also state the direct link 

or connection between the goods to be expropriated and the works, plan or project to be implemented. 

For its part, compensation will include: a) the objective value of the asset; b) damages that are a 

direct and immediate consequence of the expropriation; and (c) interest accrued. Then, 

compensation does not include: a) personal circumstances; b) emotional values; c) hypothetical 

gains; d) the higher value that the works to be executed can add to the good; e) loss of profits. 

The Law provides that compensation shall be paid in cash, unless the expropriated person agrees 

that such payment shall be made in another type of value. No law can modify or subvert the 
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constitutional rationale principles that have been preserved even in the case of emergency laws and 

no "prior indemnity" can be understood as "credit receivable for expropriation". The “fair 

compensation" principle, based on the guarantee of ownership (Article 17 of the National Constitution) 

requires that the owner should be fully reimbursed the same value that he is deprived of. 

The last articles of the Law refer to the judicial procedure, expropriation periods, and retrocession. 

Regarding the term, the law provides that expropriation (unless expressly provided for in a special 

law) is abandoned if the expropriator does not promote the judgment within three years of the law 

authorizing it, when the intention is to apply the law to individual goods. The terms are five years, in 

the case of goods within a given area; And ten years, in the case of goods included in a generic 

enumeration. This provision shall not apply in cases where the organic laws of the municipalities 

authorize them to expropriate the portion of the property affected to rectifications or widening of 

streets and corners, by virtue of the respective ordinances. 

The person expropriated will have a retrocession action when the expropriated property is given a 

destination different from that provided for in the expropriations law, or when no use is given to the 

property within two years. 

Likewise, the law provides for irregular expropriation cases, taking place in the following cases: a) 

when a law indeed exists declaring that a good is of public benefit, the State takes it without having 

paid the respective indemnity; b) when, as a result of the law of declaration of public benefit, a 

movable or immovable property is in fact unavailable because it is difficult or impossible to dispose 

of it under normal conditions; c) when the State imposes an undue restriction or limitation to the right 

of the owner of a good or thing, which damages the owner´s property right. 

 

5.2 Provincial Legal Framework 
Provincial Expropriation is regulated by each jurisdiction. This figure is provided for in the Provincial 

Constitution and its procedure is governed by specific provincial laws on the subject, in exercise of 

the powers not delegated to the National Government. 

 

5.2.1 Provincial Constitution 
Article 31 of the Provincial Constitution establishes that property is inviolable and that no inhabitant 

of the Province of Buenos Aires may be deprived of it, except by virtue of a Law-based sentence. 

Expropriation based on public benefit, should be qualified by law and be previously indemnified. 
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5.2.2 General Expropiations Law 5.708  
This Law establishes that all goods, whatever their legal nature, can be expropriated by reason of 

public benefit or general interest, and that the expropriations should be practiced by means of special 

law that explicitly determines the scope of each case and the qualification of public benefit or general 

interest. 

As an exception, it is provided that properties affected by streets, roads, canals and railways and their 

accessory works, where the expropriation affectation is delimited and circumscribed to its layout, are 

declared as public benefit by Law 5.708.  

According to the law, any expropriation initiative should have a comprehensive, planned study, 

including appraisals, a determination of the approximate indemnity values, and should include a 

provision of the resources for the respective expenditure. 

The Law also foresees the need for the municipal authority’s opinion regarding whether the property 

to be expropriated is affected by a regulatory plan ordinance, building ordinance and/or special 

zoning, allowing for a term of twenty days for that opinion to be issued by the authority. 

As for compensation, it should be set in money and it should state the prices or values of each of the 

elements considered when setting it. This compensation shall include: a) the fair value of the thing or 

good at the time of dispossession, b) damages that are a direct and forced consequence of the 

expropriation; c) interests on the compensation amount, calculated from the time of dispossession, 

excluding the amount deposited on account thereof. The compensation will not include loss of profits. 

It is important to consider related jurisprudence, which has established that: (...) the guiding principle 

in expropriation is that which grants the expropriated person a complete compensation, ensuring the 

integrity of the fair value of the thing from which the person expropriated is dispossessed. That is, 

that the person´s wealth should not sustain any loss (...)28. Likewise, the Law provides that the value 

of assets should be regulated by their worth if they had not been declared of public benefit, or if the 

works had not been executed or authorized. 

In addition to the foregoing considerations, compensation for immovable property shall be the result 

of a concurrent analysis of the following elements: 

                                                                 

28 Supreme Court of Justice, in judicial proceedings – Tax Office of the Province of Buenos Aires vs. Francano de Campana, 
María A. and others /expropriation, dated 01/04/2004. 
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• The price that was paid the last time ownership was transferred; 

• Value allocated for payment of the direct contribution; 

• Proceedings involved in the last appraisal carried out by the Cadaster Office; 

• Funded offers made by the expropriating and expropriated persons; 

• Value of adjacent properties that are similar in terms of location, area and prices paid during the last 

five years; 

• Values registered in official Banks in the locality; 

• Values registered in judicial and private auctions by public auctioneer, in the area where the property 

is located; 

• The value of the property’s productivity during the last five years. 

The expropriator obtains the possession of the property by consent of the expropriated agent, or once 

it is disposed of by judicial means in case the expropriation hearing has been promoted (Article 40). 

The expropriating agent, based on the urgency of the expropriation, may request the competent judge 

the immediate possession of the thing or the good, for which purpose a deposit should be made of 

the amount equivalent to the tax valuation (in case of immovable property) or of the appraisal initially 

carried out by the competent technical offices in the case of movable property. 

The transfer of the property in favor of the expropriator is made once full payment of the compensation 

amount has been made (Article 43)29. 

 

5.2.3 Law 14.449 – Fair Access to Habitat 
This Law defines the general habitat and housing policy guidelines and regulates actions aimed at 

gradually solving the urban housing deficit, giving priority to families in Buenos Aires with critical 

poverty and special needs. 

Its specific objectives are: 

                                                                 

29 Article 43:  ‐  ...  It  is understood  that the expropriation has been  implemented when the transfer of ownership to the 
expropriation has been effected, by means of a final judgment, possession and payment of compensation. Until the above 
does not happen, any expropriation can be overruled... ‖ (text according to Law 9836) 
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A) Promote the generation and facilitate the management of housing projects, social housing 

developments and legalization of informal neighborhoods. 

B) Address and fully take care of the diversity and complexity of urban housing demand. 

C) Generate new resources through instruments that also allow reducing speculative expectations 

involved in soil valorization. 

Article 29 specifically addresses resettlement. In all possible cases, resettlements will only affect a 

portion of the neighborhood population and should meet the following criteria: 

A) Urban rearrangement needs 

B) Overcrowding in homes 

C) Social, hydraulic or environmental risk factors 

Action Protocol for Resettlements according to Law 14.449 

Pursuant to Article 1 of Chapter I of the " Action Protocol for Resettlement Cases," the Social Under-

Secretary for Land, Urbanism and Housing of the Province of Buenos Aires, insofar in charge of the 

Socio-Urban Integration Regime and in agreement with Article 29 of Law 14.449 and its Regulatory 

Decree No. 1,062/13, shall arbitrate the necessary measures to determine the populations to be 

relocated. 

If deemed appropriate, it will request the IVBA and the corresponding Municipalities to jointly carry 

out the resettlement process based on the procedure established herein. 

As stated in Article 2: Criteria for prioritization, it is clear that for the resettlement of households within 

the framework established by Law 14.449 and provided that the conditions of availability of suitable 

land are available, that necessary funding is available and the corresponding municipality agrees, 

those resettlements required by public works and situations of extreme social and/or environmental 

vulnerability will be prioritized, without prejudice to the cases provided for in Article 29 of the 

aforementioned legal rule. 

Pursuant to the provisions of Article 3: Origin and temporary scope of application, the determination 

to relocate households will be the last resort and can only be arranged by a duly supported 

administrative act. 

Article 4 of Chapter II presents the guidelines for citizen participation, starting with the constitution of 

a participatory management board, according to the provisions of Article 36 of the Law on Fair Access 
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to Habitat. The same chapter makes reference to the preparation of a Master Plan (Article 5) that will 

guide the resettlement process. 

This Plan will determine the guidelines to be followed in terms of resettlement layout, size of plots 

and dwellings, location of green areas and reserve for equipment, road continuity and integration with 

the environment, necessary infrastructure and urban arrangement parameters, as well as estimates 

of the necessary budget for its implementation, management modality, deadlines and execution 

stages, according to the parameters and quality rules pursuant to Law 14.449 and its Regulatory 

Decree. Likewise, it should contemplate the use of the space that is freed up as a result of 

resettlement. The Master Plan can be adapted according to the particular aspects of each 

resettlement process, and at all times will take into account the contributions that emerge from the 

Participatory Management Board. 

For its part, Article 6 establishes the characteristics of housing and/or housing solutions to be provided 

to households subject to resettlement. The location of the property where the families will be relocated 

will be as close as possible to the current location of the affected home, also contemplating effective 

and concrete access to health and education services. At the same time, the houses to be provided 

to the families to be relocated should comply with Articles 11 and 15 of the Fair Access to Habitat 

Law, and there should be a clear correspondence between the housing characteristics and the 

housing needs of relocated households. 

5.2.4 Decree-Law 8.912 / 77 
In case of acquisition of new properties and definition of new developments for mixed or residential 

use, Decree-Law 8.912/77, governing the territorial arrangement and regulating the use, occupation, 

subdivision and equipment of soil within the Province of Buenos Aires will be applied.  Similarly, Law 

14.449 guidelines and municipal regulations, regarding urban development codes and building codes 

will also be applied. 

5.2.5 Municipalities’ Organic Law (Decree-Law 6.769/58) 

The Law provides that it is the responsibility of the Council (municipalities deliberative body) to 

authorize expropriations in accordance with the provisions of the Constitution and the current law 

governing the matter. In its interpretation, it is understood that the Council will be the entity to request 

the provincial Legislature to sanction the corresponding law when the expropriation is promoted by 

the Municipality. 

Nevertheless, Article 58 establishes a generic declaration of public benefit for the subdivision and 

sale of fractions of land for the promotion of home ownership. The same treatment is established for 
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infrastructure works, as it declares affected land as of public benefit, when these infrastructure works 

are explicitly included in comprehensive urban development plans approved by ordinance (Article 

59). In the case of works that are not included in the aforementioned plans, the only resort is to 

proceed to a pertinent declaration of public benefit, by means of a duly supported ordinance. 

 

5.2.6. Regulation for Social Housing Land -Title Regularization   
The framework of the regularization policy implemented by the Housing Institute of the Province of 

Buenos Aires is based on Provincial Law No. 13,342, amended by Laws No. 13,874 and No. 14,394, 

which sets forth the Operation for Land-Title Regularization of property funded by that Organism and 

a pending deed in favor of its adjudicators, whether they are the domain of the Housing Institute, the 

Province of Buenos Aires, the Buenos Aires Municipalities, the Argentine National State, or are 

property transferred to this Institute by entities promoting the different enterprises and whose domain 

is in the name of third parties. 

These regulations are ruled by Decree No. 699/10, extended by Resolutions IVBA No. 1,809/12, 

1687/14 and 890/16, through which the "Housing Institute of the Province of Buenos Aires’ deed 

formalization plan” is created, thus "declaring as social interest the legalization of the land-titles of 

housing built, funded, and managed by the Housing Institute of the Province of Buenos Aires. 

This legal framework meets the substantial needs for land-title legalization of families benefiting from 

these social housing, through the delivery of ownership deeds, thus generating not only legal security 

but also an improvement in community organization, through consortia in the case of housing 

complexes affected by the horizontal property regime - Title V - Chapters 1 to 10 - Articles 2037 to 

2072 of the National Civil and Commercial Code - and on the population’s quality of life. 

Likewise, when the Housing Institute has transferred the ownership of the housing units to the 

respective contractors, and the latter to third parties, in cases in which they are unable to pay the 

deed costs through a private notary, Law No. 10,830 provides for the alternative of free deed 

procedures through the General Government Registry of the Province of Buenos Aires. To this end, 

it should be established that it is a family dwelling, unique and permanently occupied, and declare 

the social interest of the deed, through an act of competent authority. 

In this sense, Law No. 24,374, as amended by Law No. 26,493, whose enforcement authority is the 

Social Under-Secretary for Land, Urbanism and Housing of the Province of Buenos Aires, establishes 

the free-of charge deed for housing, in favor of low income families who, with legal cause, prove 

public, peaceful and continuous possession for three (3) years, before 1-01-09. This possession 
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should be registered in the Property Registry of the Province of Buenos Aires, on behalf of the 

beneficiaries, who will consolidate the domain at the end of ten (10) years after the Registration date. 

 

5.3 Review of the Regulatory Plexus in light of IFC Performance Rule N 
° 5 (PS5) and CAF safeguard N ° 7 (S07). 

In 2011, the World Bank (IBRD) carried out an analysis focusing on the gaps between operational 

safeguard policy and rules and practices related, inter alia, to expropriation procedures and treatment 

of people displaced by World Bank financed development projects in Argentina. Besides this report 

a gap analysis specifically prepared for this operation has been taken into account, since the GCF 

has adopted the performance rules of the Development Corporation which is part of the World Bank 

Group and, therefore, provides an adequate starting point for the review. In this sense, a study on the 

consistency between the objectives and principles of IFC30 Performance Rule 5 and CAF Safeguard 

7 has been prepared31. 

It is concluded that there are similarities between Performance Rule 5 and Argentinian National 

Legislation regarding the treatment of persons affected by expropriation processes, who have clear 

property rights over expropriated property. The greatest identified asymmetries arise when 

expropriation processes displace people who have no recognized rights to the land they occupy, 

because the expropriation rules protect legal owners but do not cover losses of property, income and 

livelihoods of people with no rights to the land they occupy. 

For their part, the expropriation processes do not formally include consultation processes and the use 

of the EIA procedure as the instance for citizen participation is common. Hence the importance of 

how the different processes linked to a development project are planned and coordinated. 

TABLE 2- SUMMARY OF IDENTIFIED CORRESPONDENCE AND GAPS 

Correspondences 
with Performance 
Rule 5 (PS5 

Gaps 
Correspondences 
with CAF Safeguard 
N°07 (S07 CAF) 

Gaps 

Both the PS5 and the 
Argentine national and 
provincial legal 
framework 
acknowledge that 

Although owners of 
expropriated 
property are 
properly protected 
pursuant to 

Correspondence 
between CAF S07 and 
Argentine national 
legislation and the 
provincial regulations 

Although according to 
Article 17 of the 
National Constitution, it 
is warranted that the 
owner will be fully 

                                                                 

30http://www.ifc.org/wps/wcm/connect/4adace804dd83633a88ca87a9dd66321/GN5_Spanish_2012.pdf?MOD=AJPERES 

31 https://www.caf.com/media/5614351/salvaguardas%20ambientales%20y%20sociales%20caf.pdf 
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Correspondences 
with Performance 
Rule 5 (PS5 

Gaps 
Correspondences 
with CAF Safeguard 
N°07 (S07 CAF) 

Gaps 

persons whose 
property is 
expropriated are 
entitled to 
compensation for 
damages. The 
protection stipulated 
by Argentine law to 
persons who have 
formal legal rights to 
the expropriated 
property is similar to 
that offered by PS 5, 
stating that monetary 
compensation may be 
offered to people who 
are no longer 
interested in 
continuing with their 
land-dependent 
livelihood means, or 
who would rather 
acquire land for 
themselves. 

The environmental 
licensing process in 
Argentina requires that 
environmental damage 
and adverse socio-
economic impacts of 
development projects, 
including involuntary 
resettlement, be 
minimized, and 
suitable measures to 
mitigate adverse 
impacts on displaced 
persons and recipient 
communities should be 
carefully planned and 
implemented. 

Argentine law, 
application of the 
law greatly depends 
on the confluence of 
actions of several 
offices that are not 
subordinated to 
each other and often 
lack formal 
coordination for 
decision-making 
processes and 
administrative 
procedures. 

Expropriation 
regulations do not 
contemplate 
compensation in 
kind (land in return 
for land) in cases 
where cash 
compensation is not 
appropriate to solve 
the problem that the 
expropriation entails 
to the affected 
owner. 

In cases of 
expropriation, there 
is no general 
framework that 
protects informal 
occupiers from loss 
of property, income 
and livelihood. 

admitted under the CN 
are based on similar   

expropriation concepts. 
Both understand that 
the expropriated 
subjects have rights to 
compensate for their 
losses and to receive 
compensated. 

 

Regarding the rights 
acquired by people 
whose lands have been 
expropriated, the 
Argentine legislation 
and CAF agree on the 
use of land and its 
ownership in relation to 
existing plantings or 
plantations. 

 

According to Law 
14.449 on Fair Access 
to the Habitat, 
resettlements are 
undertaken in 
compliance with "Action 
Protocol for 
Resettlement Cases". 
Therefore, as stated 
therein, like CAF, 
priority will be attached 
to those resettlements 
required by public 
works and extreme 
social and/or 
environmental 
vulnerability situations. 

Likewise, in both of 
them, the design of 
participatory 

reimbursed the same 
value as he/she is 
deprived of, this is 
limited to payment in 
cash (with exceptions). 
In this sense, CAF S07 
indicates that economic 
compensation alone is 
not enough for people 
to be able to rebuild 
their lives and restore 
their socioeconomic 
conditions. CAF also 
raises the need to 
provide sustainable and 
inclusive resettlement 
alternatives. 

 

Thus, pursuant to the 
General Expropriations 
Law 5.708, the Law also 
contemplates the need 
for an opinion by the 
relevant municipal 
authority regarding 
whether the property to 
be expropriated is 
affected by any 
ordinance related to 
regulatory plan, building 
arrangement and/or 
special zoning, granting 
a twenty-day term for 
that authorization to be 
issued in this regard. 
According to CAF 
requirements, 
communication 
channels are opened as 
early as possible and 
remain active 
throughout the 
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Correspondences 
with Performance 
Rule 5 (PS5 

Gaps 
Correspondences 
with CAF Safeguard 
N°07 (S07 CAF) 

Gaps 

The licensing process 
includes, as part of the 
assessment of legal, 
social and reputational 
risks involved in land 
acquisition or 
restrictions of use, the 
requirement to identify 
and consult with 
individuals and 
communities who will 
be subject to 
displacement resulting 
from such land 
acquisition and/or 
restrictions to the use 
of those lands, as well 
as with the recipient 
communities, which 
will receive those 
relocated, in order to 
obtain adequate 
information on land 
titles, rights and uses. 

mechanisms is 
foreseen, which for the 
case of the province of 
Buenos Aires, is 
implemented through 
the Participatory 
Management Board. 
CAF coincides in this 
regard and offers more 
detailed and in-depth 
requirements. 

expropriation process, 
even in its final stages 
of evolution. 

Some other important 
gaps to be highlighted 
are that Argentine 
legislation, unlike CAF 
S07, does not 
contemplate actions 
regarding the population 
that will continue living 
there once the 
population living in the 
intervened area moves 
out; it does not include 
the definition of a 
Conflict Resolution 
Mechanism, nor does it 
mention the host 
population or the 
economic displacement. 

 

TABLE 3- NATIONAL AND PROVINCIAL REGULATIONS CORRESPONDENCE WITH PS5 

 CC: Complete coincidence   SC: Similar coincidence   PC: Partial coincidence   NC: No 
coincidence 

Summary CN Nation Jurisprudence PBA 

Expropriable object CC CC SC CC 

Determination of the object to be expropriated CC CC SC CC 

Expropriated rights  CC CC SC CC 

Scope of indemnity amount  SC CC SC CC 
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Determination of indemnified amount SC CC SC CC 

Transfer of expropriator property CC CC SC CC 

 

TABLE 4-NATIONAL AND PROVINCIAL REGULATIONS CORRESPONDENCE WITH CAF SV07 

CC: Complete coincidence   SC: Similar coincidence   PC: Partial coincidence   NC: No 
coincidence 

 Summary CN Nation Jurisprudence PBA

Expropriable Object CC CC CC CC 

Determination of object to be expropriated CC CC SC CC 

Expropriatory Rights CC CC CC SC 

Scope of Indemnity Amount CC PC PC CC 

Determination of indemnified amount CC CC SC CC 

Transfer of expropriator property CC CC SC CC 

 

Overall, the study states that there are more similarities than differences between the Bank's 

involuntary resettlement rules and those of the Argentine legislation. The largest asymmetry between 

the Argentine system vis-à-vis the PS5 is that the conception of the Argentine system is oriented 

towards a protection of private property in its classic "civilistic" conception. The expropriation system 

fully protects all property forms recognized in the Civil Code, but does not state its stance with respect 

to other types of interests or expectations that, without becoming a property right, constitute the basis 

for a legitimate claim based on social and economic rights legal instruments, such as Human Rights 

treaties, or economic and social rights enshrined by the UN, including consideration of at-risk groups 

or communities, ethnic minorities or other vulnerable groups. 

On the other hand, asymmetries associated with the expropriation system are basically, but not 

radically, related to: the concept of comprehensive reparation, depreciation, loss of profit, and, to a 

lesser extent, partial expropriation. The comprehensive reparation concept in the Argentine 
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expropriation system is broadly compatible with the definition in PS5 of total replacement and 

compensation costs. 

In terms of requirements regarding information to the population or consultations prior to resettlement, 

the Bank does not generally identify them specifically in expropriation regimes, without prejudice to 

which many provinces establish a regime for processing  projects through the EIA procedure, which 

includes a citizen participation instance. As mentioned, Article 4 (Chapter II) of the Action Protocol for 

Resettlement Cases in the Province of Buenos Aires incorporates guidelines for citizen participation, 

based on the implementation of a participatory management board, according to the Fair Access to 

the Habitat Law Article 36 provisions, stipulating the preparation of a Master Plan that guides the 

resettlement process. 

It is worth mentioning that the aforementioned IBRD analysis was prepared prior to the enactment of 

Provincial Fair Access to the Habitat Law No. 14,449, which incorporates an action protocol 

specifically applicable to resettlement cases. This protocol will serve as a basis for the preparation of 

this RPF, which is in line with Article 12, which states that (the protocol) may be expanded, 

supplemented or modified by the Enforcement Authority. In this sense, asymmetries indicated are 

partially reduced, since all activities required by the donor and / or requested by the Project are not 

included in Law 14.449 protocol. 
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6. Preparation of the Resettlement Action Plan – RAP 
 

6.1 Detailed responsibilities 
As anticipated and in line with Article 1, Chapter I, "Action Protocol for Resettlement Cases", the 

Social Under-Secretary for Land, Urbanism and Housing of the Province of Buenos Aires, in charge 

of the Socio-Urban Integration Regime, in accordance with Article 29 of Law No. 14.449 and its 

Regulatory Decree No. 1062/13, will define the required measures to determine the populations to 

be relocated if necessary. Based on the Environmental and Social Impact Assessment of each of the 

works, a determination will be made whether or not it is necessary to carry out settlements and in 

what specific area they will be implemented. 

 

6.2 Studies required for the preparation of the RAP 
According to PS5, the Resettlement Action Plan should : (i) identify all persons who will be displaced; 

(Ii) demonstrate that displacement cannot be avoided; (Iii) describe efforts to minimize displacement; 

(iv) describe the regulatory framework; (v) describe the informed participation and consultation 

process with affected people regarding acceptable resettlement alternatives, as well as participation 

in the decision-making process; (vi) describe the rights of all categories of displaced persons, and 

assess the risks for vulnerable groups vis-à-vis the various rights; (vii) list compensation rates for lost 

property; describe how they were calculated, and demonstrate that such rates are adequate, i.e., they 

are at least equivalent to the replacement cost of lost property; (viii) provide details of replacement 

housing; (ix) outline plans for the restoration of livelihoods as appropriate; (x) describe the 

resettlement assistance to be provided for; (xi) outline the institutional responsibility for the 

implementation of the Resettlement Action Plan and complaints resolution procedures; (xii) provide 

details of arrangements for monitoring and evaluating the participation of Affected Communities at 

this stage; and (xiii) provide a timetable and budget for the implementation of the Resettlement Action 

Plan. 

In case the need for physical or economic displacement of the population should arise, a series of 

studies will be conducted that are paramount for the formulation of the Resettlement Action Plan: 

Census and Socioeconomic Assessment, a topographic survey, a titles study; and a real estate 

appraisal. These studies are explained below: 
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6.2.1 Census and socioeconomic assessment 
A detailed census of social units (individuals, families and economic units) settled on the premises in 

the area affected by the works will be carried out. The goal is to have access to information on the 

demographic, housing, social and economic characteristics of landowners and residents of the land 

required by the works. This census should involve all persons settled in or using any Real State that 

is settled on the programme-affected land. 

The host population will also be diagnosed, since it is necessary to ensure that, on one hand, the 

resettled person arrives at a suitable place and, on the other hand, that the host population is not 

affected by the inclusion of new people in their communities. Since very few resettlements are 

foreseen, only information regarding the host population will be collected, once it is agreed by each 

resettled person. 

Pursuant to the Action Protocol for Resettlement Cases, and in line with Performance Rule 5, the 

parameters below shall be taken into account: 

 Number of households: identifying children, youngsters, adult men and women, and the 

elderly. 

 Population that should receive specialized medical care such as the elderly, pregnant 

women, the disabled. 

 Presence of people who should be specially transferred on account of psychophysical 

problems (for example, by an ambulance). 

 Occupation, income. 

 Presence of animals involved in work and food production activities for the household. 

 Identification of the head of household and his/her management capacity. 

 A thorough population count should be carried out in order to assess the magnitude of the 

project to thus determine the population that will be eligible for assistance and / or 

compensation. 

 The simplified characterization of the dwelling or housing unit and the family living in it shall 

be addressed in the resettlement process: numbers of rooms, sanitary facilities, length of 

stay of the family group in that dwelling, distances considered acceptable vis-à-vis the current 

settlement, payment capacity, identification of factors facilitating or hindering the resettlement 

process. 
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Along this line, a recommendation is made to include at least the variables below, for the design of 

the census instrument: 

 Complete identification of the property (address, area, neighborhood, cadastral identification, 

public utilities, and the property location in the place). 

 Identification of furniture located in the building, in particular regarding economic, commercial and 

industrial activities, and service provision. 

 Identification of resident social units, and commercial, industrial or residential economic activities 

in each of the properties: number of social units, composition and identification of each correlated 

member in each unit, typification (household, economic, socio-economic, other). 

 Owner, tenant or occupants´ status. 

 Identification of property tenure (deeds, buying/selling promises, real estate tax, public utilities, 

etc., payment receipts) and the relationship of household units with the property regarding the 

uses being given to the property. This information will be linked with title surveys and will be 

recorded as such in the case of owners and holders. 

 Identification of the use given to the property (housing, services, industry, commercial, rent, 

warehouse, others as may be suitable) and way of access to the property. 

 Procedures directly linked to the property and its active condition (public utilities and taxes). 

 Description of physical conditions and housing habitability (physical, spatial and functional 

characteristics, public utilities, others related to economic activities). 

 Socioeconomic characteristics of the population, as well as those characteristics related to the 

spatial, demographic, economic, social, psychosocial and cultural dimensions. 

 Expectations vis-à-vis resettlement. 

 Geographic location of properties, and the latter´s location vis-à-vis social and economic units. 

It is suggested that the variables below be considered for the socio-economic survey: 

 Spatial dimension: The historical development process of the settlement and / or neighborhood, 

its consolidation process, the dynamics of existing relationships and current uses of the 

settlement, in order to determine the space and population occupation dynamics. 

 Physical dimension: In specific cases where the public space is used to carry out informal 

economic activities, the particular conditions in which those activities take place will be described, 
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detailing at least the total number of social units, the type of economic activities being carried out, 

the daily net income, and the existence of municipal permits for the implementation of these 

activities. 

Infrastructure characteristics and basic equipment in the survey area and in each of the properties 

affected are addressed, (use and housing relationship, tenure condition, public utilities, means of 

transport, institutional or community services. and types of existing buildings). 

 Demographic dimension: Includes structure by age, sex and gender, civil status, percentages 

and characteristics of the economically active population, type of families and kinship relations, 

educational levels, occupation and workplaces. 

 Economic dimension: involves the economic income of each social unit, the income percentage 

that is derived from the affected property and the surrounding settings, the type of occupation, 

the place of work and its distance from the place of residence, and in general, the family livelihood 

strategies. 

In the case of industries, shops or services, the type of activity, coverage area, customers type, 

number of workers and address, sales ratio and the possibility of resettlement will be analyzed. 

When there are informal sellers who occupy the public space, they should be accounted for. The 

collection of information related to permanent occupants of public space can be done through a 

survey and its format should be prepared beforehand. 

 Social dimension: Living rules and social cohesion of social units (access to social, education, 

health, and social security services, educational level, participation and social organizations) of 

the vulnerable population (women, seniors, children under 5 years of age, persons who may be 

discriminated against on the basis of their sexual orientation or gender identity, disability status), 

access to and linkage with public or private welfare programmes, population mobility behavior, 

and neighborhood relations, among others. 

 Psychosocial dimension: Data such as people’s satisfaction with their settings,  neighbors, 

housing and resettlement-focused expectations, will allow assessing people´s willingness or 

reluctance to displacement, and the degree of stress that this will generate in people. 

 Cultural dimension: Related to rules, customs and social and economic networks that may be 

relevant in the displacement and resettlement process. 

In particular cases where public space is used for the implementation of informal economic activities, 

the conditions in which these activities take place will be described, detailing at least the total number 
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of social units, the type of economic activities carried out, the daily net income and the existence of 

municipal permits for the implementation of these activities. 

Owners and residents of properties involved, should be informed before the survey is to be 

conducted. The Survey´s purpose, dates and times of application should be detailed (dates and times 

should be agreed with the community), in order to ensure the presence of people affected the day 

the survey is scheduled to be conducted. In this sense, a gender mainstreaming approach is 

recommended, to allow for the most convenient schedules so as to warrant women’s involvement in 

these meetings. 

The survey sets up a cut-off date for the recognition of the right to receive assistance within the 

resettlement process, including the accounting of assets. For this reason, it is key that the population 

is informed beforehand of the deadline therein. 

Once the outputs of the affected social registration are consolidated and validated, this listing will help 

define the population included in the Resettlement Plan, and will allow for the analysis of each 

particular situation to assess the compensation or relevant type of assistance. 

 

6.2.2 Topographic survey 
This survey is aimed at identifying the physical losses the programme will involve. With this goal in 

mind, an inventory should be made of all the land and physical assets that will be acquired. This 

inventory should include information on land use, a description of housing and related structures. For 

this, a review should be made of documentation collected over the design phase, and a listing of 

affected buildings will be drawn up. Topographic surveys will include an individual inventory of assets 

affected by each property. 

 

6.2.3 Title study 
The survey referred to above will allow collecting documents required for the title study (deeds, 

buying-sale promises, receipts for payment of real estate tax, public utilities, among others). The 

availability of these documents will be recorded in Minutes, specifying the document and delivery 

date. This work will enable the identification of real rights holders and to become aware of the diverse 

legal situations in place. 

A title study of each of the affected buildings will be carried out, matching the legal and cadastral 

information. Thus, listings of real rights owners will be prepared, showing the properties limitations 
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and charges, the data coming from the titles study, topographical survey registry, appraisals and 

social data on each of the properties will be consolidated, and cases calling for special management 

will be identified (possessors, de facto usufructuaries, etc.). 

6.2.4 Taxation and determination of the indemnifying amount 
As mentioned above, in terms of national legislation, the procedure and methods to determine the 

amount corresponding to the expropriation indemnifying value of the property are provided for in Law 

21,499, pursuant to rules issued by the Nation´s Valuations Court, created by Law No. 21,626. 

Regarding provincial regulations, the determination of the compensation value (provided for in Article 

12) will be the result of the concurrent analysis of judgment elements as follows: a) price paid the last 

time ownership was transferred; b) value allocated for payment of the direct tax (fiscal value); c) 

Proceedings involved in the last appraisal carried out by the Cadaster Office; d) funded bids made by 

the expropriating and expropriated persons ; e) Value of adjacent properties that are similar in terms 

of location, area and prices paid during the last five years; (market value according to the legal 

framework analyzed); f) values registered in official Banks in the locality; g) values registered in 

judicial and private auctions by public auctioneer, in the area where the property is located; h) The 

value of the property’s productivity during the last five years.  

The purpose is to determine the commercial value of the required properties (refers to land / buildings) 

and income and revenue losses, if applicable. 

With regard to compensation for land, domain owners will be notified and all applicable extrajudicial 

and judicial procedures will be complied with. 

It is recommended that a professional in social sciences participate in appraisers’ visits. The presence 

of the property owner is mandatory during these visits, which should be documented by means of 

relevant minutes signed by the officials and the owners or persons claiming rights over the property. 

For the purposes of the appraisal to be carried out by the Public Prosecutor's Office, beyond the 

elements already mentioned, the actual situation of the property, its quota, its commercial aptitude, 

soil runoff statistics, the area of land being appraised, and the urban indicators established by the 

Municipality as the primary responsible for Territorial arrangement should be taken into account. The 

Public Prosecutor´s Office shall assess the property subject to the appraisal through a visual 

inspection and, in turn, with a cartographic survey to get as close as possible to the property´s target 

value. 



15

 

 

Additionally, values of bids for other plots of land that are close to the plot of land at stake are 

assessed, weighing the issues that influence the local real estate market, based on the information 

provided by the different real estate companies consulted for this purpose. 

The "Comparative Method" is used to set values; this is the most widespread and well-known method 

yielding the best results. Of course, values and background data should be homogenized for this 

purpose, using different correction coefficients (measures, form, use, offers, location and public 

utilities, etc.). For this reason, and based on the above and bearing in mind the intrinsic and extrinsic 

property characteristics, a unit $ / m² value is adopted for the property in question and from this 

equation, the final value. 

Values should represent the value of the current asset, so it is very important that indemnity periods 

are borne in mind so that such compensation is comprehensive. This is why each case and its 

particular nuances are analyzed thoroughly and no situations are left to chance.  

In social interest cases, the same appraisal procedure will be carried out, which will be exempted 

from fees related to the payment of advisory and appraisal services provided by that agency, and 

taking into account the particular peculiarities arising from the informal character of the holdings and 

improvements therein. 

 

6.3 Affectation types and categories of population affected 

Once the studies have been conducted, adequate information will be available to identify, evaluate 

and analyze the different types of affectation and the categories of affected population. For the 

preparation of a RAP, there should be due awareness regarding tenure situations and the use of 

properties to be affected, which is also an input to detect displacement-originating impacts. 

The affected population will be classified according to identified impacts. This classification will 

determine population groups, number of social units, as well as the magnitude and intensity of each 

impact and this will be used to plan each mitigation or compensation measure. Impacts on the 

affected population’s social and economic support networks. 

Displacement impacts, as well as the population groups that often endure those impacts are shown 

below, for guidance purposes: 
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TABLE 5-TYPES OF IMPACTS AND VARIABLES 

Variables Impacts Categories 

Partial affectation of the 
property 

Partial loss of the property Owners with partial affectation 

Total affectation of the 
property 

Total loss of the property Owners, possessors 

Living in the property Loss of housing Owners, 
possessors, 
tenants 
usufructuaries 

Economic activity in the 
affected property, or in the 
affected area, or rent derived
from the property 

Partial or total loss of income Rentiers, business, industries or 
services owners 

Place of school attendance Loss of access to education, 
or increased transportation 
costs to attend school 

School-age population attending 
school near their homes, not 
using transportation to get to 
their educational center. 

Place for health services 
provision 

Loss of access to health 
services, or higher 
transportation costs to visit 
health centers 

Population using Health Centers
and Hospitals near their homes 
and who do not use 
transportation 

Support and solidarity from 
relatives who live nearby or 
from neighbors  

Loss of social networks, and 
higher costs to compensate 
for lack of support 

Population granted support by 
relatives or neighbors 

Community 
Involvement 

Loss of community 
organizations 

Population partaking in social 
organizations 

 

Examples of type of treatment for each category will be specifically defined in the resettlement plan. 



15

 

 

Regarding eligibility criteria for receiving compensation and / or assistance from the RAP, it will be 

essential to: 

 Live and/or carry out an economic activity in the property required for the execution the 

programme. 

 Be registered in the official survey prior to the corresponding deadline. Lists of eligible population 

should be submitted at information meetings following survey completion so that they can be 

reviewed. In this regard, and in order to avoid later amendments, a one-month (1) time limit will 

be given to submit objections to the list (in case of mistake or omission), which will be evaluated 

within the framework of the criteria that are defined and communicated prior to this survey. 

Exceptionally, in the event that a prolonged period could be present between the date of this 

deadline and the beginning of the work, the census should be updated. 
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7. Contents of the Resettlement Action Plan – RAP 
 

Each plan should address the realities and socioeconomic conditions of the affected population. 

However, the plan’s scope and implementation will depend on the type of affected population, the 

number of social units affected, the identification of impacts and their size, and the resettlement 

alternative. The following issues should be highlighted within this framework: 

 Description of the programme and the area where it will be implemented. Including: the affectation 
polygon (identification of property and social units), territorial and population dynamics (land 
uses). 

 Location of affected properties 

 Studies and survey outcomes (topographic information of properties, titles study, census and 
socioeconomic survey). 

 Identification and assessment of impacts and vulnerabilities faced by the population to be 
displaced. 

 Technical and social solution alternatives based on the type of impacts and the characteristics of 
the population 

 Eligibility criteria for each solution alternative 

 Acquisition programme for affected properties (process description and schedule). 

 Programme for property replacement or relevant assistance. Programme for the restoration of 
economic conditions (payment compensation for economic loss and advice for restoration) 

 Programme for restoration of social conditions. 

 Information, outreach and consultation programme 

 Complaints and grievances management and resolution programme 

 Organizational structure responsible for the implementation of the plan 

 Human and physical resources required to implement the plan 

 Budget 

 Schedule 

 Follow-up and monitoring system 

 Evaluation system 
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8. Compensatory or Assistance Measures 
In cases where population displacement and / or economic activities are unavoidable, the alternatives 

proposed to people affected will be adjusted to the factual reality of each affectation. 

The RAP should implement measures to ensure that the affected population: (a) is informed of their 

resettlement options and rights; (b) is involved in the various viable technical and economic options; 

and (c) is granted prompt and effective compensation that is equivalent to the total replacement cost 

for the loss of assets directly attributable to the resettlement programme, if applicable. 

If population displacement should be carried out, measures should be implemented to ensure that 

individual persons are granted: (a) assistance (such as economic and technical resources to facilitate 

their relocation, or related to procedures required; and (b) housing, or housing sites, or sites whose 

productive potential and location, among other factors, are at least equivalent to the characteristics 

of the original site, according to the legal and socio-economic evaluation that is conducted in each 

case. In these cases, the people affected should receive support during a transition period after their 

displacement, as necessary for the reestablishment of their livelihood and living standards. 

When there are cases where public space is occupied, either with or without permission from the 

competent authority, actions should be undertaken to relocate such activities, with an aim at 

contributing to the improvement of working conditions of those people involved. 

Loss of access to health, education and transportation services should also be considered. Therefore, 

measures should be designed so that the affected population enjoys equivalent access at the 

reception site. That is, if displacement is accompanied by relocated population’s loss of access to 

health, education and transportation services, then key actions will be designed to warrant equivalent 

access in their new place of residence. 

 

These measures should consider, in particular, the presence of individuals or groups that may be 

more vulnerable to displacement impacts, on account of a series of issues. For these cases, specific 

measures should be designed to ensure the restoration or improvement (in cases of vulnerability) of 

their socioeconomic conditions prior to the programme. 

Particular actions for groups identified may include: 

 Additional measures in order to avoid the physical or economic displacement of indigenous 

population. 
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 Credit facilities for these groups, when deemed appropriate. 

 Facilitating articulation of these groups with existing provincial or national social programmes. 

 Considering the implementation of measures necessary to ensure that children and young people 

can continue their education or that they will not be interrupted from attending school due to 

resettlement. 

 Designing specific measures for the elderly during their transfer, considering health conditions. 

 Prioritization of the land-for-land compensation for people whose livelihoods are land-dependent. 

 Definition of clear alternatives for landowners or irregular land occupants. 

 

The table below depicts compensation and assistance measures, as the cases correspond as 

detailed above. 

TABLE 6- COMPENSATION AND ASSISTANCE ALTERNATIVES FOR FORMAL TENURE SITUATIONS 

Types of Affectation Alternative 

Owner of land with or without 
improvements, with total or partial 
affectation 

 

Those stemming from the enforcement of relevant 
regulation. The following shall be facilitated, as a 
minimum: 

 Acquisition of land at replacement cost that allows for 
its replacement by another land providing equivalent 
services. 

 Compensation for improvements. 

Owner of housing with total 
affectation  

If living in the house: 

 Acquisition of the house at replacement cost, 
allowing for its replacement by a similar 
dwelling. 

 Real estate advice to search for a replacement 
property. 

 Legal advice for the acquisition of the 
replacement property. 
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Types of Affectation Alternative 

 Social advice to restore access to education 
and health services (if required). 

If not living in the house: 

 Acquisition of housing at replacement cost. 

Owner of housing with partial 
affectation 

Determination of housing habitability after partial 
affectation. 

 Cash compensation for the reduced value of 
the house due to impaired accessibility. 

 Technical support for facade repair (if 
necessary) 

Owner or tenant with partial 
commercial affectation 

 Cash compensation for reduced value of the 
business due to factors such as impaired 
accessibility 

Affectation of economic activity 
carried out by the property owner  

 

 Acquisition of the property at a replacement 
price that allows for its complete relocation and 
the continuation of the activity. 

 Real estate advice for the acquisition of new 
premises to relocate the activity. 

 Advice for income restoration in the new 
location. 

Affectation of economic activity 
carried out by the tenant of the 
property. 

 Cash compensation and/or assistance allowing 
for its complete relocation and the continuation 
of the activity. 

 Real estate advice to lease a place where to 
move the business  

  Advice for income restoration in the new 
location. 
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Types of Affectation Alternative 

Affectation of lessees or tenants  Notification well in advance before the property 
affectation. 

 Advice on legal and real estate issues for the 
lease of new housing  

Temporary affectation of economic 
activities carried out in the property 

 Cash compensation to deal with the temporary 
move. 

 Real estate advice to search for premises for 
temporary move. 

Permanent affectation of activities 
carried out on the street 

 Assistance for relocation to sites with similar 
conditions. 

 

After evaluation and diagnosis of the socio-economic situation of each particular case, the assistance 

alternatives to be provided to individuals or family groups affected by the execution of the programme 

will be looked into. Assistance alternatives may include financial assistance, delivery of construction 

materials, properties -with or without public utilities- or different housing solutions (housing, lodging, 

temporary rental of housing or commercial premises). As a necessary condition to access any of the 

aforementioned assistance, the affected person should have been registered in the survey to be 

conducted in a timely manner within the framework of the project, excluding settlers who will arrive 

afterwards. 

Particular mention should be made of the fact that Article 9 of the PBA Protocol indicates that, once 

the resettlement date has been set, the resettlement itself should be carried out during daytime and 

in good weather. At the same time, this Article stipulates that all those affected should be informed in 

a reliable way of the date, time and conditions of resettlement. For this purpose, a notice will be left 

in each property included in the resettlement process. 
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9. Consultation and participation in resettlement cases 
 

The end goal of consultation and participation processes in case of resettlement is: 

a) To inform inhabitants in the programme´s area of influence about the resettlement characteristics, 

schedules for its construction, stakeholders involved, and the entity responsible for it. 

b)  To inform about the studies and procedures to be implemented with owners, rights holders, and 

residents of the possible properties that are intended to be acquired. 

c) To prevent the intrusion of outsiders who may damage public interests and those of the affected 

population. 

d) To get people responsible for social management and resettlement acquainted with the 

community. 

e) To set up communication channels to address the concerns of the population to be resettled, as 

well as those of the host population; set up a place close to the affected area and a community 

service schedule. 

The above will be done through the mechanism provided for in Article 4: Citizen Participation in the 

Action Protocol for Resettlement Cases. In all cases involving resettlements, a Participatory 

Management Board should be set up; this Board is an instance for "joint management" between the 

State and the neighbors involved in the resettlement through their representatives, as a space for 

citizen participation, reciprocal information and consensus-building in order to carry out the entire 

resettlement process, in accordance with parameters set forth in Law No. 14.449 and its Regulatory 

Decree. 

The Participatory Management Boards will be set up according to the provisions of Article 36 of the 

Fair Access to Habitat Law. Representatives of the households to be relocated should be 

democratically elected among the people affected by the resettlement, warranting the free application 

of all interested parties. Each participatory management board will have at least one representative 

per each twenty-five (25) households. However, due to the particularities of each case, a different 

representation may be agreed upon. 

The Legislative Power and the Ombudsman's Office should appoint one representative each to 

integrate the Participatory Management Board in an ongoing manner. In turn, the implementing 

authority and the Municipality should appoint representatives in a stable manner and may convene 
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to participate in the meetings representatives of the particular areas of agencies with concerns in the 

different issues that are being dealt with at the Participatory Management Board. 

The implementing authority will coordinate the operation of the Participatory Management Boards 

and will therefore be in charge of convening the meetings, which will be held at least once every thirty 

(30) days, without prejudice to the operational schedule agreed upon by this Authority. 

In the event that the resettlement process reaches a large number of households and begins with a 

fraction of those households, the implementing authority may, if necessary, call the representatives 

of the affected family group at the different stages, to designate for this instance one representative 

per each ten (10) households, without prejudice to the workings of the Participatory Management 

Board, involving all resettlement people. 

 

In all cases, consensus will be the path to reach the improvement of habitat conditions for the group 

of people subject to resettlement. In this sense, and pursuant to the reasons set forth in Articles 2 

and 3 of this document, the implementing authority -within the framework of the Participatory 

Management Board- will favor dialogue mechanisms and instances that generate the necessary 

consensus so that all the persons involved in the resettlement process are considered. 

In all cases, minutes of the Participatory Management Board meetings shall be drafted up. 
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10. Complaints and Conflict Resolution Mechanisms 
(CCRM) 

 

The complaints system in force in the Republic of Argentina comprises complaints before the 

Administration (Executive Branch) and before the Courts of Justice (Judicial Branch). The possibility 

of submitting complaints to the Ombudsman, appointed by the Legislative Branch is added to these 

instances. 

Regarding complaints to an administrative act, these can be channeled to the Administration 

authority. In all cases, the National Administrative Procedures Law, enacted by Law No. 19,549 and 

its regulations are applicable. This procedure is overarching: its origin is the national administrative 

procedures law, and it is applicable to any public administration act. 

Likewise, an individual may appeal directly before a court, applying the general system in force in the 

country, and based on the National Constitution provisions. In this regard, any conflict between 

adverse parties should be resolved by an impartial judge, based on competition regulations. 

At the same time, complaints may be submitted to the Office of the Nation Ombudsman32, who has 

the obligation to process and resolve them. To do so, the Ombudsman Office may request relevant 

information and then, issue a recommendation. 

For its part, the programme will have a Complaints and Conflict Resolution Mechanism (CCRM), 

which will be used for matters related to involuntary resettlement. The CCRM should use transparent 

means and mechanisms to facilitate reception of concerns and to respond to the concerns of the 

programme stakeholders in order to address those concerns and anticipate potential conflicts. 

In cases where it is not possible to avoid conflicts, the Ombudsman should promote  negotiation 

between the parties and strive for a solution so that all stakeholders involved (including the 

programme) will benefit from the solution. 

The CCRM involves the following stages: 

1) Receiving and registering complaints 

 A complaints box will be installed on the programme locations and in the offices of the Municipality 

where the intervention is carried out. 

                                                                 

32 Website:  http://www.dpn.gob.ar  ‐ Telephone: 0810‐333‐3762 – Add r e s s s : Suipacha 365, Ciudad de Buenos Aires. 
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 A specific phone will be enabled. 

 A specific email address will be enabled to receive complaints. 

 By participating in regular meetings deemed part of programme implementation. 

These mechanisms should be informed and regularly published (i.e., brochures, posters, community 

reference spaces, etc.) and should always be available to any interested party who would like to bring 

a complaint. 

Any claim coming from any channel should be registered and filed in a special folder located in each 

Municipality where the programme is being implemented. 

2) Evaluating complaints 

If the complaint submitted is about the programme, it should be dealt with and answered. In the event 

that the claim or complaint is rejected for any reason, the claimant should be informed of the decision 

and the reasons for it. To this end, suitable, relevant and understandable information should be 

supplied according to the complainant's sociocultural characteristics. The claimant should leave a 

record of being informed, which will be filed together with the claim. 

3) Responding to complaints 

Complaints relevant to this programme should be answered within a period of no more than ten (10) 

consecutive days. The information provided should be relevant and understandable according to the 

sociocultural characteristics of the person making the complaint. The latter should leave a record of 

having been informed, and his / her claim to have been addressed, and this record will be filed 

together with the claim. 

Complaints should be answered by the Municipalities where interventions are carried out. If it is not 

possible, or if it is a specific complaint, it should be sent to the relevant provincial bodies that can 

solve it. 

4) Monitoring 

Any claim solved to the claimant’s satisfaction should be monitored for a reasonable period of time in 

order to verify that the grounds for complaint or claim were effectively resolved. The estimated term 

for this purpose is six (6) months counted from the response and / or solution to the claim time. 

5) Conflict Resolution 
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In the event that there is no agreement between the Project and the person who filed the claim, either 

for a rejected concern or for not reaching an agreement on the solution to be implemented, the means 

and efforts that will be implemented to reach a joint agreement between the parties should be defined. 

This may include, but not be limited to: promoting the participation of third-party technicians or other 

State stakeholders, inviting to dialogues, mediations, conciliations. 

In the case where the complaint cannot be dealt with within the scope of the project, the interested 

party may file his/her complaint at administration headquarters and before the Province Courts of 

Justice. 

In all cases, interested parties shall be informed that they may also communicate with project-related 

institutions, as below: 

- Social Under-Secretary for Land, Urbanism and Housing, Infrastructure and Public Utilities Ministry: 

Phone 0221-4295000. Website: http://www.mosp.gba.gov.ar  

- Ombudsman's Office of the Province of Buenos Aires: Phone: 0800 222-5262. Website: 

http://www.defensorba.org.ar 

Likewise, it is possible that municipalities where interventions are carried out, have mechanisms in 

place for handling complaints and resolving their own conflicts. These mechanisms are intermediary 

instances between the CCRM (of the programme) and those complaints that could be made in 

administrative offices and in courts of law. 
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11. Relation between the resettlement process and the 
technical stages of the works 

 

If physical or economic displacement among the population took place as a result of the programme, 

there will be a close relation between the work´s technical stages and the formulation and execution 

of the RAP. This will ensure that once works begin, there will be access to resources necessary to 

deal with solutions to affectations that do not entail acquisition of real estate. This will leave sufficient 

time for the execution of the RAP. The relationship between the construction stages and the Plan 

activities are described below: 

 Potential impacts will be identified in order to determine the social feasibility of the work and the 

main problems to be faced; there will be estimates on land affectation and population to be 

displaced; costs involved in the Resettlement Action Plan, including land, housing, basic 

infrastructure and the necessary equipment, if applicable. 

 The technical, legal and socio-economic surveys of the required and/or affected properties and 

of the population to be displaced will be carried out. 

 Based on these studies and surveys, the impacts and the number of social units to be resettled 

will be identified, and the RAP will be formulated, ensuring that its schedule is coordinated with 

those of the works generating the resettlement. Each subproject that generates resettlement 

should prepare a specific resettlement plan, to be submitted for consideration by CAF and the 

GCF authorities, who will assess and approve it before works are executed. 

The Project will include an Environmental and Social Management Team (ESMT), made up of 

competent socio-environmental technical specialists hired within the Project framework. For the 

purposes of implementing the RPF, the following professionals are envisaged, who will be hired on a 

full-time basis, and who will be the responsibility of the UCEPO: 

 Coordinator: a specialist in involuntary resettlement. 

 Lawyer, with experience in expropriations and involuntary resettlement cases. 

 Specialist in appraisals. 

 Surveyor, with experience in measurement and expropriation. 

 Social specialist with experience in involuntary resettlement. 

 Technical specialists in the thematic areas corresponding to the project components. 
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Regarding the resources required for the different housing solutions and economic compensations, 

they will be looked into in each resettlement plan that is designed (if necessary). However, the 

possibility of designing other alternatives to reach the housing solutions likely to be required by the 

Programme is not ruled out. 
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12. Follow-up to the Resettlement Action Plan (RAP) 
 

12.1 RAP Monitoring 
During the implementation of the RAP, a team from the Ministry of Infrastructure and Public Utilities 

of the Province of Buenos Aires will be in charge of evaluating progress of all planned activities, 

through UCEPO and under CAF supervision, and GCF monitoring. 

In this sense, the reestablishment of socioeconomic conditions of physically or economically 

displaced population should be verified, and an assessment of the situation of the displaced 

population shall be carried out, at least bearing in mind variables as follows: 

- Housing (quality, location, area and relevant issues) 

- Public infrastructure and public utilities 

- Community, educational and health equipment instances 

- Productive activities and sources of income (situation, income stability, working conditions, and 

transfer times, continuity of traditional activity, etc.) 

For such work, the RAP should have indicators allowing to measure the variables described above, 

and the tools to carry out this work. 

 

12.2 Ex post evaluation 

After a year has elapsed after the resettlement of all social units and economic activities, an ex post 

evaluation of the effectiveness and efficiency of the implementation of the plan will be carried out, 

with a particular focus on restoring the socioeconomic conditions of the population involved. 

Depending on the number of resettled social units, the final evaluation of this Plan will be carried out 

by a professional or a team of social science professionals who are not related to its execution. These 

professionals or team of professionals may belong to a local university, a civil society organization 

(CSO), or may be independent consultants who demonstrate experience in the evaluation of 

population resettlement processes. 

This section is in line with the PBA Protocol, Article 11 which establishes that, once the resettlement 

is completed, the Implementation Authority, together with the Participatory Management Board, will 

continue to monitor the results and vicissitudes that it may generate, so as to meet the objective of 
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fulfilling them in a socially responsible way, in a comprehensive, participatory, joint way, and aiming 

to progressively achieve the parameters and rules as set forth in Law No. 14,449. 
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13. Disclosure of the RPF 
 

This RPF will be disseminated through its publication on the web pages of the Ministry of Economy 

and the Ministry of Infrastructure and Public Utilities of the Province of Buenos Aires, and CAF 

website. 

• http://www.ec.gba.gov.ar/  
• http://www.mosp.gba.gov.ar/  
• https://www.caf.com/en/paises/argentina/  
 

As part of CAF Policy, the "Habitat Improvement Programme in Vulnerable Neighborhoods of Greater 

Buenos Aires (GBA)" guidelines should be socialized both to key stakeholders involved in the 

preparation of this Project (based on field observations, in-depth interviews and focus groups), and 

to raise participation of the target population with the project to be implemented. In addition to 

consultations with the public sector at the provincial level, consultations with civil society stakeholders 

are envisaged. These guidelines are quoted in documents: Social Assessment, Resettlement Policy 

Framework (RPF), Environmental and Social Management Framework (ESMF). 

It is important to mention that, in case the Programme involves the physical resettlement of the 

population or affects their economic activities or livelihood, the Resettlement Plans developed during 

its implementation should also have a socialization process similar to the one carried out for the 

current RPF. The specific consultation and participation processes of each RP will take into account 

the guidelines of section 9 of this document, in line with Article 4: Citizen Participation of the Action 

Protocol for Relocation Cases. In turn, a physical copy of the final versions of each of the RP that are 

developed should be available in the offices of the municipal governments corresponding to where 

the interventions are executed. 
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14. ANNEXES 
 

ANNEX I - LAW 14.44933 
 

LEY 14449 

 

EL SENADO Y CÁMARA DE DIPUTADOS DE LA PROVINCIA  DE BUENOS 

AIRES, SANCIONAN CON FUERZA  DE 

LEY 

 

LEY DE ACCESO JUSTO AL 

HÁBITAT CAPÍTULO I 

DISPOSICIONES 
GENERALES 

ARTÍCULO  1º:  Objeto. La presente  Ley tiene  por objeto la promoción del derecho 
a la vivienda y a un hábitat digno y sustentable, conforme lo establece la 
Constitución de  la Provincia de  Buenos Aires. Sus objetivos específicos son: 

a)   Promover la generación y facilitar  la gestión de proyectos 
habitacionales, de urbanizaciones sociales y de  procesos  de 
regularización de  barrios informales. 

b)   Abordar y atender integralmente la diversidad  y complejidad de  la 
demanda urbano habitacional. 

c)  Generar nuevos recursos a través de  instrumentos  que  permitan,  al  
mismo tiempo, reducir las expectativas especulativas de valorización del 
suelo. 

ARTÍCULO   2º:   Lineamientos  generales.  La  presente   Ley  define  los   
lineamientos generales de   las  políticas de  hábitat y  vivienda  y  regula  las 
acciones  dirigidas  a resolver en forma paulatina el déficit urbano habitacional, 
dando prioridad a las familias bonaerenses con  pobreza crítica y con  
necesidades especiales. 

                                                                 

33  http://www.gob.gba.gov.ar/legislacion/legislacion/l‐14449.html 
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ARTÍCULO  3º:  Derecho a la  vivienda.  Definición.  El  derecho a una  vivienda y 
a un hábitat digno  comporta la satisfacción de  las necesidades urbanas y 
habitacionales de los ciudadanos de la  Provincia, especialmente  de  quienes 
no  logren resolverlas por medio de recursos propios, de forma  de  favorecer  
el ejercicio pleno  de  los  derechos fundamentales. 

ARTÍCULO  4º: Déficit urbano habitacional. A los fines de esta Ley, se denomina 
déficit urbano habitacional a la  escasez, calidad insuficiente o inaccesibilidad  
a condiciones materiales, servicios y espacios aptos para satisfacer las 
necesidades y promover una mejor  calidad de  vida de  la  población en  el  
marco de  un  hábitat  ambientalmente sostenible. 

ARTÍCULO   5º:   Responsabilidades.  El  Estado  Provincial  será  el  encargado  
de  la ejecución de las políticas necesarias para la satisfacción progresiva del 
derecho a una vivienda y a un hábitat digno,  incluyendo la participación de  los 
Gobiernos Municipales y de las Organizaciones no Gubernamentales sin fines  
de  lucro que en  su objeto social propendan   al   fomento   de    dichos   objetivos   
y   la    iniciativa   privada,   teniendo prioritariamente en cuenta las  demandas 
sociales de la población. 

ARTÍCULO    6º:    Registro   de    demanda   habitacional.  Los    Municipios serán   
los responsables  de registrar las demandas  mencionadas  en  el  artículo 1º  
inciso   b)  e informarlas a la Autoridad de  Aplicación para su planificación. 

ARTÍCULO    7º:   Autoridad   de   Aplicación. Deberes.   La   Autoridad  de   
Aplicación provincial  será  establecida por  el  Poder Ejecutivo  en  la 
reglamentación, asegurando que  la  misma  cuente  con   la  asignación  
presupuestaria,  dotación  de   personal   y capacidad técnica necesarias para 
cumplir  con  su  deber de formular, implementar y evaluar las políticas, planes, 
programas, proyectos y normas de vivienda y hábitat, así como de  velar por  su  
cumplimiento,  de conformidad  con  lo dispuesto  en la  presente Ley. 

ARTÍCULO  8º: Lineamientos generales. La Autoridad de  Aplicación y los 
Municipios deberán implementar en forma progresiva y según los medios 
disponibles, entre otras, actuaciones de diferente escala dirigidas a: 

a)   Proveer suelo urbanizable en centros urbanos y zonas rurales. 

b)  Desarrollar  nuevas   áreas   residenciales    en    centros   urbanos   o    
en asentamientos rurales, mediante la  construcción de conjuntos de 
viviendas o urbanísticos completos o de  desarrollo progresivo que  
cuenten con  la infraestructura  y  los  servicios,  las reservas  de   
equipamiento   comunitario  y espacios verdes. 

c) Ejecutar proyectos de integración socio urbanística de  villas y 
asentamientos precarios. 

d)  Impulsar    programas   de     construcción,   autoconstrucción,    
reparación, remodelación o ampliación de  viviendas tanto urbanas como 
rurales. 
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e)  Promover la  recuperación,  rehabilitación o  refuncionalización  de  edificios  
y sectores  urbanos residenciales en   proceso de   degradación, 
preservando  el valor del patrimonio histórico y social. 

f) Ejecutar la construcción, ampliación y/o mejoramiento de servicios de 
infraestructura   básicos,  de  equipamientos   comunitarios   y/o   de    
espacios públicos recreativos. 

g)   Asegurar,  en   coordinación  con   la   Escribanía   General   de   
Gobierno,   la regularización  dominial  y la  gestión escrituraria  de  los 
inmuebles construidos con  el fin de permitir  el  acceso al  título  de  
propiedad y su  constitución como bien  de familia. 

h)   Atender  la   refuncionalización,   rehabilitación   y  adecuación   normativa  
de inmuebles fiscales aptos para finalidades de uso  social y colectivo, en 
particular la  provisión de  suelo  fiscal   a  los   fines   de  su  incorporación 
al  Programa PRO.CRE.AR creado por  Decreto del  Poder Ejecutivo  
Nacional 902  de fecha 

12  de  junio  de 2012, exceptuando a los  bienes incorporados de  la 
aplicación del Decreto-Ley 8.912/77. 

ARTÍCULO  9º: Afectación de  recursos. La  totalidad de  los recursos, sean 
estos en dinero, obras  o  tierras, obtenidos a través de la  aplicación  de  los 
instrumentos  de actuación y  mecanismos de  gestión reglamentados en la  
presente Ley,  deben ser destinados a  los fines  determinados en   el  artículo 
precedente.  La  reglamentación establecerá los mecanismos de  administración 
financiera adecuados para garantizar la intangibilidad de los mismos. 

CAPÍTULO II 

PRINCIPIOS 

RECTORES 

ARTÍCULO   10:   Principios  rectores.   Las   políticas  de   vivienda  y  hábitat  que   
se implementan se encuentran regidas por los siguientes principios: 

a)       El derecho a la ciudad y a la 

vivienda. b)       La función  social de la 

propiedad. 

c)       La gestión democrática de la ciudad. 

d)       El reparto equitativo de cargas y beneficios. 

ARTÍCULO   11: Derecho a la  Ciudad  y  a la  Vivienda. Todos  los habitantes  
de  la Provincia tienen garantizado el derecho al  uso  y goce de  la ciudad y de 
la vivienda, entendiendo a éstos como el derecho a: 
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a)   Un  lugar  adecuado para vivir en  condiciones que  favorezcan  la 
integración plena a la vida urbana. 

b)       Acceder a los equipamientos sociales, a las infraestructuras y a los 

servicios. c)       Desenvolver apropiadamente las actividades sociales y 

económicas. 

d)       Usufructuar de un hábitat culturalmente rico y diversificado. 

ARTÍCULO   12:   Función  social  de la  propiedad  inmueble.  La  propiedad  
inmueble cumple su  función  social cuando respeta las  exigencias y 
determinaciones expresadas en    las   Leyes   y   normas   generales,   así    
como   en   los   planes,   proyectos   y reglamentaciones que   regulan la  
producción del  hábitat,  con  el  fin de  garantizar la calidad de vida,  el uso  
ambientalmente sostenible del territorio y la justicia social. 

ARTÍCULO   13:   Gestión  democrática  de   la  Ciudad.  La  gestión  democrática  
de   la ciudad  se  entiende  como  un   proceso  de   toma  de  decisiones  que    
asegure  la participación activa, protagónica,  deliberante  y  autogestionada  
de la  comunidad en general  y  de  los ciudadanos en particular y,  en  
especial, de las  organizaciones  o asociaciones civiles que fomenten el 
acceso al hábitat y a la vivienda. 

ARTÍCULO   14:   Reparto  equitativo de  cargas  y  beneficios.  La  utilización  
justa  y razonable de  la facultad regulatoria por parte del Estado, a nivel Provincial 
y Municipal, en   los   procesos  de  planificación y  ordenamiento  urbano,  con   el  
objeto  de evitar producir desigualdades que  fomenten la concentración del 
suelo. 

CAPÍTULO III 

DIRECTRICES GENERALES DE LAS POLÍTICAS DEL 
HÁBITAT 

ARTÍCULO   15: Parámetros de calidad.  La vivienda y  el  hábitat dignos se  
definen según los siguientes parámetros de calidad: 

a)   La localización de  los proyectos habitacionales tendrá en cuenta 
criterios de densificación,   consolidación   y   completamiento   de    las   
áreas   urbanas, favoreciendo el aprovechamiento racional de las 
inversiones en equipamientos y  redes  de   servicios,  la  integración 
socio  espacial,  la  mixtura  de  usos  y actividades y la riqueza y 
complejidad de  la vida urbana. De tal forma, para su emplazamiento se 
priorizarán las siguientes condiciones: 

I- La cercanía a las áreas de 
centralidad. 
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II- Las facilidades de accesibilidad y 

conectividad. III- El nivel de  consolidación 

urbana. 

IV- La cobertura de servicios y equipamientos urbanos 
básicos. 

b)  Los   niveles  de  habitabilidad de  la  vivienda   en  función   de   su   calidad 
constructiva,  de   sus  parámetros  de  ventilación e  iluminación   y   
de  sus posibilidades de crecimiento progresivo y adaptabilidad al 
desarrollo futuro. 

c) La calidad en el tratamiento del espacio público  y la integración a las 
áreas circundantes. 

d)  Los  niveles básicos de  cobertura de  la  infraestructura, de  los  servicios, 
del equipamiento social y de accesibilidad del transporte público. 

e)  El  diseño  edilicio bajo  pautas de eficiencia  y ahorro energético según 
los parámetros de la Ley 13059 con  sus modificatorias y 
reglamentaciones o las normas legales que  en el futuro las modifiquen 
o reemplacen. 

f) El respeto a las normas de  diseño sobre accesibilidad para personas 
con necesidades especiales. 

ARTÍCULO   16:   Directrices  Generales. Las  políticas de  vivienda y  hábitat  son   
una función   y  responsabilidad  pública y,  por  lo  tanto, deben  garantizar la  
defensa  de derechos  colectivos por  aplicación del  principio  de la  función  
social  de la  propiedad. Los planes, estrategias,  programas, operatorias, 
proyectos y normas que  conforman dichas políticas se rigen  por las siguientes 
directrices generales: 

a)  Promoción  de   la   justa   distribución   de  las  cargas  y  de   los   
beneficios generados por el proceso de urbanización. 

b)  Fortalecimiento   de  la   regulación  pública  sobre  el  suelo  urbano  con   
la finalidad  de  desalentar prácticas especulativas, utilizando instrumentos 
de recuperación y redistribución social de la valorización de los inmuebles. 

c) Diseño e implementación  de un  abordaje integral mediante acciones 
que vinculen solidariamente instrumentos urbanísticos, herramientas de 
gestión del suelo y operatorias de urbanización y vivienda. 

d) Fomento de la participación permanente  de    la   población   y   de    las 
asociaciones representativas de  los  diferentes sectores de la 
comunidad tanto en  las  etapas  de  formulación  y de  ejecución,  como 
en las de evaluación  y seguimiento. 
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e) Impulso a la integración socio-urbanística y a la regularización de la 
tenencia de   la  tierra  en   villas  y  asentamientos  precarios  con   la  
finalidad   de   hacer efectiva  la  incorporación de la  propiedad del  suelo 
como un  derecho de los habitantes. 

f) Diversificación y promoción de la pluralidad de las  respuestas, en  atención 
a las  diferentes demandas  y  posibilidades  de   acceso  a  distintas 
soluciones habitacionales de los diversos grupos sociales. 

g) Incorporación   y  revalorización   de  las  experiencias  organizativas  y  
las prácticas de  los  sectores populares, estimulando  los  procesos de 
autogestión del hábitat a través del cooperativismo y de otras formas 
asociativas, apoyando la  investigación,  experimentación  y  desarrollo 
de  tecnologías apropiadas  a dichos procesos. 

h)   Evaluación constante de las políticas y acciones implementadas, 
analizando periódicamente su impacto. 

CAPÍTULO IV INSTRUMENTOS 

DE ACTUACIÓN  SECCIÓN I 

PROMOCIÓN DE PROCESOS DE PRODUCCIÓN SOCIAL  DEL 

HÁBITAT Y DE URBANIZACIONES PLANIFICADAS 

ARTÍCULO   17:   Programa  de  Lotes.  Créase,  en   el   ámbito  de   la   Autoridad  
de Aplicación, el Programa de  Lotes con  Servicios con  la finalidad  de  facilitar el 
acceso al suelo urbanizado de las  familias bonaerenses. 

ARTÍCULO   18: Promoción de  procesos de  organización  colectiva.  La Autoridad 
de Aplicación y los Municipios deben  impulsar, a través de programas 
específicos, todos aquellos  proyectos  e  iniciativas habitacionales  y  de  
urbanización que  promuevan procesos de  organización colectiva de esfuerzo 
propio,  ayuda mutua y autogestión del hábitat, a través de cooperativas, 
mutuales o  asociaciones  civiles sin  fines  de lucro debidamente constituidas, 
incluyendo la  gestión y administración cooperativa de  los conjuntos 
habitacionales, una  vez construidos. 

ARTÍCULO  19: Definiciones. A los fines de esta Ley se entiende 
por: 

a)   Producción Social  del  Hábitat,  a todos aquellos procesos 
generadores de partes o  de la  totalidad de espacios habitacionales y 
de espacios  y servicios urbanos que  se realizan a través de  
modalidades de  autogestión individual o colectiva; 

 

b)   Lotes con  Servicios, a los proyectos de intervención urbanística que 
incluyen la  dotación de redes de  infraestructura,  con  o  sin  la  provisión 
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de un  núcleo habitacional básico, y de facilitación de  acceso a los 
servicios tanto  en parcelas existentes como en nuevos parcelamientos; 

c)       Vivienda  de construcción y mejoramiento progresivo, a toda  aquella 
unidad que, partiendo de un núcleo básico que  permita su ocupación y 
habitabilidad en una etapa inicial, pueda crecer y mejorarse 
progresivamente, manteniendo la calidad constructiva, hasta  alcanzar  
una   superficie  adecuada  al  tamaño   y crecimiento de la familia; 

d)   Urbanización progresiva,  a   aquellos  emprendimientos   en    los  
que    la construcción de las redes de agua y saneamiento, electricidad, 
drenaje pluvial, alumbrado público  y mejoramiento vial se llevan  a cabo 
de manera gradual, sucesiva y continua hasta alcanzar los estándares 
de  cobertura y prestación de servicios exigidos por la legislación aplicable. 

ARTÍCULO   20: Admisión  de proyectos. Para la  ejecución de los 
emprendimientos descriptos en los  artículos anteriores de esta  Sección, 
pueden admitirse  parcelas, unidades rodeadas de  calles, espacios  
circulatorios y dotaciones de  estacionamientos, diferentes a los establecidos 
por  el Decreto-Ley 8.912/77 T.O.  por  Decreto 3.389/87 y sus normas 
modificatorias, siempre que  se cumplan las  siguientes condiciones: 

a)   Un proyecto integral debe asegurar que, de manera progresiva, se 
alcancen adecuadas  condiciones físicas,  de  habitabilidad y de  
funcionalidad  urbana  y ambiental.  A  tal  efecto,  se  procurará alcanzar  
los estándares  y condicionamientos fijados por  la mencionada 
legislación y las normas medioambientales y  serán exigibles salvo   que   
medie imposibilidad  física  de resolverlos, situación que será 
fundamentada expresamente. 

b)   El  emplazamiento del  proyecto debe ser apto para uso  residencial, 
ubicado dentro del área urbana, con preferencia en zonas de 
completamiento y consolidación de tejido  o  en  sectores adyacentes a 
las áreas  urbanas, aptos para producir una  ampliación urbana. 

c) El proyecto debe contemplar la dotación progresiva de  los servicios  
básicos de  infraestructura. 

d)   En  los  casos de  urbanizaciones sociales planificadas, deben 
asegurarse las medidas necesarias para la  inmediata ocupación del  
barrio  por  parte de los beneficiarios seleccionados y el inicio de la 
construcción de las unidades habitacionales una  vez  que  se hayan 
concluido las obras de urbanización. 

e)   En  los  casos  de proyectos habitacionales  y/o  de urbanizaciones  
sociales planificadas, éstos deben ser promovidos por  la  Autoridad de  
Aplicación,  por los Municipios, por  autogestión  de  las familias  
beneficiarias  o a través de una entidad sin fines  de lucro debidamente 
constituida que  los patrocinen y que  las organicen para su ejecución por 
esfuerzo propio,  ayuda mutua o cualquier otra forma de participación 
directa. 
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ARTÍCULO   21:   Prohibición  de  admisión.  En  relación  a lo  dispuesto en  el  
artículo precedente, en ningún caso pueden ser admitidos: 

a)   Vías públicas vehiculares menores a catorce metros (14m.)  de ancho, 
salvo en  calles de servicio cuyo  ancho mínimo  será de  once metros 
(11m.), con  una longitud  máxima de ciento cincuenta metros (150m.). 

b)   La constitución de parcelas  con  una  superficie no menor a doscientos 
metros cuadrados (200m2.) y un frente no menor a ocho  metros (8,00m.). 

ARTÍCULO  22:  Casos especiales de  admisión. Pueden  admitirse parcelas 
con  una superficie  mínima de  hasta  ciento cincuenta metros cuadrados  
(150m2.) y  con   un frente  de  hasta  siete metros (7m.)  cuando el  proyecto 
de  urbanización  contemple superficies  de   reservas destinadas  a espacios 
verdes públicos y  a equipamientos comunitarios mayores al treinta por  ciento 
(30%)  de las establecidas en el artículo 56 del Decreto-Ley 8.912/77 T.O. por 
Decreto 3.389/87 y sus normas modificatorias. 

ARTÍCULO  23: Infraestructura mínima. Los  proyectos de urbanización deben 
prever como  mínimo  las siguientes obras  de  infraestructura  que se 
ejecutarán  en forma progresiva: 

a) Apertura,   tratamiento   de    calles  y   obras  de    escurrimiento   de  
aguas superficiales y desagües pluviales. 

b)   Energía eléctrica para alumbrado público  y uso 

domiciliario.  

c)   Provisión de agua potable en cantidad y calidad. 

d)   Sistema de eliminación de  excretas que  asegure la no 

contaminación.  

e)   Forestación y señalización urbana. 

Estos proyectos de infraestructura  deben ser aprobados, con  carácter previo, 
por  los organismos con  competencia específica según corresponda. 

ARTÍCULO  24: Acceso a agua potable. Los  proyectos de  urbanización deben 
incluir conexión a la red  centralizada  o colectiva de agua potable y/o  de 
desagüe cloacal  o construcción de  plantas potabilizadoras y/o de  tratamiento, 
cuando se determine que mediante sistemas individuales  no  se asegure un  
adecuado saneamiento en función de  las  condiciones hidrogeológicas del 
predio y la densidad de población propuesta. 

ARTÍCULO  25: Ampliación del  área urbana. Puede procederse a la aprobación 
de  la ampliación  de áreas urbanas para la  ejecución  de  los  proyectos 



17

 

 

definidos en  esta Sección en  los casos en que  la  zona carezca de  algunos 
de los  servicios de agua corriente o cloacas o ambos, sin que  sea exigible la 
provisión o tratamiento en forma centralizada  o   conexión a  red,  si   se  
demuestra  que    las   soluciones  técnicas satisfactorias  no   exceden  una   
inversión  económica  razonable  y  se  condiciona al cumplimiento de los 
siguientes recaudos: 

a)   Que  no existan propuestas alternativas factibles dentro del área urbana. 

b)  Que     su     entorno   esté    consolidado   o    semi-consolidado    con     
uso predominantemente  residencial   y  no   existan  localizaciones  de   
actividades molestas,  nocivas o  peligrosas  para la  población a  
localizar y  sus bienes materiales. 

c) Que   se asegure la  dotación de  agua  potable y  un  correcto sistema 
de desagüe   cloacal o   eliminación  de   los  líquidos  cloacales   acordes   
con   la densidad  poblacional,  con   el  fin  de  asegurar la  no   
contaminación de  los recursos  acuíferos   y   la   dotación   sanitaria   
indispensable  para  el   grupo habitacional. 

d)  Que  no  se presenten barreras urbanísticas que impidan la accesibilidad 
a la zona de  equipamiento y que, por  su ubicación y distancia, no  se 
genere la segregación espacial y social de  los grupos a localizar. 

e) Que posea  aptitud hidráulica o proyecto de saneamiento hidráulico 
aprobado por la autoridad competente; 

f) Que  no se afecte el ejercicio de actividades ligadas a la agricultura familiar. 

 

SECCIÓN II 

INTEGRACIÓN SOCIO URBANA  DE VILLAS Y ASENTAMIENTOS PRECARIOS 

ARTÍCULO    26:    Régimen  de    Integración   socio-urbana.  Créase   el   régimen   
de integración socio-urbana de villas  y asentamientos precarios existentes a 
la fecha  de promulgación  de   la   presente  ley,   cuyos   objetivos  y   criterios  
de   aplicación   se establecen en los artículos siguientes y resultan de  interés 
prioritario para la Provincia de  Buenos Aires. 

ARTÍCULO  27: Integración socio-urbana de  villas y asentamientos precarios. 
Definiciones. A los fines de la presente Ley se entiende por: 

a)  Integración socio-urbana de  villas  y asentamientos precarios:  al conjunto 
de acciones que  de  forma progresiva, integral y participativa, incluyan, 
entre otras, la construcción, mejora y ampliación de las  viviendas, del 
equipamiento social y de  la infraestructura, el acceso a los servicios, el 
tratamiento de los espacios libres  y  públicos,  la  eliminación  de   
barreras  urbanas,  cuando  existieran, la mejora   en   la   accesibilidad   
y   conectividad,  el   saneamiento   y   mitigación ambiental, el 
redimensionamiento parcelario y la regularización dominial. 
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b)  Villas:  a las  urbanizaciones o  autourbanizaciones  informales  producto  
de ocupaciones de  tierra  urbana vacante o de  la afectación de tierras 
fiscales por el  Estado para asentar a familias provisoriamente, cuyas 
características son que:  producen tramas urbanas irregulares, no  son 
barrios amanzanados  sino organizados   en intrincados   pasillos,   las    
viviendas   son    construidas   con materiales precarios o  de desecho, 
cuentan con  alta densidad poblacional  y con  escaso o nulo espacio 
verde e infraestructura auto provista. 

c) Asentamientos  precarios: a  aquellos barrios informales  en  los  
que  sus trazados urbanos tienden a ser   regulares y  planificados,  son  
generalmente decididos y organizados colectivamente, están ubicados 
en  su  mayoría sobre tierra degradada,  los  ocupantes  buscan  
legitimarse como  propietarios, las viviendas  tienen algún nivel  de  
firmeza,  se han reservado espacios  público para plazas y otros 
equipamientos y se han  ido  formalizando  paulatinamente las redes de 
servicios públicos. 

ARTÍCULO  28: Relevamiento de  barrios y asentamientos. Créase el Registro 
Público Provincial  de  Villas  y  Asentamientos  Precarios, en  el  ámbito de  la  
Autoridad  de Aplicación, que  actúa con  ajuste a los siguientes parámetros: 

a)  Constituye  la herramienta única y centralizada de  relevamiento,  
captación  y registro de  datos para la  implementación  del  régimen  de  
integración  socio- urbana de villas y asentamientos precarios. 

b)   Desarrolla sus funciones en coordinación permanente con los Municipios. 

c)  Releva, documenta, estudia y registra de modo pormenorizado la 
ubicación, características y condiciones de  las villas y asentamientos 
precarios existentes a la fecha de promulgación de la presente ley. 

d)  Actualiza periódicamente  la información  relevada y la integra a un  
Sistema de  Información Geográfica. 

e) Elabora proyectos integrales para asegurar  el  establecimiento  
permanente de   los ocupantes  con   acceso a los  servicios básicos  
necesarios,  pudiendo establecer restricciones al dominio en los títulos  de  
propiedad. 

f) Cesa en  sus funciones, de  pleno derecho, una  vez concluidos los  
procesos de  integración socio-urbana de villas y asentamientos precarios 
relevados. 

La Gerencia General de Desarrollo Territorial de ARBA, en su carácter de 
Autoridad de Aplicación de  la  Ley  N°  10707, prestará  su  colaboración y  
suministrará en  forma inmediata los datos que  le sean requeridos por  el 
Registro Público Provincial de  Villas y Asentamientos Precarios relevados. 

ARTÍCULO    29:    Relocalización.   En    todos   los   casos   que    fuera   posible,   
las relocalizaciones  sólo  afectarán  a una porción de la  población del  barrio  
y deberán obedecer a los siguientes criterios: 

a)       Necesidades de reordenamiento urbano.  
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b)       Hacinamiento de  hogares. 

c)       Factores de riesgo social, hidráulico o ambiental. 

 

ARTÍCULO  30: Suelos degradados. En los casos de existencia de suelos 
degradados o decapitados cuyo  origen sea resultado  de  producción  
extractiva,  que  en  su estado actual  no   sean  aptos  para  usos  urbanos  
pero  sí  susceptibles  de   recuperación mediante obras o acciones 
adecuadas, y que por  su  localización se presenten  como barreras  
urbanísticas   en  sectores  de  área  urbana  o   semiurbanizada,  pueden 
urbanizarse con  parte de  la infraestructura de  servicios, potenciándose los 
indicadores de  ocupación y densidad en función  de los  espacios  verdes o 
libres  públicos que  en ellos se generen. 

ARTÍCULO  31: Admisión de  parcelas. Para los proyectos de integración socio 
urbana de  villas y asentamientos precarios se pueden admitir parcelas, 
unidades rodeadas de 

calles, espacios  circulatorios, factores  de ocupación de  suelo, factores  de 
ocupación total, densidades, estándares  de espacios verdes, reservas para 
equipamiento comunitario,  superficie  cubierta  mínima  por  habitante  y  dotaciones 
de estacionamientos, diferentes a los establecidos por  el Decreto-Ley 8.912/77 
T.O.  por Decreto 3.389/87 y sus normas modificatorias. 

ARTÍCULO  32:  Estándares de  calidad. Los  proyectos de integración socio  urbana 
de villas y asentamientos precarios deben procurar alcanzar los estándares  y 
condicionamientos fijados por el Decreto-Ley 8.912/77 T.O. por Decreto 3.389/87 y 
sus normas  modificatorias  y   son    exigibles  salvo   que  medie  imposibilidad  
física  de resolverlos, situación que debe ser fundamentada expresamente. 

ARTÍCULO  33:  Parcelas internas. Para los proyectos de  integración socio  urbana 
de villas y asentamientos precarios pueden autorizarse parcelas internas sólo 
cuando se originen  para  crear  lotes  independientes  correspondientes a  
viviendas existentes recuperables, debiendo asegurar en todos los casos los 
accesos y salidas desde la vía pública. 

ARTÍCULO   34:   Redimensionamiento  parcelario. Para  los  proyectos de   
integración socio urbana de villas y asentamientos precarios deben asegurar que  
el redimensionamiento  parcelario para  la   regularización  urbano  dominial   permita  
el adecuado desarrollo de la vivienda familiar y la correcta accesibilidad y circulación.  

ARTÍCULO  35:  Participación y elección de  representantes. En cada proceso 
particular de  integración socio-urbana de  villas y asentamientos precarios se debe 
asegurar la plena participación de los habitantes, tanto  en forma individual como 
colectiva. A tales fines, la Autoridad de  Aplicación establecerá mecanismos para 
garantizar la expresión de  los habitantes comprendidos en las acciones de 
integración socio-urbana, mediante la postulación y elección democrática de sus 
representantes. 

ARTÍCULO  36:  Planes de Integración  Socio-Urbana. Mesa de Gestión.  La 
Autoridad de  Aplicación elaborará  Planes  particulares de  Integración Socio-Urbana 
para llevar  a cabo las  acciones prescriptas en  el  artículo 27  inciso   a), los que   
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debe someter a consideración  y  aprobación  previa  de   una   Mesa  de  Gestión 
participativa  para  la urbanización  de  villas  y asentamientos, integrada por  
representantes de la autoridad de  aplicación, del  Municipio  involucrado en  la 
urbanización, del  Poder Legislativo,  de los representantes  del  barrio  alcanzado por  
la misma y del  Defensor del  Pueblo. La ejecución  de los  planes quedará 
igualmente  sujeta al  seguimiento permanente  por parte de  la mesa de gestión 
participativa. 

 

SECCIÓN III 

FOMENTO DEL CRÉDITO PARA  LA MEJORA DEL HÁBITAT 

ARTÍCULO  37:  Sistema de  financiamiento y asistencia técnica. Créase, en  el 
ámbito de  la Autoridad de  Aplicación, el Fondo Fiduciario Público "Sistema de  
Financiamiento y  Asistencia Técnica para  la  Mejora  del  Hábitat",  con   el  objeto 
de  financiar,  bajo cualquier modalidad, las necesidades de  familias de  bajos 
recursos con  déficit urbano habitacional que  no  sean consideradas sujetos de  
crédito por  la banca formal, ya sea por   sus  bajos  ingresos  o   por   carecer  de   
garantías  reales.  El  Poder  Ejecutivo reglamentará su  duración y funcionamiento 
debiendo cumplirse para su  control con  lo establecido por  la Constitución de  la 
Provincia y las  leyes vigentes de  administración financiera. 

ARTÍCULO  38:  Patrimonio.  El  patrimonio  del  Fondo Fiduciario  Público "Sistema  
de Financiamiento y Asistencia Técnica para la Mejora del Hábitat" se integra por: 

a) Los recursos del Presupuesto General de  Gastos y Cálculo de Recursos que 
específicamente se le asignen. 

b) Los  recursos provenientes de  planes nacionales para la  mejora  o  solución 
habitacional que le sean afectados. 

c) Una   contribución   adicional   específica   sobre   el   impuesto   inmobiliario 
correspondiente a predios baldíos, conforme se establece en la presente ley. 

d) El producido de  sus operaciones y de la renta, frutos y venta de sus activos. e) 

Contribuciones, subsidios, legados o donaciones. 

ARTÍCULO   39:   Fondeo  del   sistema de  financiamiento.  Establécese, a  partir  
del ejercicio fiscal 2013, una  contribución adicional del cincuenta por ciento (50%)  
sobre el impuesto inmobiliario  total determinado que  corresponda a la Planta Urbana 
Vacante o Baldíos por  aplicación  de la Ley  Impositiva,  cuya recaudación se 
destinará  al  Fondo Fiduciario Público “Sistema de  Financiamiento y Asistencia 
Técnica para la Mejora del Hábitat”. 

La  Agencia  de   Recaudación de  la  Provincia  de   Buenos  Aires  instrumentará  
las modificaciones necesarias en sus sistemas para identificar y transferir 
diariamente el porcentaje de  la recaudación del impuesto inmobiliario establecido 
como de afectación específica en el presente artículo a una  cuenta abierta en el 
Banco de la Provincia de Buenos Aires, que  actuará como Fiduciario. 
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ARTÍCULO  40:  Implementación y finalidad. El Fondo fiduciario operará a través de  
los Municipios  y  organizaciones gubernamentales,  estimulando  la  participación  
de   las organizaciones no gubernamentales sin fines  de  lucro o mixtas, en las  
condiciones que fije la reglamentación, que  serán consideradas Organizaciones de  
Microcrédito para el otorgamiento de préstamos a las familias beneficiarias 
destinados al pago de  mano de obra y a la compra de materiales e insumos para: 

a) Ampliación, refacción, terminación y/o mejora de la vivienda. 
b) Construcción o terminación de  instalaciones internas, incluyendo la conexión a 

redes de servicios básicos. 
c) Construcción de redes públicas domiciliarias de servicios básicos. 

 

ARTÍCULO  41:  Asistencia técnica. El Fondo fiduciario debe ofrecer asistencia 
técnica, oportuna y ajustada a las necesidades concretas de las  familias 
beneficiarias de  los préstamos descriptos en el artículo precedente, para que  el 
proceso de mejoramiento habitacional se  desarrolle  de   manera satisfactoria.  
Para el  cumplimiento  de estas funciones  el  Fiduciario asiste  a  las 
Organizaciones de   Microcrédito  por  medio de préstamos subsidiados, recursos 
no  reembolsables, capacitación y asistencia técnica, acorde al  cumplimiento de  
las metas de  evaluación y monitoreo, de  fortalecimiento institucional y de 
capacitación de recursos humanos que  previamente establezca 

ARTÍCULO   42:   Exención  impositiva.  Las   operaciones de  financiamiento  que   se 
realicen en  el marco del sistema de  financiamiento y asistencia técnica para la 
mejora del  hábitat popular creado  en  la  presente Sección se  encuentran 
exentas de los impuestos a los ingresos brutos y de  sellos y de las  tasas 
retributivas de servicios. 

ARTÍCULO  43:  Apoyo  a Cooperativas de  Ahorro.  La Autoridad de Aplicación, por sí 
o en  forma  asociada con  otras instituciones  públicas  o  privadas, debe  apoyar 
todas aquellas   iniciativas  de   cooperativas  de   ahorro  y  crédito  en  vivienda  y  
hábitat, existentes o  en formación, para que  sus asociados puedan consolidar 
los recursos provenientes del  ahorro, tengan acceso a servicios financieros  y 
obtengan créditos hipotecarios para la producción, mejora, ampliación o adquisición 
de sus viviendas. 

 

SECCIÓN IV 

ZONAS  DE PROMOCIÓN DEL HÁBITAT SOCIAL 

ARTÍCULO    44:   Zonas  especiales   y   reservas  de  tierra.    Los  planes   y   
normas urbanísticas municipales establecerán  en  forma explícita zonas  
especiales  y reservas de   tierras  en   predios  vacantes   u   ocupados,  con   la   
finalidad   de   asegurar  las condiciones legales para la puesta en marcha de  
procesos de  regularización urbana  y dominial,   resguardar  la   permanencia   de   
la   población   residente  y   promover  la construcción de viviendas y urbanizaciones 
sociales planificadas. 
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ARTÍCULO   45:  Zonas de  Promoción del  Hábitat Social. En  los predios calificados 
como Zonas  de  Promoción  del   Hábitat  Social,  los   Municipios podrán  determinar 
parámetros urbanísticos, normas administrativas, incentivos fiscales y 
mecanismos de financiamiento específicos, a los efectos de facilitar el cumplimiento 
de  las finalidades establecidas en el  artículo anterior. La  identificación de  terrenos 
debe realizarse en función   del  déficit  urbano habitacional  y  las  proyecciones de  
crecimiento  urbano  y poblacional. 

 

SECCIÓN V 

ACCESO AL SUELO PARA  LA PROMOCIÓN DEL HÁBITAT Y PARTICIPACIÓN 
EN LAS VALORIZACIONES INMOBILIARIAS  GENERADAS POR  LA ACCIÓN 

URBANÍSTICA 

ARTÍCULO    46:   Hechos  generadores  de  la   participación   del   municipio   en    
las valorizaciones inmobiliarias. Constituyen hechos generadores de la  
participación del Municipio en las  valorizaciones inmobiliarias en su ejido, los 
siguientes: 

a)  La  incorporación al  Área Complementaria  o  al  Área Urbana de  
inmuebles clasificados dentro del espacio territorial del Área Rural. 

b)  La  incorporación   al  Área  Urbana  de  inmuebles  clasificados   dentro  
del espacio territorial del Área Complementaria; 

c) El  establecimiento o  la  modificación  del  régimen de  usos del  suelo o  
la zonificación territorial. 

d)  La autorización  de un  mayor aprovechamiento  edificatorio  de  las  
parcelas, bien  sea elevando el  Factor de  Ocupación del  Suelo, el 
Factor de Ocupación Total y la Densidad en conjunto o individualmente. 

e)  La  ejecución  de   obras  públicas  cuando  no   se  haya utilizado   
para  su financiación el mecanismo de contribución por mejoras. 

f) Las    autorizaciones   administrativas  que   permitan   o   generen  
grandes desarrollos inmobiliarios. 

g) Todo   otro  hecho,  obra, acción o  decisión  administrativa que   permita,  
en conjunto o individualmente, el incremento del  valor  del  inmueble motivo 
de la misma, por  posibilitar su  uso  más rentable o por  el incremento del 
aprovechamiento de las  parcelas con  un mayor volumen o área edificable. 

ARTÍCULO    47:    Carácter  de   la   participación   municipal   en   las  valorizaciones 
inmobiliarias. Las  participaciones de  los Municipios en  las valorizaciones inmobiliarias 
establecidas en la  presente Ley,  en  los  casos que  corresponda, se hacen 
efectivas con  carácter adicional y complementario a las cesiones establecidas en 
el artículo 56 del Decreto-Ley 8.912/77 T.O. por el Decreto Nº 3.389/87 y sus normas 
modificatorias. 
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ARTÍCULO  48:  Momentos de  exigibilidad. La participación en las  valorizaciones 
inmobiliarias sólo  es exigible  cuando se presente para el  propietario o  poseedor 
del inmueble cualquiera de las siguientes situaciones: 

a) Solicitud  de  permiso de  urbanización o construcción, aplicable para el 
cobro de   la   participación  en   la   renta  generada  por   cualquiera  de  
los  hechos generadores de que trata el artículo 46 de la presente Ley. 

b) Cambio  efectivo   de  uso    del   inmueble,  aplicable  para  el   cobro    de  
la participación  en    la   renta  generada   por    la   modificación   del   
régimen  o zonificación del suelo. 

c) Actos que  impliquen  transferencia  del  dominio  sobre el  inmueble en 
forma total   o   parcial,   con    excepción   de    aquéllos  resultantes   de   
herencias   y donaciones sin cargo, aplicable al cobro de la participación 
en  la renta de  que trata el artículo 46. 

ARTÍCULO    49:   Formas   de   pago.   La  participación  en   la   renta  urbana  puede 
efectivizarse mediante cualquiera de los siguientes medios, siendo ellos de  
aplicación en forma alternativa o combinada: 

a)  En  dinero efectivo,  que  será  destinado exclusivamente a la  
construcción  o mejoramiento  de   viviendas  y/o  construcción de  obras 
de  infraestructura  de servicios  públicos  y/o  de áreas  de   recreación 
y  equipamientos sociales en sectores de asentamientos o viviendas 
de población de  bajos recursos. 

b) Cediendo al Municipio una porción del inmueble objeto de  la participación, 
de valor equivalente a su monto. 

c) Cediendo al Municipio  inmuebles localizados en otras zonas del Área 
Urbana y/o Complementaria, accesibles desde la vía pública y conforme 
a los criterios de   localización  adecuada  establecidos en   el  artículo  15,  
apartado a)  de  la presente ley,  previo cálculo de equivalencia de 
valores entre ambos emplazamientos, incorporando las valorizaciones 
producidas por la aprobación del  emprendimiento  y  por  la  modificación  
de la  norma  urbanística  que   se requiera. 

ARTÍCULO    50:    Contribución  obligatoria  sobre   la   valorización   inmobiliaria.   Los 
Municipios  establecerán  por  una   Ordenanza de  carácter general una   
contribución obligatoria no inferior al diez  por  ciento (10%)  de la valorización 
inmobiliaria generada por  los hechos  enunciados  en  el  artículo 46  de  la  presente 
Ley,  con  ajuste  a los criterios de  exigibilidad y pago establecidos precedentemente.  
Dicha contribución no podrá ser  superior al  máximo  establecido  por  la  instancia 
superior de  justicia  en materia  de   constitucionalidad  para la  regulación de  usos  
del  suelo  por   parte  del Estado. 

ARTÍCULO  51:  Grandes desarrollos inmobiliarios.  Determinación presunta  y pago 
a cuenta. Los  sujetos obligados al pago de  la contribución establecida  por  el 
Municipio en  que  se desarrollen los emprendimientos indicados en  el artículo 46  
inciso  f) de  la presente Ley,  tales como  emprendimientos de clubes de campo, 
barrios cerrados y toda   otra   forma    de   urbanización  cerrada;   o    cementerios   
privados    o    de emprendimientos de  grandes  superficies  comerciales, 
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quedando  incluidos  en esta última categoría los establecimientos que  conformen 
una  cadena  de distribución según lo establecido en  la Ley N° 12.573 y su  
reglamentación, siempre que  ocupen predios de  más de cinco  mil metros 
cuadrados (5.000 m2.),  sin  importar  el  área  o  zona del ejido  municipal en  la que  
se instalen, de  acuerdo a lo dispuesto en  los incisos b) y c) del  artículo 49,  cederán 
como pago a cuenta de  la determinación  definitiva,  sujeto  al cómputo de   
equivalencia  y  valorización  final,  el  10%   de la  superficie  total  de los predios 
afectados o sus equivalentes en dinero o suelo urbanizable. 

ARTÍCULO  52:  Modificación del Decreto-Ley 6.769/58. Sustitúyese el inciso 31)  del 
artículo 226  del Decreto-Ley 6.769/58, por el siguiente texto: “inciso 31) Participación 
del Municipio en  las valorizaciones inmobiliarias originadas en todas  aquellas  
decisiones  y  acciones  urbanísticas  que   permitan,  en  conjunto o individualmente,  
el  uso  más  rentable de  un   inmueble  o   bien  el  incremento  del aprovechamiento 
de las  parcelas con  un mayor volumen y/o área edificable.” 

ARTÍCULO  53:  Incorporación al Decreto-Ley 6769/58. Incorpórase como inciso  32) 
del artículo 226  del Decreto-Ley 6769/58, el siguiente texto: “inciso  32  Cualquier otra 
contribución, tasa,  derecho  o  gravamen que   imponga  la Municipalidad con  arreglo 
a las disposiciones de la Constitución.” 

ARTÍCULO   54:   Instituto   de  la  Vivienda. Facultades.  La facultad  establecida en 
el artículo 23  de la Ley  N° 5396  General de la Vivienda, corresponde al Instituto 
de la Vivienda de la Provincia de Buenos Aires, con  ajuste a los siguientes 
parámetros: 

a) Los  bienes inmuebles afectados sólo  podrán destinarse al  cumplimiento 
de programas de vivienda social. 

b) La afectación de inmuebles se realizará por acto administrativo 
debidamente motivado que  será dado a publicidad como mínimo  a 
través del Boletín  Oficial, dos diarios, uno  de circulación provincial y otro  
local,  y el sitio de Internet del Instituto de la Vivienda, y podrá efectuarse 
por zonas previamente identificadas de  acuerdo a su criticidad, en base  
a un  relevamiento obligatorio de  todos los predios emplazados en la 
zona, que  resulten aptos para la finalidad  establecida en  esta Ley. 

c) La adquisición  de  terrenos o  constitución de  servidumbres sobre 
terrenos podrán acordarse en  forma  directa  con  sus titulares  
dominiales,  siempre que acrediten la  posesión  e inscripción  dominial  
del  inmueble a su  nombre por  un plazo no inferior a cinco  (5) años previos 
al acuerdo, y que el precio pactado no supere el  valor   establecido en   
la  tasación  efectuada  al  efecto  por  bancos oficiales. 

d) Se considera que  en todos los  casos el acto  administrativo que  
disponga la adquisición por  acuerdo directo puede  afectar derechos 
subjetivos o intereses legítimos,   por    lo   que    deberán   observarse   
los  requisitos   esenciales   y sustanciales previstos en el 
ordenamiento administrativo para  dictar el acto, incluyendo  la  
intervención  de los  organismos  indicados  en   el  artículo  38  y 
concordantes del Decreto Ley 7.543/69 T.O. por Decreto 969/87. 
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e) Si   fracasare   el   acuerdo  directo   con    los   titulares   dominiales,  
deberá promoverse el juicio correspondiente por  conducto de la  Fiscalía 
de  Estado, órgano que  asumirá  la representación  del  Instituto  de la 
Vivienda  en ejercicio de  las atribuciones conferidas  por  el  Decreto  Ley 
7.543/69  T.O.  por  Decreto 969/87. 

 

SECCIÓN VI CONSORCIOS 

URBANÍSTICOS 

ARTÍCULO   55:   Consorcios  urbanísticos.  A  los  fines   de  esta  ley   se  denomina 
consorcio  urbanístico a  la   forma  de   ejecución  de   proyectos  de   urbanización  
o edificación,  conjuntamente  entre  organismos  gubernamentales  y  actores  
privados, sean estos personas físicas  o jurídicas,  aportando cualquiera de ellos,  
inmuebles  de su propiedad y el  otro  las  obras de urbanización o de edificación,  
y que luego de la realización  de las mismas cada  parte recibe como 
compensación por  su  inversión, unidades inmobiliarias debidamente urbanizadas 
y/o edificadas. 

ARTÍCULO  56:  Valor de unidades inmobiliarias. El valor  de  las unidades inmobiliarias 
a ser entregadas al  propietario del  inmueble aportado, se debe corresponder 
con  el valor  del  inmueble antes de la  ejecución de las  obras, más una  razonable 
tasa  de ganancia que surgirá de los convenios específicos que  se suscriban al 
efecto. 

 

SECCIÓN VII 

GESTIÓN DEMOCRÁTICA Y 
PARTICIPACIÓN 

ARTÍCULO   57:   Promoción de  la   participación.  En   las  diferentes  instancias  
de planificación y gestión del hábitat, los organismos  provinciales y municipales 
deben asegurar la participación de los ciudadanos y de las entidades por  éstos 
constituidas, para la  defensa  de sus intereses y  valores, así  como velar   por  
sus derechos de información e iniciativa. 

Los ciudadanos  tienen  el  derecho a participar  en   los  diferentes  procedimientos   
y también a exigir  el  cumplimiento  de la  legalidad, mediante el  ejercicio  de acciones 
y derechos ante los órganos administrativos y judiciales correspondientes. 

ARTÍCULO     58.    Instrumentos    de   participación.  Para   garantizar   una     gestión 
democrática de la Ciudad se deben utilizar, entre otros, los siguientes instrumentos: 

a) Órganos o instancias multiactorales formalizadas. 

b) Debates, audiencias y consultas públicas. 
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c)  Iniciativas  populares  para proyectos de normativas vinculadas  con  
planes, programas y proyectos de hábitat y desarrollo urbano. 

ARTÍCULO  59:  Acceso a la información. Los organismos públicos deberán adoptar 
las medidas necesarias que  garanticen el  acceso y consulta  a la  información  
necesaria para  garantizar   la   participación  efectiva   de   la   población  en   las  
instancias   de planificación y gestión del hábitat. 

 

SECCIÓN VIII 

CONSEJO PROVINCIAL  DE VIVIENDA Y HÁBITAT 

ARTÍCULO   60:   Creación.  Créase, en   el  ámbito  de  la  Autoridad  de   Aplicación, 
el Consejo Provincial  de  Vivienda  y Hábitat, que  debe actuar como órgano 
multiactoral de  consulta y asesoramiento de  las  políticas y programas en  el marco 
de la presente ley y de acuerdo con lo que  establezca la reglamentación. 

ARTÍCULO  61:  Composición. La  Autoridad de  Aplicación designa al  Presidente 
del Consejo  Provincial  de  Vivienda y  Hábitat  y  dicta las  normas  y  requisitos 
para  su integración, organización y funcionamiento, garantizando la participación 
de: 

a) Representantes de la Autoridad de Aplicación. 

b)   Representantes  de organizaciones no  gubernamentales con  
incumbencias en  temas vinculados en la presente Ley. 

c) Representantes de  Colegios Profesionales afines a la materia de esta Ley.  

d) Representantes de los Municipios. 

e) Representantes  de las Universidades públicas con  sede en  la Provincia de 
Buenos Aires y carreras vinculadas a las temáticas del hábitat. 

f) Representantes del Poder Legislativo: 3 por  la mayoría y 2 por  las minorías de  
ambas Cámaras. 

ARTÍCULO   62:  Integración  ad-honorem.  Los integrantes del  Consejo  Provincial 
de Vivienda y Hábitat participan  en  forma  honoraria  y ejercen  su  cargo durante 
dos  (2) años pudiendo ser renovables por igual período por única vez. 

ARTÍCULO   63:  Convocatoria  de  instituciones. El Consejo Provincial de  Vivienda  
y Hábitat puede convocar, en  caso de  considerarlo necesario, a aquellas 
instituciones o especialistas  que   pudieran  contribuir  a  la  mejor  resolución  de   
los   temas  de  su competencia. 

 

CAPÍTULO V NORMA 

MODIFICATORIA 
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ARTÍCULO   64:   Modificación  del  Decreto-Ley 8.912/77  T.O.  por  Decreto 3.389/87. 
Sustitúyense los artículos 84  al 90  inclusive y 92  del  Decreto-Ley 8.912/77 T.O.  por 
Decreto 3.389/87 y sus normas modificatorias, a tenor  de los siguientes textos: 

“Artículo   84:   Los  Municipios,   a  través  de   sus  planes  y   mediante  ordenanzas 
específicas,  podrán declarar  el  parcelamiento  y/o  la  edificación  obligatorios  de   
los inmuebles  urbanos   baldíos  o   con   edificación   derruida  o   paralizada   
según  las siguientes definiciones: 

a)  Baldío: Todo  inmueble  en  cuyo  terreno no  existen edificaciones  y no  
tiene uso  para actividades económicas. 

b)  Edificación  derruida: Aquellos  inmuebles cuyos edificios  se encuentren 
en estado  de  deterioro  avanzado  y  hayan  sido  declarados  
inhabitables  por resolución municipal. 

c) Edificación paralizada:  Aquellos inmuebles cuyas construcciones lleven 
más de  cinco  (5) años paralizadas. 

El propietario del  inmueble sujeto a la declaración establecida en  el presente 
artículo deberá ser notificado  por  el Departamento Ejecutivo  Municipal  a través de 
un  medio fehaciente,  de la  obligación según  las   normas  aplicables.  A  tales 
efectos  podrán conformarse consorcios urbanísticos. 

Artículo 85:  La implementación de  la obligación a la que  se refiere el artículo 84  de 
la presente  Ley   será  establecida  por   los  municipios  de   acuerdo a  los   
siguientes parámetros: 

a) Los  plazos para edificar  o  urbanizar no  podrán ser inferiores  a tres 
(3)  ni superiores a cinco  (5) años, contados a partir de la declaración. 

b)  A partir  de la  aprobación  del  proyecto, el  propietario tendrá un  (1)  año 
de plazo máximo para iniciar las obras. 

c) En  emprendimientos  de gran envergadura, con  carácter excepcional, 
una ordenanza  municipal específica podrá prever su  conclusión en  
etapas, garantizándose que  el proyecto aprobado comprenda el 
emprendimiento como un todo. 

d) Los  plazos señalados  no  se alterarán  aunque  durante su   transcurso 
se efectúen  transmisiones  de   dominio   y  cuando  esto  ocurra deberá  
hacerse constar dicha circunstancia en  la escritura traslativa de dominio  
e inscribirse en el Registro de la Propiedad Inmueble. 

A los fines de este artículo, se entenderá por  parcelamiento o edificación 
concluida al completamiento de  las  obras previstas con  las conexiones a los 
servicios necesarios, para permitir su habilitación. 

Artículo 86:  En caso de  incumplimiento de  las condiciones y de los plazos 
previstos en el artículo anterior o no  habiéndose cumplido las  etapas previstas, 
el Municipio  podrá aplicar  un  gravamen especial  sobre el  inmueble que   será 
progresivo en el  tiempo, mediante el aumento de la  alícuota por  un  plazo de 
cinco  (5)  años  consecutivos,  y cuyo  valor  será fijado en  la Ordenanza 
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Impositiva, no  pudiendo el mismo ser  superior al cincuenta por  ciento (50%)  de 
la  tasa  de  alumbrado, barrido y limpieza  para ese período de tiempo; 

Transcurrido el plazo  de  cinco  (5) años sin que  la obligación de  parcelar y/o 
edificar se hubiere cumplido, el Municipio continuará aplicando la alícuota 
máxima, hasta que  se cumpla la citada obligación, garantizándose la 
prerrogativa prevista en el artículo 84 de la presente Ley. 

Queda  prohibido conceder  exenciones  o   condonaciones  de   deudas  
relativas  al gravamen progresivo a que  alude este artículo. 

Artículo  87:  Transcurridos cinco  (5) años de  cobro del  gravamen especial 
progresivo establecido en el artículo anterior, sin que  el propietario haya cumplido 
la obligación de parcelamiento y/o  edificación,  el  inmueble quedará  declarado  
de   utilidad  pública  y sujeto a expropiación por  parte de  la municipalidad  
respectiva.  La Ordenanza que  se dicte al  efecto  será  remitida a la  Legislatura 
a los  efectos  de  dar  cumplimiento  a lo establecido en el artículo 31 de la 
Constitución de la Provincia. 

Artículo  88:  El Municipio procederá al adecuado aprovechamiento del  inmueble 
en  un plazo máximo de cinco  (5) años, contados a partir de su  incorporación a 
su patrimonio, con  ajuste a los siguientes parámetros: 

a)  El  uso  y destino que  se realice podrá hacerse efectivo  directamente  
por  el organismo   municipal  al   cual   sea  afectado o   mediante  la  
enajenación  o concesión a terceros, observándose, en  dichos casos, 
el debido procedimiento licitatorio. 

b)  En  el  caso de enajenación o  concesión a terceros se mantienen 
para el adquirente  del   inmueble,  las  mismas  obligaciones  de   
parcelamiento  y/o edificación previstas en el artículo 84 de esta Ley. 

c) Producido el  incumplimiento  al  que  alude el  inciso  anterior, se revocará 
el dominio de la parcela respectiva a favor del Municipio. 

Artículo  89:  El Poder Ejecutivo provincial y los  municipios  podrán asociarse con  
otras entidades  públicas y/o  con   personas físicas  o  jurídicas  privadas  por  
iniciativa   de cualquiera  de  éstos,  para  desarrollar en  conjunto áreas  
correspondientes  al  ejido municipal mediante el sistema de reajuste de tierras. 

El  mecanismo  de   reajuste  de   tierras  será   de  utilización cuando  se  
requiera  la reconformación  de  la  estructura  parcelaria  existente  en   los 
casos  de  creación o ampliación  de  núcleos urbanos  y  en   los  casos  de  
renovación, reestructuración o transformación de sectores en áreas urbanas 
o  complementarias,  incluyendo los  de regularización de villas y asentamientos 
precarios. 

Artículo   90:   Se  entiende por   reajuste  de   tierras  al  sistema  mediante el  
cual   los propietarios de  predios en un  área o  zona debidamente determinada, 
transfieran su respectivo derecho  de  propiedad a  una   entidad gestora  o  
le  permiten  que   bajo cualquier   modalidad   jurídicamente   posible,   utilice   y   
ocupe  temporalmente   sus inmuebles, con  el fin exclusivo de  que  desarrolle 
y lleve  a cabo un  plan  específico de construcción, ampliación, reposición y 
mejoramiento de edificios y/o de infraestructura urbana  básica,  con   la  
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obligación,  una   vez   concluidas las  obras,  de   redefinir  las unidades prediales 
y realizar las operaciones de  transferencia de dominio  de  carácter 
compensatorio, que  sean indispensables para ese mismo efecto. 

Los proyectos que  requieran la utilización del mecanismo de  reajuste de tierras 
podrán ser desarrollados por  grupos de  propietarios asociados a través de 
un  plan particularizado, directamente  por  entidades  públicas o  mediante 
formas  mixtas  de asociación entre el sector público  y el sector privado. 

Artículo 92: En cualquiera de los casos, el reajuste de tierras se encuadrará en 
un plan particularizado que  determinará la metodología de valuación de  las 
tierras e inmuebles aportados, la cual  deberá tener en cuenta la normativa 
urbanística vigente antes de la delimitación   del   proyecto,  así    como  los   
criterios  de   valoración  de  los  predios resultantes, que  se basarán en los 
usos y densidades previstos en dicho  plan”. 

 

CAPÍTULO VI 

DISPOSICIONES COMPLEMENTARIAS Y 
TRANSITORIAS 

ARTÍCULO  65:  Priorización de inversiones. El  Poder Ejecutivo,  los Municipios  y las 
empresas  prestadoras de servicios públicos priorizarán  en sus planes de obras 
y de inversión aquéllas destinadas a la mejora de las condiciones de hábitat de los 
sectores de menores recursos. 

ARTÍCULO   66:  Tramitación de expedientes. Los expedientes de tramitación de  
los proyectos de  vivienda, urbanización  o  regularización urbana  y  dominial  dirigidos   
a mejorar  las  condiciones  de hábitat  de  los sectores populares se  deben 
diligenciar eximiéndolos del pago de tasas y derechos y se deberán  tramitar bajo la 
instrucción de "preferente  despacho"  en  las distintas  dependencias de   la  
Administración  Pública provincial, invitándose a los Municipios, como así también a 
las empresas prestadoras de  servicios públicos, a proceder de igual manera. 

ARTÍCULO  67:  Programa de  capacitación y difusión. La Autoridad de  Aplicación debe 
implementar  un   programa de  capacitación y  difusión   de los   contenidos  y  de   
los aspectos instrumentales de la  presente  Ley. El  programa debe abarcar a 
todos los organismos provinciales, municipios, organizaciones sociales, 
organizaciones profesionales e instituciones educativas o de  investigación 
vinculados con  la temática de  la Ley. 

ARTÍCULO  68:  Valuación fiscal de  los predios urbanos vacantes o baldíos. La base 
imponible  para la  determinación  del  impuesto  inmobiliario  correspondiente a la 
tierra urbana sin  incorporación de  edificios  u otras mejoras justipreciables, de  
acuerdo a lo establecido por el artículo 170  del Código Fiscal, Ley N° 10.397 T.O. 
por Anexo  I de  la Resolución  39/11, se establecerá a partir  del  ejercicio fiscal  
2013   aplicando, como mínimo, un coeficiente de uno  con  veinticinco (1,25)  sobre la 
valuación fiscal asignada de  conformidad con  la Ley Nº 10.707. 
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ARTÍCULO  69:  Regularización dominial. Extiéndese la aplicación de la Ley N° 13.342 
a todos los  bienes inmuebles cuya construcción o  financiamiento se realizará en 
el marco de la presente Ley dentro de los diez  (10) años de su promulgación. 

Las  regularizaciones   dominiales a  ejecutar  en  el   marco  de   esta   Ley  
quedan comprendidas en el artículo 4º  inciso d) de la Ley N° 10.830 y podrán ser 
requeridas directamente a la Escribanía General de Gobierno por la Autoridad de 
Aplicación. 

ARTÍCULO  70:  Suspensión de  lanzamientos. En virtud de la necesidad de asegurar 
el derecho constitucional  a la  vivienda y  la  seguridad en  la  tenencia de la  
misma, a requerimiento de la Autoridad de  Aplicación, la Legislatura Provincial, podrá 
suspender las medidas judiciales y o administrativas que impliquen el lanzamiento 
de familias que habiten en villas  o  asentamientos  precarios que integren el  
Registro creado  por  el artículo 28 de la presente Ley, a partir del dictado del acto 
administrativo que incorpore al barrio  al citado Registro. 

ARTÍCULO  71: Invitación a adherir. Se invita a los Municipios a adherir a la eximición 
de  todos los tributos aplicables en su jurisdicción. 

ARTÍCULO 72: Comuníquese al Poder Ejecutivo. 

Dada en  la Sala de  Sesiones de  la Honorable Legislatura de  la Provincia de  Buenos 
Aires, en  la ciudad de  La Plata, a los veintinueve días del mes de noviembre del  
año dos mil doce. 
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ANNEX II – DECREE - LAW 8.912/7734 
 

DECRETO-LEY 
8912/77 

Texto  Ordenado por Decreto 3389/87 con  las modificaciones del Decreto-Ley N° 

10128 y las  Leyes N° 10653, 10764, 13127, 13342 y 14449. 

 

LEY DE ORDENAMIENTO TERRITORIAL Y 

USO  DEL SUELO 

TÍTULO I OBJETIVOS Y 

PRINCIPIOS CAPÍTULO 

ÚNICO 

ARTÍCULO  1°.-  La presente  Ley rige el ordenamiento del  territorio de  la 
Provincia,  y regula el uso, ocupación, subdivisión y equipamiento del suelo. 

ARTÍCULO  2°.- Son  objetivos fundamentales del ordenamiento territorial: 

a)   Asegurar la  preservación y el  mejoramiento  del  medio ambiente, 
mediante una adecuada organización de  las actividades en el espacio. 

b)  La proscripción de acciones degradantes del  ambiente y la corrección 
de los efectos de las ya producidas. 

c)  La  creación  de   condiciones físico-espaciales  que   posibiliten  satisfacer  
al menor costo económico y social, los requerimientos y necesidades de 
la comunidad  en materia  de  vivienda, industria, comercio, recreación, 
infraestructura,   equipamiento,   servicios  esenciales    y   calidad   del    
medio ambiente. 

d) La preservación de las  áreas y sitios de interés natural, paisajístico, 
histórico o turístico, a los fines  del uso  racional y educativo de los mismos. 

e) La  implantación  de  los  mecanismos  legales, administrativos y 
económico- financieros  que doten al  gobierno  municipal de los  medios 
que  posibiliten  la eliminación de los excesos  especulativos,   a fin de  
asegurar que  el proceso de ordenamiento  y  renovación  urbana se  

                                                                 

34 http://www.gob.gba.gov.ar/legislacion/legislacion/l‐8912.html 
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lleve   a  cabo  salvaguardando los intereses generales de la 
comunidad. 

f) Posibilitar  la  participación orgánica  de  la  comunidad en  el  proceso  
de ordenamiento  territorial,  como  medio  de   asegurar  que   tanto a  
nivel  de  la formulación  propuesta,  como de  su   realización, se  procure 
satisfacer  sus intereses, aspiraciones y necesidades. 

 

g)   Propiciar y estimular la generación de  una clara  conciencia comunitaria 
sobre la necesidad vital de la preservación y recuperación de los valores 
ambientales. 

ARTÍCULO   3°.-  Establécense los  siguientes principios en materia de 
ordenamiento territorial: 

a) Deberá concebirse como un proceso ininterrumpido en  el que  un conjunto 
de pautas y disposiciones normativas orienten las  decisiones y acciones 
del sector público  y encaucen las  del  sector privado, hacia el logro  de  
objetivos predeterminados., reajustables  en función   de los  cambios 
no  previstos,  que experimente la realidad sobre la que se actúa. 

b) Las   comunas  deberán   realizarlo  en   concordancia  con   los  objetivos   
y estrategias definidas por el Gobierno Provincial para el sector y con  las 
orientaciones  generales y particulares  de los  planes provinciales y 
regionales de  desarrollo económico y social y de ordenamiento físico. 

c) En  las aglomeraciones, conurbaciones  y  regiones urbanas será 
encarado con   criterio  integral,  por   cuanto rebasa  las  divisiones  
jurisdiccionales.  Los municipios  integrantes de las mismas, adecuarán  
el  esquema territorial  y  la clasificación  de sus áreas  a la realidad que  
se presenta en  su  territorio. Esta acción deberá encararse en forma 
conjunta entre los municipios integrantes de cada región, con  la 
coordinación a nivel provincial. 

d) Deberá tenerse  fundamentalmente  en  cuenta el  tipo  e intensidad  de   
las relaciones funcionales que  vinculan a las  distintas áreas entre sí. 

e)  La localización de actividades y la  intensidad y modalidad de la 
ocupación del suelo se hará con  criterio racional, a fin de prevenir, y en 
lo posible revertir, situaciones críticas, evitando las interrelaciones de 
usos del suelo que  resulten inconvenientes. 

 

TÍTULO II 

DEL ORDENAMIENTO TERRITORIAL 

CAPÍTULO I 

DEL CRITERIO GENERAL 
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ARTÍCULO  4°.-  Estarán sometidos al cumplimiento de la presente Ley  las 
personas físicas y jurídicas públicas o privadas, con  la única excepción de 
razones de  seguridad y defensa. 

CAPÍTULO II 

DE LA CLASIFICACION DEL TERRITORIO ARTÍCULO  5°.- I- 

Los municipios delimitarán su territorio en: 

a) Áreas rurales. 

b)  Áreas urbanas y áreas complementarias destinadas a 
emplazamientos de usos relacionados con la producción agropecuaria 
extensiva, forestal, minera y otros. 

El área rural comprenderá las áreas destinadas a emplazamientos de usos 
relacionados con la producción agropecuaria extensiva, forestal, minera y otros. 

El área urbana comprenderá dos subáreas: la urbanizada y la semiurbanizada. 

Las áreas complementarias comprenderán las zonas circundantes o 
adyacentes al área urbana, relacionadas funcionalmente. 

Las áreas urbanas y las complementarias conforman los centros de  población 
y son partes integrantes de una unidad territorial. 

II.- En las  distintas áreas podrán localizarse zonas de usos específicos de 
acuerdo a la modalidad, tipo y características locales, y serán: residencial, urbana 
y extraurbana, comercial y administrativa, de producción agropecuaria, ictícola, 
industrial y extractiva, de  esparcimiento ocioso y activo, de  reserva, ensanche, 
transporte, comunicaciones, energía, defensa, seguridad, recuperación y demás 
usos específicos. 

La existencia o no de  áreas, subáreas o zonas determinadas, como así  la ubicación 
de algunas  de   éstas,  dependerá de  las condiciones  propias  o  necesidades  
de cada partido o de cada uno  de sus núcleos urbanos. 

Las áreas,  subáreas  y  zonas,  cuando así  corresponda, se  dividirán  en   
espacios parcelarios, circulatorios y verdes y libres públicos. 

 

DE LAS ÁREAS Y 

SUBAREAS ARTÍCULO  6°.- Se entiende por: 

Área  Urbana:  La  destinada a  asentamientos  humanos  intensivos,  en  la  que   
se desarrollen  usos  vinculados con   la  residencia,  las  actividades  terciarias  y  
las  de producción compatibles. 
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Subárea Urbanizada: El  o  los  sectores del  área urbana, continuos o  
discontinuos, donde existen servicios públicos y equipamiento comunitario como 
para garantizar su modo de  vida  pleno.  El o  los perímetros de  esta  subárea  
comprenderán todos los sectores servidos  como mínimo   con  energía  eléctrica, 
pavimento, agua  corriente y cloacas. 

Subárea  Semiurbanizada:  El  o  los  sectores  intermedios o  periféricos  del   
área urbana, que  constituyen de  hecho una  parte del centro de  población por su  
utilización como tal,  con  parte de la  infraestructura  de  servicios y del  equipamiento 
necesario, pero  que una  vez completados pasarán a constituirse en  subáreas 
urbanizadas. A este efecto deberá lograrse como prioridad el completamiento de: 

a) La infraestructura de servicios y el equipamiento comunitario 

b) La edificación de las parcelas. 

Áreas Complementarias: Los sectores circundantes o adyacentes al área urbana, 
en los que  se delimiten zonas destinadas a reserva para ensanche de  la misma 
o de sus partes constitutivas, y a otros  usos específicos. 

 

ZONAS  Y ESPACIOS ARTÍCULO  7°.- Denomínanse: 

a) Zona residencial:  La destinada  a  asentamientos  humanos intensivos,  
de usos relacionados con  la residencia permanente y sus compatibles, 
emplazadas en  el área urbana. 

b) Zona residencial extraurbana:  La destinada  a  asentamientos no  
intensivos de usos relacionados con  la residencia no permanente, emplazada 
en  pleno contacto con la naturaleza, en  el área complementaria o en  el área 
rural. Se incluyen en  esta zona los clubes de campo. 

c)  Zona  comercial  y  administrativa:  La  destinada  a  usos  relacionados 
con   la actividad gubernamental y terciaria, emplazada en el área urbana. 

d)  Zona de esparcimiento:  La  destinada principalmente a  la  actividad  
recreativa ociosa o activa, con  el equipamiento adecuado a dichos usos. Podrá 
estar ubicada en cualquiera de las áreas. 

e) Zona industrial: La destinada a la localización de  industrias agrupadas. Las  
zonas industriales  se establecerán en cualquiera de  las áreas.  Al decidir  su 
localización se tendrá   particularmente  en    cuenta  sus  efectos   sobre  el   
medio  ambiente,   sus conexiones  con   la   red  vial   principal,   provisión  de   
energía  eléctrica,  desagües industriales y agua potable. 

Las industrias molestas, nocivas o  peligrosas  deberán establecerse 
obligatoriamente en  zona industrial, ubicada en área complementaria o rural,  y 
circundada por  cortinas forestales.   Parque  industrial   es  el   sector  de  la   
zona  industrial   dotado  de  la infraestructura,   el   equipamiento   y   los   
servicios   públicos  necesarios   para   el asentamiento  de  industrias  
agrupadas,   debiendo  estar  circundado  por   cortinas forestales. 
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f) Zona de reserva: Al sector delimitado en razón de un interés específico 
orientado al bien  común. 

g)  Zona de reserva para ensanche  urbano: Al sector que  el  municipio 
delimite,  si fuera necesario, en previsión de futuras ampliaciones del área 
urbana. 

h) Zona  de recuperación: La que, en  su estado actual, no es apta para usos 
urbanos, pero  resulta recuperable mediante obras o acciones adecuadas. 

i)  Zona  de   recuperación  de   dunas  o  médanos  vivos:   Las   áreas  que  
contienen formaciones de arenas no fijadas, ya sea provenientes del desgaste 
de  la plataforma o de  la erosión continental. 

j) Zona  de usos específicos: La delimitada para usos del transporte (terrestre, 
marítimo o fluvial  y aéreo), de  las  comunicaciones,  la producción o transmisión 
de energía, la defensa, la seguridad y otros  usos específicos. 

ARTÍCULO  8°.- 
Denomínanse: 

a)  Espacios  circulatorios: Las vías  de  tránsito para  vehículos y  peatones,  
las que deberán establecerse claramente en  los planos de ordenamiento. 

Según la importancia de su tránsito, o función, el sistema de  espacios 
circulatorios se dividirá en: 

1.-  Trama interna:  Vías ferroviarias  a nivel,  elevadas y subterráneas; 
autopistas urbanas,  avenidas  principales, avenidas,  calles  principales,  
secundarias  y  de penetración  y  retorno;  senderos   peatonales;  
espacios  públicos para estacionamiento de vehículos. 

2.-  Trama externa: Vías de  la red  troncal, acceso  urbano, caminos 
principales o secundarios. 

 

b) Espacios verdes y libres públicos: Los  sectores públicos ( en los que  
predomine la vegetación  y  el  paisaje),  cuya  función  principal   sea servir  a 
la  recreación  de  la comunidad y contribuir  a la depuración del medio ambiente. 

c)  Espacios parcelarios: Los sectores  destinados a parcelas urbanas y  
rurales; los espacios destinados a parcelas urbanas, dada su finalidad, se 
denominarán espacios edificables. 

 

CAPÍTULO III 

DELIMITACIÓN Y DIMENSIONADO 

ARTÍCULO  9°.-  A los  efectos de  un  mejor  ordenamiento funcional,  las zonas podrán 
ser divididas en  distritos y subdistritos. 
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ARTÍCULO  10.-  Las áreas, subáreas, zonas y espacios urbanos, deberán 
delimitarse según usos. 

ARTÍCULO    11.-   Para  cada  núcleo   urbano se  fijarán   las  metas  poblacionales 
establecidas en el  plan  regional  respectivo, adoptando, en caso de  no  haberlas, 
las que resulten del cálculo según las tendencias. 

De acuerdo a tales metas se dimensionarán las subáreas y zonas que  
componen el núcleo urbano, regulándose la  ocupación del  suelo para cada distrito 
y manzana o macizo en base a las densidades poblacionales asignadas. 

ARTÍCULO  12.- El diseño de  la trama circulatoria tendrá como objetivo la vinculación 
e integración de  los espacios parcelarios y verdes o libres públicos, procurando el 
más seguro y eficiente desplazamiento de los medios de transporte. Su  trazado 
tendrá en cuenta la  interrelación con   áreas y  zonas adyacentes, diferenciando  
la  circulación vehicular de la peatonal. El sistema permitirá el tránsito vehicular 
diferenciado, estableciendo dimensiones según densidades y usos urbanos 
previstos, de acuerdo a los criterios del cálculo más apropiados. 

ARTÍCULO   13.-  Los espacios  verdes o  libres  públicos de un  núcleo urbano 
serán dimensionados  en   base a la  población  potencial  tope   establecida  por  
el  Plan   de Ordenamiento para el mismo, adoptando un mínimo  de diez  metros 
cuadrados (10 m2) de  área verde o libre por habitante. 

Dentro de esa superficie, deberán  computarse  las  plazoletas,  plazas  y  parques 
públicos, ya sean comunales o regionales. 

Los espacios verdes serán convenientemente distribuidos y ubicados en cada 
área o zona, a razón de  tres y medio metros cuadrados  por  habitante (3,50  
m2/hab.) para plazoletas, plazas  o  espacios  libres vecinales; dos   u  medio 
metros cuadrados  por habitante  (2,50   m2/hab.)  para  parques  urbanos  y  
cuatro  metros  cuadrados  por habitante (4 m2/hab.) para parques comarcales o 
regionales. 

A los efectos  de computar los  cuatro metros cuadrados  (4  m2)  correspondientes 
a parques comerciales o regionales podrán incluirse los parques  de dicha 
característica ubicados en un radio  de sesenta kilómetros (60 Km). 

 

CAPÍTULO IV 

DEL PROCESO DE OCUPACION DEL 
TERRITORIO 

A) Creación y ampliación de núcleos urbanos o centros de 
población. 

ARTÍCULO   14.-  (Decreto-Ley 10128/83) Se  entenderá por  creación de  un  núcleo 
urbano  al  proceso de   acondicionamiento  de   un  área con   la  finalidad   de   
efectuar localizaciones  humanas   intensivas   de    usos   vinculados  con    la   
residencia,  las actividades de servicio  y la  producción  y abastecimiento  
compatibles con  la  misma, más el conjunto de  previsiones normativas destinadas 
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a orientar la ocupación de  dicha área y el  ejercicio de  los usos mencionados, con  
el  fin de  garantizar el  eficiente y armónico desarrollo de los mismos y la preservación 
de la calidad del medio ambiente. 

Cuando la  creación o  ampliación de  núcleos urbanos la  propicia la  Provincia o  
la Municipalidad en  inmuebles que  no  le pertenezcan, y los  respectivos propietarios 
no cedieren  las  correspondientes  superficies o  concretaren por  sí  el  plan  
previsto, se declararán de utilidad pública las  fracciones que  resulten necesarias 
a esos fines  a los efectos de su expropiación. 

ARTÍCULO   15.-   Toda    creación  de   un   núcleo  urbano deberá  responder  a  
una necesidad debidamente fundada, ser aprobada por el Poder Ejecutivo, a 
propuesta del municipio respectivo, por iniciativa de entidades estatales o de  
promotores privados, y fundamentarse   mediante   un    estudio  que,   además   
de    tomar   en    cuenta   las orientaciones y previsiones del respectivo plan  regional, 
contenga como mínimo: 

a) Justificación de los motivos y necesidades que indujeron a propiciar la creación 
del nuevo núcleo urbano, con   una relación  detallada de  las   principales  funciones  
que habrá de cumplir dentro del sistema o subsistema urbano que  pasará a 
integrar. 

b)  Análisis  de las ventajas comparativas que  ofrece la localización elegida en  
relación con  otras posibles y la aptitud del sitio para recibir los asentamientos 
correspondientes a los diferentes usos. 

c)  Evaluación  de   la  situación  existente  en   el  área  afectada  en   lo  relativo a  
uso, ocupación, subdivisión y equipamiento del suelo. 

d) Demostración de  la existencia de  fuentes de  aprovisionamiento de  agua potable 
en calidad de cantidad para satisfacer las necesidades de la población potencial a 
servir. 

e)   Comprobación  de   la  factibilidad  real  de   dotar  al  nuevo  núcleo  urbano  de  
los servicios esenciales para su normal funcionamiento. 

f) Plan Director del nuevo núcleo urbano conteniendo como mínimo: 

-  Justificación  de  las  dimensiones asignadas  al  mismo, así  como a sus 
áreas  y zonas constitutivas, con indicación de  las densidades 
poblacionales propuestas. 

- Trama  circulatoria y su conexión con  los  asentamientos  urbanos del  
sistema  o subsistema al cual  habrá de incorporarse. 

- Normas sobre uso, ocupación, subdivisión, equipamiento y edificación del  
suelo para sus distintas zonas. 

-Red  primaria de  servicios públicos. 

- Localización de  los  espacios  verdes y reservas de uso  público  y su 
dimensión según lo dispuesto por esta Ley. 
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g)  Plan    previsto  para  la  prestación  de  los  servicios  esenciales   y  dotación 
de equipamiento comunitario. 

ARTÍCULO   16.-  Se entenderá por  ampliación  de  un  núcleo  urbano al  proceso 
de expansión ordenada de  sus áreas o  zonas, a fin de  cumplimentar las  
necesidades insatisfechas, o satisfechas en  forma deficiente de las actividades 
correspondientes a los distintos usos que en  él se cumplen. 

ARTÍCULO  17.-  La ampliación  de un  área urbana deberá responder a una  
fundada necesidad, ser aprobada por el Poder Ejecutivo a propuesta del municipio 
respectivo  y justificarse mediante un  estudio que, sin  apartarse de  las previsiones  
y orientaciones del correspondiente plan  de ordenamiento, cumplimente los 
siguientes recaudos: 

a)   Que  la  ampliación propuesta  coincida  con   alguno  de   los   ejes  de  crecimiento 
establecidos en  el  respectivo plan  urbano y que las zonas o distritos adyacentes 
no cuenten con más de treinta (30) por ciento de sus parcelas sin edificar. 

b) Demostración de  la existencia de fuentes de  aprovisionamiento de agua potable 
en calidad y cantidad para satisfacer las necesidades totales de  la población 
potencial a servir. 

c) Una cuidadosa evaluación de  las  disponibilidades de  tierra  para el desarrollo de  
los usos urbanos y una  ajustada estimación de  la demanda que  la previsible 
evolución de dichos usos producirá en  el futuro inmediato. 

d) Aptitud del sitio elegido para el desarrollo de los usos urbanos. 

e)  Evaluación  de   la  situación  existente  en   el  área  afectada  en   lo  relativo a  
uso, ocupación, subdivisión y equipamiento del suelo. 

f)  Demostración  de   la  factibilidad  real  de   dotar   al  área  elegida de  los  servicios 
esenciales y equipamiento comunitario que  establece esta Ley. 

g) Plan  Director  del área de ampliación conteniendo como mínimo lo siguiente: 

- Justificación de  la magnitud de la ampliación propuesta. 

- Densidad poblacional propuesta 

- Trama circulatoria y su conexión con  la red  existente. 

-  Localización  y  dimensión de   los espacios  verdes  y  libres  públicos  y  
reservas fiscales. 

h)  Plan   previsto para  la  prestación  de  los servicios  esenciales  y  la  dotación  
del equipamiento comunitario. 

ARTÍCULO  18.- Podrá disponerse la ampliación sin que se cumpla lo establecido en 
la segunda parte del inciso  a) del artículo 17,  sin ella se llevara a cabo una  operación 
de carácter  integral,  y  la  misma  comprendiese, además  de   lo  exigido   en   el  
artículo anterior: 
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1.- Habilitación de nuevas  parcelas  urbanas  dotadas  de  todos los servicios 
esenciales y el equipamiento comunitario que  establece esta Ley. 

2.- Construcción de edificios en el total de  las parcelas. 

3.-   Apertura  y  cesión  de   espacios   varios  dotados  de  equipo  urbano  
completo (pavimento y redes de servicios) 

4.-  Construcción de  vía principal  pavimentada que  vincule  la ampliación con  la 
trama circulatoria existente. 

También podrán habilitarse nuevos espacios edificables sin haberse cubierto el 
grado de  edificación establecido, cuando la Municipalidad constate situaciones 
generalizadas que deriven en la ausencia de oferta de inmuebles o excesivo 
precio de  los ofrecidos. Igualmente  podrá autorizarse  la  ampliación  cuando se 
ofrezca  urbanizar zonas  no aprovechables para otros usos por sus condiciones 
físicas y mediante la aplicación de métodos de recuperación. 

En las situaciones previstas en el párrafo anterior deberán satisfacerse los 
recaudos exigidos  en  la  primera parte de  este  artículo, con  excepción de  la  
construcción de edificios en el total de las parcelas. 

Sólo   por  excepción podrán  habilitarse nuevos  espacios  edificables  si  los  
mismos implican superar el tope poblacional que  hubiere previsto el plan  de  
ordenamiento de cada núcleo urbano. 

B) Creación y ampliación de zonas de usos e specíficos. 

ARTÍCULO  19.-  La  creación o  ampliación de las zonas de  usos específicos  
deberá responder a una necesidad fundada, ser  aprobada por  el Poder Ejecutivo 
a propuesta del  municipio  respectivo, localizarse en  sitio  apto   para la  finalidad,  
ajustarse a las orientaciones  y  previsiones del  correspondiente Plan   de 
Ordenamiento Municipal   y cumplir con  las  normas de la legislación vigente relativas 
al uso  de  que  se trate. 

C) Reestructuración de núcleos urbanos. 

ARTÍCULO  20.-  Se entenderá por  reestructuración de áreas o  zonas de  un  
núcleo urbano  al  proceso  de  adecuación del   trazado  de   sus  áreas  
constitutivas  a  una sustancial modificación de las normas que  las regían en 
materia de uso, ocupación, subdivisión y equipamiento. 

ARTÍCULO  21.-  Todo  proyecto de reestructuración de las áreas constitutivas de  
un núcleo  urbano deberá  fundamentarse  debidamente  y  ser  aprobado por   el  
Poder Ejecutivo a propuesta del municipio. 

D) Disposiciones varias. 

ARTÍCULO  22.-  Para la realización de ampliaciones futuras podrán delimitarse 
zonas de  reserva. Dicho acto  no implicará autorización automática para efectuar el 
cambio de uso, ni  modificación  o  restricción  del  existente, en tanto   su ejercicio  
no  produzca efectos que  dificulten el posterior cambio de  uso del suelo. 
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La habilitación de  las zonas previstas para ensanche se llevará a cabo 
gradualmente, mediante  la   afectación  de  sectores  de   extensión  proporcionada  
a  la  necesidad prevista. 

ARTÍCULO   23.- Sólo se podrán crear o ampliar núcleos urbanos y zonas de usos 
específicos en terrenos con médanos o dunas que los mismos se encuentren 
fijados y forestados de acuerdo con lo establecido en las normas provinciales sobre 
la materia. 

En dichos casos se preservará la topografía natural del área y se adoptarán en 
el proyecto soluciones planialtimétricas que aseguren un correcto escurrimiento de 
las aguas pluviales. El tipo de uso, intensidad de ocupación y parcelamiento 
admitidos serán los que permitan garantizar la permanencia de la fijación y 
forestación. 

ARTÍCULO  24.-  (Ley  10764) La denominación de  los nuevos núcleos urbanos la 
fijará el  Poder  Legislativo, prefiriendo  a dichos efectos  aquellas que   refieran a 
la  región geográfica,   a   hechos   históricos  vinculados  con    el    lugar,    a  
acontecimientos memorables, así  como a nombres de  personas que por sus 
servicios a la Nación, a la Provincia, al Municipio o a la Humanidad, se hayan hecho 
acreedoras a tal distinción. 

El cambio o modificación en la denominación de los núcleos urbanos la fijará el 
Poder Legislativo  a  propuesta de  la   Municipalidad  con   jurisdicción sobre  los   
mismos, respetando las  pautas señaladas en el párrafo anterior. 

 

TÍTULO III 

DEL USO,  OCUPACIÓN, SUBDIVISION 

Y EQUIPAMIENTO DEL SUELO 

CAPÍTULO I 

DEL USO  DEL SUELO 

ARTÍCULO  25.-  Se denominará uso  del  suelo, a los  efectos  de  la  presente Ley,  
el destino establecido para el mismo en relación al conjunto de  actividades 
humanas que se  desarrollen o   tenga  las  máximas  posibilidades  de   
desarrollarse  en   un   área territorial. 

ARTÍCULO  26.-  (Decreto Ley  10128/83) En  el  ordenamiento de  cada Municipio 
se discriminará el uso  de la tierra en  usos urbanos, rurales y específicos. Se 
considerarán usos urbanos a los relacionados principalmente con  la residencia, el 
esparcimiento, las actividades terciarias y las  secundarias compatibles.  Se 
considerarán usos rurales a los relacionados básicamente  con  la  producción 
agropecuaria,  forestal y minera. Se considerarán usos específicos  a los 
vinculados con  las actividades secundarias,  el transporte,  las  comunicaciones, 
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la  energía,  la  defensa  y  seguridad,  etc.,   que   se desarrollan en zonas o 
sectores destinados a los mismos en  forma exclusiva o en  los que resultan 
absolutamente preponderantes. 

ARTÍCULO  27.-  (Decreto Ley  10128/83) Para su afectación  actual o  futura  a 
toda zona deberá asignarse uso  o usos determinados. 

En  el  momento de  realizarse la afectación deberán establecerse las  restricciones  
y condicionamientos a que  quedará sujeto el ejercicio de dichos usos. 

En las  zonas del área urbana, así  como en  las residenciales extraurbanas, 
industriales y de usos específicos del área complementaria y rural, deberán fijarse 
las restricciones y condicionamientos  resultantes de  los  aspectos que  a 
continuación  se detallan, que son independientes entre sí con  la zona, con  el todo  
urbano y con  sus proyecciones externas; 

1) Tipo de uso  del suelo. 

2) Extensión de ocupación del suelo (F.O.S.) 

3) Intensidad de ocupación del suelo (F.O.T.)  y, según el uso, densidad. 

4) Subdivisión del suelo. 

5) Infraestructura de  servicios y equipamiento comunitario. 

ARTÍCULO  28.-  (Decreto-Ley 10128/83) En cada zona, cualquiera sea el área a 
que pertenezca, se permitirán todos los usos que  sean compatibles entre sí. Los 
molestos nocivos o peligrosos serán localizados en distritos especiales, con  
separación mínima a determinar según su grado de  peligrosidad, molestia o 
capacidad de contaminación del ambiente. 

ARTÍCULO  29.-  (Decreto-Ley  10128/83) Al delimitar zonas según usos se tomarán 
particularmente en cuenta la  concentración  de  actividades afines  en relación a 
su ubicación y la escala de servicios que  presten. 

ARTÍCULO   30.-   (Decreto-Ley  10128/83) En   las   zonas  de   las  distintas  áreas  
el dimensionado  de  las parcelas estará condicionado por  el  tipo,  intensidad  y 
forma  de ejercicio de los distintos usos admitidos en las mismas. 

ARTÍCULO  31.-  (Decreto-Ley 10128/83) Asignado el uso  o usos a una zona del 
área urbana  o  a una   zona  residencial,  extraurbana, se  establecerá  la  
densidad  bruta promedio de la misma y la neta correspondiente a los espacios 
edificables. Asimismo, se establecerán las  superficies mínimas que  deben 
destinarse a áreas verdes de  uso público, los servicios esenciales y el 
equipamiento social necesario, para que  los usos asignados  puedan  ejercerse  
en   el   nivel  permitido  por   las  condiciones  de   tipo urbanístico. 

 

CAPÍTULO II 

DE LA INTENSIDAD  DE LA OCUPACIÓN 
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ARTÍCULO     32.-    Deberán    distinguirse   tres   categorías    en    la    intensidad   
del asentamiento humano en el territorio: 

1.- Población dispersa. 

2.- Población agrupada. 

3.- Población semiagrupada. 

La intensidad de  ocupación se medirá por la densidad poblacional por metro 
cuadrado. Denomínase densidad poblacional bruta a la relación entre la población 
de  un  área o zona y la superficie total de la misma. 

Denomínase densidad poblacional  neta a la relación  entre la población de un  
área o zona  y  la  superficie  de   sus  espacios  edificables, es  decir,  libre  de   
los   espacios circulatorios y verdes públicos. 

ARTÍCULO  33.-  Las áreas de población dispersa corresponden al área rural,  donde 
la edificación predominante es la vivienda y las construcciones propias de  la 
explotación rural. 

La  densidad de   población  bruta promedio será  menor a  cinco   (5)  habitantes  
por hectárea. 

Todo    proyecto  de  construcción   de   viviendas  en   áreas   rurales  que  
ocasionen densidades   mayores  que    la   establecida,  excepto  cuando  esté   
vinculado  a   la explotación  rural,  se  considerará cambio de   uso   y  sujeto  a la  
aprobación  previa correspondiente. 

ARTÍCULO   34.-   Las  áreas  de  población  semiagrupada corresponden a  
colonias rurales, y a otras localizaciones de muy baja  densidad. 

La  densidad poblacional bruta podrá fluctuar  entre cinco  (5)  y treinta (30)  
habitantes por hectárea. 

ARTÍCULO  35.- Las áreas de población agrupada corresponden a las áreas 
urbanas  y su edificación  predominante es  la  vivienda  individual  o  colectiva,  con   
los  edificios complementarios, servicios y equipamientos necesarios, que  en 
conjunto conforman al alojamiento integral de la población 

A  cada  zona  integrante de   un   área  urbana  deberá  asignársele  densidad  
neta  y densidad bruta. 

ARTÍCULO   36.-   La  densidad  bruta promedio para  toda   el  área  urbana, no  
podrá superar los ciento cincuenta (150)  habitantes por hectárea. 

ARTÍCULO   37.-   La   densidad  poblacional neta  máxima  para  las  distintas  
zonas urbanas y complementarias, excepto clubes de campo será: 

1.-Parcialmente dotadas de servicios: 

Residencial y comercial urbano y extraurbano: sectores con  parcelas existentes a 
la  vigencia  de   esta  Ley que  carezcan   de  agua  corriente  y  cloacas,  la 
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resultante de una  vivienda unifamiliar por parcela; cuando exista agua corriente pero  
no cloacas, cualquier uso, ciento cincuenta (150)  habitantes por hectárea. 

No   obstante,  cuando  conviniere,  el  municipio podrá  signar  una   densidad 
potencial  superior,  que   sólo   podrá  concretarse  con   la   prestación  de  los 
respectivos servicios. 

2.- Totalmente dotadas de  servicios esenciales: 

Residencial: mil (1000) habitantes por hectárea. 

Residencial extraurbano: ciento cincuenta (150)  habitantes por hectárea. 

Comercial,  administrativa  y  áreas  análogas,  excluídos espacios  para 
espectáculos públicos: dos  mil (2000) habitantes por hectárea. 

En   áreas con  cloacas, la densidad máxima estará limitada por  la capacidad  y 
calidad de la fuente de  agua potable. 

La densidad neta para cada manzana, se establecerá con  independencia de la 
resultante  de   las  edificaciones  existentes  y  será  de   aplicación para  cada 
parcela motivo  de  nuevas construcciones. 

ARTÍCULO  38.-  La  densidad poblacional que  se asigne a un  área, subárea, zona 
o unidad rodeada de  calles en  cumplimiento del  uso   establecido estará  
asimismo en relación  directa  con   la  disponibilidad  de   áreas  verdes  o  libres  
públicas  y  con   la dotación de servicios públicos y lugares de estacionamiento que  
efectivamente cuente. 

Podrá no  obstante, preverse una   densidad óptima mayor que   la  actual, que   
podrá efectivizarse en  el momento que  todos los condicionantes se cumplan. 

ARTÍCULO  39.-  En cada zona la edificación será regulada de tal forma que no 
agrupe en  la misma una población mayor que la prevista en base a la  densidad 
poblacional establecida,  para  lo  cual  se  emplearán  coeficientes  que   
representen  la  relación población-suelo-edificio y surjan de vincular  entre sí: 

1.- Población. 

2.- Densidad neta. 

3.- El área neta de  espacios edificables. 

4.- La superficie edificada por habitante. 

5.- Los factores de ocupación del suelo total. 

ARTÍCULO  40.-  La  cantidad máxima de  personas por  parcelas será el resultado 
de multiplicar  su  superficie por  la densidad neta máxima que  se fije para la zona 
en  que esté incluida. 

El mínimo computable será de cuatro (4) personas por parcelas. 
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ARTÍCULO   41.-   Establecida  la  población  máxima  para  una   parcela,  la  cantidad 
máxima de  personas que podrá alojar  cada edificio  se computará de acuerdo 
a los siguientes índices: 

Uso Cantidad de 

Ambientes 

Personas por 

Dormitorio 

Sup.Cubierta 
Total mínima por 
persona 

Residencial 
unifamiliar 

Hasta 2 2 14 m2 

Más de  2 2 10 m2 
Residencial 
multifamiliar 

Hasta 2 2 15 m2 

Más de  2 2 12 m2 
Comercial y análogos   10 m2 

 

Espectáculos  públicos, Industrias  y  
otros casos 

 

 

A definir por los municipios según 
características de cada uso y 
supuest



 

 

En   ningún  caso,  la  superficie  cubierta  resultante  podrá  sumar  un   volumen  
de edificación mayor que  el que establezca el F.O.T. para el caso. 

ARTÍCULO  42.- Denomínase factor  de  ocupación total (F.O.T.)  al coeficiente que 
debe multiplicarse por  la superficie total  de cada parcela para obtener la superficie 
cubierta máxima edificable en  ella.  Denomínase factor  de ocupación del  suelo 
(F.O.S.) a la relación entre la superficie máxima del  suelo ocupada por  el edificio 
y la superficie de la parcela. 

Ambos factores determinarán los volúmenes edificables. 

El volumen máximo edificable de  nivel de  suelo hacia arriba, en  edificio de más de 
tres (3)  plantas, será el resultante de  aplicar el F.O.T.  máximo establecido para 
la  zona considerando  la   distancia  mínima  de   piso   a  piso   autorizada  para  
vivienda con independencia de la cantidad de  plantas proyectadas. 

ARTÍCULO  43.-  Se denomina superficie cubierta edificable en una  parcela a la 
suma de  todas las áreas  cubiertas en  cada  planta, ubicados por  encima del  
nivel  de  la vereda o su equivalente que  al efecto  establezca el  municipio,  
incluyendo  espesores de  tabiques y muros interiores y exteriores. 

ARTÍCULO  44.-  El  plan  de ordenamiento establecerá para cada zona los  
máximos factores  de  ocupación  total  (F.O.T.)  y de  ocupación del  suelo (F.O.S.) 
en  función  de usos permitidos, de la población prevista, de una adecuada relación 
entre los espacios edificables  y  los verdes  y  libres  públicos, del  grado de  
prestación de  los  servicios esenciales y de la superficie cubierta por habitante que  
se establezca. (Ley  10653): Toda superficie cubierta, construida o a construirse, 
destinada a albergar plantas de  tratamiento de efluentes  industriales  en 
establecimientos  existentes cuya antigüedad  data  con   anterioridad a  la   
vigencia  del   Decreto  Ley   7229,  no   será considerada a los  fines  de  determinar  
el  cumplimiento  de  los  índices urbanísticos F.O.S. y F.O.T. 

ARTÍCULO  45.- Los valores del F.O.T.  serán como máximo los siguientes: 

- Uso  residencial: 2,5. 

- Uso  comercial, administrativo y análogos: 3. 

- Otros  usos: serán fijados por la reglamentación. 

ARTÍCULO  46.-  Los valores del F.O.S. no podrán superar a 0,6. 

ARTÍCULO  47.-  Por  sobre los valores máximos del F.O.T.  y la densidad antes 
fijados y los máximos que el municipio establezca para cada zona, se establecerán 
en  el plan de  ordenamiento, incrementos o premios que  en conjunto no podrán 
superar el setenta (70) por ciento de los valores máximos mencionados según la 
siguiente discriminación: 

a)  Por  ancho de parcela: a partir  de diez  metros (10  m.),  en forma  proporcional  
y hasta un  incremento  máximo del  veinticinco (25)  por  ciento del F.O.T.  Para 
nuevas parcelas a partir de  los anchos mínimos exigidos. 

b) Por   edificación  separada  de ejes  divisores laterales, con   un  mínimo   de   
cuatro metros (4 m.),  se incrementará el  F.O.T.  entre el (10)  por  ciento y el quince  
(15)  por ciento por  cada eje  divisorio  como máximo,  computándose hasta un  
treinta (30)  por ciento en total. 



 

 

c)  Por  edificación  retirada  voluntariamente de la  línea  de construcción establecida, 
a razón de  tres  (3) por  ciento por  cada metro de  retiro,  con  un  máximo de  quince 
(15) por ciento. 

d)  Por   menor  superficie  de   suelo  ocupada  que  la  resultante  del   F.O.S.  
máximo establecido para cada caso, proporcional a la reducción y hasta un 
incremento máximo del F.O.T.  en  un diez  (10) por ciento. 

e)  por  espacio libre público existente al frente, medido desde la línea municipal 
hasta el eje de  dicho  espacio, cero  cinco  (0,5)  por ciento por cada metro, a partir  
de  los diez (10) metros y con  un máximo del diez (10) por ciento. 

La  cantidad de  personas que  aloje cada edificio  podrá aumentarse de  acuerdo 
a los incrementos que  en cada caso corresponda. 

 

ARTÍCULO   48.-   Los  municipios  fijarán  para cada  zona normas que   garanticen  
la existencia de  los centros de  manzanas libres de  edificación. Asimismo 
determinarán áreas y alturas edificables, retiros de  edificación respecto de las 
líneas municipal y divisorias,  con   arreglo a  lo  establecido  en   el  artículo  anterior  
y  tendientes  a  la preservación y continuidad del espacio libre urbano. 

No se autorizará el patio  interno como medio de ventilación e iluminación de locales 
de habitación y de trabajo. Podrán autorizarse para cocinas, baños y locales 
auxiliares. 

ARTÍCULO  49.-  En  zonas con  densidad mayor de ciento  cincuenta (150)  
habitantes por   hectárea  y  en   la  construcción de  edificios  multifamiliares  será  
obligatoria  la previsión de  espacios  para  estacionamiento o  de   cocheras,  
cuando  las  parcelas tengan doce (12) metros o más de  ancho, previéndose una  
superficie de tres y medio (3,50)  metros cuadrados por persona como mínimo. Los 
municipios podrán establecer excepciones a esta disposición cuando las 
características de la zona y del proyecto así lo justifiquen. 

 

CAPÍTULO III 

DE LA SUBDIVISIÓN DEL SUELO  

A) Subdivisiones 

ARTÍCULO  50.-  Una vez aprobada  la  creación de  un  núcleo urbano, o  la  creación, 
ampliación  o  restructuración  de sus áreas, subáreas o  zonas constitutivas,  
podrán efectuarse las operaciones de subdivisión necesarias, con  el 
dimensionado que  fija la presente Ley. 

ARTÍCULO   51.-   Las  normas  municipales sobre  subdivisión no  podrán  establecer 
dimensiones  inferiores  a las  que con  carácter general  establece la  presente ley,  
que será de aplicación cuando el respectivo municipio carezca de normas 
específicas. 



 

 

ARTÍCULO   52.-   Las dimensiones en  áreas  urbanas y  complementarias  serán  
las siguientes: 

a) Unidades rodeadas de calles: Para sectores a subdividir circundados por 
fracciones amanzanadas en tres (3) o más de sus lados, las  que  determine la 
municipalidad en cada caso. Para sectores a subdividir  no  comprendidos en el  
párrafo  anterior: Lado mínimo  sobre vía de circulación secundaria: cincuenta (50 m) 
metros. 

Lado mínimo sobre vía de circulación principal: ciento cincuenta (150)  metros. 

Se podrá adoptar el  trazado de  una  o más calles internas de  penetración y 
retorno, preferentemente con accesos desde una  vía de circulación secundaria. 

b) Parcelas: 

 

Area Urbana en 
general 

Ancho Mínimo M. Sup. Min. m2 

Hasta 200  pers./ha 12 300 
De 201  hasta 500  15 375 
De 501  hasta 800  20 600 
De 801  hasta 1500  25 750 
Más  de 1500  pers./ha 30 900 

 

Area urbanas  frente a litoral Río de la Plata y  Océano  Atlántico (hasta  5  
Km. desde la ribera). 

 

 

 

Hasta 200  pers./ha 15 400 
De 201  hasta 500  20 500 
De 501  hasta 800  25 750 
Más  de 800  pers./ha 30 900 

 

Areas complementarias. 

Las dimensiones deberán 

guardar relación al tipo y la 

intensidad del uso  asignado 

40 2000 

Residencial extra-urbana 20 600 
 

En todos los casos la relación máxima entre ancho y fondo  de parcela no será 
inferior a un tercio  (1/3). 



 

 

Dichas  dimensiones mínimas no  serán de  aplicación cuando se trate de 
proyectos urbanísticos   integrales   que    signifiquen   la   construcción   de    la   
totalidad   de    las edificaciones,  dotación  de  infraestructura y equipamiento  
comunitario para los  cuales la  municipalidad mantenga  la  densidad establecida 
y fije  normas específicas  sobre F.O.S., F.O.T., aspectos  constructivos, ubicación 
de  áreas verdes y libres públicas  y otras de   aplicación para  el  caso. El  dictado 
de  disposiciones  reglamentarias o  la aprobación de proyectos exigirá el previo 
dictamen del Ministerio de Obras Públicas. 

Los mínimos antes  indicados no  podrán utilizarse para disminuir  las dimensiones 
de parcelas destinadas a uso  residencial  creadas mediante la aplicación de  
normas que establecían mínimos superiores. 

Sólo  podrán subdividirse manzanas o macizos existentes, sin  parcelar o 
parcialmente parcelados, en  nuevas parcelas, cuando se asegure a éstas  la  
dotación de  agua potable y que la eliminación de  excretas no  contamine la fuente  
de  aprovechamiento de  agua. 

ARTÍCULO  52  bis.- (Artículo incorporado por Ley  13342) Como caso particular 
de la  categoría de Proyectos Urbanísticos Integrales prevista en  el  artículo 
precedente, créase la figura  de “Conjuntos  Habitacionales Preexistentes”.  
Quedarán encuadrados en  ésta categoría los emprendimientos de viviendas  
promovidos por  el  Instituto  de  la Vivienda de  la Provincia de Buenos Aires,  cuya 
construcción  fuera  iniciada antes del 31  de  Diciembre de  2004. En  tales casos la 
autoridad de  aplicación emitirá mediante Acto   Administrativo   fundado   un    
Certificado   de    Aptitud   Urbanístico,   asignando indicadores adecuados  para 
contener los usos  y  volumetrías existentes.  Asimismo señalará en  caso de  
verificarse situaciones inadecuadas, las medidas que  la autoridad de  aplicación en 
materia de viviendas deba aplicar para mitigar los perjuicios que  estas 
urbanizaciones ocasionan. 

ARTÍCULO  53.-  En  áreas rurales las parcelas no  podrán ser inferiores a una  
unidad económica de  explotación extensiva  o  intensiva, y sus dimensiones 
mínimas serán determinadas en  la  forma  establecida  por  el  Código  Rural,   
como también las  de aquellas parcelas destinadas a usos complementarios de 
la actividad rural. 

ARTÍCULO   54.-   En  las  subdivisiones dentro de  áreas  urbanas que   no  impliquen 
cambio de  uso, podrán aceptarse dimensiones inferiores a las  establecidas 
precedentemente, ya sea  por  englobamientos  que   permitan  generar parcelas  
con dimensiones más acordes con  las establecidas o por situaciones de  hecho 
difícilmente reversibles, tales como invasión de linderos e incorporación de 
sobrantes. 

ARTÍCULO  55.-  Prohíbese  realizar subdivisiones en  áreas rurales que impliquen 
la creación de  áreas urbanas con  densidad bruta mayor de  treinta (30)  habitantes 
por hectárea a menos de  un  kilómetro de las  rutas troncales nacionales  y 
provinciales,  y de  trescientos (300)  metros de los accesos  a centros de población, 
con  excepción de las   necesarias   para   asentar   actividades  complementarias   
al   uso    viario   y   las industriales que  establezca la zonificación correspondiente. 

B) Cesiones 

ARTÍCULO  56.-  Al crear o ampliar núcleos urbanos, áreas y zonas, los propietarios 
de los  predios  involucrados  deberán   ceder   gratuitamente  al   Estado   Provincial  
las superficies destinadas a espacios circulatorios, verdes, libres y públicos y a 



 

 

reservas para la localización de  equipamiento  comunitario de  uso  público, de  
acuerdo con  los mínimos que  a continuación se indican: 

En  nuevos   centros   
de 

Area verde Reserva Uso Público 

Hasta 60.000 habitantes 6 m2/hab. (mínimo  1 3 m2/hab. 

Más  de 60.000 hab.                                     (Será determinado por el M.O.P.  
mediante estudio especial 

 

En ampliaciones de áreas urbanas. 

de  hasta 2.000 3,5 m2/hab. 1 m2/hab. 
de  2001  a 3.000 hab. 4 m2/hab. 1 m2/hab. 
de  3.001 a 4.000 hab. 4,5 m2/hab. 1 m2/hab. 
de  4.001 a 5.000 hab. 5 m2/hab. 1,5 m2/hab. 
más de 5.000 hab. 6 m2/hab. 2 m2/hab. 

En reestructuraciones dentro del área urbana 

Rigen  los mismos índices del  caso anterior, sin  superar el diez  (10)  por  ciento  de 
la superficie  a subdividir para  áreas  verdes y el  cuatro (4)  por  ciento para reservas 
de uso  público. 

ARTÍCULO  57.-  Al parcelarse manzanas originadas con  anterioridad a la vigencia 
de esta Ley, la donación de áreas verdes y libres públicas y reservas fiscales, sin 
variar la densidad   media  bruta  prevista  para   el   sector,  será   compensada   
mediante  el incremento proporcional de la densidad neta y el F.O.T.  máximos. 

ARTÍCULO   58.-   (Decreto-Ley  10128/83) Al  crear o  ampliar núcleos  urbanos  que 
limiten con  el Océano Atlántico deberá delimitarse una franja de cien (100)  metros 
de ancho, medida desde la línea de  pie de  médano o de  acantilado,  lindera  y 
paralela a las  mismas,  destinada  a  usos  complementarios al   de  playa,  que    
se  cederá gratuitamente al Fisco  de la Provincia, fijada, arbolada, parquizada y 
con  espacio para estacionamiento de  vehículos, mediante trabajos a cargo del  
propietario cedente si la creación o  ampliación es  propiciada por  el  mismo.  
Asimismo y  sin  perjuicio   de  lo anterior, dentro de las áreas verdes y libres públicas 
que  corresponda ceder, según lo estipulado  en   el  artículo  56,   no   menos  del   
setenta  (70)   por   ciento de  ellas  se localizarán en  sectores adyacentes a la 
franja  mencionada en el párrafo anterior, con un  frente  mínimo  paralelo a la  costa 
de  cincuenta (50)  metros y  una   profundidad mínima de trescientos (300)  metros, 
debidamente fijada  y forestada. La separación máxima entre estas áreas será de 
tres mil (3.000) metros. 

ARTÍCULO  59.- (Decreto-Ley 10128/83) Al crear o ampliar núcleos urbanos se limiten 
con  cursos o espejos de  agua permanentes, naturales o artificiales, deberá 
delimitarse una franja  que se cederá gratuitamente  al  Fisco   Provincial  arbolada 
y  parquizada, mediante trabajos  a cargo del  propietario cedente  si  la  creación  
o  ampliación  es propiciada por el mismo. 

Tendrá un ancho de  cincuenta (50 m) metros a contar de la línea  de máxima 
creciente en  el caso de  cursos de  agua y de cien  (100  m) metros medidos desde 
el borde en el caso de  espejos de  agua. El borde y la línea  de máxima creciente 
serán determinados por  la  Dirección Provincial  de Hidráulica. Asimismo,  cuando el  
espejo  de agua esté total  o  parcialmente contenido en  el  predio motivo  de la  



 

 

subdivisión se  excluirá del título la parte ocupada por el espejo de agua, a fin de 
delimitar el dominio  estatal sobre el  mismo. A los  efectos  de este artículo la  zona 
del  Delta del  Paraná se regirá  por normas específicas. 

ARTÍCULO  60.-  (Texto según  Ley  13127) Por  ninguna razón podrá modificarse  
el destino de  las  áreas verdes y libres públicas, pues constituyen bienes del  
dominio público  del  Estado, ni  desafectarse  para su transferencia  a entidades o 
personas de existencia  visible  o personas  jurídicas públicas o privadas,  ni  aún  
para cualquier  tipo de  edificación,  aunque sea de  dominio  público, que altere su  
destino. Todo  ello salvo el   caso  de  permuta por   otros   bienes  de  similares  
características  que   permitan satisfacer de mejor forma el destino establecido. 

ARTÍCULO  61.-  Autorízase al  Poder Ejecutivo para permutar reservas  fiscales,  
una vez desafectadas de su  destino original,  por inmuebles de  propiedad particular 
cuando se persiga la conformación  de  reservas de  mayor dimensión  que  las 
preexistentes o ubicadas en mejor  situación para satisfacer el interés público. 

CAPÍTULO IV 

DE LA INFRAESTRUCTURA, LOS  SERVICIOS Y EL 
EQUIPAMIENTO COMUNITARIO 

ARTÍCULO  62.- Las áreas o zonas que  se originen como consecuencia de la 
creación, ampliación o reestructuración de  núcleos urbanos y zonas de  usos 
específicos, podrán habilitarse total o parcialmente sólo después que  se haya 
completado la infraestructura y la instalación de los servicios esenciales  fijados 
para el caso, y verificado el normal funcionamiento de  los mismos. 

A estos efectos, se consideran infraestructura y servicios 
esenciales. 

A) Area Urbana: 

Agua  corriente, cloacas,  pavimentos,  energía  eléctrica domiciliaria, alumbrado  
público y desagües pluviales. 

B) Zonas residenciales extraurbanas: 

Agua  corriente; cloacas  para sectores con  densidades netas previstas mayores 
de ciento cincuenta (150)  habitantes por  hectárea; alumbrado público  y energía 
eléctrica domiciliaria;   pavimento   en    vías  principales   de    circulación   y   
tratamiento   de estabilización o mejorados para vías secundarias; desagües 
pluviales de acuerdo a las características de  cada caso. 

Para los clubes de campo regirá lo dispuesto en el capítulo 
correspondiente. 

C) Otras zonas: 

Los  que   correspondan,  por   analogía  con   los   exigidos  para  las  áreas  o   
zonas mencionadas precedentemente, y según las  necesidades de  cada caso, 
a establecer por los municipios. 

En cualquier caso, cuando las fuentes de agua potable estén contaminadas o 
pudieran contaminarse fácilmente por  las características del  subsuelo,  se exigirá 
el servicio de cloacas. 



 

 

ARTÍCULO   63.-   Se  entiende por   equipamiento comunitario a  las   edificaciones  
e instalaciones destinadas a satisfacer  las  necesidades de  la comunidad en 
materia de salud, seguridad, educación, cultura, administración pública, justicia, 
transporte, comunicaciones y recreación. 

En cada caso la autoridad de  aplicación fijará los requerimientos mínimos, que  
estarán en  relación con  la dimensión y funciones del área o zona de  que se trate. 

CAPÍTULO V 

CLUBES DE 

CAMPO 

ARTÍCULO  64.-  Se entiende por club de  campo o complejo recreativo residencial a 
un área territorial de extensión limitada que  no  conforme un  núcleo urbano y reúna 
las siguientes características básicas: 

a) Esté localizada en área no urbana. 

b)  Una  parte  de   la   misma se  encuentre  equipada  para  la   practica  de 
actividades   deportivas,   sociales   o   culturales  en   pleno    contacto  con    la 
naturaleza. 

c)   La  parte  restante   se  encuentre   acondicionada  para  la  construcción  de 
viviendas de  uso  transitorio. 

d) El  área común de  esparcimiento  y el área de  viviendas  deben guardar una 
mutua e indisoluble relación funcional  y jurídica, que  las convierte en un  todo 
inescindible. El uso  recreativo del  área común de esparcimiento no  podrá ser 
modificado,  pero   podrán reemplazarse unas  actividades  por  otras; tampoco 
podrá subdividirse dicha área  ni  enajenarse en forma  independiente de  las 
unidades que  constituyen el área de  viviendas. 

ARTÍCULO  65.-La  creación de  clubes de  campo, estará supeditada al 
cumplimiento de  los siguientes requisitos: 

1.- Contar con  la previa aprobación municipal y posterior convalidación técnica de   
los  organismos competentes  del  Ministerio de  Obras  Públicas.  A  estos efectos 
los municipios designarán y delimitarán zonas del área rural para la localización 
de clubes de campo, indicando la  densidad máxima  bruta para cada zona. 

2.- El patrocinador del proyecto debe asumir  la responsabilidad de  realizar las 
obras de  infraestructura de los servicios esenciales y de  asegurar la prestación de  
los mismos, de  efectuar el tratamiento de las vías de circulación y accesos, de  
parquizar y arbolar el área en  toda  su extensión y de  materializar las obras 
correspondientes al equipamiento deportivo, social y cultural. 

2.1.  Servicios esenciales: 

2.1.1. Agua:   Deberá asegurarse  el  suministro para  consumo humano en  la 
cantidad y calidad necesaria, a fin de satisfacer los  requerimientos máximos 
previsibles, calculados  en   base a la  población  tope   estimada  para el  club. 
Deberá garantizarse también la provisión de  agua necesaria para atender los 
requerimientos de las instalaciones de  uso  común. 



 

 

Podrá autorizarse el suministro mediante perforaciones individuales cuando: 

a)  La  napa a explotar no  esté  comunicada ni pueda contaminarse fácilmente por 
las características del suelo. 

b) Los  pozos de captación se efectúen  de  acuerdo a las  normas provinciales 
vigentes. 

c) La densidad neta no supere doce (12) unidades de vivienda por hectárea. 

2.1.2. Cloacas: se exigirá cuando las napas puedan contaminarse fácilmente 
como consecuencia de  las particulares características del suelo o de  la 
concentración de viviendas en un determinado sector. 

2.1.3. Energía eléctrica: Se exigirá para las viviendas,  locales de uso  común y 
vías de circulación. 

2.2.  Tratamiento de  calles y accesos; 

2.2.1. Se  exigirá la pavimentación de  la vía de circulación que  una  el acceso 
principal con  las instalaciones centrales del club,  con  una capacidad soporte de 
cinco   mil  (5.000)  kilogramos  por   eje.   Las  vías  de   circulación  secundaria 
deberán ser  mejoradas con  materiales o productos que  en  cada caso acepte el 
municipio. 

2.2.2. El  acceso que  vincule  al  club  con  una  vía externa pavimentada deberá ser 
tratado de modo que  garantice su uso  en cualquier circunstancia. 

2.2.3. Forestación: La franja perimetral deberá arbolarse en  su  borde lindero  al 
club. 

2.3.  Eliminación de residuos: Deberá utilizarse un  sistema de  eliminación de 
residuos que   no  provoque  efectos  secundarios  perniciosos (humos, olores, 
proliferación de  roedores, etc). 

3. Deberá cederse una  franja perimetral de  ancho no  inferior a siete cincuenta 
(7,50   m)  metros con  destino a vía de  circulación.  Dicha   franja  se ampliará 
cuando el municipio lo estime necesario. No se exigirá la cesión en los sectores del 
predio que  tengan resuelta la circulación perimetral. Mientras la comuna no exija que  
dicha franja  sea librada  al  uso  público,  la misma  podrá ser utilizada por el club. 

ARTÍCULO  66.-  Los proyectos deberán ajustarse a los siguientes indicadores 
urbanísticos y especificaciones básicas: 

a) La superficie total mínima del Club,  la densidad media bruta máxima de unidades 
de vivienda por  hectárea, la superficie mínima de  las subparcelas o unidades 
funcionales y el  porcentaje mínimo  de área  común de esparcimiento  con  relación 
a la superficie total se interrelacionarán del modo que  establece el siguiente cuadro: 

Cantidad 

Máxima 

 

Densidad 
Bruta Máxima 
(Viv./Ha.) 

Superficie 
Total 

Mínima Ha. 

Superficie 
Mínima de 
Unidades 
Funcionale
s (Lotes 
m2) 

Area 
Esparcimiento 
Mínima sobre 
el Total de 
Superficie del 
Club 

80 8 10 600 40 



 

 

225 7,5 30 600 30 
350 7 50 600 30 

 

Los valores intermedios se  obtienen  por   simple  interpolación  lineal,  la  superficie 
excedente que  se obtiene al respetar la densidad bruta, la superficie mínima de 
unidad funcional configurada como lote y porcentaje mínimo de área común de 
esparcimiento o la que  resulte de superar el proyecto de  Club  de  Campo la 
superficie total  mínima establecida, puede ser utilizada,  según convenga en 
cada  caso,  para ampliar las unidades funcionales o el área común de  
esparcimiento. 

b)  Dimensiones  mínimas  de   unidades  funcionales:   Regirán  para  las  unidades 
funcionales  cuando las mismas  se configuren  como lotes y variarán con  la 
superficie total del club, debiendo tener veinte (20) metros de  ancho como mínimo 
y la superficie que  establece  el  cuadro  del   inciso   a)  del   presente  artículo. La  
relación  ancho- profundidad no podrá ser inferior a un tercio (1/3). 

c)  Área   común de esparcimiento: Deberá ser  arbolada, parquizada y  equipada 
de acuerdo a la finalidad del club,  y a la cantidad prevista de usuarios. 

Podrá computarse los espejos de agua comprendidos dentro del título de 
dominio. 

d) Red  de  circulación interna: Deberá proyectarse de  modo que  se eliminen al 
máximo los puntos de  conflicto  y se evite la circulación veloz.  Las calles principales 
tendrán un ancho mínimo   de  quince (15)  metros y  las  secundarias y  las  sin  
salida  once (11) metros. En  estas últimas el “cul de  sac” deberá tener un  diámetro 
de  veinticinco (25) metros como mínimo. 

e)  Las  construcciones podrán tener como máximo planta baja y dos  (2) pisos 
altos  y no  podrán ubicarse a  menos de  cinco   (5)  metros  de   los  límites  de   
las  vías  de circulación. 

f) Cuando se proyecten viviendas aisladas, la distancia de  cada una  de ellas a la 
línea divisoria entre las unidades funcionales configuradas como lotes, no podrá 
ser inferior al sesenta (60) por ciento de la altura del edificio, con  un mínimo  de tres  
(3) metros. En caso  de  techos  inclinados, la  altura  se  tomará desde el  nivel  
del  suelo hasta  el baricentro del polígono formado por las líneas de máxima 
pendiente de  la cubierta y el plano de  arranque de  ésta. En  los casos  en que 
las  unidades funcionales  no  se generen como lotes  se proyecten viviendas 
apareadas, en cualquiera de sus formas, la separación mínima entre volúmenes 
será igual a la suma de  las alturas de  cada uno de  ellos. 

g) Al proyectar un  club  de campo deberán respetarse los hechos naturales del 
valor paisajístico,  tales  como  arboledas,  particularidades  topográficas,  lagunas,   
ríos  y arroyos, así  como todo  otro elemento de significación en los aspectos 
indicados. 

ARTÍCULO   67.-  En  las   situaciones existentes, cuando una   misma entidad  jurídica 
agrupe a los  propietarios de  parcelas ubicadas en un  club  de  campo y existan  
calles públicas, podrán convenirse con  la  respectiva Municipalidad  el  cerramiento  
total  del área y  la  prestación  de  los   servicios  habitualmente  de   carácter  
comunal bajo   la responsabilidad de  la institución peticionante. 



 

 

En  todos los casos se garantizará que  los organismos públicos, en el ejercicio de  
su poder de  policía, tengan libre  acceso a las  vías de  circulación interna  y control  
sobre los servicios comunes. 

ARTÍCULO  68.-  La infraestructura de  servicios, así como el equipamiento comunitario 
propio  de áreas urbanas serán siempre responsabilidad de los titulares del dominio  
de los clubes de campo. 

ARTÍCULO   69.-   No  podrán  erigirse  nuevos  clubes  de  campo  dentro  de  un  radio 
inferior  a siete kilómetros (7  Km)  de los  existentes, contado desde  los  
respectivos perímetros en sus puntos más cercanos. 

 

TÍTULO IV 

DE LA IMPLEMENTACION DEL ORDENAMIENTO TERRITORIAL 

CAPÍTULO I 

DEL PROCESO DE ORDENAMIENTO 
TERRITORIAL 

ARTÍCULO  70.-  La responsabilidad  primaria del  ordenamiento territorial recae en  el 
nivel municipal y será obligatorio para cada partido como instrumento sectorial. 

ARTÍCULO   71.-   Se entiende,  dentro  del   ordenamiento   territorial, por   proceso  
de planeamiento físico,  al  conjunto de  acciones  técnico-político-administrativas  
para  la realización  de   estudios,  la  formulación  de   propuestas  y  la  adopción  
de   medidas específicas  en relación con  la  organización  de un  territorio,  a fin de 
adecuarlo a las políticas  y  objetivos de  desarrollo  general  establecidos  por   
los  distintos  niveles jurisdiccionales (Nación, Provincia, Municipio) y en concordancia 
con  sus respectivas estrategias. 

ARTÍCULO     72.-    En    todo    proceso   de    ordenamiento  se   deberá   considerar 
especialmente el sistema general de transporte y las vías de comunicación. 

CAPÍTULO II 

DE LOS  ORGANISMOS 
INTERVINIENTES 

ARTÍCULO   73.-   Intervendrán  en  el  proceso  de   ordenamiento  territorial  a  nivel 
municipal sus oficinas de planeamiento, locales o intermunicipales, y a nivel 
provincial el  Ministerio  de   Obras  Públicas, la  Secretaría  de   Planeamiento  y  
Desarrollo  y  la Secretaría de Asuntos Municipales. 

CAPÍTULO III 

DE LOS  INSTRUMENTOS DE 
APLICACIÓN 

ARTÍCULO  74.-  Los municipios contarán, dentro de la oficina de planeamiento, con  
un sector de  planeamiento físico  que  tendrá a su cargo los aspectos técnicos del 
proceso de  ordenamiento territorial del partido. 



 

 

ARTÍCULO    75.-    El   proceso   de    planeamiento  se   instrumentará  mediante  
la elaboración de  etapas sucesivas que  se considerarán como partes integrantes 
del plan de  ordenamiento. A estos efectos se establecen las siguientes etapas: 

1.- Delimitación preliminar de áreas. 

2.- Zonificación según usos. 

3.- Planes de ordenamiento municipal. 

4.- Planes particularizados. 

ARTÍCULO  76.-  En  cada una  de  las  etapas del  proceso de planeamiento 
establecido se procederá a la  evaluación de  las  etapas  precedentes (excepto 
en los  casos de planes particularizados), a fin de realizar los ajustes que  surjan 
como necesidad de  la profundización  de   la  investigación  de   los cambios  
producidos  por  la  dinámica  de crecimiento e impactos sectoriales, y por los 
resultados de  la puesta en  práctica de  las medidas implementadas con  
anterioridad. 

ARTÍCULO   77.-   Se  entiende por   delimitación  preliminar  de  áreas  al  instrumento 
técnico-jurídico de  carácter preventivo que  tiene  como objetivo reconocer la 
situación física  existente en el  territorio de  cada  municipio, delimitando  las  áreas  
urbanas  y rurales y eventualmente zonas de usos específicos. Permitirá dar en  el 
corto  plazo el marco  de  referencia  para  encauzar  y  controlar  los   cambios  de   
uso,  pudiendo establecer lineamientos generales sobre ocupación y subdivisión 
del suelo. 

ARTÍCULO   78.-   Se  entiende por   zonificación  según usos  al  instrumento  técnico- 
jurídico  tendiente a cubrir  las necesidades mínimas  de  ordenamiento físico  
territorial, determinando  su  estructura  general,  la   de    cada  una    de  sus  
áreas   y   zonas constitutivas, en especial las de  tipo urbano, estableciendo 
normas de  uso, ocupación y subdivisión del  suelo, dotación de infraestructura 
básica y morfología para cada una de  ellas. 

ARTÍCULO   79.-   La  zonificación según  usos  podrá  realizarse  por   etapas 
preestablecidas, una  vez  producido el esquema de  estructuración general, 
pudiendo incluir la prioridad de sectores o distritos para la provisión de 
infraestructura, servicios y  equipamiento  básicos  como elemento indicativo   para 
las   inversiones  públicas  y privadas. 

ARTÍCULO  80.- El plan de ordenamiento organizará físicamente el territorio, 
estructurándolo  en   áreas,  subáreas,  zonas  y   distritos  vinculados   por   la   
trama circulatoria  y  programando  su   desarrollo a  través de  propuestas de   
acciones  de promoción,  regulación,  previsión e  inversiones,  mediante  métodos  
operativos  de ejecución en el corto,  mediano y largo plazo, en  el cual  deberán 
encuadrarse obligatoriamente los programas de  obras municipales, siendo 
indicativo para el sector privado. 

Fijará    los    sectores   que     deban   ser     promovidos,    renovados,   
transformados, recuperados,  restaurados,  preservados,  consolidados,  o  de  
reserva, determinando para cada uno  de ellos uso, ocupación y subdivisión del  
suelo, propuesta de infraestructura, servicios y equipamiento, así como normas 
sobre características morfológicas. 



 

 

ARTÍCULO   81.-   Los  planes  de   ordenamiento  podrán tener  escala  intermunicipal 
cuando así se determine a nivel  provincial  o  por  iniciativa  municipal, abarcando 
las jurisdicciones de  aquellos partidos que teniendo límites comunes y problemas 
afines deban adoptar soluciones integradas. Las mismas se concentrarán de  
acuerdo con  los mecanismos técnico-administrativos que se establezcan a nivel 
provincial y comunal. 

ARTÍCULO  82.-  Se entiende por  plan  particularizado al instrumento técnico-jurídico 
tendiente al  ordenamiento y desarrollo físico  parcial o  sectorial de áreas, 
subáreas, zonas o distritos, pudiendo abarcar áreas pertenecientes a partidos 
linderos. 

ARTÍCULO   83.-   (Decreto-Ley  10128/83)  Las  Ordenanzas correspondientes a  
las distintas etapas  de   los  planes de   ordenamiento podrán sancionarse  una   
vez   que dichas etapas fueren aprobadas por  el Poder Ejecutivo, el que  tomará 
intervención, previo dictamen de los Organismos Provinciales competentes, a los 
siguientes efectos: 

a)  Verificar  el grado de  concordancia con  los  objetivos  y estrategias definidos por 
el Gobierno de la Provincia para el sector y con  las  orientaciones generales y 
particulares de  los Planes Provinciales y Regionales de desarrollo económico y 
social y de ordenamiento territorial (artículo 3, inciso  b), así como el grado de 
compatibilidad de las mismas con  las de  los Municipios linderos 

b) Verificar  si  se ajustan en un  todo  al marco normativo  referencial  dado por esta 
Ley  y  sus disposiciones reglamentarias, y si  al  prever ampliaciones de áreas  
urbanas, zonas residenciales extraurbanas e industriales  se han 
cumplimentado  las  exigencias contenidas  en la  misma  para admitir  dichos 
actos. 

ARTÍCULO  84.-  (Texto según Ley  14449) Los  Municipios, a través de sus  planes  
y mediante ordenanzas específicas, podrán declarar el parcelamiento y/o la 
edificación obligatorios de  los inmuebles urbanos baldíos o con  edificación derruida 
o paralizada según las siguientes definiciones: 

a) Baldío:  Todo  inmueble en  cuyo  terreno no existen edificaciones y no tiene  uso 
para actividades económicas. 

b) Edificación derruida: Aquellos inmuebles cuyos edificios se encuentren en estado 
de deterioro avanzado y hayan sido  declarados inhabitables por resolución 
municipal. 

c)  Edificación  paralizada:  Aquellos inmuebles  cuyas construcciones  lleven   más 
de cinco  (5) años paralizadas. 

El propietario del  inmueble sujeto a la declaración establecida en  el presente 
artículo deberá ser notificado  por  el Departamento Ejecutivo  Municipal  a través de 
un  medio fehaciente,  de la  obligación según  las   normas  aplicables.  A  tales 
efectos  podrán conformarse consorcios urbanísticos. 

ARTÍCULO  85.-  (Texto según  Ley  14449) La implementación  de  la  obligación  a 
la que se refiere el artículo 84 de  la presente Ley será establecida por  los 
municipios de acuerdo a los siguientes parámetros: 

a) Los plazos para edificar  o urbanizar no podrán ser inferiores a tres (3) ni 
superiores a cinco  (5) años, contados a partir de la declaración. 



 

 

b)  A partir  de la  aprobación del  proyecto, el  propietario tendrá un  (1)  año de plazo 
máximo para iniciar las obras. 

c)   En    emprendimientos de   gran    envergadura,   con    carácter   excepcional,  
una ordenanza municipal específica podrá prever su conclusión en  etapas, 
garantizándose que el proyecto aprobado comprenda el emprendimiento como un 
todo. 

d)  Los  plazos señalados no  se alterarán aunque durante su transcurso se 
efectúen transmisiones de dominio y cuando esto ocurra deberá hacerse constar 
dicha circunstancia en  la  escritura traslativa de  dominio  e inscribirse en  el  Registro 
de la Propiedad Inmueble. 

A los fines de este artículo, se entenderá por  parcelamiento o edificación concluida 
al completamiento de  las obras previstas con  las conexiones a los servicios 
necesarios, para permitir su habilitación. 

ARTÍCULO   86.-   (Texto  según   Ley  14449) En   caso  de   incumplimiento de  las 
condiciones y de los plazos previstos en  el artículo anterior o no habiéndose 
cumplido las  etapas  previstas, el   Municipio   podrá  aplicar  un   gravamen  especial   
sobre  el inmueble que  será progresivo en el tiempo, mediante el aumento de la 
alícuota por un plazo de  cinco   (5)  años  consecutivos, y  cuyo   valor   será  fijado  
en   la  Ordenanza Impositiva, no pudiendo el mismo ser superior al cincuenta por 
ciento (50%)  de la tasa de  alumbrado, barrido y limpieza para ese período de tiempo. 

Transcurrido el plazo  de  cinco  (5) años sin que  la obligación de  parcelar y/o edificar 
se hubiere cumplido, el Municipio continuará aplicando la alícuota máxima, hasta 
que  se cumpla la citada obligación, garantizándose la prerrogativa prevista en el 
artículo 84 de la presente Ley. 

Queda  prohibido conceder  exenciones  o   condonaciones  de   deudas  relativas  
al gravamen progresivo a que  alude este artículo. 

ARTÍCULO  87.-  (Texto según Ley 14449) Transcurridos cinco  (5) años de cobro  
del gravamen especial progresivo establecido en  el artículo anterior, sin que  el 
propietario haya  cumplido la  obligación  de parcelamiento y/o  edificación,  el  
inmueble quedará declarado  de utilidad  pública y sujeto  a expropiación por  parte 
de  la  municipalidad respectiva.  La Ordenanza  que  se dicte al  efecto será  remitida 
a la Legislatura a los efectos de dar  cumplimiento a lo establecido en el artículo 
31 de  la Constitución de  la Provincia. 

ARTÍCULO   88.-   (Texto según   Ley 14449) El  Municipio  procederá  al  adecuado 
aprovechamiento del  inmueble  en  un  plazo máximo de  cinco  (5)  años, contados 
a partir de  su incorporación a su patrimonio, con  ajuste a los siguientes parámetros: 

a)   El  uso   y  destino  que   se  realice podrá hacerse  efectivo  directamente  por   
el organismo municipal  al  cual  sea afectado o mediante  la  enajenación  o  
concesión  a terceros, observándose, en dichos casos, el debido procedimiento 
licitatorio. 

b) En  el caso de enajenación o concesión a terceros se mantienen para el 
adquirente del inmueble, las  mismas obligaciones de parcelamiento y/o edificación 
previstas en  el artículo 84 de  esta Ley. 

c) Producido el incumplimiento al que  alude el inciso anterior, se revocará el dominio 
de  la parcela respectiva a favor del Municipio. 



 

 

ARTÍCULO   89.-   (Texto  según   Ley  14449) El  Poder  Ejecutivo provincial  y  los 
municipios podrán asociarse con  otras entidades públicas y/o con  personas físicas 
o jurídicas privadas por  iniciativa  de  cualquiera de éstos, para desarrollar en 
conjunto áreas correspondientes al ejido municipal mediante el sistema de reajuste 
de tierras. 

El  mecanismo  de   reajuste  de   tierras  será   de  utilización cuando  se  requiera  
la reconformación  de  la  estructura  parcelaria  existente  en   los casos  de  
creación o ampliación  de  núcleos urbanos  y  en   los  casos  de  renovación, 
reestructuración o transformación de sectores en áreas urbanas o  
complementarias,  incluyendo los de regularización de villas y asentamientos 
precarios. 

ARTÍCULO   90.-  (Texto según  Ley 14449) Se  entiende por  reajuste  de  tierras  
al sistema mediante el cual los  propietarios de predios en un  área o zona 
debidamente determinada, transfieran su respectivo derecho de  propiedad a una  
entidad gestora o le permiten que  bajo cualquier modalidad jurídicamente posible, 
utilice y ocupe temporalmente sus inmuebles, con  el fin exclusivo de  que  desarrolle 
y lleve a cabo un plan  específico de construcción, ampliación, reposición y 
mejoramiento de  edificios  y/o de  infraestructura  urbana básica, con  la obligación, 
una vez  concluidas las  obras, de redefinir las unidades prediales y realizar las  
operaciones de  transferencia de  dominio de  carácter compensatorio, que  sean 
indispensables para ese mismo efecto. 

Los proyectos que  requieran la utilización del mecanismo de  reajuste de tierras 
podrán ser desarrollados por  grupos de  propietarios asociados a través de un  
plan particularizado, directamente  por  entidades  públicas o  mediante formas  
mixtas  de asociación entre el sector público  y el sector privado. 

ARTÍCULO  91.-  La  declaración de englobamiento parcelario respecto de una 
determinada zona o  área, a fin  de posibilitar  su  cambio de  uso   o  reconformación 
parcelaria,  implicará  por  la  presente ley su  declaración de utilidad  pública y sujeta  
a expropiación por parte de la municipalidad. 

ARTÍCULO  92.-  (Texto según  Ley 14449) En  cualquiera de  los casos, el reajuste 
de tierras se encuadrará en un  plan  particularizado que determinará la  
metodología de valuación  de las  tierras e inmuebles aportados, la  cual  deberá 
tener en  cuenta  la normativa urbanística  vigente  antes de   la  delimitación  del  
proyecto,  así   como  los criterios  de   valoración  de   los  predios resultantes,  que   
se  basarán  en  los usos  y densidades previstos en dicho  plan. 

TÍTULO V 

DE LAS RESPONSABILIDADES Y 
SANCIONES 

ARTÍCULO  93.-  Las infracciones a las obligaciones establecidas por la presente 
Ley y planes   de    ordenamiento  comunales,  serán   sancionadas   por    las   
autoridades municipales, de  conformidad a lo dispuesto en  el Código de Faltas 
Municipales. 

ARTÍCULO   94.-   Las multas se  graduarán según  la  importancia de  la  infracción 
cometida y serán: 

1.- De hasta un sueldo mínimo de  la administración municipal, cuando se trate de 
faltas meramente formales. 



 

 

2.- De uno  a cincuenta (50)  sueldos mínimos de la administración municipal, si 
fueren faltas que  no causaren perjuicios a terceros. 

3.- De  cincuenta (50)  a quinientos (500)  sueldos mínimos de  la Administración 
municipal,  en   los  supuestos  de  violación    a  los  planes  de   ordenamiento 
territorial,  que   perjudiquen  a terceros o  infrinjan  lo  dispuesto en  materia de 
infraestructura de  servicios, dimensiones mínimas de  parcelas, cambio de  uso, 
factores de ocupación de suelo y ocupación total, densidad y alturas máximas de 
edificación. 

Podrán disponerse,  igualmente,  las medidas accesorias  previstas en el  Código 
de Faltas  Municipales   y   en  especial   disponer  la   suspensión  de   obras,  
remoción, demolición o adecuación de  las construcciones erigidas indebidamente. 

Los organismos  competentes  del  Ministerio  de Obras Públicas podrán constatar 
la comisión de  infracciones y disponer medidas preventivas, remitiendo las 
actuaciones a la Municipalidad correspondiente para la aplicación de sanciones. 

ARTÍCULO   95.-   La  falta  de pago de   las  multas en   el  término  de   diez   (10)  
días siguientes a la  notificación,  permitirá  la  actualización de su monto de  
acuerdo a la variación producida hasta el momento del efectivo pago, según los 
índices y procedimientos establecidos en el Código Fiscal. 

ARTÍCULO   96.-   Cuando  fuere  responsable  de   la  infracción  algún  profesional,  
la autoridad  administrativa enviará  los  antecedentes al  Consejo o  entidad 
profesional respectiva, a los efectos de su juzgamiento. 

Sin  perjuicio de  ello,  podrá disponerse la  exclusión del infractor   en las actuaciones 
donde se constate la falta. 

ARTÍCULO  97.-  Serán solidariamente responsables por  las infracciones cometidas, 
el peticionante, propietarios, empresas promotoras o constructoras y profesionales, 
en su caso. 

 

TÍTULO VI 

DE LA APLICACIÓN DE LA PRESENTE LEY 

ARTÍCULO  98.-  Los municipios que  no dispongan de planes aprobados y en  
vigencia, deberán ejecutar  la  etapa de delimitación  preliminar de áreas  y  
completarla en  un plazo no  superior  a los ciento veinte (120)  días, contados a 
partir  de  la vigencia de  la presente Ley. 

ARTÍCULO  99.-  Los municipios que  tengan en vigencia zonificaciones  y normas 
de uso, ocupación, subdivisión y equipamiento del  suelo, tendrán un  plazo   
máximo de ciento ochenta (180)  días para adecuarlas a las exigencias de  la 
presente Ley. 

Mientras tanto, podrán continuar aplicando las normas que  tenían en vigencia, 
con excepción de  las referidas a creación y ampliación de  núcleos o centros de 
población, áreas y zonas y las  relativas a subdivisiones que impliquen cambio de 
uso del  suelo, para las que serán de aplicación inmediata las establecidas en esta 
Ley. 



 

 

ARTÍCULO   100.-   En  tanto   los  municipios  no  cuenten con  delimitación de  áreas  
y zonificación   según  usos,  no   podrán   proponer  la   creación  ni   la   ampliación  
o restructuración  de   las   áreas y  zonas  de  sus  núcleos urbanos, ni  operaciones 
de subdivisión de  suelo que  impliquen cambio de uso  urbano. Tampoco podrán 
autorizar densidades  netas mayores de  seiscientos habitantes por  hectárea 
(600  hab/ha), en áreas  urbanas  que  cuenten  con   todos  los  servicios  
esenciales  fijados  para  las subáreas  urbanizadas,  ni  densidades  netas  
mayores  de  ciento  cincuenta  (150) habitantes por hectárea, en zonas o 
unidades rodeadas de  calles y parcelas con  frente a calles que carezcan de 
cloacas. 

ARTÍCULO  101.-  Todo  parcelamiento originado en  planos aprobados con  
anterioridad a la presente ley, que  carezca de las  condiciones de saneamiento y 
servicios de agua corriente o cloacas exigidos para el adecuado asentamiento 
poblacional, queda sujeto a las restricciones para el uso  que implica  la  prohibición 
de  erigir  edificaciones  hasta tanto  se cumplimenten las condiciones de  
saneamiento o infraestructuras necesarias. Igual    limitación   se   aplicará  cuando   
con    posterioridad a   la    aprobación   del parcelamiento, se  produzca  la   
modificación   de   las   condiciones   de   hecho  que determinaron su viabilidad. 

El Poder Ejecutivo  establecerá las  parcelas o  zona afectada por  la  restricción 
y  la Municipalidad correspondiente  denegará   la   aprobación  de   planos  o   
impedirá  la edificación,  hasta  tanto se  efectúe  la  certificación  de los  
organismos  provinciales competentes que  acredite el cumplimiento de las  
condiciones exigidas. 

La restricción al uso  que  se establezca se anotará en el Registro de la 
Propiedad. 

ARTÍCULO   102.-  (Decreto-Ley  10128/83) Cuando el  interés público  lo requiera, 
el Poder  Ejecutivo   podrá  regular,  mediante  Decreto,  la  autorización  de   
proyectos referidos  a situaciones  particularizadas o zonas o distritos 
determinados, aún cuando no  se satisfagan algunos de los recaudos o 
indicadores establecidos en  la presente Ley. 

Dichas  autorizaciones deberán  tener  carácter  general  y  ser   compatibles  con   
los objetivos y principios establecidos en  la presente ley para el proceso de 
ordenamiento territorial. 

El   organismo   Provincial   o   Municipal   proponente  deberá   elevar  la   propuesta 
acompañada de los estudios que  la fundamentan. 

ARTÍCULO  103.-  La presente  Ley tiene  carácter de orden público  y regirá a partir  
de su publicación en el “Boletín Oficial”, siendo aplicable a todo  trámite o proyecto 
que  no tuviere aprobación definitiva. 

ARTÍCULO   104.-   (Decreto-Ley  10128/83) Deróganse  las  Leyes  695,   3468, 3487, 

4739, 8809, 8684, 9116  y toda  otra disposición que  se oponga a la presente 
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Provincia de Buenos Aires 

 

MINISTERIO  DE INFRAESTRUCTURA Y SERVICIOS PÚBLICOS SUBSECRETARÍA 
SOCIAL DE TIERRAS, URBANISMO  Y VIVIENDA  

 

Resolución N° 22/16 

 

La Plata, 27 de mayo de 2016. VISTO El expediente 2423-4952/16 y lo previsto en el 
artículo 29 de la Ley 14.449 y su Decreto Reglamentario N° 1.062/13, y 
 

CONSIDERANDO: 

Que la presente tiene  por objeto la promoción del acceso a la vivienda y a un hábitat 
digno  y sustentable, que  garantice la satisfacción de los derechos de aquellas 
personas y poblaciones afectadas a procesos de relocalización, llevados a cabo en  
el ámbito de  la Provincia de Buenos Aires por cualquier organismo del Estado Nacional, 
Provincial y/o municipal, a fin de resolver en forma paulatina el déficit urbano      
habitacional, priorizando aquellas familias con  pobreza crítica y necesidades extremas; 

Que ello se encuadra en el marco de lo prescripto por el artículo 14 de la Constitución 
Nacional; por el artículo 36 de  la Constitución de la Provincia de Buenos Aires; por los 
Tratados Internacionales con  jerarquía constitucional y demás normas subordinadas, 
y de  los objetivos de fondo  que  específicamente justifican la relocalización, en pos  del 
interés público y el bienestar del conjunto de la sociedad; 

Que asimismo, el derecho internacional de los derechos humanos ofrece un conjunto 
de  estándares mínimos que  fijan obligaciones y límites al accionar del Estado en este 
campo, especialmente en relación a los principios de progresividad y no regresividad 
(Artículo 11 del PIDESC y la Observación General Nº 4 y Nº 7 del Comité de Derechos 
Económicos, Sociales y Culturales); 

Que por otra parte, la Ley 14.449 de la Provincia de  Buenos Aires prevé en sus artículos 
11 y 15 las condiciones de la vivienda y el hábitat dignos y, en su artículo 29 y respectivo 
decreto reglamentario las circunstancias que justifican un proceso de relocalización; 

Que los procesos de relocalización se encuadran en el campo de los derechos 
humanos en relación a los escenarios concretos en  que el derecho a una  vivienda 
adecuada encuentra su cabal expresión, esto es, las localizaciones territoriales 
específicas y los modos de vida que  despliegan las poblaciones en función  del mayor 
o menor grado de satisfacción del mencionado derecho. Al respecto, investigaciones 
nacionales e internacionales, así como los más relevantes órganos supranacionales 

(CEPAL,  ONU, CIDH) coinciden en señalar la importancia de la dimensión territorial en el 
desarrollo de la vida humana, la construcción de identidades singulares y colectivas, el 
despliegue de redes de sociabilidad y cuidados, así  como el florecimiento y 
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consolidación de los lazos comunitarios, fundamentales para la construcción de  una 
sociedad justa y para una progresiva mejora en la calidad de  vida de los sectores más 
vulnerables; 

Que al respecto, se destaca especialmente la importancia de entender al lugar  de 
radicación de toda  vivienda en  su vertiente socio-territorial, considerando en especial, 

el efectivo acceso a los servicios y dispositivos que  la vida cívica debe garantizar, tales 
como la escuela, el hospital, el transporte público, entre otros; 

Que debe considerarse, entonces, que  quienes se hallan radicados en determinado 
territorio, incluso cuando éste presentare condiciones sumamente adversas, 
presentarán un grado de  arraigo a ese territorio específico que no ha de estimarse 
solamente en términos subjetivos, sino  que debe presuponer la existencia de una 
trama vincular, social y material que  de ninguna manera puede desconocerse cuando 
se procura mejorar la calidad de vida de las  personas e implementar políticas de 
interés público; 

Que de tal forma, la presente hace operativas las prescripciones contenidas en 
normas de mayor jerarquía a nivel nacional y provincial, frente a los cuatro escenarios 
posibles que  engloban las circunstancias legítimamente causantes de un proceso de 
relocalización: la construcción de obras públicas, la necesidad de  producir un 
reordenamiento urbanístico interno, situaciones de graves condiciones negativas de 
habitabilidad y situaciones de riesgo hidráulico y/o ambiental de  villas y asentamientos 
precarios; 

Que la norma a sancionar incluye invalorables importantes aportes de todos los 
estamentos integrantes del Consejo Provincial de Vivienda y Hábitat, quienes han 
realizado un prolífico trabajo al respecto en  la comisión Instrumentos y Planificación del 
mencionado cuerpo y durante su funcionamiento en general; 

Que con  la sanción de  la presente,  esta Autoridad de  Aplicación da pleno cumplimiento 
a lo de establecido en la Ley 14.449 y su Decreto Reglamentario 

1.062/13, elaborando un Protocolo de Intervención en materia de Relocalización en 
coordinación con  el Consejo Provincial de Vivienda  y Hábitat. Al respecto, se han 
realizado numerosos intercambios entre el mencionado Consejo y la Subsecretaría 
Social de Tierras, Urbanismo y Vivienda, cuyos resultados nutren el cuerpo de la norma 
a dictar; 

Que en tal sentido, deviene necesario regular los procedimientos específicos que 
deben tenerse en cuenta en los procesos de relocalización, con miras a interpretar el 
alcance e impacto de los mismos. Ello, toda  vez  que  afectan de manera directa e 
inmediata las  posibilidades de satisfacción del derecho a una  vivienda adecuada y a 
un hábitat digno,  teniendo en cuenta, asimismo, la disponibilidad presupuestaria, en el 
marco de la demanda habitacional de la Provincia; 

Que la presente medida se dicta en uso  de las atribuciones conferidas por Decreto 
N°360/16 y artículo 1° de  la Resolución N° 24/16 del Ministro de Infraestructura y Servicios 
Públicos; Por  ello, 

EL SUBSECRETARIO SOCIAL DE TIERRAS, URBANISMO  Y VIVIENDA DEL 
MINISTERIO  DE INFRAESTRUCTURA Y SERVICIOS PÚBLICOS, RESUELVE: 

 



 

 

ARTÍCULO 1°: Aprobar el “PROTOCOLO DE ACTUACIÓN PARA CASOS DE 
RELOCALIZACIONES previsto en el artículo 29 de la Ley de  Acceso Justo al Hábitat N° 
14.449 y su Decreto Reglamentario 1.062/13, que  como Anexo forma parte de la 
presente. 

ARTÍCULO 2°: El Protocolo operará a través de la Subsecretaría Social de Tierras, 
Urbanismo y Vivienda, quien actuará como ente coordinador entre los distintos 
organismos públicos provinciales intervinientes, municipios y hogares a ser 
relocalizados. 

ARTÍCULO 3°: Registrar, publicar, dar  al Boletín  Oficial. Cumplido, archivar. 

Mauricio  Butera Subsecretario Social de Tierras, Urbanismo y Vivienda 

ANEXO 

CAPÍTULO  I. DISPOSICIONES GENERALES 

ARTÍCULO 1°: Autoridad de Aplicación. El presente Protocolo será aplicado por la 
Subsecretaria Social de Tierras, Urbanismo y Vivienda, quien coordinará todos los 
procesos de relocalización de familias en sus distintas etapas. Sin perjuicio de ello, 
podrá delegar su implementación en cualquiera de sus instancias al Instituto de la 
Vivienda de la Provincia de Buenos Aires. (IVBA). La Subsecretaría Social de Tierras, 
Urbanismo y Vivienda de la Provincia de Buenos Aires, en tanto encargada del Régimen 
de Integración Socio-Urbana, de acuerdo a lo prescripto en el artículo 29 de la Ley 
14.449 y su Decreto Reglamentario N° 1.062/13, arbitrará las medidas necesarias 
tendientes a determinar las poblaciones a relocalizar. Asimismo, en caso de 
considerarlo procedente, solicitará que el IVBA, juntamente con los Municipios 
correspondientes, lleve adelante el proceso de relocalización en base al procedimiento 
establecido en el presente. 

ARTÍCULO 2°: Criterios de priorización. Para la relocalización de hogares en el marco de 
lo establecido por la Ley 14.449 y siempre que estén dadas las condiciones de 
disponibilidad de tierras aptas, que se cuente con la financiación necesaria y el acuerdo 
del municipio correspondiente, se priorizarán aquellas relocalizaciones requeridas por 
obra pública y situaciones de extrema vulnerabilidad social y/o ambiental, sin perjuicio 
de los supuestos previstos en el artículo 29 de la citada norma. 

ARTÍCULO 3°: Procedencia y ámbito temporal de aplicación. La determinación de 
relocalizar hogares será de última ratio y solamente podrá ser dispuesta por acto 
administrativo debidamente fundado. El presente protocolo se aplicará sin más trámite 
a partir de quedar firme el acto administrativo que disponga la relocalización y hasta la 
efectiva finalización del proceso, de acuerdo a las etapas previstas en el Plan Director. 

CAPÍTULO  II. ESTÁNDARES DE ACTUACIÓN 

ARTÍCULO 4°: Participación Ciudadana. En todos los casos de relocalización se deberá 
constituir una  Mesa de Gestión Participativa, la que  constituye el ámbito de “gestión 
asociada” entre el Estado y los vecinos implicados en la relocalización a través de sus 
representantes, como espacio de participación ciudadana, de información recíproca y 
de elaboración de consensos a fin de llevar adelante la totalidad del proceso de 
relocalización, conforme a los parámetros establecidos por la Ley 14.449 y su Decreto 
Reglamentario. 

Las Mesas de Gestión Participativa estarán conformadas de acuerdo a lo previsto en 
el artículo 36 de la Ley de Acceso Justo al Hábitat. 



 

 

Los representantes de los hogares a relocalizar deberán ser elegidos 
democráticamente, entre las  personas afectadas por la relocalización, garantizando 
la libre postulación de todos los interesados. Cada mesa de gestión participativa 
contará, como mínimo, con un representante cada 25 hogares. No obstante que, por 
particularidades de cada caso, podrá convenirse una representación distinta. 

El Poder Legislativo y la Defensoría del Pueblo deberán designar un representante 
cada uno  para integrar de modo estable la Mesa de Gestión Participativa. 

A su  vez,  la Autoridad de Aplicación y el Municipio deberán designar representantes en 
forma estable y podrán convocar para participar de las reuniones a representantes de  
las  áreas particulares de los organismos con implicancia en los diferentes temas que 
se vayan tratando en la Mesa de Gestión Participativa. 

La Autoridad de Aplicación coordinará el funcionamiento las  Mesas de Gestión 
Participativa y, por tanto, será la encargada de convocar a las reuniones, las que  se 
celebrarán como mínimo  una  vez  cada 30 días, sin perjuicio  del cronograma de 
funcionamiento que la misma acuerde. 

En caso de que  el proceso de relocalización alcance a un número elevado de hogares 
y que  comience por una  parte de los mismos, la Autoridad de Aplicación podrá, de ser 
necesario, convocar a los representantes del grupo de familias afectado en las 
distintas etapas, pudiendo designar para esta instancia un representante cada 10 
hogares, sin perjuicio  del funcionamiento de la Mesa de Gestión Participativa que 
involucre a la totalidad de los integrantes de  la relocalización. 

En todos los casos el consenso será la vía para alcanzar la mejora de las condiciones 
de  hábitat del conjunto de personas sujetas a relocalización. 

Los intereses individuales estarán supeditados al beneficio del grupo. En ese sentido, 
en función  de las razones establecidas en los artículos 2° y 3° del presente, la Autoridad 
de Aplicación -en  el contexto de la Mesa de Gestión Participativa- favorecerá los 
mecanismos e instancias de  diálogo que  generen el consenso necesario para que  la 
totalidad de las personas involucradas en el proceso de relocalización estén incluidas en 
el Plan Director  que  se detalla en el artículo siguiente. 

En todos los casos se elaborarán actas de las reuniones de la Mesa de Gestión Participativa. 

ARTÍCULO 5°: Plan Director. La Autoridad de Aplicación elaborará el Plan Director que 
guiará el proceso de relocalización, el que  será expuesto y tratado en el ámbito de la 
Mesa de Gestión Participativa. Dicho Plan  establecerá las  pautas a seguir en materia 
de trazado, dimensiones de parcelas y viviendas, localización de espacios verdes y 
reserva para equipamientos, continuidad vial e integración con  el entorno, 
infraestructura necesaria y parámetros urbanísticos de referencia, así como también 
cálculo del presupuesto necesario para su implementación, modalidad de gestión, 
plazos y etapas de ejecución, en un todo  de acuerdo a los parámetros y estándares 
de calidad establecidos en  la Ley 14.449 y su  Decreto Reglamentario. Asimismo, 
deberá contemplar la utilización del espacio liberado de ocupación a raíz de la 
relocalización. 

El Plan Director podrá ser adaptado en función a las vicisitudes que presente cada 
proceso de relocalización, y en todo momento tomará en cuenta los aportes que surjan 
de la Mesa de Gestión Participativa. 



 

 

ARTÍCULO 6°: Características de las viviendas y/o soluciones habitacionales a proveer 
a los hogares sujetos a relocalización. La Autoridad de Aplicación y el municipio 
correspondiente deberán procurar que la ubicación del predio donde se relocalizará a 
las familias sea lo más próxima posible a la actual localización del hogar afectado, 
contemplando, además, el acceso efectivo y concreto a los servicios de salud y 
educación. A su vez, las viviendas a proveer a las familias a relocalizar, deberán 
adecuarse a lo establecido por los arts. 11 y 15 de la Ley de Acceso Justo al Hábitat 
debiendo existir una clara correspondencia entre las características edilicias de las 
viviendas y las necesidades de los hogares relocalizados. 

ARTÍCULO 7°: Del Procedimiento. Ante la disposición de una relocalización, la Autoridad 
de Aplicación llevará adelante el siguiente procedimiento: 

1. Estimará en forma aproximada la cantidad de hogares a relocalizar, a través del 
mecanismo que estime conveniente, pudiendo delegar la tarea en el Municipio 
correspondiente. 

2. Elaborará un proyecto de Plan Director para llevar a cabo el proceso de relocalización, 
respetando los parámetros previstos en los artículos 5° y 6° del presente protocolo. 

3. Realizará un censo en conjunto con el Municipio, a fin de verificar la ocupación 
habitacional y las características socioeconómicas de los grupos familiares a 
relocalizar. 

4. Supervisará la elección de representantes entre las familias censadas, de acuerdo 
a lo indicado en el artículo 4° del presente protocolo, para la conformación de la Mesa 
de Gestión Participativa. 

5. Presentará los resultados del censo en la Mesa de Gestión Participativa y se 
publicarán los listados de los hogares censados. 

6. Dispondrá la apertura de un plazo para presentar oposiciones, las que serán 
recepcionadas y resueltas en forma conjunta por la Autoridad de Aplicación y/o el 
Municipio. 

Las oposiciones deberán ser puestas en conocimiento de la Mesa de Gestión 
Participativa. 

7. Ajustará el Plan Director a los resultados obtenidos del censo y de las posibles 
oposiciones al mismo. 

8. Una vez obtenido el universo de hogares a relocalizar, y teniendo en cuenta las 
características socioeconómicas de cada uno, se presentará el proyecto de Plan 
Director a la Mesa de Gestión Participativa. En tal sentido, se podrán constituir acuerdos 
en torno al mismo en el marco de las necesidades de la población afectada, el contexto 
de la relocalización y las posibilidades técnicas y presupuestarias. 9. Asimismo, se 
trabajará el proyecto sobre el macizo / terreno que eventualmente pueda afectarse al 
Programa de Lotes con Servicios de la Ley 14.449. 

9. Se acordará un plan de trabajo y un cronograma flexible de reuniones de la Mesa 
de Gestión Participativa. 

La mudanza de las familias a relocalizar se realizará en la medida que se vayan 
terminando las viviendas o sean entregadas las soluciones habitacionales. Se 
coordinará en la Mesa de Gestión Participativa el procedimiento, la fecha, horarios y 
recursos necesarios para poder efectivizar la misma, contemplando las vicisitudes, 



 

 

características y necesidades particulares de las familias involucradas. Se deberá 
asegurar el recupero del predio relocalizado, según lo dispuesto por el Plan Director. 
Asimismo, las familias que se trasladen deberán dejar el inmueble libre de ocupantes y 
mobiliario. 

ARTÍCULO 8°: Censo. Se censarán todas las familias que habitan la zona a relocalizar. 

No podrán dejar de tenerse en cuenta los siguientes parámetros: 

- Cantidad de hogares, identificando los niños, niñas, adolescentes, adultos y ancianos. 

- Si existe población que debe recibir atención médica especial. 

- Si existen personas que deban ser trasladadas en forma especial por problemas 
psicofísicos (por ejemplo vía ambulancia). 

- La presencia de animales vinculados con la forma de trabajo o producción de alimentos 
para el hogar. 

- Identificación de hogares pertenecientes a pueblos originarios y otros grupos donde 
deban tomarse especiales cuidados para respetar la diversidad cultural. 

Se relocalizarán únicamente las familias que por diversos motivos requieran 
estrictamente el traslado y que hayan sido censadas, siempre que continúen habitando 
la zona a relocalizar al momento de iniciar el proceso. 

Se realizará un censo por hogar, con los datos de todos sus habitantes en una única 
planilla, independientemente de la cantidad de personas y grupos familiares que 
convivan en el mismo. 

Se considerará un hogar a aquel que tiene entrada desde el exterior y es el ámbito en 
el que sus habitantes duermen, comen y cocinan. 

ARTÍCULO 9°: Notificación de la relocalización. Cumplidos los requisitos precedentes se 
fijará fecha de relocalización, que deberá ser de día y con buen clima.  Luego se informará 
a todos los afectados en forma fehaciente de la fecha, hora y condiciones de 
relocalización. 

Se dejará una notificación en cada inmueble incluido en el proceso de relocalización 

ARTÍCULO 10: La Autoridad de Aplicación informará al Consejo Provincial de Vivienda y 
Hábitat sobre la determinación de relocalizar, como así también de los avances de los 
procesos de relocalización. 

 

ARTÍCULO 11: Una vez cumplida la relocalización, la Autoridad de Aplicación, juntamente 
con  la Mesa de Gestión Participativa, continuará supervisando los resultados y 
vicisitudes que  la misma pueda generar, con  el objetivo de cumplimentarlas de manera 
socialmente responsable, de forma integral, participativa, conjunta y procurando 
alcanzar, progresivamente, los parámetros y estándares previstos en la ley 14.449. 

ARTÍCULO 12: El presente protocolo podrá ser ampliado, complementado o modificado 
por la Autoridad de Aplicación. 

C.C.  6593
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Acronyms 
 
CAF  : CAF – development bank of Latin America 
DPOH  : Provincial Direction of Sanitation and Hydraulic Works (in Spanish,   
    Dirección Provincial de Saneamiento y Obras Hidraúlicas) 
EIS   : Environmental Impact Statement (EIS) 
ESIA  : Environmental and Social Impact Assessment 
ESMF  : Environmental and Social Management Framework 
ESMP  : Environmental and Social Management Programme 
ESMS  : Environmental and Social Management System 
ESMT  : Environmental and Social Management Team 
ESRAS : Environmental and Social Risks Assessment System 
GCF  : Green Climate Fund 
MIYSP  : Ministry of Infrastructure and Public Utilities (in Spanish, Ministerio de   

   Infraestructura y Servicios Públicos) 
NPA  : National Park Administration 
PASD  : Provincial Agency for Sustainable Development 
PBA  : Province of Buenos Aires 
PGAS  : Environmental and Social Management Plan 
RPF  : Resettlement Plan Framework. 
UCEPO : Unit for Coordination and Execution of Construction Projects at the Ministry 
    of Infrastructure and Public Utilities 
WA   : Water Authority of the PBA (in Spanish, Autoridad del Agua de la PBA)  
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Implementation Project for the Management Plan of the Lujan River Basin  

Environmental and Social Safeguards Gap Analysis 

 

This document includes a gap analysis of environmental and social safeguards between the 
International Finance Corporation (IFC) Performance Standards, adopted as the interim 
environmental and social safeguards of the GCF (GCF/B.07/11), CAF Environmental and Social 
Safeguards, and the relevant legislation, related to the Project, in force in the Province of Buenos 
Aires and in Argentina. In case of gaps identified, measure are included to bridge the gaps or to 
maintain their consistency in case of their alignments. 
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1 Performance Standard 1: Assessment and Management of Environmental and Social Risks and 
Impacts 

 

PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

 Environmental and 
social management 
system (ESMS) 

The client will conduct an 
environmental and social 
assessment process, and 
establish and maintain an 
ESMS. The ESMS will 
incorporate the following 
elements: (i) policy; (ii) 
identification of risks and 
impacts; (iii) management 
programme; (iv) 
organisational capacity and 
competence; (v) emergency 
preparedness and response; 
(vi) social stakeholder 
engagement, and (vii) 
monitoring and review. 

The management 
programme will establish 

In Safeguard S01 - 
Assessment and 
Management of 
Environmental and Social 
Impacts, CAF does not 
require the establishment 
and maintenance of an 
Environmental and Social 
Management System, 
except for financial 
intermediaries, which should 
have an Environmental and 
Social Risk Analysis System 
(ESRAS) in place. 

In all projects and 
programmes to be financed 
by CAF, the client shall: 

 Identify and assess the 
environmental and social 
impacts of the project to 
provide feedback for the 

Province of Buenos Aires, 
Law 11.723: ARTICLE 10: 
All projects consisting in the 
execution of works or 
activities having or likely to 
have any negative impact on 
the Province of Buenos Aires 
(PBA) environment and / or 
its natural resources, should 
have been granted an 
ENVIRONMENTAL IMPACT 
STATEMENT (EIS), issued 
by Provincial or Municipal 
environmental authority 
(P/MEA). 

ARTICLE 11 Any natural or 
legal, public or private 
person who is the owner of a 
project, is obliged to submit 
an Environmental Impact 
Assessment. (EIA). 

The regulations address a 
significant number of 
aspects as set forth by both, 
GCF and CAF standards. 

Measures: 

1. To have a suitable 
specific team in charge of 
social and environmental 
management  

The Ministry of Infrastructure 
through the UCEPO, and the 
technical areas involved (for 
example, the Provincial 
Department of Hydraulic 
Works – DPOH- in hydraulic 
projects), will be responsible 
for an adequate 
management of 
environmental and social 
safeguards. The UCEPO will 

The UCEPO guarantee a 
suitable team to carry out 
the environmental and social 
management of the project, 
and the monitoring activities. 
The required links are 
established with key 
stakeholders and 
institutions. The 
environmental and social 
management documents will 
serve guide the 
management of the project, 
and will be applied at all 
stages of implementation. 



 

235 
 

PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

environmental and social 
Action Plans (PGAS), which 
will define desired outcomes 
and actions to address the 
issues raised in the risks and 
impacts identification 
process, as measurable 
events to the extent 
possible, with elements such 
as performance indicators, 
targets, or acceptance 
criteria that can be tracked 
over defined time periods, 
and with estimates of the 
resources and 
responsibilities for 
implementation. As 
appropriate, the 
management programme will 
recognize and incorporate 
the role of relevant actions 
and events controlled by 
third parties to address 
identified risks and impacts. 
Recognizing the dynamic 
nature of the project, the 
management programme will 

project design. This 
process should be 
performed by personnel  
expert in each of the 
required specialisation 
fields; 

 Formulate a measures 
plan aimed at 
preventing, avoiding, or 
minimizing impacts,  and 
when residual impacts 
remain, compensating 
and restoring the project 
impacts to workers, 
communities and the 
environment, in the 
event that current 
environmental legislation 
does not stipulate such a 
plan to be a requirement;

 Timely follow up on the 
implementation of 
management measures 
vis-à-vis project-related 
impacts, and adjust 

have the role of supervising 
the proper compliance with 
local regulations and 
applicable policies (both 
CAF and GCF) as well as 
loan agreement and 
operation manual. The 
technical areas will 
implement the measures 
and procedures that emerge 
from there. 

For this, the project will have 
an Environmental and Social 
Management Team (ESMT) 
that will be the articulator 
between UCEPO and the 
technical areas (it will be 
dependent of the UCEPO in 
the organizational structure). 

The ESMT was created in 
UCEPO in the framework of 
the AMBA -BIRF Project 
(Urban Transformation 
Project of the Buenos Aires 
Metropolitan Area). It is 
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PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

be responsive to changes in 
circumstances, unforeseen 
events, and the results of 
monitoring and review. 

Action plans may include a 
comprehensive 
environmental and social 
action plan necessary to 
implementing a set of 
mitigation measures or 
thematic action plans, such 
as resettlement action plans 
or biodiversity action plans. 
Action plans may be focused 
on filling vacuums in 
management programme in 
place to ensure consistency 
with Performance Standards, 
or may be independent plans 
specifying the project's 
mitigation strategy. For some 
professional circles, the term 
"action plan" refers to 
management plans or 
development plans. In this 
particular case, examples 

those measures 
according to the 
evolution of impacts over 
the different project cycle 
phases; 

 Promote informed, 
timely, effective and 
transparent participation 
of affected communities, 
provide the means to 
maintain such 
participation throughout 
the project cycle, and 
ensure that all relevant 
information is made 
available in a timely 
manner; 

 Have and, if necessary 
develop, institutional, 
technical and financial 
capacities to implement 
and follow up the 
measures of 
management strategy of 
project-related impacts.  

important to consider that 
the ESMT is coordinated by 
the UCEPO but can have 
human resources working in 
the different technical areas 
responsible for implementing 
specific tasks. When 
appropriate, with loan 
proceeds, additional 
professionals may be hired 
for the ESMT who will work 
"in house" in the specific 
areas required. 

2. Conduct strategic 
environmental and social 
assessments: 

In addition, PASD will be 
requested to conduct 
strategic evaluations, where 
appropriate, in addition to 
the specific evaluation for 
works. For example, PADS 
should analyze the master 
plan of hydraulic works in 
order to guarantee the 
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PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

are manifold and include 
several types of 
environmental and social 
management plans. 

 Identify and / or present, 
as possible, 
complementary actions 
addressing climatic risks 
aspects, and / or 
enhance actions 
addressing 
environmental and social 
improvement to the 
programme. 

proper evaluation of the 
cumulative effects of the 
works. 

3. Strengthen 
participation: 

Currently the provincial 
legislation requires the 
holding of a non-binding 
public hearing before issuing 
the Environmental Impact 
Statement (EIS), which is 
necessary to initiate works. 
What happens in practice is 
that these instances of 
consultation are made when 
the work is already in the 
bidding process so it is very 
difficult to influence the 
engineering of it. To remedy 
this, consultation will be 
implemented while the 
Executive Project is in the 
design stage so that the 
socio-environmental 
considerations of the 
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PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

community can be 
considered and can 
influence the project if 
pertinent. 

Moreover, the inter-
institutional coordination 
bodies will be strengthened 
to guarantee an adequate 
participation of all the 
stakeholders. For this, the 
institutions like the Basin 
Committees will be 
strengthened and used 
when appropriate in order to 
articulate in the territory with 
key stakeholders. 

• Policy 

Policy is a framework 
involving the environmental 
and social assessment and 
management process, 
specifying that the project 
will abide by laws and 
regulations in force in the 

In Safeguard S01 - 
Assessment and 
Management of 
Environmental and Social 
Impacts, CAF does not 
require the establishment 
and maintenance of an 
Environmental and Social 
Management System, 

Province of Buenos Aires, 
Law 11.723: ARTICLE 1: 
Pursuant to Article 28 in the 
Constitution of the Province 
of Buenos Aires, this Law 
entails the protection, 
conservation, enhancement, 
and restoration of natural 
resources and the 

The project will have an 
Operational Manual with a 
detailed description of 
general policy and 
modalities in which it will act 
as regards each of the works 
involved in the operation. 

Measures: 

The ESMF as established is 
complied with. 

The Operational Manual to 
be designed by the MIYSP  
in its capacity as project 
executor through UCEPO 
systematizes the socio-
environmental criteria that 
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jurisdictions in which it 
operates. 

An overarching policy 
defining the objectives and 
principles directing the 
project to achieve a proper 
environmental and social 
performance. 

except for financial 
intermediaries, which should 
have an Environmental and 
Social Risk Analysis System 
(ESRAS) in place. 

environment as a whole in 
the Province of Buenos Aires 
area, to preserve life in its 
widest state; to ensure 
present and future 
generations the conservation 
of environmental quality and 
biological diversity. 

 This Operational Manual 
should specify the 
hierarchy of the 
legislation to be applied 
and, in turn, should also 
detail abidance by 
current local (national, 
provincial and municipal) 
legislation in all cases, 
avoiding at any time 
acting against such 
legislation. 

 In the ESMF and / or in 
the project´s Operational 
Manual, duties regarding 
Safeguards between 
UCEPO and technical 
areas should be 
clarified, considering the 
ESMT. 

woks and activities shall 
comply with in accordance 
with each project stage, 
identifying design stage, 
execution stage, operation 
and maintenance stage. 

• Identification of Risks 
and Impacts 

The client will establish and 
follow a process to identify 

In Safeguard S01 – 
Assessment and 
Management of 
Environmental and Social 
Impacts, the client should 

Province of Buenos Aires, 
Law 11.723: ARTICLE 11: 
Any natural or legal, public 
or private person, who is the 
owner of one of the projects 

Local regulations are 
consistent with the wording 
of both GCF Standards and 
CAF Safeguards. 

The ESMT interacts 
positively with local and civil 
society key stakeholders to 
carry out the tasks to 
identifying risks and impacts. 
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the project´s environmental 
and social risks and impacts, 
and determine the 
assessment methods and 
tools. This process may 
include a comprehensive 
environmental and social 
assessment, a limited or 
focused assessment of 
environmental or social 
issues, or a direct 
implementation of 
environmental standards vis-
à-vis site, pollution, design or 
construction criteria. 

identify and evaluate the 
project´s environmental and 
social impacts to provide 
feedback to the project 
design. 

The identification and 
assessment of 
environmental and social 
impacts will take into 
account in a comprehensive 
manner all the direct, indirect 
and cumulative 
environmental and social 
impacts relevant to all 
activities associated with 
each stage of the project 
cycle (construction, 
operation, closure and 
abandonment) as well as on 
all natural and social 
environment components. 

Likewise, environmental 
liabilities should be identified 
in the area of influence, in 

in the previous article, is 
obliged to submit, together 
with the project, an 
ENVIRONMENTAL IMPACT 
ASSESSMENT in 
accordance with the 
provisions as stipulated by 
the enforcement authority. 

ENVIRONMENTAL IMPACT 
ASSESSMENT: The 
procedure to identify and 
interpret, as well as to 
prevent, the aftermaths or 
effects that public or private 
actions or projects can 
cause to the ecological 
balance, the maintenance of 
the quality of life, and the 
preservation of existing 
natural resources. 

Resolution No. 538/1999. 
Establishes the general 
guidelines to be considered 
by the Municipal Authority, in 
the case of works projects or 

Local legislation uses the 
Environmental and Social 
Impact Assessment as the 
main instrument for the 
identification and evaluation 
of the project´s adverse 
environmental and social 
impacts. 

However, PS01 and S01 
have a broader scope, since 
they include in the risk 
identification process, the 
instruments to measuring 
those risks. 

At this assessment stage 
they also include social 
aspects, including within 
risks, not only ecological 
balance issues but also their 
relationship with the 
community, and how this 
could be affected in its own 
interaction. 

Measures: 

The exercise yields good 
results that can be reflected 
in a wide-coverage 
document that allows for a 
safe work vis-à-vis 
environmental and social 
measures required by CAF, 
GCF and the Argentine 
legislation. 
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view of establishing 
responsibilities. 

Further, an assessment of 
climate change and climate 
variability-linked risk should 
be performed, when 
appropriate and relevant. 

activities submitted to the 
ENVIRONMENTAL IMPACT 
ASSESSMENT process by 
the Municipal Environmental 
Authority. Currently, this 
Resolution is being reviewed 
and adjusted  to work jointly 
with the DPOH, in order to 
produce  a categorization of 
projects, according to size, 
degree of socio-
environmental sensitivity and 
type of evaluation 
(expeditious, integral, 
regional, PGA only, etc.) and 
instances (provincial, 
technical areas, etc.). 

In the ESIA, it is important to 
consider that both, the 
technical areas and PASD, 
have a greater 
environmental than social 
strength. Thus, this aspect 
will be strengthened during 
the project. The ESMT will 
ensure that each ESIA duly 
addresses social impact 
issues. 

In each EIAS, and once 
executive projects are 
confirmed, the 
determinations of specific 
measures required for each 
work will be defined 
according to the identified 
risks and impacts. 

For the development of the 
EIAS an external specialized 
firm will be contracted 
whenever it is relevant. 
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• Management programmes 

Environmental and social 
management plans will be 
defined in Environmental 
and Social Management 
Systems programme, which 
will define expected results 
and actions to address 
issues raised in the risks and 
impacts identification 
process. Insofar it is 
possible, this definition will 
be made in terms of 
quantifiable events, and on 
the basis of elements such 
as performance indicators, 
acceptance goals or criteria 
likely to be met over specific 
time deadlines, and with 
estimates of resources and 
responsibilities for their 
implementation. As 
appropriate, the 
management programme will 
recognize and incorporate 
the role that relevant actions 

The client will establish an 
Environmental and Social 
Management Programme 
(ESMP) that, specifically, 
describes the measures and 
actions intended to prevent, 
mitigate, compensate and 
enhance the environmental 
and social impacts identified 
and evaluated that may be 
generated by the project, 
attaching priority to those 
most significant impacts. 
These measures will also 
include actions to address 
both, climate change and 
climate variability-related 
risks. 

The ESMP or equivalent, 
according to current local 
environmental regulations in 
force, shall include, at least, 
a set of sub-programmes or 
projects focused on the 
management of the 
assessed environmental 

Province of Buenos Aires, 
Law 11.723: Article 5º: The 
Provincial Executive 
Authority and the 
municipalities shall warrant, 
in the implementation of 
Government Policy, 
abidance by the rights 
recognized in Article 2, as 
well as the enforcement of 
the environmental policy 
principles listed below: ... 
Paragraph b): Any 
undertaking implying actions 
or works that are likely to 
having negative effects on 
the environment and / or its 
components shall rely on a 
prior ENVIRONMENTAL 
IMPACT ASSESSMENT. 

A Partial Coincidence exist. 

ND01 and SV01 are 
broader, as they include in 
anticipation the detail of 
mitigation and prevention 
measures for cases where 
these measures may be 
required to be implemented. 

They also incorporate 
actions for unforeseen risks, 
which should be assumed by 
the project at full cost. 

Measure: 

The analysis of prevention 
measures will be included in 
the Project Operational 
Manual, which will establish 
that each work shall include 
a PGAS. 

Together with key 
stakeholders, the ESMT 
should determine how it is 
implemented in terms of 
each instance of the project 
cycle, relying on legal and 
political instruments in this 
regard. 
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and events controlled by 
third parties to address 
identified risks and impacts. 
Taking into account the 
project´s dynamic nature, the 
management programme 
should be able to respond to 
changes in circumstances, 
unforeseen events, and the 
results of monitoring and 
review activities. 

 

Action plans may include a 
comprehensive 
environmental and social 
action plan necessary to 
carry out a set of mitigation 
measures or thematic action 
plans such as resettlement 
action plans or biodiversity 
action plans. Action plans 
may be designed to fill gaps 
in existing management 
programs to ensure 
consistency with the 
Performance Standards, or 

impacts, and shall define  
the necessary measures for 
the management of 
environmental impacts, with 
their relevant dimensioning, 
budget, identification of 
source of resources,  
implementation schedule, 
and the evidence of the 
project´s technical, 
environmental and social 
feasibility for implementation 
vis-à-vis the project´s own 
nature and scale. 

The hierarchy of 
environmental and social 
measures to address 
identified impacts will 
prioritize impact prevention, 
over and above minimizing 
(mitigating) impacts, and 
when residual impacts 
persist, restore or 
compensate for impacts. 
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may be separate plans 
specifying the project's 
mitigation strategy. For some 
professional circles, the term 
"action plan" refers to 
management plans or 
development plans. In this 
case, examples are plentiful 
and include various types of 
environmental and social 
management plans. 

For environmental liabilities 
previously identified, 
restoration measures should 
be proposed for those 
liabilities having the potential 
to affect funded works, or 
those liabilities located in 
areas actually intervened by 
the operation. 

The Environmental and 
social measures included in 
the ESMP, or its equivalent, 
will ensure that the operation 
is implemented in abidance 
with applicable laws and 
regulations, consider climate 
change and climate 
variability risks, and 
complies with the 
requirements of this 
Safeguard and any other 
CAF Safeguards that may 
apply. 

The ESMP will define the 
results expected, the 
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measures and actions to be 
implemented to achieve 
these results, the budget 
necessary for their 
implementation, as well as 
the organizational structure, 
the human and technical 
resources required for 
achieving those results, and 
the financial resources 
necessary for their 
execution. 

• Emergency preparedness 
and response 

The ESMS will establish and 
maintain an emergency 
preparedness and response 
system so that the client, 
with the collaboration of 
appropriate and relevant 
third parties, is prepared to 
respond in a suitable 
manner. Such preparation 
will include identification of 
areas in which accidents and 

In Safeguard S01 - 
Evaluation and Management 
of Environmental and Social 
Impacts, the contents of 
Follow-up Reports should at 
least include the following 
information: (v) reports on 
actual accidents and / or 
environmental emergencies; 
(Vi) measures applied to 
correct or remedy damages. 
or deal with any other 
adverse consequences due 

Provincial Decree 12/17 
approves the Ministry of 
Infrastructure and Public 
Services structure, which the 
Provincial Directorate for 
Risk and Emergency 
Management is part of. 
Among its duties, this 
Directorate is responsible 
for: 

• Establishing and 
implementing mechanisms 
for risk awareness in the 

This item is not included 
exclusively in the 
environmental policy and 
management instruments. 

Measures: 

As a part to the  PGAS of 
each work, a "Protocol for 
action in cases of 
environmental emergency" 
shall be included 

The country's early warning 
system and its articulation 
with provincial and local 
areas is working properly, 
and all its mechanisms are 
in place and permanently 
available to be activated in 
case of emergency. 

The provincial and municipal 
civil defence departments 
are articulated through their 
own system and, through the 
UCEPO, the project 
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emergencies may occur, 
communities and persons 
likely to be affected. 

to any possible operation 
failure. 

Pursuant to CAF Safeguard 
S04 -Pollution Prevention 
and Management, the client 
should design and 
implement an emergency 
plan to quickly and efficiently 
respond to accidents and 
emergencies that may cause 
environmental pollution. The 
emergency plan should set 
forth the organizational 
structure, the human, 
material and budgetary 
resources available, and the 
procedures to be applied to 
deal with accidents and 
emergencies in an orderly 
manner, mitigating their 
impacts on people and on 
the environment. This plan 
should address people 
protection, containment and 
control of pollutants, and 
minimize any adverse 

Province of Buenos Aires, 
risk reduction and mitigation, 
providing basic information 
for decision making. Drawing 
up risk maps reflecting the 
vulnerabilities and threats 
affecting a community, and 
on the basis of which plans, 
procedures and protocols is 
designed vis-à-vis the 
threats listed, and to be able 
to anticipate any natural, 
anthropic or man-made or 
mixed phenomenon. 

• Elaborate the activation 
and coordination plans and 
protocols to be implemented 
over an emergency or 
disaster, as well as 
provincial direct action plans 
for crisis management and 
early warning systems. 

• In the face of an 
emergency, the Directorate 
shall coordinate efforts in an 

 This document should be 
disseminated to all 
personnel involved in the 
project for prompt 
implementation if necessary. 
This document should be 
particularly adopted by 
companies contracted in 
each of the projects, and an 
effective mechanism for 
communication with the 
population and key 
stakeholders should be 
implemented. 

These actions will be 
monitored by UCEPO, as 
well as linked with other key 
actors involved in the 
emergency, such as the civil 
defence department in each 
municipality, or the 
emergency scheme of other 
key stakeholders, such as 
the NPA. 

cnosiders ways to assess 
these impacts vis-à-vis the 
project. 



 

247 
 

PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

consequences on people 
and the environment. 

In Safeguard 08 - Working 
conditions and capacity-
building, management of 
occupational safety and 
health risks prevention 
should be strengthened 
through inspections that help 
promote a safe behaviour 
over the tasks to be 
performed and, additionally, 
provide workers with training 
in occupational safety and 
health, with an emphasis on 
the risk factors to which they 
are exposed, preventive 
occupational health and 
emergency response. 

The project should have in 
place emergency prevention, 
preparedness and response 
measures, for which an 
emergency plan should be 
designed addressing 

articulated manner with the 
different ministries and 
provincial agencies, as well 
as with national agencies, 
municipalities and third 
sector entities. 

Law No. 22,351, National 
parks, national monuments 
and nature reserves Law, 
and the regulation  for ESIA 
in the administration of 
national parks (Ministerial 
Resolution 203-16) which 
manages the complexity of 
interrelationships between 
protected natural areas, local 
stakeholders and their 
environment. 

This is the only national 
standard of specific 
application to the project. 

The NPA will be responsible 
for authorizing works within 
the legally established 
protected areas, for which all 
requirements must be met. 
This is related with the Santa 
Maria Channel, located in 
the territory of the Otamendi 
reserve, which is attached to 
the national government 
jurisdiction. 

The emergency plan will be 
designed as a part of the  
PGAS . 
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project´s main risks, first-aid 
brigades should be set up to 
deal with emergencies, and 
drills should be practiced. 

•Monitoring and Evaluation 

Procedures to monitor the 
management programme 
and measure its 
effectiveness, as well as its 
compliance with any legal or 
contractual obligations and 
related regulatory 
requirements. In addition to 
register information to 
closely monitor performance 
and setting up relevant 
operational controls, the 
client should use dynamic 
mechanisms such as internal 
supervision and audits to 
verify compliance and 
progress. 

The client should submit and 
implement an Environmental 
and Social Monitoring and 
Control Programme 
(ESMCP) including a 
description of measures, 
verification indicators, 
permissible limits, frequency 
of monitoring and relevant 
legal standards, where 
applicable, including the use 
of authorized / accredited 
laboratories when this 
should be required by 
national regulations. 

The ESMCP should be 
allocated its own budget, 
which should include the 
provision for financial 
resources as necessary for 
the hiring of personnel in 

Resolution No. 538/99. 
ANNEX I. Law No. 11.723 
(Annex II, Item 2). Instruction 
for the Environmental Impact 
Assessment Study, pursuant 
to Law 11,723. 

The Enforcement Authority 
(EA), should respond to 
comments made by 
individuals on the impact 
assessment of the project, 
prior to the Environmental 
Impact Statement (Art. 18). 
The submission of the 
Municipal Environmental 
Declaration, Guideline No. 4 
(Article 20), is the result of all 
the previous process, 
determining, with respect to 
the foreseeable 
environmental effects, the 

The PS01 and SV01 are 
more demanding since the 
Argentine Law, monitoring 
activities do not require to  to 
register the activities through 
monitoring; however, the 
Law does contemplate the 
possibility to conducting 
surveillance audits when 
considered necessary. 

Measures: 

The project should keep 
records of the monitoring 
updated for presentation 
and, at the same time, keep 
an active monitoring 
dynamics that is not audit-
dependent. 

The political-institutional 
relationship between the 
different areas involved, and 
the monitoring and 
evaluation are properly 
working, allowing for actions 
to be coordinated. 
Information is effectively 
cross-checked, allowing for 
improvements, delays and / 
or change requirements. 
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charge of monitoring 
activities. 

The monitoring of 
compliance with the 
measures included in the 
ESMP will produce periodic 
monitoring reports that 
should be submitted to CAF, 
according to report delivery 
terms as set forth in the loan 
agreement. 

convenience or not to 
executing the project and 
undertaking the definition of 
mitigating and preventive 
measures in time and form. 
This assessment by the 
Enforcement Authority 
resolves: 1. The approval of 
the project 1.a. A 
requirement for specific 
mitigation measures, or a 
monitoring plan over certain 
parameters. A periodic 
verification of compliance 
with what is established in 
the EIS (Article 22). 

Law No. 6021. Public Works 
in the Province of Buenos 
Aires Law, stipulates 
inspection of works and the 
minimum contents in bidding 
documents in which are 
included Specific Technical 
Specifications. This item 
establishes the guidelines 
required to carry out the 

Inspections and audits will 
be specified in the 
Operational Manual, clearly 
identifying the entities which 
are responsible for each 
type of inspection and audit 
(i.e., which inspections are 
dependent on municipal, 
national authorities, etc.). 

Regular follow-up reports by 
the ESMT should be 
submitted. Monitoring 
programmes are included in 
the PGAS (in the minimum 
requirements section). 
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Environmental and Social 
Management Plan for the 
Project Works. 

• Involvement of Social 
Stakeholders  

The involvement of social 
stakeholders is an on-going 
process which, to a varying 
degree, can involve the 
following components: 
Stakeholders assessment 
and planning of their 
involvement; dissemination 
of information; consultation 
and participation; complaints 
mechanism; and on-going 
provision of information to 
Affected Communities. 

Establishes information 
disclosure requirements and 
participation of social 
stakeholders. 

The scope of each of the 
components of the 
participation strategy will 
depend on the type of 
project, its size, impacts and 
whether the social 
stakeholders will be exposed 
to any project impact, or 
whether they only have 
some kind of legitimate 
interest in the project. The 
participation strategy should 
be designed according to the 
characteristics of identified 
social stakeholders and 
should be free from 

There is an important 
coincidence regarding the 
involvement of the 
population in projects´ ElA.  

Province of Buenos Aires, 
Law 11.723: ARTICLE 2: 
The Provincial State 
warrants all its inhabitants 
the following rights: 
Subsection c): To participate 
in processes involving 
management of natural 
resources and the 
protection, conservation, 
improvement and restoration 
of the environment in 
general, pursuant to the 
wording in this regulation. 

Article 17: The provincial or 
municipal environmental 
authority, as appropriate, 

Local regulations are 
consistent with the wording 
of both, GCF and CAF 
standards. 

Measures: 

Technical and environmental 
documents will be published 
on the Executing Unit 
website, so that it can be 
perused through by any 
stakeholders. 

Afterwards, and before the 
start of any work, a public 
consultation / citizen 
participation process will be 
undertaken with all 
community stakeholders 
affected by the project. The 
main characteristics of the 
projects and their positive 

Political difficulties could 
arise in ensuring a 
permanent participation vis-
à-vis local conflicts cycles 
which may prevent the 
implementation of the 
participatory plans plans 
established by the project. 
As an assumption, in case 
local conflicts could arise, 
the tools and instances 
established should be 
resorted to; thus, it is 
expected that those plans 
will be socially accepted and 
well received. 
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handling, interference, 
coercion, and intimidation. 

Once the social stakeholders 
are identified and according 
to their characteristics and 
those of the project, a 
Communication and 
Participation Plan will be 
designed to be executed 
throughout the project cycle. 
This Plan should be 
designed considering 
differences by gender, age, 
ethnic group and any other 
that is relevant, and the Plan 
should also contemplate 
special measures so that 
vulnerable population may 
participate. 

Through the 
Communications and 
Participation Plan, the 
Project Proponent will 
guarantee the participation 
of stakeholders involved, 

shall determine the means 
for publication of the 
environmental impact 
assessments listing 
submitted for approval, as 
well as the contents therein 

Article 21: Environmental 
impact statements may also 
be consulted by any 
inhabitant of the Province of 
Buenos Aires, in the manner 
in which they were issued 
and distributed. 

and negative environmental 
and social impacts shall be 
exposed in this process. 

As a comprehensive part to 
the  PGAS, a dissemination 
and diffusion programme will 
be implemented during the 
execution of works. The PBA 
who will be responsible for 
this action, will follow CAF 
methodology. 

In addition, the relevant 
Basin Committees will be 
strengthened; with the 
objective that the Advisory 
Councils could provide a 
platform to include the 
opinions of diverse 
stakeholders. 
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PERFORMANCE STANDARD 
1: Assessment and 

Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

with particular attention to 
women involvement, for 
which a comprehensive and 
inclusive participation 
strategy for the entire project 
cycle should be designed 
that includes: (i) identification 
of stakeholders; (ii) 
disclosure of information; (iii) 
consultation; (iv) settlement 
of petitions, complaints and 
grievances; and (v) conflict 
resolution. 

• Dissemination of 
information 

The Client shall provide 
Affected Communities with 
access to relevant 
information on: (i) the project 
purpose, nature and scale; 
(Ii) the duration of the 
proposed project activities; 
(Iii) potential risks and 
impacts on those 
communities and relevant 

Establishes information 
disclosure requirements and 
participation of social 
stakeholders. 

Local institutions and 
population living in the area 
should be informed about 
the objective and scope, as 
well as the potential positive 
and negative impacts that 
may be generated by the 
project; the management 

Province of Buenos Aires, 
Law 11.723:  Article 16º: The 
inhabitants of the Province of 
Buenos Aires may request 
the EIAS submitted by the 
persons concerned pursuant 
to Article 11. The 
environmental authority shall 
respect the confidentiality of 
the information supplied by 
the project holder to which 
such character is granted. 

Local regulations are 
consistent with the wording 
of both, GCF and CAF 
standards. 

While Argentinian Law 
addresses treatment of 
confidential information, 
neither the PS01 nor the 
SV01 do it. 

Measures: 

The PBA Government could 
require confidentiality in 
some Project aspects. This 
could lead to a conflicting 
situation. 
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Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

mitigation measures; (Iv) the 
stakeholder engagement 
process being envisaged, 
and (v) the grievance 
mechanism. 

measures to be applied to 
prevent, mitigate or 
compensate for negative 
impacts, enhance positive 
impacts and their relevant 
outcomes, as from the 
project´s pre-investment 
stage. 

Information is the key basis 
for social stakeholders´ 
involvement. Therefore, the 
client will provide clear, 
relevant, timely and culturally 
appropriate information. The 
information contents and 
type will depend on the 
stage the project is in, that 
information will be provided 
in the project area and 
wherever concerned 
stakeholders are located. 

 

Information on relevant 
aspects of both the project 
and impact management will 

Article 26: Entities shall have 
the obligation to provide the 
natural or legal, public or 
private persons who so 
request, the information they 
have in relation to the 
environment, natural 
resources, and 
environmental impact 
statements, as provided in 
Article 20, second part. Such 
information may only be 
denied when the entity 
deems it to be confidential. 

In order to ensure this item, 
inter-institutional articulation 
instances will be 
strengthened. 
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Management of 
Environmental and Social 
Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 
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Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

be supplied on an ongoing 
basis throughout the project 
cycle. 

• Consultations 

The client will undertake a 
consultation process so that 
Affected Communities are 
provided with an opportunity 
to make their own views on 
the project-related risks, 
impacts and mitigation 
measures. Effective 
consultation is a two-way 
process that should: (i) 
initate at an early stage of 
the process to identifying 
environmental and social 
risks and impacts, (ii) be 
based on the previous 
disclosure and dissemination 
of information; (Iii) focus 
inclusive participation on 
directly affected groups; (Iv) 
be devoid of manipulation, 
interference, coercion; (V) 

All Stakeholders that are 
affected by project-related 
actions should be informed 
and consulted about surveys 
to be undertaken to identify 
and evaluate project-
generated impacts. In 
projects having significant 
impacts, this consultation 
may start from the 
preparation of the terms of 
reference of these surveys, 
and the events in which the 
surveys´ progress and their 
results will be reported shall 
be scheduled accordingly. 

 

The complaints, opinions 
and suggestions of affected 
Stakeholders will be 
considered in order to 

Law 11,723 on protection of 
environment and natural 
resources in the provinces 
establishes that the State 
warrants all inhabitants in 
the Province "…to participate 
in processes involving 
management of natural 
resources and the 
protection, conservation, 
improvement and 
amelioration of the 
environment in general, in 
accordance with the 
provisions of the regulation 
(Article 2, paragraph c)." 

 

On the other hand, the 
constitutional wording 
warranting education of its 
inhabitants, stipulates that 

Local regulations are 
consistent with the wording 
of both, GCF and CAF 
standards. 

The PS01 and SV01 give a 
more detailed description of 
the consultation process and 
suppose greater 
requirements and demands 
regarding participation and 
relationship processes with 
the affected community. 

Measures: 

Consultation processes will 
be strengthened to ensure 
suitable mechanisms for the 
population, which are easily 
accessible to them, both to 
register a consultation, and 

Political conflict issues could 
impair the relationship 
between consultations and 
their specific objectives, 
involving agendas that are 
not related to the project 
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Measures to bridge the gaps, 
or provide consistency 

Assumptions 

enable a meaningful 
participation; and (vi) be 
recorded. 

complement the 
identification and evaluation 
of impacts, and the design of 
management measures, 
either for the reformulation of 
measures being envisaged, 
or the inclusion of other 
measures not yet 
considered. If conditions 
allows it, the involvement of 
social stakeholders in the 
monitoring and evaluation of 
impact management 
measures can be considered 
through the identification and 
implementation of joint 
mechanisms. 

 

Consultations may continue 
throughout the project as 
changes occur in the 
project´s framework, design, 
or identified impacts. 

the provincial state shall 
seek (Article 29 subsections 
c and d, respectively) the 
promotion of environmental 
activities involving the 
community, popular 
education campaigns in 
urban and rural settings, 
respecting the 
characteristics of each 
region and the motivation of 
members of society to 
formulate suggestions and 
undertake initiatives for the 
protection of the 
environmental setting they 
live in. 

to acknowledge receipt of a 
reply. 

CAF will guide consultation 
processes prior to the 
execution of the project as a 
whole; likewise, the ESMT 
will systematically carry out 
consultations on each work 
once the executive projects 
for each work are 
implemented. Consultation 
instances will be 
incorporated at the stage of 
executive design in order to 
have the possibility to 
influence the design and 
include the environmental 
and social considerations 
that are put forward by 
different stakeholders. 
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Risks and Impacts 

Measures to bridge the gaps, 
or provide consistency 

Assumptions 

• Complaints Mechanisms 
for affected Communities 

A complaints mechanism to 
acknowledge concerns and 
complaints of affected 
communities regarding the 
Client´s environmental and 
social performance, and to 
facilitate complaints 
resolution. This mechanism 
should get adapted to the 
Project´s adverse risks and 
impact and Affected 
Communities should be the 
Mechanism´s most important 
users. Complaints and 
grievances should be 
addressed at the earliest 
possible time, by abiding by 
a consultation process which 
is culturally appropriate and 
easily accessible, at no cost 
and without retaliation. 

Attention of petitions, 
complaints and claims: 

In order to adequately and 
efficiently deal with requests, 
complaints or grievances 
that may arise within the 
framework of social 
stakeholders at any stage of 
the project cycle, the project 
proponent should design a 
mechanism to acknowledge 
and efficiently and quickly 
respond to them. The entire 
population should be 
informed about this 
mechanism, how to file a 
petition, complaint, or 
grievance, and the time and 
manner in which a response 
will be received by the 
complainant. This 
mechanism should be 
agreed upon with the local 
population, and transparency 

Province of Buenos Aires, 
Law 11.723: Article 18º:  
Prior to issuance of the 
ENVIRONMENTAL IMPACT 
STATEMENT, the 
corresponding environmental 
authority shall receive and 
respond within a period not 
exceeding thirty (30) days 
any substantiated 
observations that have been 
issued by natural or legal, 
public or private persons 
interested in giving an 
opinion on the project´s 
environmental impact. 
Likewise, when the 
provincial or municipal 
environmental authority 
deems it appropriate, a 
public hearing will be called 
accordingly. 

The country's legislation 
does not provide for a 
complaint mechanism with 
an early implementation 
design. While there is a 
possibility for consultation 
and complaints, there is no 
formal complaint Resolution 
procedure for affected 
communities. 

Measures: 

The Project will design a 
formal complaints and 
grievances procedure that 
will allow a rapid response to 
complaints, providing 
resolution options through 
virtual media made available 
to the public and regulated in 
the Operational Manual. As 
a part to regular reports, the 
UCEPO will send to CAF 
and the GCF information on 
the complaints and 
grievances acknowledged. 

The project´s own 
complaints and grievances is 
fed by other existing 
mechanisms available to the 
public and those complaints 
and grievances be solved 
from the project. Priority 
should be attached to the 
complaints received and to 
the response they require, 
even if it entails the need to 
adapt an already established 
procedure. 
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Measures to bridge the gaps, 
or provide consistency 

Assumptions 

and privacy should be 
warranted if required. 

The results of cases 
addressed should be 
regularly disseminated, and 
this information will also be 
used as a feedback 
mechanism to improve 
project practices. 

Conflict resolution: 

A conflict resolution 
mechanism should be 
defined to address any 
conflict likely to arise over 
any project stage. 
Mechanisms already in place 
in the area or country where 
the project is being executed 
could be resorted to, insofar 
those mechanisms ensure 
impartiality and efficiency in 
conflict resolution. 
Stakeholders should be 
informed about the existence 
of this mechanism and how 

Information on the 
complaints mechanism and 
Resolution times should be 
made explicit on the UCEPO 
website. 

In turn, a specific complaints 
and grievances mechanism 
will be set forth in each 
PGAS. 
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Measures to bridge the gaps, 
or provide consistency 

Assumptions 

to access it should they 
require it. The use of these 
mechanisms should not 
involve any cost to the 
person who decides to use 
them. In order to access this 
mechanism, sufficient prove 
should be available that the 
person submitted his / her 
request, complaint or 
grievance to the Project 
Proponent through the 
mechanism designed for that 
purpose, and have received 
no response or this was not 
satisfactory according to his / 
her arguments. 

The grievance mechanism is 
also required to be 
implemented in the case of 
Safeguard S05 - Ethnic 
Groups and Diversity 
Culture; S07 - Population 
Resettlement; S08 – 
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Risks and Impacts -  IFC 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

CAF SAFEGUARDS 

SAFEGUARD S01 – 
Assessment and Management 
of Environmental and Social 

Risks and Impacts 

Measures to bridge the gaps, 
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Assumptions 

Working Conditions 
Capacity-building. 
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2 Performance standard requirements 3: Resource efficiency and pollution prevention 

PERFORMANCE STANDARD 
REQUIREMENTS 03 

Resource Efficiency and 
Pollution Prevention 

CAF SAFEGUARDS 
SAFEGUARD S04 – Pollution 
Prevention and Management 

Legal Framework of the 
Province of Buenos Aires and 

the Argentine Nation 

 

Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

Pollution Prevention 

 

Standard objectives are: 
 To avoid or minimize 

adverse impacts on 
human health and the 
environment by avoiding 
or minimizing pollution 
from project activities 

 To promote more 
sustainable use of 
resources, including 
energy and water 

 To reduce project-related 
GHG emissions. 

The client will avoid the 
release of pollutants or, when 
avoidance is not feasible, 
minimize and/or control the 
intensity and mass flow of their 
release. This applies to the 
release of pollutants to air, 

The objective of this Safeguard is: 

 

• Avoid and minimize negative 
impacts on people's health, 
biodiversity and ecosystems 
caused by public and private 
operations funded by CAF. 

 

Throughout the project cycle, the 
client shall apply pollution 
prevention and control measures, 
in accordance with the maximum 
permissible limits pursuant to 
national legislation. Measures will 
be technically and financially 
viable and cost-effective. 

 

The client shall design and apply 
the pollution prevention and 

Constitution of the Province of 
Buenos Aires, Article 28: (...) 
Any natural or legal person the 
action or omission of which may 
degrade the environment is 
obliged to take all precautions to 
avoid it. 

WA (authority of the Water) 
has resolution number 333/17 
under revision, it reconsider 
the hydrological aptitude for 
works. 

Gaseous and liquid effluents, 
Law No. 5,965 of 1958 and its 
Regulatory Decree and 
complementary and modification 
standards. 

This Law sets forth a framework 
for protection of water supply 
sources, and watercourses and 

Local regulations are 
consistent with both, GCF 
and CAF standards. 

 

In PS03 and S04, 
responsibility for the project 
is also envisaged and it is 
expected that to calculate 
the impact, possible 
solutions and / or 
compensatory measures 
shall also be the project´s 
own responsibility. 

 

Measures: 

These measures will be in 
the ESMP and further 
explicit in the bidding 
documents which will 
specify that the companies 
will have to comply with the 

The inclusion of this 
standard in work 
Specifications will be 
key to warranting 
due attention is 
given to it. Because 
of the link between 
UCEPO's 
environmental 
technical teams and 
procurement teams, 
this standard is 
expected to be 
included 
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Pollution Prevention 

CAF SAFEGUARDS 
SAFEGUARD S04 – Pollution 
Prevention and Management 

Legal Framework of the 
Province of Buenos Aires and 

the Argentine Nation 

 

Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

water, and land due to routine, 
non-routine, and accidental 
circumstances with the 
potential for local, regional, 
and transboundary impacts.  
Where historical pollution such 
as land or ground water 
contamination exists, the client 
will seek to determine whether 
it is responsible for mitigation 
measures. If it is determined 
that the client is legally 
responsible, then these 
liabilities will be resolved in 
accordance with national law, 
or where this is silent, with 
Good International Practices 
recommended for the industry 
in question. 

 

Principles and efficiency 
techniques in the use of 
resources and pollution 
prevention being applied will 
be adapted to hazards and 
risks associated with the 

control measures in the following 
order of priority: 

 
1. Avoidance of negative 

environmental impacts. 
2. Minimizing negative impacts 

through actions that reduce 
the intensity, duration or 
reach of direct, indirect or 
cumulative impacts that 
cannot be completely 
avoided. 

3. Rehabilitating or restoring 
degraded habitats, or 
habitats altered by negative 
impacts that cannot be 
completely avoided or 
minimized. 

4. Compensating for 
significant and adverse 
residual impacts on 
biodiversity, which cannot 
be avoided, minimized or 
rehabilitated / restored. 
Biodiversity compensation 
should achieve a zero Net 

bodies receiving water, and the 
atmosphere. Regulatory Decree 
No. 2009/60 regulates effluents 
discharge, either to the sewage 
network, to the rainwater 
network, to water courses or to 
water sources, stipulating 
composition and authorization 
conditions. Decree No. 3.395 / 
93 establishes the obligation to 
obtain a gaseous effluents 
discharge to the atmosphere 
Permit, as well as air quality and 
emission standards. 

Resolution No. 389/98 and its 
amendments in Annexes I and II 
establish quality standards for 
wastewater discharges and / or 
industrial effluents to the 
different receiving bodies in the 
Province of Buenos Aires. 
Further, they determine the 
"branches of activities" that shall 
not be allowed to dispose pf 
their residual liquid and / or 
industrial effluents in absorbent 

environmental legislation in 
force. These specifications 
should establish the 
pollution prevention and 
management requirements 
to be complied by 
contractors and their 
subcontractors in line with 
GCF and CAF standards. 

 

As part of the prevention 
tasks, actions will be taken 
in advance to avoid 
possible risks. The design 
and implementation of 
these actions should 
address all aspects being 
possibly polluting. 
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CAF SAFEGUARDS 
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Prevention and Management 

Legal Framework of the 
Province of Buenos Aires and 

the Argentine Nation 

 

Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

project´s nature and shall be in 
line with good international 
standards recommended for 
industry, as shown in a 
number of internationally 
recognized sources, including 
the World Bank's Environment, 
Health and Safety Guidelines 
(MASS) 

Loss and, preferably, a Net 
Biodiversity Gain. 

 

The client shall also identify 
whether there is a historical 
contamination in the area, 
including environmental liabilities. 
If the client has a legal 
responsibility to repair the 
historical pollution or remedy the 
environmental liabilities, this will 
be dealt with in accordance with 
relevant national legislation. 

 

If residual impacts are detected, 
the client must remedy them or 
compensate for them before 
project closure.  

wells. The Resolution and its 
amendments include in the list 
of substances Organochlorines 
and Organophosphate 
Pesticides as specified in 
Provincial Law N° 11.720. 

Resolution No. 660/11 creates 
the Single Users of Water 
Resources Database Bank – 
BUDURH, for its acronym in 
Spanish - for mandatory 
registration of natural or legal 
persons of public or private law 
users of water resources in the 
provincial territory. Harnessing 
of water resources involves 
consumptive as well as non-
consumptive uses. 

Resolution No. 257/14 
implements charging the lease 
fee to users for use of public 
water in the territory of the 
Province of Buenos Aires. 
Resolution No. 734/14 
implements the pre-feasibility 
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Resource Efficiency and 
Pollution Prevention 

CAF SAFEGUARDS 
SAFEGUARD S04 – Pollution 
Prevention and Management 

Legal Framework of the 
Province of Buenos Aires and 

the Argentine Nation 

 

Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

discharge emissions certificates 
and approves the 
documentation to order issuance 
of exploitation and discharge 
permits. 

Special Residues, Law No. 
11,720 of 1995 and its 
Regulatory Decree and 
amendments 

This Law regulates the 
generation, handling, storage, 
transportation, treatment and 
final disposal of special waste in 
the territory of the Province of 
Buenos Aires. The Law 
establishes the obligation for 
those generating special waste, 
according to the regulation 
annexes, to carry out the 
transport and treatment of these 
wastes with authorised carriers 
and operators. 

Resolution No. 418/99 stipulates 
Certificated for Treatment, 
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CAF SAFEGUARDS 
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Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

Operation and Final Disposal of 
Special and Pathogenic Wastes 

Resolution No. 591/98 regulates 
Transport of Special and 
Pathogenic Wastes 
Declarations. 

Noise, Resolution N ° 159/96. 
This Resolution classifies 
annoying noises and regulates 
their volume, through the 
adoption of IRAM Standard 
4062: 2001. 

Urban Solid Waste, Law No. 
14,273 of 2011. 

This Law defines as "large 
generators" supermarkets and 
hypermarkets, malls and 
shopping centres, 4- and 5.star 
hotels; businesses, industries, 
services companies, private 
universities and all other private 
commercial activity and inherent 
to authorized activities located in 
the AMBA and generating more 
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Pollution Prevention 

CAF SAFEGUARDS 
SAFEGUARD S04 – Pollution 
Prevention and Management 

Legal Framework of the 
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Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

than one thousand (1,000) 
kilogrammes of waste per 
month. These large generators 
will be included in the 
CEAMSE's private generator 
programme, and will be 
accountable for transportation 
costs and final disposal of the 
waste they produce. 

Municipalities will set forth 
particular conditions for large 
generators to which this Law is 
applicable, who will be able to 
hire transport services from 
household waste collection 
service providers which will 
invoice this service in a 
differentiated way and pursuant 
to relevant legislation in force. 

Hygiene and Safety, Law No. 
14,408 of 2012 and its 
Regulatory Decree 

Through this Law, the Province 
of Buenos Aires has established 
the mandatory implementation 



 

266 
 

PERFORMANCE STANDARD 
REQUIREMENTS 03 
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CAF SAFEGUARDS 
SAFEGUARD S04 – Pollution 
Prevention and Management 

Legal Framework of the 
Province of Buenos Aires and 

the Argentine Nation 

 

Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

of the Joint Occupational Health 
and Safety Committee for all 
companies with more than fifty 
(50) workers. In the case of 
companies with ten (10) to forty-
nine (49) workers, they should 
have a Hygiene and Security 
delegate. 

Law No. 5.965 for protection of 
water supply sources, water 
courses and water reception 
bodies, and the atmosphere, 
and its Regulatory Decree and 
complementary standards and 
amendments. This Law sets 
forth the framework for 
protection of water supply 
sources, courses and bodies 
receiving water, and the 
atmosphere. Regulatory Decree 
No. 2009/60 regulates the 
discharge of effluents, either to 
the sewage network, to the 
rainwater network, to water 
courses, or to water sources, 
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Measures to bridge the 
gaps, or provide 

consistency 

Assumptions 

setting forth composition and 
authorization conditions. 

Decree No. 3.395 / 93 
establishes the obligation to 
obtain a Permit for Discharge of 
gaseous effluents to the 
atmosphere, as well as air 
quality and emission standards. 

Law No. 12,257. Water Code, its 
Regulatory Decree and 
amendments, establish the 
regulation for protection, 
conservation and management 
of the water resource in the 
Province of Buenos Aires. 

 

Resolution 336/03, establishes 
in relation to Resolution 389/98: 
1- changes in the parameters of 
quality of the discharges of 
admissible limit tributaries; 2- 
Update of the list of products 
containing the liquid and / or 
industrial waste to absorbent 
wells, and 3- Update of the list of 
Pesticides Organochlorates and 
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Organophosphates listed in 
Provincial Law No. 11,720 of 
Special Residues. 

 

Resolution N ° 159/96. Noise 
This Resolution classifies 
annoying noises and regulates 
their measurement, through the 
adoption of IRAM Standard 
4062: 2001. 

 Waste 

The client will avoid the 
generation of hazardous and 
non-hazardous waste 
materials. Where waste 
generation cannot be avoided, 
the client will reduce the 
generation of waste, and 
recover and reuse waste in a 
manner that is safe for human 
health and the environment. 
Where waste cannot be 
recovered or reused, the client 
will treat, destroy, or dispose 
of it in an environmentally 
sound manner that includes 

The client will implement 
measures to minimize generation 
of non-hazardous waste. Waste 
generated will be safely 
recovered, reused and recycled. 
Final waste, which cannot be 
harnessed, will be treated, 
destroyed or disposed of in a safe 
and environmentally harmless 
manner, including adequate 
control of emissions, effluents and 
waste resulting from the handling 
and processing of waste material. 
Handling and final disposal of 
waste will comply with regulations 
in force in the country. In no way 

Law 13592 and its Regulatory 
Decrees. Comprehensive urban 
solid waste management 

Law 14321. Establishes the set 
of guidelines, obligations and 
responsibilities for the 
sustainable management of 
electrical and electronic 
equipment wastes (EEEW) in 
the Province. 

Regulation 01/07. Create the 
Comprehensive Urban Solid 

As required by Law, both 
standards include the 
treatment and reuse of 
wastes. 

Measures: 

Taking into account that no 
gap is apparent in this item, 
a close monitoring by the 
ESMT on this subject is 
envisaged, so that the 
public and private 
commitments are complied 
in accordance with the 
norm. The requirements 

A suitable 
articulation with 
municipal areas 
responsible for 
waste-related issues 
is expected. In turn, 
an assumption is 
being made that 
against an 
eventuality, this area 
can provide backup, 
and this support can 
also be provided 
retroactively vis-à-vis 
those actions that 
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the appropriate control of 
emissions and residues 
resulting from the handling and 
processing of the waste 
material. 

will waste be disposed of in the 
environmental setting that could 
adversely affect people and 
biodiversity. 

Waste Management Programme 
Guidelines Form. 

Law 11720. Special Waste. And 
related regulatory decrees 

Resolution No. 418/99 
establishes the Certificates for 
Treatment, Operation and Final 
Disposal of Special and 
Pathogenic Waste. 

Resolution No. 591/98 regulates 
the Transport Manifesto for 
Special and Pathogenic Waste 

LAW 11347. Treatment, 
handling, transport and final 
disposal of Pathogenic Wastes. 
and regulatory decrees. 

related to environmental 
and social management of 
hazardous wastes and 
refuse / or non-hazardous 
waste / refuse should be 
defined in the specification 
of the tender documents or, 
failing this, in a sectorial 
manual which shall be 
mandatory for contractors 
and their subcontractors. 

Waste management will be 
a part to the PGAS. 

are the programme´s 
own responsibility. 

 Management of 
hazardous waste 
materials 

The client will avoid or, when 
avoidance is not possible, 
minimize and control the 
release of hazardous 

The client will avoid generating 
hazardous waste as far as 
possible. However, where this 
type of waste is required to be 
handled and disposed of, the 
client shall comply with current 
requirements for management of 

For Provincial 
enforcement: 

Industrial solid waste Law 
11,459, pathogenic waste 

Local regulations are 
consistent with both the 
GCF and CAF standards: 
(i) the regulation calls for 
appropriate environmental 
and social management 
measures related to the 

The selection of 
responsible 
companies is made 
including appropriate 
environmental 
criteria, and the 
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materials. In this context, the 
production, transportation, 
handling, storage, and use of 
hazardous materials for project 
activities should be assessed. 
The client will avoid the 
manufacture, trade, and use of 
chemicals and hazardous 
materials subject to 
international bans or phase-
outs due to their high toxicity 
to living entities, environmental 
persistence, potential for 
bioaccumulation, or potential 
for depletion of the ozone 
layer. 

hazardous waste (including 
storage, transport and disposal) 
and the protection of personnel, 
as set forth in national regulations 
and enforceable international 
conventions, including those 
relating to transboundary 
movements of waste. 

When required, the client will hire 
contractors who demonstrate 
compliance with high performance 
standards in the field and 
legitimate enterprises authorized 
to handle these materials. The 
client will also ensure that the 
hazardous waste treatment and 
disposal sites are properly 
authorized and operate in line 
with appropriate standards. 

11,347, special waste 
11,720. 

 

management of hazardous 
materials to be 
implemented; (Ii) the 
regulation covers the 
precautionary requirement; 
to minimize waste handling 
and production, storage 
and transfer. 

Measures: 

The responsibilities of the 
public and private sectors 
should be made explicit in 
the work specifications 

highest quality 
standards. 

 Insurance coverage (IC) 
 IC - Not envisaged in 

PS06 

IC –Not envisaged in SV04 Environmental Insurance, 
Resolution N ° 165/10 

This Resolution stipulates that 
industrial activities shall accredit 
the contracting of insurance 
coverage that is sufficient to 

NO MATCHES.  

The Law of application to 
this case calls for 
contracting of insurance 
coverage that neither the 

The most demanding 
standard is used: in 
this case it is the 
national standard. 
The requirement will 
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warrant funding of the reparation 
of environmental damage that 
those activities could generate. 
Further, natural or legal persons 
responsible for the generation, 
treatment, storage and final 
disposal of special waste are 
also obliged by Law accordingly. 

PS06 nor the SV04 
considers. 

 

Measures: 

The project will analyse this 
legal requirement in order 
to cover the gap identified. 

 

Where appropriate, the 
above insurance should be 
included in the budget 

be assessed and 
applied as required. 

Emergency 
Preparedness and 
Response  

 

CP – No specific emergency 
plan is envisaged within this 
Standard. However, it would 
indeed be addressed by 
Performance Standard 01. 

 

The principles and techniques 
applied over the project life 

The client should design and 
implement an emergency plan to 
respond quickly and effectively to 
accidents and emergencies that 
may cause environmental 
pollution. 

The emergency plan should 
establish the organizational 
structure, the set of human, 
material and budgetary resources 
available, and the procedures to 
be applied to deal with accidents 
and emergencies in an orderly 

Law No. 6021. Public Works 
Law, Province of Buenos Aires, 
stipulates inspection of Works 
and the minimum contents of 
tender documents among which 
the Particular Technical 
Specifications are found.  

 

Coincidence between the 
PS03 and the SV06 vis-a-
vis the enforceable Law 
is partial. 

While the PSs consider the 
need to setting up an 
emergency recovery plan, 
those PSs are not included 
in PS03. PS01 details 
documents produced by the 
project, which includes the 
emergencies response, as 
it is requested that the 

In order to 
consolidate the 
emergency plan as 
required in PS01, the 
ESMT is expected to 
work in coordination 
with national and 
provincial integrated 
emergency system. 
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cycle will be suitable to the 
hazards and risks associated 
with the project´s own nature 
and will conform to 
international best practices 
recommended for industry, as 
reflected in a number of 
internationally recognized 
sources, including the World 
Bank Group Guidelines on 
Environment, Health and 
Safety (MASS). 

manner, mitigating their impacts 
on the environment and people. 
This plan should address the 
protection of people, containment 
and control of pollutants, and 
minimize negative consequences 
on people and the environment. 

 

ESMS set up an 
emergency preparedness 
and response system. 
Since Performance 
Standards are not exclusive 
but, rather they cover all 
aspects, this item is 
deemed complete. 

Measures: 

An Emergency and 
Contingency Programme 
can be included in the 
PGAS. 
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Standard Objectives are as 
follows: 

 
 To avoid, and when 

avoidance is not 
possible, minimize 
displacement by 
exploring alternative 
project designs. 

 To avoid forced eviction. 
 To anticipate and avoid, 

or where avoidance is 
not possible, minimize 
adverse social and 
economic impacts from 
land acquisition or 
restrictions on land use 
by (i) providing 
compensation for loss of 
assets at replacement 
cost, and (ii) ensuring 
that resettlement 
activities are 
implemented with 
appropriate disclosure of 

Safeguard Objectives: 

 
 Resettle the displaced 

population in order to 
improve or, at least, 
restore in a sustainable 
way, the socio-economic 
conditions and living 
standards of the 
displaced population, 
regardless of their tenure 
status. 

 Provide sustainable and 
inclusive resettlement 
alternatives that respond 
to the differential 
characteristics of the 
people to be displaced. 

 Prevent, mitigate and 
compensate for the 
negative impacts likely to 
be faced by people who 
will continue to live in the 
place where the 
population and the 

Regulations are not enacted 
in the Argentine Republic 
specifically regulating an 
assistance and advisory 
service for the relocation, 
resettlement, reacquisition of 
buildings, and restoration of 
the means of subsistence to 
people who -as an outcome 
of the execution of 
infrastructure projects -
should be transferred from 
their current place of 
residence or place of 
economic activity. 

 

The province has regulations 
related to expropriation and 
bondage 

 

However, a generic 
regulatory framework is in 
place, made up of both, 

Some of the requirements of 
these standards are not 
addressed in the legal 
framework. 

 

Measures: 

Taking into account the 
negative impacts of 
involuntary displacement, it 
should be avoided or 
minimized. The project 
activities and work plan 
should be adapted to comply 
with preventive measures. 

 

The Resettlement 
Framework for this operation 
indicate how the 
Resettlement Plan and the 
Plan to re-establish 
Socioeconomic Conditions 
(Compensation) should be 
developed. This plan 

No resettlements are being 
envisioned by the project. If 
any, they will be rather 
focalised. Experience in this 
issue is already in place in 
the province and, in 
particular in the  UCEPO, 
and resettlement processes 
are expected not  to 
generating any conflicts. 
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information, consultation, 
and the informed 
participation of those 
affected. 

 To improve, or restore, 
the livelihoods and 
standards of living of 
displaced persons 

 To improve living 
conditions among 
physically displaced 
persons through the 
provision of adequate 
housing with security of 
tenure at resettlement 
sites.  

 

In order to do so, different 
viable alternatives to the 
project will be considered so 
as to avoid or minimize 
physical or economic 
displacement, bearing in 
mind environmental, social 
and financial costs and 
benefits, with particular 
attention to impacts on poor 
and vulnerable groups. 

receiving populations 
may be displaced to. 

 Integrating the resettled 
population with the 
recipient population. 

 

The client will: (i) look into 
different project design 
alternatives to avoid or 
reduce mandatory 
population displacement, 
provided the latter is 
technically and economically 
feasible; and (ii) describe the 
alternatives perused through 
for decision making, to avoid 
or reduce the mandatory 
displacement and its 
outcomes. 

 

national and international 
standards establishing the 
obligations taken over by the 
State to ensure all people 
the Rights conducive to 
human development, a 
healthy environment, 
economic progress with 
social justice, and access to 
decent housing. 

 

These Rights are envisaged 
in the National Constitution – 
which, in its 1944 
Amendment, has even 
incorporated a series of 
international covenants and 
treaties in the field of Human 
Rights, and acknowledging   
them constitutional hierarchy 
-  and in lower range 
standards, such as the 
Expropriation Law, or the 
national environmental policy 
Law. 

describes the entire process 
for expropriation, 
indemnification and 
compensation. 



 

275 
 

PERFORMANCE 
STANDARD 

REQUIREMENTS 05 

Land Acquisition and 
Involuntary Resettlement – 

IFC 

CAF SAFEGUARDS 
SAFEGUARD S07 

Population Resettlement 

Legal Framework of the 
Province of Buenos Aires 
and the Argentine Nation 

Measures to bridge the 
gaps, or provide 

consistency 
Assumptions 

• Compensation and 
benefits for displaced 
persons 

 

When displacement cannot 
be avoided, the client will 
offer displaced communities 
and people compensation for 
loss of assets at full 
replacement cost and other 
assistance to help them 
improve or restore their 
standards of living or 
livelihoods, as provided in 
this Performance Standard. 

This Safeguard anticipates 
the preparation and 
implementation of a Plan for 
Restoration of 
Socioeconomic Conditions. 

 

This plan could be given the 
name assigned by the entity 
responsible for the Project. It 
is made up of a series of 
measures to prevent, 
mitigate or compensate for 
the loss of economic activity 
and income faced by people 
who carry out subsistence or 
income generation activities 
in the areas required or 
intervened by the Project, 
but who should not lose their 
housing place. This Plan 
should include a schedule 
and a budget for its 
execution. 

This regulatory framework 
establishes: 

 

1. The expropriation 
procedure through which 
expropriating States or 
expropriating subjects may 
deprive and remove property 
to individuals, in the best 
interests of public avail and 
the common good, in a way 
that does not damage the 
above-mentioned 
constitutional guarantees; 

 

2. No person may be 
deprived of his / her property 
but only because of public 
avail declared prior to the 
dispossession and fair 
compensation therefor. 

 

3. The compensation shall 
comprise: (i) the objective 
value of the asset; (ii) 
damages that are a direct 

The RPF sets forth the 
different alternatives for 
compensation and 
assistance, including for 
cases of damage to tenants 
and other both formal and 
informal occupants. 

The document mentioned 
includes details and 
procedures to be 
implemented should it prove 
necessary. 

 

Measures: 

The RPF shall have all 
relevant reviews and 
approvals to ensure that all 
compensation cases likely to 
be submitted through the 
specific plans are covered. 

No real estate speculation 
around potential intervention 
areas is being foreseen. 
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and immediate consequence 
of the expropriation; And (iii) 
interest. 

 

4. Compensation does not 
therefore cover: (i) personal 
circumstances; (ii) affective 
values; (iii) hypothetical 
gains; (iv) higher value that 
the work to be executed can 
confer to the good; (v) loss 
of profits. 

 

5. Any initiative for 
expropriation shall have a 
comprehensive, planned 
Survey, with appraisals, 
determination of the 
approximate indemnity 
values, and with provision for 
resources arbitrated for the 
relevant expense (Law No. 
5,708). 

• Community Engagement 

 

Regarding consultation and 
relationship: 

 

Previous consultation is not 
envisaged in the specific 
Law 21.449 regime. 

Local regulations are 
partially consistent with the 
wording of both, GCF and 
CAF standards. 

The Resettlement 
Framework is used in each 
of the instances where it is 
necessary for a resettlement 
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The client will engage with 
Affected Communities, 
including host communities, 
through the process of 
stakeholder engagement 
described in Performance 
Standard 1.  

Decision-making processes 
related to resettlement and 
livelihood restoration should 
include options and 
alternatives, where 
applicable.  

Disclosure of relevant 
information and participation 
of Affected Communities and 
persons will continue during 
the planning, 
implementation, monitoring, 
and evaluation of 
compensation payments, 
livelihood restoration 
activities, and resettlement 
to achieve outcomes that are 
consistent with the 
objectives of this 
Performance Standard.   

• Conduct a consultation 
process exclusively with 
those affected by 
resettlement processes. 

 

• Provide clear, truthful and 
timely information to the 
people involved (residents, 
displaced, recipients) about 
the resettlement process and 
their options, rights and 
obligations. 

 

• Creating bilateral 
communication channels 
throughout all resettlement 
stages so that people 
involved can provide and 
receive information, submit 
their requests and queries 
and receive answers to 
them. 

 

• Consult displaced people 
about the identification and 
evaluation of displacement 

(National Expropriations 
Law). 

 

The right to participation and 
access to environmental 
information could also be 
indirectly inferred from other 
regulations (Law 25.675, 
Decree 1172/03 on Access 
to Information). In a narrower 
sense, Law 25,831 also 
applies for environmental 
issues. 

 

This Law may be 
implemented as a means for 
participation of those 
affected by expropriations; in 
those cases in which a 
hearing or public 
consultation should be 
conducted within the 
framework of the ESIA 
procedure Law 11.723 or 
sectoral regulatory 
frameworks if a Social 
Management Plan or a 
similar assessment within 

 

Information socialization is a 
key activity within the RPF 
scheme, where the 
document is shared with 
governmental entities, civil 
society organizations and 
the general public that could 
potentially be affected by the 
Programme. 

 

Measures: 

The socialization of 
information with the 
communities will be 
performed through 
mechanisms provided for 
both, in the ESMF and in this 
document. 

 

The goal will be to improve 
the decision-making process 
and to create mutual co-
operation, informing 
individuals, groups and 
organizations with a 

plan to be designed. This 
includes actions to promote 
community involvement as 
required. 
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Additional provisions apply 
to consultations with 
Indigenous Peoples, in 
accordance with 
Performance Standard 7.   

 

impacts, resettlement 
options and the objectives, 
scope and content of the 
resettlement plan. 

 

• Consult the population that 
will continue to reside in the 
place on their evaluation of 
impacts they will face for the 
displacement of their 
neighbours, and on the 
measures that will be applied 
to prevent, mitigate or 
compensate for these 
impacts. 

 

• Consult the receiving 
population on the evaluation 
of the impacts they will face 
on account of the 
resettlement of the displaced 
population, on the measures 
that will be applied to 
prevent, mitigate or 
compensate for these 
impacts, and for the 
integration of this receiving 

the project framework in 
particular is foreseen. 

 

In Article 4 (Chapter II) of the 
Protocol for Action in 
Relocation Cases in the 
Province of Buenos Aires, 
guidelines for citizen 
participation are included, 
starting with the creation of a 
participatory management 
board, as foreseen in Article 
36 in the Fair Access to 
Habitat Law setting forth the 
preparation of a Master Plan 
that will guide the 
resettlement process. 

 

 

The right to participation and 
access to environmental 
information could also be 
indirectly inferred from other 
regulations (Law 25.675, 
Decree 1172/03 on Access 
to Information). In a narrower 
sense, Law 25,831 also 

particular concern, so that 
progress in the preparation 
of the new Programme and 
its components is widely 
known. Socialization will 
seek to improve the long-
term viability of future 
projects and increase the 
latter´s benefits for those 
affected. 
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population with resettled 
populations. 

 

• Design consultation 
mechanisms that are 
inclusive in terms of gender 
and age, and guarantee a 
wide involvement of the 
individuals and social units 
involved. 

 

• Document the consultation 
outcomes and the 
agreements reached with 
groups involved. 

applies for environmental 
issues. 

 

This Law may be 
implemented as a means for 
participation of those 
affected by expropriations; in 
those cases in which a 
hearing or public 
consultation should be 
conducted within the 
framework of the ESIA 
procedure Law 11.723 or 
sectoral regulatory 
frameworks if a Social 
Management Plan or a 
similar assessment within 
the project framework in 
particular is foreseen. 

 

In Article 4 (Chapter II) of the 
Protocol for Action in 
Relocation Cases in the 
Province of Buenos Aires, 
guidelines for citizen 
participation are included, 
starting with the creation of a 
participatory management 
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board, as foreseen in Article 
36 in the Fair Access to 
Habitat Law setting forth the 
preparation of a Master Plan 
that will guide the 
resettlement process. 

• Grievance Mechanism 

 

The client will establish a 
grievance mechanism 
consistent with Performance 
Standard 1 as early as 
possible in the project 
development phase. This will 
allow the client to receive 
and address specific 
concerns about 
compensation and 
resettlement raised by 
displaced persons or 
members of host 
communities in a timely 
fashion, further lodging an 
appeal mechanism designed 
to resolve disputes in an 
impartial manner. 

Safeguard S01 - Evaluation 
and Management of 
Environmental and Social 
Impacts stipulates that, in 
order to adequately and 
efficiently address petitions, 
complaints or grievances 
that may arise in social 
stakeholders at any stage of 
the project cycle, the 
Proponent should design a 
mechanism allowing for 
those petitions, complaints 
or grievances to be 
acknowledged, and 
responding to them in an 
efficient and expedite 
manner. 

 

The entire population should 
be informed about this 
mechanism, how to file a 

The claim system in force in 
the Argentine Republic 
refers to claims submitted to 
the Administration 
(Executive Branch) and to 
the Courts of Justice 
(Judicial Branch). Also, to 
the Nation Ombudsman, 
designated by the Legislative 
Power. As far as claims on 
account of an administrative 
act are concerned, they can 
be channelled to the 
Administration´s competent 
authority. In all cases, the 
National Administrative 
Procedures Law, approved 
by Law 19,549 and its 
regulations, is enforceable. 

 

Likewise, an individual may 
appeal directly before a 

Achievement of a wide 
community knowledge and 
participation in the different 
stages of the Project shall be 
fostered within the 
framework of the Project, the 
goal of which should be to 
ensure consensus among 
the different stakeholders. 

 

The requirement for the 
design of a complaint 
mechanism which is 
articulated from within the 
project is envisaged, 
regardless of whether it 
feeds on information from 
different State areas. 

 

Measures: 

It is expected that 
complaints and grievances 
mechanisms will be properly 
activated and resolve all 
complaints and grievances 
in a propositional manner. 
For this goal to be reached, 
an assumption is made that 
all relevant conciliation 
instances will be addressed. 
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petition, complaint or 
grievance and the time and 
manner in which people will 
receive an answer The 
mechanism should be 
agreed upon with the local 
population and transparency 
and privacy should be 
warranted if required. The 
results of the cases 
addressed should be 
regularly disseminated and 
this information will also be 
used as a feedback 
mechanism to improve 
project practices. 

Court, in this case applying 
the general system in force 
in the country, pursuant to 
provisions in the National 
Constitution. In this regard, 
any conflict between 
opposite parties shall be 
resolved by an impartial 
judge, on the basis of the 
rules of competition. At the 
same time, claims may be 
submitted to the 
Ombudsman office, which 
has the obligation to process 
and resolve them. To do so, 
the Ombudsman may make 
requests for information 
being deemed as relevant 
and then issue a 
recommendation. As a 
consequence of the adoption 
of a decentralized 
enforcement system, the 
complaint mechanism will be 
in line with that in force in 
each jurisdiction, pursuant to 
local regulations. 

In all project instances an 
active system will be in place 
that allows for reception of 
complaints, and proposing 
actions for due attention of 
those complaints, and further 
return of information on the 
decisions made and actions 
undertaken. 

The PBA will be responsible 
for making available, during 
all stages of the activities 
implementation, the 
possibility of filing complaints 
and grievances. To do so, 
the programme should 
reserve resources as 
required to perform this task 
without hindrances, and 
should be including the 
ESMT duties in ToRs so as 
to establishing who is 
responsible for the 
dissemination of the 
mechanism, as well as for 
the collection of information, 
the response, and proper 
follow-up. 
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The project will manage an 
information and disclosure 
mechanism and a complaint 
handling mechanism as set 
forth in its PGAS should be 
attached to each and every 
works. 

• Resettlement and 
Livelihood Restoration 
Planning and 
Implementation 

 

Where involuntary 
resettlement is unavoidable, 
either as a result of a 
negotiated settlement or 
expropriation, a census will 
be carried out to collect 
appropriate socio-economic 
baseline data to identify the 
persons who will be 
displaced by the project, 
determine who will be 
eligible for compensation 
and assistance, and 
discourage ineligible 

About Planning: 

 

• To design in a participatory 
way the resettlement plan, 
which should include 
measures to prevent, 
mitigate and compensate for 
the negative socioeconomic 
impacts that the displaced 
population, that remaining in 
the place, and the recipient 
population will have to 
endure. Each measure 
should define objectives, 
goals, activities, people 
responsible, schedule and 
budget. 

 

Any expropriation initiative 
should have a 
comprehensive, planned 
analysis, with appraisals, 
determination of the 
approximate compensation 
values, and with provision for 
the resources being 
arbitrated for the relevant 
expense (Law No. 5,708). 

 

Regarding censuses, 
socioeconomic surveys and 
cut-off date, they are tackled 
with on the basis of the 
administrative practice, 
according to the type and 
nature of the project. The 
cut-off date for censuses is 

Local regulations are 
consistent with both, the 
GCF and CAF standard. 

 

The RPF intends to 
undertake a detailed census 
of social units (people, 
families and economic units) 
living on the area affected by 
involuntary resettlement. The 
objective is to have access 
to information that allows 
becoming aware of the 
demographic, social, 
economic and cultural 
characteristics of owners 
and residents in the land 
area that the project 
demands, and who are 

Survey mechanisms are 
used with technicians who 
have a first-hand knowledge 
of, and are acquainted with 
the social reality of the 
place, so as to collect the 
best and most reliable 
information. 
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persons, such as 
opportunistic settlers, from 
claiming benefits. 

• To include measures to 
give particular attention to 
groups most vulnerable to 
displacement due to their 
condition, such as heads of 
single-parent households, 
heads of productive units the 
livelihood of which is derived 
from activities those people 
carry out on their plots of 
land which have been 
singled out for the project, 
and any other groups so 
requiring. 

 

• To define in a participatory 
way the date people who will 
be moving to their new 
place, in accordance with 
their economic, social, 
educational and cultural 
level, so that a successful 
resettlement is achieved. 

 

• To articulate the 
Resettlement Plan timetable 
with the schedule of the 

dependent upon each 
particular project. They can 
be part to the EIAS to the 
extent that the ToRs so 
require. 

 

They may also result from 
administrative management 
measures by specialized 
social policy offices in 
articulation with 
expropriating bodies, at their 
request. Expropriations are 
not governed by a single 
standard. 

 

Expropriation procedure, 
whether by judgment or 
compromise, necessarily 
involves the interrelation of 
the physical, fiscal, legal and 
economic aspects informing 
the territorial cadastral 
systems in each province, 
arranged according to Law 
26.209; local property 
registries (Law 17801); 
TTTN technical appraisal 

affected by the involuntary 
resettlement. 

 

Measures: 

This census shall involve all 
persons residing or having 
rights over the affected 
property, whatever their legal 
status. Full coverage will be 
a prerequisite for proper 
assessment and should also 
include information about the 
receiving population once 
the exact location of the 
resettlement is determined. 
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project causing the 
displacement, so that 
housing solutions and all 
necessary conditions for the 
reestablishment of people´s 
living conditions are in place 
at the place of resettlement, 
and to ensure that measures 
to prevent, mitigate and 
compensate for the impacts 
that will be faced by recipient 
populations who will 
continue to live in the area 
will be implemented in a 
timely manner. 

 

• Include the resettlement 
plan budget within overall 
project costs, and ensure the 
timely availability of these 
resources. 

processes; and the work 
design according to the 
client or the project 
promoter. 

• Physical Displacement 

 

Displaced persons may be 
classified as persons (i) who 
have formal legal rights to 
the land or assets they 

In order to arrange and 
document actions to comply 
with requirements above, the 
proponent should prepare a 
document including: (i) 
Resettlement Plan when 
physical displacement 

The rights of any person 
subject to expropriation are 
protected by the National 
Constitution (NC), Article 17 
and Law 21.449. The 
jurisprudential and doctrinal 
interpretation is broad with 

Local legislation is partially 
consistent with both, GCF 
and CAF standards, since 
provincial legislation does 
not contemplate informality 
situations. 

 

A proper articulation with the 
territorial social services is 
expected. 

 

What is regulated by the 
RPF, together with the 
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occupy or use; (ii) who do 
not have formal legal rights 
to land or assets, but have a 
claim to land that is 
recognized or recognizable 
under national law; or (iii) 
who have no recognizable 
legal right or claim to the 
land or assets they occupy 
or use.  

 

In the case of physical 
displacement, the client will 
develop a Resettlement 
Action Plan that covers, at a 
minimum, the applicable 
requirements of this 
Performance Standard 
regardless of the number of 
people affected. This will 
include compensation at full 
replacement cost for land 
and other assets lost.   

occurs, (ii) Reestablishment 
of Socioeconomic Conditions 
Plan when only economic 
displacement occurs; and 
(iii) In Situ Relocation Plan 
for people the properties of 
which are partially affected, 
and people can relocate their 
dwelling or activities in their 
remaining property area. 

 

The content and scope of 
this documents are 
described below. This 
document should contain 
two sections and chapters as 
follows: 

 

• Part I. Census, socio-
economic survey and impact 
assessment 

 

• Part II. Resettlement Plan 

 

Once the operation is 
approved, the borrower will 

respect to the concept of 
property. 

 

The National Expropriations 
Law 21.499 stipulates that 
public usefulness should 
serve as the legal basis for 
expropriation and thus, it 
includes all cases in which 
the satisfaction of the 
common good, be it of a 
material or a spiritual nature, 
is sought. 

 

Therefore, for the physical 
displacement to occur, the 
declaration of public 
usefulness is an essential 
requirement of the Law and 
the National Constitution. 

 

Negotiation with owners and 
affected persons is provided 
for in Law 21,449 as a 
settlement. 

 

Measures: 

The ESMT will provide 
backup in all instances 
related to resettlement and 
economic compensation. 

 

The project should also seek 
coordination efforts with 
territorial social services 
involved in activities as 
established for each project, 
implementing follow-up 
mechanisms with these 
services, formalizing 
commitments if required, and 
reflecting them in the 
Operations Manual. 

 

The RPF establishes 
different compensation 
alternatives available, 
incorporating economic 
activity and livelihood cases 
(including lost profits) that 
should be implemented for 
both an owner and a lessee 
or informal holder. 

implementation of 
information dissemination 
mechanisms, and complaint 
mechanisms, will serve as a 
support to facilitate 
displacement in the event of 
such an occurrence. 
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undertake actions to comply 
with the agreements entered 
into in relevant credit 
contract and will execute the 
Resettlement Plan and / or 
the Plan for Restoration of 
Socioeconomic Conditions. 
Further, a participatory 
monitoring of the Plan 
implementation should be 
undertaken to determine the 
progress made and the need 
for corrective action to be 
undertaken, if necessary. 

 

At project conclusion, the 
Executor should evaluate in 
a participatory manner the 
Ethnic Group Plan so as to 
determine if the proposed 
objectives were reached. 
The final evaluation report 
should be accessible to 
communities involved and 
stakeholders. 

According to the Court of 
Valuations instructions, the 
replacement value criterion 
is considered as an 
approximation to market 
values. 

 

 

The PBA will be directly 
responsible for the 
expropriations and 
compensation procedures 
for which the Resettlement 
Framework should be used. 

• Economic displacement 

Economically displaced 
persons who face loss of 

 The loss of profits does not 
include the compensable 
value. In some cases, a 

Measures: 

In the case of social interest, 
the same appraisal 
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assets or access to assets 
will be compensated for such 
loss at full replacement cost. 

In the case of projects 
involving economic 
displacement only,    

In the case of projects only 
involving economic 
displacement, a livelihood 
restoration plan will be 
developed to compensate 
the affected Persons or 
Communities and will 
provide other assistance in 
fulfilment of the objectives of 
this Performance Standard. 

price by "key" or "business in 
progress" value may be 
recognised. 

 

Regarding the valuation of 
affected assets, Article 12 
Law 5708, considers  the 
following judgment elements: 
a) Price that was paid in the 
last domain transfer; b) 
Valuation assigned for 
payment of the direct tax 
(fiscal value); c) proceedings 
of the last appraisal 
practiced by the Cadastre 
Office; d) The offers made 
by the expropriating and the 
expropriated; e) Value of 
similar boundary properties 
in terms of the location, 
areas and prices paid over 
the last five years (market 
value); f) Securities 
registered in official Banks in 
the locality (market value); g) 
Securities registered in 
judicial and private auctions 
by public auctioneer, in the 
area of location of the 

procedure will be applied, 
which will be exempted from 
fees related to the payment 
of advisory and valuation 
services provided by the 
entity concerned. Bearing in 
mind the particularities 
arising from the informal 
character of holdings and 
improvements therein, the 
ESMT will be looking into the 
State structure that will be 
responsible for ensuring free 
access to this benefit. 

 

Provincial regulations are 
focused on cases in which 
economic formality is 
present, and in line with 
Safeguards and the 
resettlement framework, an 
informal approach is 
warranted vis-à-vis informal 
cases. 
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property; h) The value of the 
property´s productivity over 
the last five years. 
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Standard Objectives: 

 
 To protect and conserve 

biodiversity. 
 To maintain benefits from 

ecosystem services. 
 To promote the 

sustainable management 
of living natural resources 
through the adoption of 
practices those integrate 
conservation needs and 
development priorities. 

 

Based on the risks and 
impacts identification process, 
the requirements of this 
Performance Standard are 
applied to projects (i) located 

Safeguard Objectives: 

 

• Preserving native biodiversity and 
ecosystem integrity. 

• To prevent and, when this is not 
possible, to minimize, and 
compensate for the negative impacts 
generated by CAF-funded public and 
private operations. 

 

This Safeguard applies to all credit 
operations with public and private 
clients that may generate negative 
impacts on native biodiversity. The 
applicability of the Safeguard is 
determined over all phases of the 
CAF's credit cycle, with an emphasis 

Resolution No. 267/96. 
Promotes the 
implementation of a 
Biodiversity Inventory. 

 

Promotes the 
implementation of an 
Inventory of the Specific 
Biodiversity thriving in the 
Buenos Aires Province 
area, which contributes to 
supplying key information 
for the Resolution of socio-
economic and political-
environmental aspects of 
the Province. 

 

Local regulations are 
consistent with both, GCF 
and CAF standards. 

 

The ESMT will work in a 
comprehensive oversight of 
this Safeguard, considering 
all issues therein. 

 

Measures: 

The ESMT should generate 
modalities that are reflected 
in the operational 
regulation, and they should 
include detailed information 
on the scope of its 

National and provincial 
entities in charge of 
biodiversity 
conservation design 
project-related 
schemes for joint work 
with the PBA. This 
joint effort involves 
strengthening up 
processes and 
ensuring better results. 



 

290 
 

PERFORMANCE 
STANDARD 06 

REQUIREMENTS 

Biodiversity Conservation 
and Sustainable 

Management of Living 
Natural Resources – IFC 

CAF SAFEGUARD S03 

Conservation of Biological 
Diversity 

Legal Framework of the 
Province of Buenos Aires 
and the Argentine Nation 

Measures to bridge the 
gaps, or provide 

consistency 
Assumptions 

in modified, natural, and 
critical habitats; (ii) that 
potentially impact on or are 
dependent on ecosystem 
services over which the client 
has direct management control 
or significant influence; or (iii) 
that include the production of 
living natural resources (e.g., 
agriculture, animal husbandry, 
fisheries, forestry). 

over all projects environmental and 
social impact assessment procedures 
(Safeguard 1). 

 

This Safeguard applies to operations 
in (i) natural habitats, (ii) critical 
habitats, and (iii) modified habitats 
with a significant biodiversity value 
that may adversely affect ecosystem 
services and functions. 

 

Promotes, on a reciprocal 
basis, the exchange of 
information, fostering 
entering into agreements 
with other provincial, 
national, municipal and 
International and non-
governmental sectors, 
strengthening up 
institutional relations with an 
aim to contributing to a 
better quality of life in the 
population. 

 

PBA Law No. 11,723, 
Comprehensive 
Environment and Natural 
Resources Law: Article 1: 
This Law, pursuant to 
Article 28 of the Constitution 
of the Province of Buenos 
Aires, aims at the 
protection, conservation, 

applicability. Whenever it 
would be appropriate  
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enhancement and 
restoration of natural 
resources and the 
environment in general in 
the Province of Buenos 
Aires, to preserve life in its 
broadest sense; warranting 
present and future 
generations the 
conservation of 
environmental quality and 
biological diversity. 

 General Requirements 
 

The risks and impacts 
identification process as set 
out in Performance Standard 1 
should consider direct and 
indirect project-related impacts 
on biodiversity and ecosystem 
services and identify any 
significant residual impacts. 
This process will consider 

Along the social and environmental 
impacts assessment process, 
(Safeguard S01), the client will identify 
and evaluate the risks, threats and 
impacts that the project may have on 
biodiversity. Possible direct, indirect, 
synergistic and cumulative negative 
impacts will be identified. Critical 
factors to bear in mind are habitat 
fragmentation and degradation, loss of 
habitats, change of land use, alteration 

Province of Buenos Aires, 
Law 11.723: ARTICLE 10º: 
All projects involving works 
or activities producing, or 
likely having a negative 
impact on the PBA 
environment and / or its 
natural resources, should 
ensure the availability of an 
ENVIRONMENTAL 
IMPACT STATEMENT, 

Local regulations are 
consistent with both, GCF 
and CAF standards. 

 

This responsibility shall be 
attached to the UCEPO 
and its ESMT, in 
articulation with key 
stakeholders such as NPA, 
PASD and the 
municipalities. 

Conformity with all the 
country norms. 

 

The requirements to 
identify which 
standards apply to the 
case should be 
assessed since there 
are requirements 
corresponding to 
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relevant threats to biodiversity 
and ecosystem services, 
especially focusing on habitat 
loss, degradation and 
fragmentation, invasive alien 
species, overexploitation, 
hydrological changes, nutrient 
loading, and pollution. It will 
also consider the differing 
values attached to biodiversity 
and ecosystem services. 

 

The risks and impacts 
identification process as set 
out in Performance Standard 1 
should consider direct and 
indirect project-related impacts 
on biodiversity and ecosystem 
services and identify any 
significant residual impacts. 
This process will consider 
relevant threats to biodiversity 
and ecosystem services, 

of natural processes, overexploitation 
of living natural resources, introduction 
of exotic species, incorporation of 
barriers limiting movement of animals, 
and Ecosystem connectivity, use of 
traditional knowledge on native 
biodiversity. 

 

The key priority is to avoid the 
project´s potential negative impacts; 
thus. Effective measures should be 
included to prevent direct, indirect, 
synergistic and cumulative negative 
impacts. 

issued by a Provincial or 
Municipal Environmental 
Authority (PASD). 

 

Province of Buenos Aires, 
Law 11.723: ARTICLE 11 
Any natural or legal, public 
or private, person who is 
the owner of a project, is 
obliged to submit an 
ENVIRONMENTAL 
IMPACT ASSESSMENT. 

 

Measures: 

EIAS requirements will be 
set up within the PESMF, 
and these will be released 
once each executive 
project for each work has 
been defined, agreed upon, 
and approved. An external 
company will be hired to 
perform the EIAS. 

works and not to 
programmes. 
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especially focusing on habitat 
loss, degradation and 
fragmentation, invasive alien 
species, overexploitation, 
hydrological changes, nutrient 
loading, and pollution. It will 
also take into account the 
differing values that Affected 
Communities and, as 
appropriate, other social 
stakeholders attach to 
biodiversity and ecosystem 
services. 

 

As a matter of priority, the 
client should seek to avoid 
impacts on biodiversity and 
ecosystem services. Given the 
complexity in predicting project 
impacts on biodiversity and 
ecosystem services over the 
long term, the client should 
adopt a practice of adaptive 



 

294 
 

PERFORMANCE 
STANDARD 06 

REQUIREMENTS 

Biodiversity Conservation 
and Sustainable 

Management of Living 
Natural Resources – IFC 

CAF SAFEGUARD S03 

Conservation of Biological 
Diversity 

Legal Framework of the 
Province of Buenos Aires 
and the Argentine Nation 

Measures to bridge the 
gaps, or provide 

consistency 
Assumptions 

management in which the 
implementation of mitigation 
and management measures 
are responsive to changing 
conditions and the results of 
monitoring throughout the 
project’s lifecycle. 

 Protection and 
Conservation of 
Biodiversity 

 

Modified Habitats 

In modified habitats including a 
significant biodiversity value, 
the client should minimise 
impacts on such biodiversity 
and implement mitigation 
measures as appropriate. 

 

Natural Habitats 
 The client will not 

significantly convert or 

Projects having an impact on 
natural habitats: 

 

Projects should not modify, fragment 
or degrade natural habitats unless the 
client can demonstrate that the 
following three instances are met: 

 

1. There are no other viable technical 
and cost-effective alternatives for 
project development within modified 
habitats. 

 

Law No. 22,351, The 
national parks, national 
monuments and nature 
reserves Law, and the 
regulation for EIA in the 
national parks 
administration (Ministerial 
Resolution 203-16) 
managing the complexity of 
interrelations between 
protected natural areas, 
stakeholders, and their 
environmental setting. 

Local regulations are 
consistent with both, GCF 
and CAF standards. 

 

Articulation with NPA and 
PASD implies availing of all 
regulations that both 
entities mention in 
compliance with national 
Law, and the National 
Parks and PASD 
regulations. 

 

Measures: 

Risk mitigation 
mechanisms are 
escalated for each 
phase of the project 
cycle in the drafting of 
the Operational 
Manual. 

 

An appropriate 
dialogue is established 
with the national and 
provincial counterparts 
concerned with 
protected areas, and 
technical and financial 
resources are provided 
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degrade natural habitats, 
unless all of the following 
are demonstrated:  

- No other viable 
alternatives within the 
region exist for 
development of the project 
on modified habitat;   

- Consultation has 
established the views of 
stakeholders, including 
Affected Communities, 
with respect to the extent 
of conversion and 
degradation; and  

- Any conversion or 
degradation is mitigated 
according to the mitigation 
hierarchy.  

 

Critical Habitats / Legally 
Protected and 

2. Effective measures to prevent 
direct, indirect, synergistic and 
cumulative negative impacts have 
been designed and, if required, impact 
mitigation measures. When a net 
biodiversity loss is detected, the 
project developer should implement 
the biodiversity compensation 
scheme. 

 

3. The views and concerns of affected 
communities have been identified and 
addressed in the design of measures 
to prevent and mitigate direct, indirect, 
synergistic and cumulative negative 
impacts. The consultation process will 
be framed pursuant to Safeguard 1 
requirements vis-à-vis evaluation and 
management of environmental and 
social impacts. 

 

This is the only national 
standard for specific 
application to the project. 

. 

The ESMT will work with 
the above mentioned 
entities to ensure that all 
guarantees as provided for 
in the Safeguards and 
national legislation are 
warranted. They will be 
determined in each sub-
project once the EIAS are 
available. 

 

The ESMT should monitor 
how negative impacts are 
avoided, and the conditions 
under which negative 
impacts are accepted, and 
mitigation measures are 
established in the absence 
of alternatives, shall be 
determined. 

 

to ensure compliance 
with those measures. 
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Internationally Recognised 
Areas: 

In critical habitat areas, the 
client will not implement any 
project activities unless all of 
the following are 
demonstrated: 
 No other viable 

alternatives within the 
region exist for 
development of the project 
on modified or natural 
habitats that are not 
critical; 

 The project does not lead 
to measurable adverse 
impacts on those 
biodiversity values for 
which the critical habitat 
was designated, and on 
the ecological processes 
supporting those 
biodiversity values;  

4. The risk of invasive or potentially 
invasive alien species scape and 
dispersion has been eliminated. 

 

 

Projects having an impact on 
critical habitats / protected areas: 

 

No projects that convert or 
permanently degrade critical habitats 
shall be funded by CAF. Projects 
should not intervene critical habitats or 
directly or indirectly affect them, 
unless the client can demonstrate that 
conditions as follows are met: 

 

1. No other viable technical and cost-
effective alternatives are in place for 
project development within modified 
habitats. The likelihood for 
degradation should be determined 
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  The project does not lead 
to a net reduction in the 
global and/or 
national/regional 
population of any Critically 
Endangered or 
Endangered species over 
a reasonable period of 
time; and 

 A robust, appropriately 
designed, and long-term 
biodiversity monitoring and 
evaluation programme 
comprehensive into the 
client’s management 
programme 

 

over the environmental and social 
assessment phase 

 

2. Legal requirements pursuant to 
national regulations and relevant 
international agreements which are 
mandatory for the country to authorize 
the project execution in a critical 
habitat or an adjacent area are 
fulfilled. 

 

3. The project does not generate a 
reduction of populations of endemic 
species, or species classified as 
vulnerable, endangered or critically 
endangered on the (national or world) 
IUCN Red List. In case of possible 
affectation on this type of species, 
effective in situ or ex situ conservation 
measures should be ensured to avoid 
affecting these species. 
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4. Biodiversity compensation 
measures are applied that generate a 
net gain for the critical habitat affected. 
These measures include the creation 
of biological corridors that reduce a 
potential fragmentation of habitats. 

 

5. The project includes a strong 
quantitative baseline of biodiversity in 
the area, and a robust long-term 
monitoring programme to assess the 
status of biodiversity in the area. 

 

6. The views and concerns of affected 
communities have been identified and 
addressed. The consultation process 
will be framed into the wording of 
Safeguard 1: Evaluation and 
management of environmental and 
social impacts. 
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7. The risk of escape and dispersal of 
invasive or potentially invasive alien 
species is eliminated. 

 

Projects having an impact on 
modified habitats: 

 

This Safeguard applies only in the 
case of projects affecting modified 
habitats of significant value for 
biodiversity. In this case the client 
should demonstrate that: 

 

1. There are no other viable technical 
and cost-effective alternatives for 
project development in other modified 
habitats. 

 

2. Effective measures to prevent 
direct, indirect and cumulative 
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impacts, and, if required, impact 
mitigation measures, have been 
designed. 

 

3. The project does not adversely 
affect endemic species or which are 
categorized as vulnerable, 
endangered or critically endangered 
on the (regional or global) IUCN Red 
List that take advantage of the 
modified habitat. In case of possible 
involvement in this type of species, 
effective conservation measures in 
situ or ex situ should be ensured to 
avoid affecting these species. 

 

4. The risk of escape and dispersal of 
invasive or potentially invasive alien 
species is eliminated. 

 Compensation Measures 

For biodiversity protection and 
conservation, the mitigation 

Biodiversity compensation should be 
used as a last resort in case a 
conclusion has been reached that the 

Law No. 22,351, The 
national parks, national 
monuments and nature 

Compensatory measures 
which are the responsibility 
of the project will always be 

Compensation funds 
are expected to be 
established within the 
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hierarchy includes equivalent 
biodiversity compensation 
measures, which should only 
be considered once adequate 
prevention, minimization and 
restoration measures have 
been implemented. 

 

An equivalent biodiversity 
compensation measure should 
be designed and implemented 
in order for quantifiable 
conservation outcomes to be 
achieved that can reasonably 
be expected to generate no 
net loss but, rather, a net 
increase in biodiversity; 
However, a net increase in 
critical habitats is required. 

 

The design of a biodiversity 
equivalent compensation 

original natural condition existing 
before the work or intervention is 
deemed to be irreversible to recover. 

  

The biodiversity compensation goal 
will be to achieve a net gain or zero 
net loss of negative impacts on 
biodiversity in natural habitats and 
critical habitats. Determination of 
biodiversity compensation will be 
made pursuant to relevant national 
legislation. If a national standard is not 
in place, biodiversity compensation will 
be based on the standard being 
applied by the Business and 
Biodiversity Offsets Program (BBOP), 
the International Union for 
Conservation of Nature (IUCN) and 
Organization for Economic Co-
operation and Development (OECD) 
guidelines. 

reserves Law, and the 
regulation for EIA in the 
national parks 
administration (Ministerial 
Resolution 203-16) 
managing the complexity of 
interrelations between 
protected natural areas, 
stakeholders, and their 
environmental setting. 

This is the only national 
standard for specific 
application to the project. 

dealt with in the most 
efficient possible way, also 
applying the best practices 
that are already in force in 
the PBA in similar projects. 
Preventive actions will help 
make the compensation to 
be minimal or unnecessary. 

 

Measures: 

The ESMT should rely on 
experts who will assess the 
compensation measures 
should they be necessary. 
The ESMT should also 
articulate with experts from 
other State areas that can 
explain how contributions 
are set up vis-à-vis the 
Environmental Fund. These 
contributions will not be 
assumed by either the GCF 
or CAF funding, and these 

project's contingency 
mechanisms, and 
these compensation 
funds should be taken 
into account when 
calculating the budget, 
as appropriate. 
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measure should abide by the 
"equivalent or better" principle 
and should be carried out in 
accordance with the best 
available information and 
current best practices. When a 
client evaluates formulating 
compensation as part of the 
mitigation strategy, external 
experts who are 
knowledgeable in design and 
implementation of offsets 
should be involved in the 
process. 

contributions will be the 
responsibility of the 
provincial counterpart. 

 Monitoring and 
Evaluation 

The client will establish 
procedures to monitor the 
management program and 
measure its effectiveness, as 
well as its compliance with any 
legal or contractual obligation 
and related regulatory 

In the management and disbursement 
phase (during the implementation of 
the project), the client will implement 
measures as agreed upon, including 
the monitoring of compliance and 
performance indicators. Progress 
reports shall be submitted by the client 
as frequently as set forth in the 
contract. The report will be a public 

Law 11.723 / 95 - The 
Environment and Natural 
Resources - not yet 
regulated 

 

The objective of this Law, 
which is essentially an 
Environmental Framework 
Law, is set forth in the 
Single Chapter of the Law´s 

Local regulations are 
consistent with both, GCF 
and CAF standards. 

 

Monitoring is included in all 
standards. Enhanced 
details are included for 
both, PS and SV. 

Sufficient information 
is available for the 
baseline design, and 
the financial and 
technical resources 
are also available in 
case information from 
secondary sources is 
insufficient. 
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requirement. In cases where 
the Government or a third 
party is responsible for the 
management of specific risks 
and impacts and the 
corresponding mitigation 
measures, the client will 
collaborate in the 
establishment and monitoring 
of such mitigation measures. 
Where appropriate, clients will 
consider involving Affected 
Communities representatives 
in follow-up activities. The 
client's monitoring program 
must be supervised by the 
appropriate instances within 
the organization. For projects 
having significant impacts, the 
client will hire outside experts 
to verify the monitoring 
information. Monitoring 
activities should be adequate 
to the project's environmental 

document, which will be available to all 
parties concerned. CAF will review 
these reports and, if necessary, 
propose corrective or complementary 
measures as may be necessary. 

 

 

Title I, as follows: "the 
protection, conservation, 
enhancement and 
restoration of natural 
resources and the 
environmental setting in 
general in the Province of 
Buenos Aires area, in order 
to preserve life in its 
broadest sense, warranting 
present and future 
generations the 
conservation of 
environmental quality and 
biological diversity 

. 

 Annexes II and III define 
Projects involving works or 
activities to be submitted to 
EIAS by the provincial 
environmental authority and 
the municipalities, 
respectively. 

 

 

Measures: 

The baseline will be set up 
within the project´s 
monitoring system to 
allowing for a proper 
monitoring of each action 
the project involves. This 
baseline, measured at 
activity start-up, will be the 
main benchmark to 
measuring progress. 

As part of the PGAS the 
Contractors of the different 
works must define the 
socio-environmental 
baseline at the beginning of 
the same making the 
relevant samples 

 

Government sources 
of information are 
expected to be 
available if necessary. 



 

304 
 

PERFORMANCE 
STANDARD 06 

REQUIREMENTS 

Biodiversity Conservation 
and Sustainable 

Management of Living 
Natural Resources – IFC 

CAF SAFEGUARD S03 

Conservation of Biological 
Diversity 

Legal Framework of the 
Province of Buenos Aires 
and the Argentine Nation 

Measures to bridge the 
gaps, or provide 

consistency 
Assumptions 

and social risks and impacts, 
and compliance requirements. 

 

Other than recording 
information to monitor 
performance and setting up 
relevant operational controls, 
the client should use dynamic 
mechanisms, such as internal 
inspections and audits, where 
appropriate, to verify 
compliance and the progress 
made to achieve the desired 
results. 
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